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SECTION-I 
 

Bharat Sanchar Nigam Limited 
(A Govt. of IndiaEnterprise) 

CHIEF GENERAL MANAGER CIRCLE OFFICE RAIPUR, C.G. CIRCLE 
 

 
Notice Inviting Tender 

 
NIT No.: CGCO-MM/11/18/2024-MM BSNL CG CO Dated at Place the 08/07/2024 
  
 
  
  
 Digitally sealed online tenders [E-tenders(Digitally Signed)],on rupee payment basis are invited by 
Chief General Manager, CG Circle in Single Stage Bidding and Two stage Opening using two Electronic 
Envelopes [Techno-Commercial (Qualifying Bid) & Financial Bid ] for and on behalf of BSNL from the 
experienced contractors, for the following works: 
 
1. Name of work: Optical Fiber Cable Construction work. 

 
2. Scope and Jurisdiction of Work : The scope and particulars of work put to tender are given  in the 

Table below- 
 

1 Name of 
Work E-Tender for OFC construction work at Naya Raipur under Raipur BA 

2 Tender No CGCO-MM/11/18/2024-MM BSNL CG CO   Dated: 08 /07/2024 

3 Validity of tender offer 180 days from tender opening date 

4 Business Area (BA) /details of work  Raipur  

5 Name of Unit  AGM(TX) O/O GM BA Raipur  

6 Area  
Estimated Required length of 
OFC construction (in KM) 
 

Tender Cost in Rs EMD In Rs Tender Fee In Rs 

I Raipur BA (Naya 
Raipur Area) 14.36 42,42,708.74/- 1,06,068/- 590/- 

      
 
 
 
Note-1:  “ The quantities stipulated in the tender are estimated and the BSNL reserves the right to vary the value 

of works to the extent of -25% to + 25% of contract value during contract period at the same rates and 
terms & conditions with prior approval of the tender approving authority. 
However, in exceptional circumstances only, due to change in scope of work or otherwise, any 
variation in the value of work may be permitted upto 50% of contract value with prior approval of the 
competent authority after recording adequate reasons and justification for the same”. 

. 
Note-2: Bidders who have been rescinded /debarred by Tendering authority/Higher BSNL Unit as the case may 

be including for reasons for failing to sign necessary agreement with the concerned Tendering 
authority in stipulated time on earlier occasions, will not be eligible to participate in the tender for the 
same work. 
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Note-3: For participating in e-Tendering process bidder shall access e-Bid document uploaded on the e 
tender portal and pay requisite tender processing fee as defined for the tender by e-tender service 
provider. 

Note-4  Deleted 
 
3. Eligibility Criteria: For participating in the tender, the tenderer should meet the following 

eligibility criteria: 
 

(i) The tenderer who possess experience of having successfully completed the Optical 
Fiber Cable Construction works or similar work in 
BSNL/MTNL/TCIL/ITI/Rites/Hindustan Cables Limited (HCL)/ PGCIL/ Rail Tel/ any 
other Govt. (Central/ State) undertaking having mandate to carry out OFC construction 
work or the PSUs directly themselves and who also have received the payment for such 
completed works to the extent as mentioned below, are eligible to participate in the 
tender: 

 
a) For an amount equal to at least 90% of estimated cost of work put to tender during 

last 5 Financial years plus the subsequent period ending the month preceding the 
one in which NIT is issued. 

OR 
b) For an amount equal to at least 120% of estimated cost of work put to tenderduring 

last 7 Financial years plus the subsequent period ending the month preceding the 
one in which NIT is issued. 
 

(ii) The tenderer whose near relative(s) is/are employed in BSNL, is not eligible to 
participate in the tender, as per limitations mentioned in Annexure-A.  

(iii) Contractor should have the valid EPF registration certificate on the date of issue of NIT. 
(iv) Contractor should have the valid ESI registration certificate. 
(v) Contractor should have the valid GSTIN registration certificate. 
(vi) The bidder should have Valid PAN No. 
(vii) A self- declaration along with the evidence that the bidder is not black listed by 

GST/BSNL authorities andMTNL/TCIL/ITI/RITES/HCL/PGCIL/RailTel/ any other 
Govt.(Central/State) undertaking as the case may be. 

viii) In case of multiple GST numbers, all the numbers to be provided as Annexure. 
ix)   In the case of MSE(Micro and small enterprises) units the bidder should declare  

UAM number (Udyog Aadhar Memorandum) on CPPP portal. The bidders who fail 
to submit UAM number shall not be able to avail the benefits (exemption from tender  
fee and EMD) available to MSEs as contained in Public procurement policy for MSEs  
order, 2012 issued by MSME. The undertaking regarding submission of UAM number  
on CPPP portal is to be uploaded online. 

Note1: The experience of having successful completion of OF cable construction works or similar 
work is to be reckoned in terms of payment received for such works during the above said 
periods. 

Note2: The Experience should be of Optical Fiber Cable construction work and similar works. 
Note3: The experience certificate for carrying out the works and amounts received should be in the 

prescribed pro-formaand the certificate should be under the signature of officer responsible for 
maintaining the contractor’s ledger e.g.Asst.GM/AO (Cash)/DDO or equivalent officer of the 
concerned PSU i.e. BSNL/ MTNL/ TCIL/ ITI/ Rites/ HCL/ PGCIL/ Rail Tel/ any other Govt. 
(Central/ State) undertaking as the case may be.  

Note 4: In case, supplier gets black-listed during the tenure of BSNL contract, then BSNL has the right 
to recover the Input Credit Loss suffered by it due to any default by the vendor. 
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Note 5: Of late, big Govt. contracts are being carried out by the Public Sector Undertakings mentioned 
herein through a chain of contractors. In such case, the experience certificate, if issued, in favor 
of a contractor, in the chain, by such PSUs in the prescribed format shall be acceptable.  
 

4. Period of contract: The period of this contract will be one year from the date of agreement. 
However, the BSNL reserves the right to extend the contract further, in terms of six months or less, 
up to one year on the same rates, terms & conditions, which shall be binding on the contractor.  

 
5. Date of sale of tender document, Last date of submission of bid, Date of opening of Bids: 

Availability of tender 
Document Online on e-
tendering portal 

e-Bids Online on e-
tendering E tender 
portal 

Deadline for 
Submission of 
Physical Envelope to 
BSNL Chhattisgarh 
Circle  

Date & Time 
of opening  of 
Physical 
Envelope & 
Online Bid 

From 08/07/2024 to 
29/07/2024 up to 11.30 
hrs 

Upto 11:30 hrs of 
29/07/2024 
 

Should be submitted 
any date on or before 
bid submission end 
date or within 5 days 
after bid submission 
end date 
 

At 12:00 hrs on 
30/07/2024 

Note: 1. The Price of bid document along with GST shall not be refundable. 
          2. The bidder shall submit the offline documents in Original on any date on or before  

  bid submission end date or within 5 days after bid submission end  date as specified  
  above. 

          3. Online bid of the bidder only opened after offline bid document received from bidder. 
 
6. If the date of opening of the bids happens to be holiday, the tenders will be opened on the next  
      working day at the same time and the same venue. 
7. The tender is invited through e-tendering process through the e-tender portal (http://www. 

etenders.gov.in). Kindly refer Section-VI of Tender document for further instructions on e-
tendering. Prospective bidders should get their registration done well in time on the e-tender portal 
and obtain the Digital Signature Certificate(DSC)from authorized CA, which is essential for 
participating in the tendering process. This link can also be visited using BSNL website (by 
clicking the link for e-tendering on the home page). 

 
8. Tender will not be accepted/received on the e-tendering portalafter due date and time. The officer 

in charge BSNL reserves the right to reject any or all tenders without assigning any reason 
whatsoever. 

 
9. As the tender is invited through e-tendering process, physical copy of the tender document would 

not be available for sale. The bidder needs to download the tender document using the link as 
mentioned above. 

 
10. All the documents in Qualifying Bid –Part-A and Financial bid-Part Bare to be uploaded in the 

respective electronic envelops/parts one-tender portal including proof of deposit of cost towards 
e-payment (RTGS/NEFT)/DD/Banker’s Cheque/ towards cost of tender and e-payment 
(RTGS/NEFT)/DD/Banker’s Cheque / BG towards EMD. 

 
11. Last date and time of submission of tender document: 
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(iii) Date and time of opening of Tender: 30/07/2024 at 12:00 hrs. 

 
 

12. The units registered under single point registration scheme of NSIC /MSE units for OF Cable 
laying works are exempted from depositing the price of tender document and from payment of 
earnest money deposit (EMD).Such bidder shall have to upload the document in proof of 
registration of valid NSIC/MSE for carrying out OFC work along with bid document. 

 
13. The successful bidder including NSIC/MSE bidder shall submit an equivalent to 10 % of the 

tender approved value in the form of Performance Bank Guarantee (PBG). The bidder will also 
submit material security (BG) as per letter of intent. 

14. If a vendor registered with body specified by Ministry of Micro, Small and Medium enterprise 
claiming concessional benefits (such as exemption from Tender Fee and EMD) is awarded work 
by BSNL and subsequently fails to obey any of the contractual obligation,he may be debarred 
from any further work /contract by BSNL for one year from the date of issue of such order and 
MSME authority issuing the certificate shall also be informed for taking suitable action. 

 
 
 
 

     Assistant General Manager(MM), 
        O/o CGMT, CG Circle, Raipur (CG) 

E-mail id: agmmmcoryp@gmail.com 
 
 
 
 
 
 
 
 
 

----- END OF SECTION-I ---- 
 
 
 

(i) Date & Time of submission of Tender bids online on or before 29/07/2024 upto 11:30 hrs). 
 

(ii) Envelope containing offline document should be submitted on or before 29/07/2024 
upto 11:30 hrs or within 5 days after bid submission end date. 
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SECTION II 
 

BID FORM 
 
NIT No. CGCO-MM/11/18/2024-MM BSNL CG CO    Dated 08/07/2024
   
 
To 
 

Assistant General Manager(MM), 
O/o CGMT, CG Circle, Raipur (CG) 

 
Dear Sir, 
 
Having examined the terms &conditions of bid document and the specifications including 
Addendum/Corrigendum(if any), the receipt of which is hereby duly acknowledged, we, the 
undersigned, hereby submit our offer to execute the work of Optical Fiber Cable construction work or 
similar work stipulated against this NIT in conformity with said drawings, terms &conditions of 
contract and specifications. 
 
 
We undertake, if our Bid is accepted, we will execute the work in accordance with specifications, time 
limits & terms and conditions stipulated in the tender document. 
 
If our Bid is accepted, we shall submit the securities as per the conditions mentioned in the contract. 
 
We agree to abide by this Bid for a period of 180 days from the date fixed for Qualifying Bid opening 
and it shall remain binding upon us and may be accepted at any time before the expiry of that period. 
Until a formal Agreement is prepared and executed, this Bid together with your written acceptance 
thereof in your notification of award shall constitute a binding contract between us. 
Bid submitted by us is in fullcompliance of the requirements of e-tendering. 
 
      

           Dated this …… day of ………………. (the year) 
 
 

                                                                Signature of Authorized Signatory 
…………………………………… 

         In capacity of 
…………………………………………………………… 

 
Duly authorized to sign the bid for and on behalf of ……………………………………. 
 
Witness ………………………….. 

Address …………………………. 

Signature ………………………… 

 

----------------- END OF SECTION-II------------ 
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SECTION III 
 

TENDERER’S PROFILE 
 

General: 
 
1. Name of the tenderer / firm__________________   
 
2. Name of the person submitting the tender whose photograph 
      is affixed and who possesses the Digital Signature Certificate(DSC). 
 

(a) Shri/Smt____________________________________________ 
 

(b) DSC Issuing Agency…………………………………………….. 
 
(In case of Proprietary / Partnership firms/Company, the tender has to be digitally signed  
 by Proprietor /Partner(s)/authorized signatory only, as the case may be) 
 
3. Address of the firm 
 
 ………………………………………………………………….......................…………………….. 
 
 ………………………………………………………………………………............................….. 
 
4. Correspondence Address 

………………………………………………………………………………………………… 
…………………..……..................................……………………………………………………
……………………………………………………………………………………………… 

 
5. Tel.no. (with STDcode) (O)…..……….. (Fax)………………..…...(R)……................………… 

 
6. Mobile No: -------------------------            email-id:--------------------- 
  (Note: These contact details shall be used to communicate with the tenderer / contractor and any 
communication sent there on shall be taken as proper communications under this contract) 
 
7. Registration & incorporation particulars of the firm(Tick as applicable): 
 

I. Proprietorship    (ii) Partnership  (iii) LLP (iv) Private Limited    (v) Public Limited 
 
(Please attach attested copies of documents of registration/incorporation of your firm with the 
competent authority as required by business law) 
 
8. Name of Proprietor/ Partners/ Directors 

.............................................…………………………......................................………………… 
 
………………………………………………………………….......................................................... 
 
 

Paste Color 
Passport size 
photograph of the 
tenderer / 
authorized signatory 
holding power of 
Attorney and having 
Digital Signature 
Certificate. 
Photograph should 
be self-attested 
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9. Tenderer’s Bank Details: 
 

a. Name of Bank.............................................................. 
 

b. Name of Branch.................................................City......................................... 
 

c. Branch Code......................................... 
 

d. IFSC Code............... 
 
10. Permanent Income Tax Account Number (PAN), ……………………………. 

Income Tax circle…………………………………………………………………..…. 
11. EPF registration number. ………………………………………………….....................… 
12. ESI registration number………………………………………………………………  
13. Goods and Service Tax (GSTIN) registration No..................................................................... 
14.Whether Micro or Small Enterprises (MSEs)? (Yes/No):………………………………… 

If Yes, the purpose of Business for which registered. 
Validity: from……………………………………… to…………………………………… 
Monetary Limit…………………………………………………………………………….. 
Type of Work ……………………………………………………………………………… 

15.Infrastructural capabilities of the bidder: 
 

I. Tools and Machinery infrastructure  
a) Capacity of trenching per day (in meters)………………………………….…. 
b) Capacity of PLB pipe laying per day (in meters)……………….…………………… 
c) Capacity of pulling cable through duct / pipe per day (in meters)………………….. 
d) Availability of HDD machine  

(Owned…………….………Capacity………………….. 
Leased)……….……………Capacity…………………. 

e) Particulars of vehicles available with the tenderer: 
       Type of Vehicles(s)             Registration number 
        …………………….                                                       ……………………… 
         ……………………                                                       ………………………. 
  …………………….                                                       ……………………….  
II. Man power 

f) No of trained supervisors  ---------------------- 
 

g) No. of Trained splicers  ----------------------- 
 

h) Capacity of engaging mazdoors per day  ……………… 
 
Place:     Signature of tenderer / Authorized signatory…………. 
 
Date:     Name of the tenderer…………………………….  
    

     Seal of the tenderer 
 
 
 

-------------- END OF SECTION-III ------------ 
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Section IV 

 
Instruction to Bidders 

 
A. INTRODUCTION: 
 
1. DEFINITIONS 

a. President of India: The President of India means the President of India and his successors. 
b. Government of India: The Government or Government of India shall mean the President of 

India. 
c. The BSNL means Bharat Sanchar Nigam Limited, the company with Chairman & Managing 

Director and Board of Directors, with Head Quarter at New Delhi.                                 
           All references of : 

Department 
Chief General Manager 
Principal General Manager 

  Sr. General Manager/ General Manager 
  Addl. General Manager/ Joint General Manager 

Deputy General Manager /  Deputy General Manager (Projects)  
Divisional Engineer /Divisional Engineer(Projects) 
Sub Divisional Engineer 
Junior Telecom Officer 
Chief Accounts Officer 
Accounts Officer 
Junior Accounts Officer 

 
  Including other officers in the BSNL, whatever designations assigned to them from time to 

time, who may be the in-charge of direction, supervision, testing, acceptance and maintenance 
including their successor(s) in the office appearing in various clauses shall be taken to mean 
the BSNL, an enterprise, under the Ministry of Communications and Information Technology, 
Government of India. 

 
d. The jurisdiction of GM/Addl.GM/ DGM/DET shall mean the territorial area under their control 

for the purpose of administration and management of the projects and other associated 
functions. 

e.  Representative of GM/Addl.GM/ DGM / DET means Officer and staff under their control for 
the time being deputed for supervising the work or testing etc. 

f. Engineer – in – charge: The Engineer – in – charge means the Engineering Officer nominated 
by the GM/Addl.GM/ DGM to supervise the work, under the contract. (Minimum Divisional 
Engineer level officer to be nominated while approving the work order). 

g. Site Engineer:  Site Engineer shall mean JTO/SDE of the BSNL who may be placed by the 
work order issuing authority for supervising the work. 

h. A/T Unit: A/T unit shall mean Acceptance and Testing unit of the BSNL. 
i. A/T Officer: An officer authorized by BSNL to conduct A/T. 
j. The words bidder and tenderer have been used interchangeably. 
k. Contract: The term contract means, the documents forming the tender and acceptance thereof 

and the formal agreement executed between the competent authority on behalf of the BSNL  
and the contractor, together with the documents referred to therein including these conditions, 
the specifications, designs, drawings and instructions issued from time to time, by the engineer 
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in-charge and all these documents taken together shall be deemed to form one contract and 
shall be complementary to one another.  

l. Contractor: The contractor shall mean the individual, firm or company, approved to undertake 
the works and shall include the legal personal representative of such individual or the persons 
composing such firm or company, or the successors of such firm or company and the permitted 
assignees of such individual, firm or company. 

m. Work: The expression “works” shall unless there be something either in the subject or context 
repugnant to such construction be construed and taken to mean the works by or by virtue of the 
contract contracted to be executed whether temporary or permanent and whether original, 
altered, substituted or additional. 

n. Schedule(s): Schedule(s) referred to in these conditions shall mean the relevant schedule(s) or 
the standard schedule of rates mentioned in the document. 

o. Site: The site shall mean the land / or other places on, into or through which work is to be 
executed under the contract or any adjacent land, path or street through which, the work is to 
be executed under the contract or any adjacent land, path or street which may be allotted or 
used for the purpose of carrying out the contract. 

p. Normal time or stipulated time: Normal time or stipulated time means time specified in the 
work order to complete the work. 

q. Extension of Time: Extension of Time means the time granted by the BSNL to complete the 
work beyond the normal time or stipulated time. The EOT may be with/without Liquidated 
damages as may be decided by the competent authority.   

r. Date of Commencement of work: Date of commencement of work means the date of actual 
commencement of work or 7th day from the date of issue of work order, whichever is earlier. 

s. Due date of completion: Due date of completion shall be the date by which the work shall be 
completed at site including clearance of site. 

t. Duration of completion of work: The duration of completion of work or completion time shall 
be time specified in the work order plus extension of time granted, if any. 

u. Excepted risk:   Excepted risk are risks due to war (whether declared or not), invasion, act of 
foreign enemies, hostilities, civil war, rebellion, revolution, insurrection, military or usurped 
power, any acts of Government damages from aircraft, acts of God, such as earthquake, 
lightening and unprecedented floods and other causes over which, the contractor has no control 
and the same having been accepted as such, by the Accepting Authority or causes solely due to 
use or occupation by the government of the part of the work, in respect of which a certificate of 
completion has been issued. 

v. Extra work: as used herein any work or compliance with any requirements, other than a 
change, which is not expressly or impliedly contemplated by the contract documents, and 
which is necessary to be performed for the proper completion of the contracted work. For the 
purpose of clarifications, it is declared that, any work or operation which shall be necessarily 
incidental to the proper performance of any item of work or part there of shall be deemed to 
have been by implication provided for in the relevant item of work or part thereof and shall not 
constitute extra work. 

 
2. ELIGIBILITY OF BIDDERS:-  
 

(i) The invitation of bids is open to all bidders as per the eligibility mentioned in NIT of this tender 
document. 
 
(ii) The experience certificate for carrying out the works and amounts received should be in the 
prescribed pro-forma and the certificate should be under the signature of officer responsible for 
maintaining the contractor’s ledger e.g. AGM/AO (Cash)/DDO or equivalent officer of the 
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concerned PSU i.e. BSNL/ MTNL/ TCIL/ ITI/ Rites/ HCL/ PGCIL/ Rail Tel/ any other Govt. 
(Central/ State) undertaking as the case may be.  

 
Of late big Govt. contracts are being carried out by the Public Sector Undertakings mentioned 
herein through a chain of contractors. In such case, the experience certificate, if issued, in favor of a 
contractor, in the chain, by such PSUs in the prescribed format shall be acceptable.   
 

B.  THE BID DOCUMENT 
3.   BID DOCUMENT: 
 
3.1 The construction work to be carried out, goods required, bidding procedures and contract terms are 

prescribed in the Bid Documents. The Bid Document include: 
 
3.1.1. Part-A (Qualifying Bid):   

       3.1.1.1  Notice Inviting Tender 
  3.1.1.2  Bid form 
  3.1.1.3  Tenderer’s Profile 
  3.1.1.4  Instruction to Bidders 
  3.1.1.5  General (commercial) conditions of the contract 
  3.1.1.6    E-tendering Instructions to Bidders 
  3.1.1.7  Special Conditions of Contract 

3.1.1.8             Important Instructions 
3.1.1.9  Scope of Work and jurisdiction of the contract 
3.1.1.10 Bid Security/EMD  
3.1.1.11 PBG Format 
3.1.1.12 OF Cable Construction Specifications 
3.1.1.13 Proforma of Agreement  
3.1.1.14 Standard Schedule of Rates for carrying out the OF Cable Construction work  

            issued by BSNL for the area of work. 
3.1.1.15 Optical Fiber Cable Specification Manual (Section-XIII) 
3.1.1.16 Annexure-A Near Relative Certificate. 
3.1.1.17 Annexure-B Experience Certificate. 
3.1.1.18 Annexure-C Declaration about Genuineness of Documents/Certificates 
3.1.1.19 Schedule of quantities stipulated under this tender and rates (Section XIX) 

 
3.1.2 Part-B (Financial Bid) 

3.1.2.1 Schedule for Quoting the Rates.(Section-XX) 
 

3.2 The Bidder is expected to examine all instructions, forms, terms& conditions and the specifications 
in the bid documents. Failure to furnish all information required as per the Bid Documents or 
submission of bids not substantially responsive to the Bid Documents in every respect will be at 
the bidder’s risk and shall result in rejection of the bid. 

 
3. QUERIES ON BID DOCUMENT: 

 
A prospective bidder, requiring any clarification of the Bid Documents shall notify the tender 
issuing authority in writing at the e-mail id indicated in the NIT for Bids. It may be appreciated 
that such communications is preferably done through e-mail only as any other mode of 
communications may result in delay for which BSNL shall not be responsible. The tender issuing 
authority shall respond in writing, to the same e-mail id, to any request for clarification of the Bid 
Documents, which it receives not later than 14 days prior to the date of opening of the bids. Copies 
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of such  queries (without identifying the source) and the clarifications, if any,  by the tender issuing 
authority shall be placed on e-tendering web-site in form of Addendum/Corrigendum and all such 
clarifications issued by the tender issuing authority will form part of the bid document. 
 

5. AMENDMENT OF BID DOCUMENT: 
 
At any time, prior to the date for submission of bids, the tender issuing authority may, for any 
reason whether sue motto or in response to a clarification requested by a prospective Bidder, 
modify the bid documents by amendments. Queries/clarifications sought up to fourteen days prior 
to date of bid submission shall be entertained. Any query/clarification sought less than fourteen 
days prior to bid opening date shall not be considered for reply/clarification. 

The amendments shall be notified in writing to such prospective bidders who seek 
clarifications on their mail id, besides uploading the same on e-tendering e tender portal. 

In order to afford prospective bidders reasonable time to take the amendments into account in 
preparing their bids, the tender issuing authority may, at its discretion, extend the deadline for the 
submission/opening of bids suitably. 
 All the amendments/corrigendum/addenda/extension of date(s) shall be published only on           
e-tendering website i.e. www.etenders.gov.in. Therefore, the prospective bidders are advised to 
visit the website regularly. 
 

C. PREPARATION OF BIDS 
 
6. Cost of Bidding: 
 The bidder shall bear all costs associated with the preparation and submission of the bid 

through e-tendering. The BSNL, will in no case, be responsible or liable for these costs, 
regardless of the conduct or outcome of the bidding process. 

 
7. DOCUMENTS ESTABILISHING BIDDER’S ELIGIBILITY AND QUALIFICATION: 

 
The bidder shall submit the following documents online on the e-tender portal (along with the 
Qualifying Bid) for establishing the bidder’s eligibility which are mandatory: 

 
List of Documents in the ‘Technical Bid Folder’ to be uploaded on e-tendering portal 
1. Scanned copy of the duly filled and signed Bid Form, Section-II of the tender 

document. 
2. Scanned copy of the duly filled and signed Tenderer’s Profile, Section-III of the tender 

document. 
3. Scanned Copy of receipt / Demand Draft /Bankers Cheque /BG proof for on line 

payment of requisite value towards the price of tender document as per NIT. 
4. Scanned Copy of receipt / Demand Draft / Banker’s Cheque/BG proof for on line 

payment of requisite value for the Bid Security/EMD as per NIT. 
5. Scanned copy of PAN card 

6. Scanned copy of the valid EPF Registration Certificate. 

7. Scanned copy of the valid ESI Registration Certificate. 

8. Scanned copy of the valid GSTIN Registration Certificate. 
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9. Scanned copy of Solvency certificate from the banker of the tenderer: 30% of 
Estimated cost for which zone applied. If applied more than 1 zone, solvency should 
be submitted 30% of estimated cost of total sum of applied zones. 
The solvency certificate shall not be older than 3 months from the date of issue of 
NIT. 

10. Scanned copy of the Experience Certificate(s) as per NIT in the prescribed pro-forma 
(Annexure-B). 

11. Scanned copy of the documents, as applicable, in support of registration of the 
Company/Firm/Proprietorship: 
 The registration of the firm, authenticated copy of partnership deed in cases of 

partnership firm.  
 Attested copy of Articles of Association duly registered with Registrar of Company 

affairs, in case of Limited/Pvt. Limited Company. 
 Duly executed Affidavit, stating that tenderer is the sole proprietor of the firm or any 

document issued by the taxation authorities stating that tenderer is the sole proprietor 
of the firm, in case of proprietorship firm. 

12. Scanned copy of Registered Power of Attorney (duly registered with sub 
registrar)/Resolution of Board of Directors, authorizing individual(s)including the 
person with whose DSC the tender is submitted on e-tendering portal(if and as 
applicable). Or self declaration of not applicability of the firm should be submitted 

13. Signed  tender document on each and every page without any alternation/ digitally 
uploaded in PDF format with digital signature of the authorized signatory on the 
document without any alternation 

14. Scanned copy of No Near relative certificate(s) in the prescribed pro-forma as per 
Annexure-A. 

15. Scanned copy of duly completed Declaration about Genuineness of 
Documents/Certificates as per Annexure-C. 

16. Scanned copy of MSE certificate in case bidder is an MSE bidder 
 17. A self-declaration along with the evidence that the bidder is not black listed by GST 

authorities. 
 18. Self-declaration regarding submission of labour licence before 
commencement of the work, and continue to have a valid license until the 
completion of work. 

 
Note: 
a.) The successful tenderer has to submit the attested copy of the Labour License, if applicable 
(to be ascertained by him), within one month of signing the agreement which should remain 
valid through the entire period of the agreement. No work Order(s) shall be issued to the 
successful tenderer till he submits the attested copy of the Labour License or an affidavit that 
he is exempted from securing labour license. 
*The one month period can be extended further by one month/specified duration subject to 
genuine and special reason submitted by the contractor with proof requesting for additional 
one month. 
 

 b) Tender document(s), duly filled in and signed by tenderer or his authorized representative 
along with seal on each page.  All corrections and overwriting must be initialed with date by 
the tenderer or his authorized representative. 
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 c) The self-attested copy of required experience certificate issued by officer maintaining the 
payment ledger of the contractors. 

 
d)A mandatory undertaking from MSE bidders regarding declaration of UAM number on CPPP. 
 

 Self attested copy of all above mentioned documents are required to be uploaded along 
with the bid otherwise bid will be liable to be rejected.  

 
8. BID SECURITY(EMD): 

 
 8.1 The bidder shall furnish, as part of his bid, a bid security (EMD) for an amount as 
mentioned in NIT. No interest shall be paid by the BSNL on the bid security for any period, 
whatsoever. 

  
 8.2 The bid security is required to protect the BSNL against the risk of bidders conduct, which 
would warrant the security’s forfeiture, pursuant to para8.7. 

  
 8.3 Bid Security shall be paid in the form of Demand Draft/ Banker’s Cheque /Bank 
Guarantee issued by a Nationalized/ Scheduled Bank, drawn in favour of ACCOUNTS 
OFFICER (A&B), BSNL, O/o CGMT, CG CIrcle payable at Raipur. Original DD of Bid Security 
shall be attached as part of document under technical bid para7.4. in Physical Form. Scanned 
copy of the same DD shall be uploaded online while bidding. The bid security can also be 
deposited electronically to the following account and documentary proof of having deposited 
the money shall be attached as document against para7.4. 

 
Note: The MSE bidders are exempted from payment of bid security: 
 
a) A proof regarding valid registration with body specified by Ministry of Micro, Small & Medium 

Enterprise for tendered items will have to be attached along with the bid. 
b) The enlistment certificate issued by MSME should be valid on the date of opening of tender. 
c) MSE unit is required to submit its monthly delivery schedule. 
d) If a vender registered with body specified by Ministry of Micro, Small & Medium Enterprise claiming 

concessional benefits (Exemption from Tender cost and EMD) is awarded work by BSNL and 
subsequently fails to obey any of the contractual obligations, he will be debarred from any further 
work/contract by BSNL for one year from the issue of such order. 

e) MSE(Micro and small enterprises)   bidder should declare UAM number on CPPP portal. The bidders 
who also fail to submit UAM number shall not be able to avail the benefits(Exemption from Tender 
cost and EMD) available to MSEs as contained in Public procurement policy for MSEs order, 2012 
issued by Ministry of MSME. A mandatory  undertaking from MSME bidders regarding declaration of 
UAM number on CPPP to be obtained. 

 
 8.4 A bid not secured in accordance with para8.1 &8.3 shall be rejected by the BSNL as non-
responsive. 

 
 8.5 The bid security of the unsuccessful bidder will be refunded as promptly as possible after 
finalization of the contract but not later than 30 days after the expiry of the period of bid 
validity prescribed by the BSNL. 

 
 8.6 The successful bidder’s bid security will be refunded after signing of agreement with the 
approved bidder. 

 
8.7 The bid security shall be forfeited: 
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       8.7.1 If a bidder withdraws his bid during the period of bid validity specified in the bid  
document or 

                 8.7.2.If the bidder makes any modifications in the terms and conditions of the tender  
                         before acceptance of the tender, which are not acceptable to the BSNL or 

8.7.3 In case of a successful bidder, if the bidder fails: 
 to sign the agreement in accordance with Section XI, or 
 to furnish Material Security in accordance with clause 5(i) of Section V. 
 to observe material terms and conditions stipulated in the tender document including 

mandatory/statutory/legal requirements eg. Labour, Taxation lawsetc. 
 

9. BID PRICES: 
9.1 The bidder shall give the total composite price inclusive of all levies and taxes, packing, forwarding, 

freight and insurance in case of materials to be supplied and inclusive of all taxes and levies but 
exclusive of Goods and service tax in case of works to be executed. Goods and Service tax shall be paid 
extra, if applicable. The contractor shall be responsible for loading/unloading and transporting the 
materials, to be supplied by the BSNL from any BSNL store / Telecom factory to the work site. The 
charges on this account shall be regulated as per the rates in Standard Schedule of Rates (SOR). The 
offer shall be firm in Indian Rupees. 

9.2 Prices shall be quoted by the bidder as percentage below / above / at par the standard schedule of rates 
in the schedule of quoting rates (Financial Bid). Prices quoted at any other place shall not be 
considered. Quoted rates shall be inclusive of all charges and levies but exclusive of Goods and Service 
Tax(GST) which shall be paid extra as applicable. 

9.3 The price quoted by the bidder shall remain fixed during the entire period of contract and shall not be 
subject to variation on any account. A bid submitted with an adjustable price quotation will be treated 
as non-responsive and rejected. 

9.4 Discount, if any, offered by the bidders shall not be considered unless they are specifically indicated in 
the schedule of quoting rates (Financial Bid). Bidders desiring to offer discount shall therefore modify 
their offers suitably while quoting. 

9.5 (i). In case of any variation in quantity of individual sub-items under item No.1( i.e Excavation of 
Trenches) of SOR as mentioned in Section-XIX Part-B of tender document, on account of change in 
method of execution and/or soil strata, the payment of item No.1 for excavation of trenches shall be 
limited to approved average running rate per meter of this item as a whole. 
(ii). However, in case of any variation in quantity of individual items, arising from change in method of 
execution warranted due to statutory requirement of local bodies/state govt./central govt. which was not 
stipulated in survey and incorporated in SOR/quantity earlier, the payment of item No.1(i.e. Excavation 
of trenches) may be made as per actual without aforesaid capping of payment as mentioned in para 
9.5(i) above. 
The variation on this account shall be permitted only with prior approval of the tender approving 
authority after recording adequate reasons and justification supported by statutory orders/documents 
necessitating such change subject to limits of variation of overall contract value as stipulated under 
Clause- 22 of Section IV of this bid document. 
 

10 PERIOD OF VALIDITY OF BIDS: 
 

10.1 Bid shall remain valid for 180 days from date of opening of the bid (Qualifying Bid). A Bid valid for a 
shorter period shall be rejected by BSNL as non-responsive. 

10.2      In exceptional circumstances, the tendering authority may request the consent of  the bidder for  an 
extension to the period of bid validity for a period of up to 120 days. The request and the response 
thereto shall be made in writing. The bid security provided under clause 8 shall also be suitably 
extended. The bidder may refuse the request without forfeiting its bid security. A  bidder accepting the 
request and granting extension will not be permitted to modify its bid. 

 
11 SIGNING OF BID: 
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11.1 The bidder shall prepare, as a part of his bid, the bid documents (in original) duly signed on each and 
every page, establishing the conformity of his bid to the bid documents of all the works to be executed 
by the bidder under the contract. 

11.2 The bid shall contain no inter-lineation, erasures or overwriting except as necessary to correct errors 
made by the bidder in which case such corrections shall be signed with date by the person or persons 
signing the bid. 

 
 
11.3 .    Power of Attorney:  

(a) The power of attorney in original, in case, person other than the sole proprietor/ authorized 
signatory has signed the tender document, shall be on a non-judicial stamp paper of Rs. 50/- in 
case same has been executed in between blood relations and in other cases, it should be on a 
non–judicial stamp paper of Rs.100/- and should be attested by the Notary Public or same 
should be registered before the sub registrar. 
The power of attorney in original should be submitted. 

(b) The power of Attorney in original is executed by a person who has been authorized by the 
Board of Directors of the bidder in this regard, on behalf of the company/ institution/ Body 
corporate. 

(c) In case of the bidder being a partnership firm, the said Power of Attorney should be executed 
by all the partner(s) in favour of the said Attorney. 

(d) Attestation of the specimen signature of such authorized signatory of the bid by the 
Company’s/Firm’s bankers shall be furnished. Name, designation, phone number, mobile 
number, email address and postal address of the authorized signatory shall be provided. 

(e) In case the representative of bidder company who uploads the document on e-tender  portal 
using his Digital Signature Certificate (DSC) is different from the authorised signatory for the 
bid (Power of Attorney holder ) then the representative who uploads the document on e- tender 
portal using DSC issued in his name shall also be made as one of the power of attorney holder 
by the bidder company, in addition to the authorised signatory for the bid. 

 
D. SUBMISSION OF BIDS 
 
12 Method of Preparation & Submission of Bids in e-Tendering System: 
12.1 Bid should be submitted in the following manner: 

 
12.1.1 Documents to be submitted- 

 
All the documents in Qualifying Bid –Part-A as mentioned in clause 7 of this section and 
Financial Bid-Part-B as mentioned in clause 3 of this section, are to be uploaded in the e 
tender portal including proof of deposit of EMD, Cost of Tender document which may be 
deposited by  way of RTGS/NEFT/DD/Banker Cheque/Bank Guarantee.  

The envelope must be super scribed as below and shall be dropped in the tender box.- 
  

 
‘Envelope for BID security,Tender cost&Authorization’ 

 
NIT No. CGCO-MM/11/18/2024-MM BSNL CG CO Dated 08/07/2024  
 
E-Tender for OFC construction work at Naya Raipur under Raipur BA 
 
 
To 
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Assistant General Manager(MM), 
Room no.A109, BSNL,  
O/o CGMT CG Circle, 
Khamhardih, Raipur 492007 
 
 
From- 
……………………… 
…………………………… 
………………………………... 

 
 

(i) Original Demand Draft(DD)/Banker Cheque/Bank Guarantee and Proof of payment if 
paid through NEFT/RTGS– drawn in favor of Account Officer (A&B) BSNL,O/o 
CGMT, CG Circle, payable at place Raipur, issued by any scheduled bank towards the 
payment/  of Bid Security/EMD. 

(ii) Original Demand Draft(DD)/ Banker Cheque and and Proof of payment  if paid through 
NEFT/RTGS  – drawn in favor of Account Officer (A&B) BSNL,O/o CGMT, CG 
Circle, payable at place Raipur, issued by any scheduled bank towards the payment of 
Price of Bid Document.  

(iii) Original Power of attorney for authorisation to sign and upload the bid. or self 
declaration of not applicability of the firm should be submitted 

(iv) MSE registration certificate if the bidder is claiming concession for Bid cost and Bid 
security 

 
Note: Please note that the submission of above documents   is the prerequisite before   bid 

opening on e-tendering website meaning thereby in the absence of these documents e-bid 
of such tenderer will not be opened. These document should be part of Off-Line 
submission. 
 

All the above documents should be self-attested by the tender signing person. 
 

12.1.2 Submission of Bids on e-tendering website- 
The bidder shall upload his bid for this tender in two separate folders marked as                   
‘Qualifying_Bid’,  and ‘Financial_Bid’.  

The bid folders shall contain the documents as given below- 
 

a) ‘Qualifying Bid’ folder –The scanned documents in electronic form as per clause 7 of Section 
IV must be uploaded in this folder. 

 
b) ‘Financial_Bid’ folder- The Rates duly quoted in the prescribed format as per Section-XX, 

Schedule for Quoting the Rates.  
12.2 The tenders which are not submitted in above mentioned manner shall be summarily rejected. 

 
12.3     The tenderer will be bound by all terms, conditions & specifications as detailed in the tender 

documents. 
12.4 Any tender with conditions other than those specified in the tender document is liable to be 

summarily rejected. No modification by the contractor in any of the conditions will be 
permitted. 

 
13 SUBMISSION OF e-BIDS: 
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13.1   e-Tenders should be submitted strictly as per the procedure mentioned in clause 12 above. The 

tenderer is to ensure the delivery of the physical envelope at the correct address and submission 
of the Qualifying Bid and Financial Bid online as mentioned above. The BSNL shall not be 
held responsible for delivery of bid to the wrong address or wrong submission/non-submission 
of the bids online.  

13.2 If tender opening day is declared as holiday by the government then the bids technical or 
financial will be opened on the next working day. The Time & Venue will remain unchanged. 

 
13.3    LATE BIDS: 

Tenders shall not be accepted online after the specified date and time of closing of the tender. 
It is the sole responsibility of the tenderer that he should ensure timely online submission of 
tender and in the manner as prescribed on the e-tendering website. The time settings fixed in 
the server side & displayed at the top of the e-tendering site, will be valid for all actions of 
requesting, bid submission, bid opening etc., in the e-tender system. The bidders should follow 
this time during bid submission. 

13.4. Post Bid submission: No documents post bid submission shall be entertained/taken. Any deficient bid 
in this regard may be summarily rejected. However, any clarifications on the submitted bid documents 
may be sought to examine and evaluate the bid, if required for the sake of clarity.  

14. MODIFICATIONS AND WITHDRAWAL OF BIDS : 
 
14.1 The bidder may modify or withdraw his bid before the due date and time of submission in the manner 

as prescribed on the e-tendering website. 
14.2 No bid can be modified subsequent to the deadline for submission of bids. 
 
E. BID OPENING AND EVALUATION: 
 
15. Opening of bids by the BSNL: 

 
The Physical Envelope marked as ‘Bid Security, Tender cost& Authorization Envelope’ shall be 
opened first and examined by the designated Tender Opening Committee (TOC) of BSNL. The TOC 
shall ascertain that the documents submitted in the physical envelope meet the requirements of 
eligibility for opening the qualifying bid of a bidder for this tender then only the TOC shall open and 
download theQualifying Bidsonline after the due date and time by logging into the e-tender portal. The 
bidders whose Physical Envelopes are either not received in time or the documents do not meet the 
preliminary requirement of eligibility, their bids shall not be opened/downloaded from the E tender 
portal.  
  
The bid opening committee shall count the number of bids downloaded from the e-tendering portaland 
assign serial numbers to the bids. For example, if 10 tenders have been received the bids shall be 
numbered as 1 of 10, 2 of 10 etc. All the members of TOC shall initial on all the pages of all the bids 
downloaded with date. 
 
After opening the qualifying bid, all the documents contained therein shall be serially numbered and 
signed by the bid opening committee members and TOC should prepare and submit TOC report. 
The Qualifying Bids downloaded shall be evaluated by the designated TEC and the result of evaluation 
after approval by the competent authority shall be uploaded on the E-tender portal for information of all 
concerned clearly mentioning the qualified bidders and not qualified bidders (with reasons for non 
qualification)  
 
The FINANCIAL BID shall be opened in the following manner: 
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i). The folder marked “Financial_Bid”, will be opened only for those bidders who have been found 

eligible after evaluation of Qualifying Bids. 
ii). The date and time of opening of Financial Bid shall be notified on e-tendering portal for information 

of all the bidders. 
iii). After opening the “Financial Bid” the TOC shall prepare the report containing the bidder’s name, 

bid prices, modifications, etc. 
iv). In case there is a discrepancy in figures and words in the quote, the same shall be  announced in the 

bid opening, but the quoted rates in words shall prevail. 
 
16. CLARIFICATION OF BIDS BY THE BSNL: 

To assist in examination, evaluation and comparison of bids, the BSNL may, at its discretion ask the 
bidder for clarification of its bid. The request for its clarification and its response shall be in writing. 
However, no post bid clarification at the initiative of the bidder shall be entertained. 
 

17. VERIFICATION OF BIDS BY THE BSNL 
  

If any of the documents, required to be submitted along with the technical bid is foundwanting, 
the offer is liable to be rejected at that stage. However, the BSNL at its discretion may call for 
any clarification regarding the document within a stipulated time period. In case of non-
compliance to such queries, the bid will be out rightly rejected without entertaining further 
correspondence in this regard. 
 

18 PRELIMINARY EVALUATION : 
 

BSNL shall evaluate the bids to determine whether they are complete, whether any computational 
errors have been made, whether required sureties have been furnished, whether the documents have 
been properly signed and whether the bids are generally in order. 
Prior to the detailed evaluation, the BSNL will determine the substantial responsiveness of each bid to 
the bid document. For purpose of these clauses a substantially responsive bid is one which conforms to 
all the terms and conditions of the bid documents without deviations.  
The BSNL may waive any minor infirmity or non-conformity or irregularity in a bid which does not 
constitute a material deviation, provided such waiver does not prejudice or affect the relative ranking of 
the bidder. 

 
19.        EVALUATION AND COMPARISON OF SUBSTANTIALLY RESPONSIVE BIDS: 

 
The BSNL shall evaluate in detail and compare the bids previously determined to be substantially 
responsive. 
The evaluation and comparison of responsive bids shall be on the percentage (above/below/at par) 
offered and indicated in schedule of quoting rates of the bid documents. Bidder quoting the lowest rates 
will be L-1 for this tender. 

 
20. CONTACTING THE BSNL: 

 
20.1 No bidder shall try to influence the BSNL on any matter relating to its bid, from the   time of bid 

opening till the time the contract is awarded. 
20.2 Any effort by the bidder to modify his bid or influence the BSNL in the BSNL’s bid evaluation, 

bid comparison or the contract award decisions shall result in the rejection of the bid. 
 

21 AWARD OF CONTRACT&DISTRIBUTION OF WORK: 
21.1 The BSNL shall consider award of contract only to L-1 bidder whose offers have been found 

technically, commercially and financially acceptable. The L-1 bidder is one who quotes the lowest rate. 
21.2 If there are more than two tenderers at the same rates, the tenderer having highest experience in  

7 or 5 years period category(as the case may be) shall precede to the one having lower 
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experience while deciding ranking for considering for the award of work. The final ranking, L-
1, L-2, L-3 etc. shall be worked out using the highest experience irrespective of criteria of 7 or 
5 years period category. 

 
22. BSNL’S RIGHT TO VARY QUANTUM OF WORK: 

The quantity stipulated in the tender are estimated and the BSNL reserves the right to vary the value of 
works to the extent of -25% to + 25% of contract value during contract period at the same rates and 
terms & conditions with prior approval of the tender approving authority. 
However, in exceptional circumstances only, due to change in scope of work or otherwise, any 
variation in the value of work may be permitted upto 50% of contract value with prior approval of the 
next higher authority after recording adequate reasons and justification for the same. 
 
 

23. Liability : 
  BSNL will not be liable to the contractor for any losses or damages, costs, charges which the contractor 

may in any way sustain/suffer due to non-issue of work order/delay in making store available or delay 
in receipt of permission from road authorities/local bodies/forest department.  

 
24. BSNL’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS ; 

 
 The BSNL reserves the right to accept or reject any bid and to annul the bidding process and 

reject all bids, at any time prior to award of contract without assigning any reason whatsoever 
and without thereby incurring any liability to the affected bidder or bidders on the grounds for 
the BSNL’s action 

25. ISSUE OF LETTER OF INTENT: 
 

25.1 The issue of letter of intent shall constitute the intention of the BSNL to enter into the contract 
with the bidder. Letter of intent will be issued as offer to the successful bidder. 

25.2  The bidder shall within 14days of issue of letter of intent, give his acceptance along with 
Performance security in conformity with clause 5(ii) of Section V, provided with the bid 
documents. However, Tender Issuing Authority reserves the right to extend the time limit if 
the reasons on which extension is sought are deemed fit. 

 
26. SIGNING OF AGREEMENT: 

26.1 Once the tender is approved by the competent authority and Letter of Intent (LoI) is issued, 
the contractor shall deposit the Performance Bank Guaranty (PBG) and Material Security in 
the form of Bank Guaranty (BG) withinfourteen days. The Bid Security deposited along with 
the tender shall be refunded to the bidder after signing of the agreement.  

26.2 An agreement shall be signed after submission of PBG and material Security. 
 

27. ANNULMENT OF AWARD: 
 Failure of the successful bidder to comply with the requirement of clause 25 of section IV shall 

constitute sufficient ground for the annulment of the award and forfeiture of the bid security, in 
which event; the BSNL may make the award to any other bidder at the discretion of the BSNL 
or call for new bids 

28.   Security Clause 
Mandatory Licensing requirements with regards to security related concerns issued by 
Government of India from time to time shall be strictly followed. 
 

 
 

-------------- END OF SECTION-IV ------------ 
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SECTION V 

GENERAL (COMMERCIAL) CONDITIONS OF THE CONTRACT 
 

1. APPLICATION : 
 The General conditions shall apply in contracts made by the BSNL for the execution of 

Laying PLB pipe and Associated works by Open Trench Method/Trenchless Technology, 
Optical Fibre Cable Pulling/Blowing and splicing works 

 
2. STANDARDS: 

 The works to be executed under the contract shall confirm to the standards prescribed in the 
OF Cable construction practices issued by BSNLusing open trenching and trenchless 
technology methods. 

 
3. PRICES : 

Prices charged by the Contractor for the works performed under the Contract shall not be 
higher from the prices quoted by the Contractor in his Bid.Price once fixed will remain 
valid for the period of contract. Increase and decrease of taxes/duties will not affect the 
price except Goods and Service tax (GST)which will be paid at prevailing rate,during this 
period(proof of payment to the GSTauthority shall be submitted by the contractor on time 
to avail ITC by BSNL.) 

 
4. SUBCONTRACTS: 

 The contractor shall not assign, sub contract or sublet the whole or any part of the 
works covered by the contract, under any circumstances. 

 
5. SECURITY : 

(i) Material Security:-  
a. The successful tenderer including MSE bidder will have to deposit material security 

equivalent to 3% of the tender approved value subject to a minimum of Rs 2 Lakhsin 
the form of bank guarantee,valid for the period of contract plus six months, from a 
scheduled bank and in the material security bond form provided in the bid documents 
Section-X. Material security can also be submitted in the form of cross demand draft 
drawn in favor of AO (A&B)BSNL O/o CGMT CG Circle issued by a schedule bank 
and payable atRaipur.The Material security will be non-interestbearing deposit for any 
period whatsoever. BSNL reserves the right to increase the amount of material security 
based on the quantum of work/maximum store to be issued at the time of execution of 
the work at any point of time. 

b. The contractor at any point of time will not be issued stores costing more than material 
security. If due to any reason, more store has to be issued to the contractor then the 
material security shall be correspondingly enhanced to an amount equal to the cost of 
material/stores to be issued. 

c. The proceeds of the material security shall be payable to the BSNL as a compensation 
for any loss resulting from the contractor’s failure to account for the material issued to 
him. 
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d. The Material security shall be released / refunded within a month fromthe date of the 
payment of the last final bill of the work under the contract or   final settlement of 
material account whichever is later on production of  ‘No Dues Certificate’ from 
‘Engineer In Charge’. 

 
 

ii) Performance security: 
 

a. The successful bidder including MSE bidder shall submit an amount equivalent to 10% 
of the tender approved value as security deposit by way of Performance Bank 
Guarantee (PBG) within 14 days from the date of issue of LOI, in favour of ‘Account 
officer (A&B), BSNL, O/o CGMT, CG Circle, Raipur place from any scheduled bank 
in India, and valid for 30 months from the date of issue of LOI. 

b. On receipt of PBG from the bidder, after confirmation of the genuineness of the PBG 
from the bank, the EMD, if any,  received earlier, will be returned. 

c. The proceeds of the performance security shall be payable to the BSNL as 
compensation for any loss resulting from the contractor’s failure to perform the 
obligations under the contract and warranty obligations. 

d. The performance security deposit shall be refunded after expiry of warranty period of 
last work executed provided there are no recoveries to be made arising out of poor 
quality of work, incomplete work and/or violation of any terms and conditions of the 
contract as stipulated in the bid document. 

e. If there are recoveries to be made, Contractor shall deposit the money before the release 
of PBG for getting the PBG released and in failure to do so, PBG will be forfeited and 
recovery to be effected from the realized PBG amount and the balance amount, if any, 
after adjustment of recoveries, will be refunded to the bidder. 

f. It is the responsibility of the vendor to submit the proof that he has deposited the Goods 
&service tax in time. Otherwise BSNL will recover from subsequent bills or PBG as 
the case may be. 

g. No interest will be paid to the contractor on the security deposit. 
 
 

6. ISSUE OF WORK ORDERS AND TIME LIMIT: 
i).  Work will be executed by way of issuing work orders. Work orders may be issued in 

parts for a period as specified in the work order. The work order shall be for a part of work 
which will have to be completed in time as specified in work order. 

ii). The work orders shall be issued by the Divisional Engineer in-charge of OF cable 
construction works after Pro-forma work order approval from Tender Approving 
Authority. The Divisional Engineer incharge of work shall issue the work order after 
examining the technical and planning details of the works to be executed. 
iii).     The BSNL reserves the right to cancel or modify the scope of work stipulated to be 
carried out against the work order in the event of change of plan necessitated on account of 
technical reasons or in the opinion of work order issuing authority or competent authority, 
the contractor is not executing the work at the required pace. 
 

 
7. EXTENSION OF THE TIME LIMIT: 

7.1 General: 
        In each work order, the work order issuing authority shall specify the time allowed for 

completion of work consistent with the magnitude and urgency of work. The time allowed 
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for carrying out the work is to be strictly observed by the contractor and shall be reckoned 
from seventh day from the date of issue of work order. 

 In as much as “the time being deemed to be the essence of contract”, throughout the stipulated 
period of contract, the work is to be proceeded with all due diligence on the part of the 
contractor. 

 
 
7.2      Application for Extension of Time and Sanction of Extension of Time (EOT) : 
7.2.1 There may be some hindrances, other than covered under force majeure, while execution of 

work and in such cases the contractor shall  apply in writing to the engineer-in-charge for 
extension of time (EOT), on account of which, he desires such extension, on the same day of 
occurrence of hindrance. The Engineer-in-charge shall forward the request to the competent 
authority with his detailed report, within two days of receipt of request from the contractor. 
The competent authority is empowered to grant extension of time for completion of work on 
certain conditions. He shall exercise such powers, if the following conditions are satisfied. 

7.2.1.1 The application contains the ground(s), which hindered the contractor in execution of work. 
7.2.1.2 The Engineer-in-charge is of the opinion that the grounds shown for extension of time are  

reasonable. 
7.2.2 The competent authority shall consider the request keeping all the facts and circumstances in 

view and shall grant extension of time, if in his opinion, there are reasonable and sufficient 
grounds for granting such extension and the reasons for delay are not ascribable to the 
contractor. 

7.2.3  -The competent authority may also grant extension of time for completion of work in cases 
where reasons for delay are ascribable to the contractor, but such extension of time shall be 
with LD charges as per clause dealing with Liquidated damages(LD) for delays in execution of 
works.  

 
7.2.4 The competent authority shall grant EOT with time period for completion of work clearly 

mentioned. The sanction of the competent authority of EOT shall be issued under the signature 
of the Engineer-in-charge. 

7.2.5 If the competent authority is of the opinion that the grounds shown by the contractors are 
not reasonable and sufficient and declines to grant the extension of time, the contractor 
cannot challenge the soundness of the opinion by reference to arbitration. The decision of 
the competent authority on period of extension of time or refusal for extension of time 
shall be final and binding on the contractor. 

 
7.3 Grant of Extension of Time without Applications: 
7.3.1 There are, at times, practical difficulties like non-availability of material, delay in providing 

permissions/right of way etc. reasons of which are ascribable to the BSNL. In such cases, the 
Engineer-in-charge with the approval of competent authority to sanction EOT, may issue 
extension of time sue motto without waiting for contractor to make an application for EOT. 
Entry of hindrances shall be made in the Hindrance Register. The BSNL will, however, not be 
liable to the contractor for any losses or damages, costs, charges, or expenses that the 
contractor may in any way sustain / suffer due to delay in making the above available. 

 
   8.      MEASUREMENT, INSPECTION, TESTING AND ACCEPTANCE TESTING: 

A.           Open Trenching: 
 
8.1            Measurement: 
8.1.1 The measurement books are to be maintained by the officer-in-charge of the                             

work or his immediate engineering subordinate not below the rank of Junior Telecom Officer. 
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The entry shall be made in ink. No entry shall be erased. If a mistake is made, it should be 
corrected by crossing out the incorrect words or figures and inserting the corrections, the 
corrections thus made shall be initialed & dated by the officer concerned. 

 
8.1.2      Responsibility of taking and recording measurements:   

The measurement of various items of work shall be taken and recorded in the measurement 
book issued with each work order. The measurement shall be taken and recorded by an 
officer not below the rank of Junior Telecom Officer, supervising the work. The Junior 
Telecom Officer/Sub Divisional Engineer, directly responsible for supervision of work, 
shall be responsible for accuracy of 100%/50% of measurements respectively. The 
Divisional Engineer shall be responsible for conducting test check of 20% of measurements. 

8.1.3      Method of recording of nomenclature of items: Complete nomenclature of items, as 
given in the agreement need not be reproduced in the measurement book for recording the 
measurements but corresponding Item Code as provided, shall be used. 

8.1.4      Method of measurements: The measurements of the work shall be done activity wise 
as and when the item of work is ready for measurement. The methods of measurement of 
various items are enumerated as under: 
 Measurement of depth of trenches: 

The cable routes of one work order shall be divided into a number of segments each of 
maximum 200 meters length bounded by identifiable landmarks at both the ends of the 
segments. If landmarks are not available, length of segment may be maintained at 200 
meters. The measurement of depth shall be recorded at each point of measurement 
(POM) in the measurement book in meters in the multiples of 5 cms. For example 97 
cms will be recorded as 95 cms and 103 cms as 105 cms. The points of measurements 
shall be at a distance of 10 meters starting from 0 (zero) Meter. For example, if the 
length of segment is 75 meters, the POMs shall be at 0M, 10 M, 20 M, 30 M, 40 M, 50 
M, 60 M, 70M. The last POM shall be at 75th M to be recorded against Residual POM. 
The efforts required to excavate trenches is not proportionate especially with reference 
to depth. Therefore, normally the workers tend to dig shallow trenches. As standard 
depth of the trench is important for future life and protection of cables, this tendency 
has to be discouraged. In order to encourage the contractor to achieve best possible 
depth in the face of site constraints, the following scale of payment shall be applied for 
digging trenches of lesser depths, subject to condition that relaxation has been granted 
by the competent authority for lesser depths. 
 
TABLE-I    For Normal & Hard soil for all areas  <Name of Circle>and  <name 
of the state/UT> 

Depth between Reduction in rate 
< 165 Cms  to  > 150 Cms. Pro rata basis 
< 150 Cms  to  > 130 Cms. 12.5 % of approved rates 
< 130 Cms to  > 105 Cms. 25 % of approved rates 
Below 105 Cms 40 % of approved rates 

Table-2  For soft/hard rockfor all areas <name of the state/UT>&<Name of 
Circle>Circle. 

Depth Between   Reduction in rate 
< 135 Cms to > 125 Cms. 5% of the approved rate. 
<125 Cms to > 105 Cms 15% of the approved rate. 
Below 105 Cms. 40% of the approved rate. 
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TABLE-3   For Hilly Terrain for all areas <Name of Circle>Circle  
  Depth between Reduction in rate 
< 90 Cms  to  > 80 Cms. 5 % of the approved rate 
< 80 Cms  to  > 65 Cms. 12.5 % of approved rates 
< 65 Cms to  > 50 Cms. 25 % of approved rates 
Below 50 Cms 40 % of approved rates 

The payment for sub normal length should be calculated using the following formula: 
P= (100-ROR) X RA X D/ (100 X ND) 
P = Payment for one meter 
 
ROR = Reduction in rate in % as given above 
RA = Approved rate of trenching per meter 
D = Actual depth in Cms. 
ND = Nominal depth of trench 165/135/90 cms for which the tender has been floated. 

 Measurement of Lengths and profiles of strata and protection: 
The measurements of length of trenches are on running meter basis, irrespective of type 
of soil encountered while digging. 
The type of protection provided (item code-wise) in a segment shall be recorded in the 
measurement book in the sheet provided for this purpose. 

 Measurement of length of cable: The length of cables laid in trenches, through pipes 
and through ducts shall be measured by use of RODO Meter/Measuring Tape. The 
length should be cross verified with the marking of lengths on the cables. The lengths 
shall be recorded in sheet provided in the measurement book. 

 Measurement of other items: The measurement/numerical details of other items shall 
be recorded in the sheets provided  for respective items viz. 

 Digging of joint pit and preparation of joint chamber along with its type i.e. 
Brick chamber or Pre Cast RCC type. 

 Fixing, Painting and sign writing of route/joint  indicators. 
 Termination of Cable in equipment room and no. of joints. 

8.1.5      The contractor shall sign all the measurement recorded in the measurement book. This 
will be considered as an acceptance by the contractor, of measurements recorded in the 
MB. In case contractor fails to attend at the measurements or fails to countersign or to 
record the difference within a week, then in any such events the measurements taken by 
Engineer-in-charge or by the subordinate as the case may be shall be final and binding on 
the contractor and the contractor shall have no right to dispute the same. 

8.1.6      The Divisional Engineer before passing the bill for sections covered by each set of 
measurement may carry out test check by re-opening trench at as many locations as 
necessary, as specified in document ‘procedures for underground cable construction’ and 
bills will be passed only when he is personally satisfied of the correctness of entries in the 
“measurement Book” and also when he is satisfied of other aspects of the work as per the 
terms of the contract.  The contractor shall provide the necessary assistance of labour for 
re-opening of trench for test check by the Divisional Engineer. Separate payment shall not 
be made to the contractor for excavation of such test checks, however such test pits shall 
not be more than 10% of the cable laying work 

8.1.7      Measurement of the work of cable pulling through pipe/duct will be taken equal to the 
length of the pipe / duct through which the cable has been pulled and  not the total length of 
the cable pulled through pipe/duct. 

 
B.          Guidelines for Depth AT of Horizontal Directional Drilling 
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Brief Description of the work: A high capacity drilling machine is used to drill the earth in 
almost horizontal manner and hence the name of the technology. Two manholes of 2 Mt X 2 
Mt X 2 Mt pits are taken at the places marked by the site engineer. The distance between 
these manholes can vary from a minimum of 40 metres to 250 metres. 
The drilling is done from Entry pit towards the Exit pit. At the Exit pit the PLB pipes are 
attached to the drill rods and the pipes are pulled back towards the Entry pit. 
In general RCC manholes are constructed at the Entry pit and Exit pit after the HDD work is 
completed.  
HDD work along with manholes: 

 The location of manholes shall not only depend on the capacity of the machine but also on 
the roads. The manholes where the drilling commences is called the Entry Pit. The second 
manhole is called as Exit pit. 

 Normally if the HDD machine is kept near the Entry pit and the drilling is carried out, then 
the depth at which the Machine enters the earth shall not be less than 1.2 Mt. As per the  

 T&D standard any pipe laying less than 1.2 Mt requires additional protection. In order to 
achieve higher depth at the Entry pit the HDD machine is kept at around 6 to 8 meters away 
from the Entry pit. A separate pit called as pilot entry pit is dug up at 4 to 6mtr away from the 
Entry pit. 
Wherever the roads are not in straight line, the span length reduces between the Entry and 
Exit pit. In general in overlay access works, the manholes are constructed at every 200 Mtrs 
approximately. The PLB pipes are coupled using the HDPE couplers. 
The HDD machine drills the earth using 3 meter length rods. These rods jointed to each other 
by welding. In the beginning of the first rod contains the drill bit and an electronic beacon 
house. While the underground drilling work is in progress the drill bit position can be 
monitored from the surface of the earth using a tracker. The depth and the direction of the bit 
are monitored from the tracker. This is due to beacon house located in the drill bit. 
In the onward drilling from the entry pit to Exit pit normally a lesser diameter (4 inch 
diameter) drill bit is used. After the drill bit reaches the Exit pit, the drill bit and the beacon 
house are removed from the first rod. A higher diameter drill bit called, Back reamer is 
attached to the first rod. The pipes are attached to the reamer and the rods are pulled back. 
Thus in the return path the tracker cannot detect the depth and direction of the reamer. Hence 
depth of the pipes can be monitored during the drilling from Entry pit towards Exit pit only. 
In general the HDD technology is used in the cities where open trenching is not permitted. 
These roads are covered thick BT surface. For verifying the depth the test pits cannot be 
taken in the middle of the road. The second difficulty arises due to the depth of the pipes, 
which are at about 3 meters below the surface. It is very difficult to manually open a test pit 
to verify the depth. Hence carrying out the depth AT after the entire work is completed is not 
possible as is done in the usual depth check. Hence the Depth AT for the HDD work shall be 
done in real time. 
The following tests and suggestions are recommended for the PLB pipes being laid using the 
HDD technology. Apart from the depth check, the pipes continuity check is also 
recommended especially for the ACCESS network jobs where multiple pipes are laid. 
 

                 Standard Tests: 
 

1. Online depth and offset check of the PLB pipes. The depth can be monitored from the 
tracker. The accuracy of the tracker may be verified by site-in charge before the work is 
commenced. The depth of the pipe should be more than 2.0 Mtrs. 

2. The depth of the pipe may be recorded at the Entry pit and the Exit pit of the spans under 
test. The depth at both the places should be more than 1.2 Mtrs. 
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3. The depth at atleast two coupling points are to be verified  in 1 KM. The depth should be 
more than 1.2 Mtrs. 

4. The offset of the pipe may be recorded both from the center of the road and also from the 
edge of the road wherever the compound wall exists (City Areas). 

5. The depths of the pipes at a minimum of six continuous rods are to be verified by the T&D 
wing. The depth should be more than 2 Mtrs beyond 10 meters from the trailing edge of 
Entry pit. 

6. The colours of the pipes to be recorded in case of multiple PLB laying. Different types of 
coloured pipes are to be used. 
 
Protection:It is recommended that the regular depth protection standards may be applied 
for HDD works also. 
Depth Relaxation:The depth relaxation is required at some situations. In general when 
HDD is used only for crossing the roads and short spans of 15 to 25 Mtrs length, due to the 
paucity of the road margin and due to the site conditions, the depth of 2.0Mtrs may not be 
achieved. The depth also cannot be achieved at places where very old underground 
concrete structures, water and drainage pipes exist. It is recommended that the depth 
relaxation may be given by the competent authority. 

 
 

Sl.No. Depth measured at 10 
mtrs from the trailing 
edge of the Entry  Pit 

Recommending 
Authority 

Relaxing Authority 

1 > or = 1.65 Mtr to 2.0 mtr SDE in charge DET Incharge 
2 > or = 1.5Mtr to 1.65 mtr DET in charge DGM in-charge  

  
Note:- For depth more than 165 cms rates for horizontal drilling will remain same. In case of depths 

being less than 1.65 Mtrs up to 1.5 mtrs, the payment of horizontal drilling will be made on 
prorata basis.It is hereby recommended that no pipe shall be laid by HDD method for depths 
less than 1.5Mtrs. Hence no protection is required for the Pipes. 

  
8.2 Inspection and Quality Control: 
8.2.1 The Quality of Works: The importance of quality of Optical Fibre Cable Construction 

works especially laying of multiple PLB pipes/coils using open trenching and trenchless 
technology method cannot be over-emphasized. The quality and availability of long 
distance media, efficiency of the reliable media connectivity to exchanges and success of 
new concept of overlay access network depends upon quality of laying of Optical Fibre 
Cable. Further, the OF cables are vulnerable to damages due to work of other agencies. 

8.2.2 It is imperative that the contractor(s) is/are fully conversant with the construction 
practices especially laying multiple pipes by trenchless technology using HDD 
machine and shall be fully equipped to carry out the work in accordance with the 
specifications. The contractors are expected and bound to ensure quality in construction 
works in accordance with specifications laid down. The contractor shall engage adequate 
and experienced supervisors to ensure that works are carried out as per specifications and 
with due diligence and in a professional manner. The contractors shall satisfy 
himself/themselves that the work conforms to the quality specifications before offering the 
same to A.T. Wing for Acceptance and Testing. 

8.2.3 An assessment of extent of interest shown by the contractors in executing the works with 
requisite quality shall be recorded and used in evaluating the Contractors’ Performance 
Rating (CPR). 
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8.2.4 In addition to Acceptance Testing being carried out by A.T. Wing and supervision by 
Constructions Officers, all works at all times shall be open to inspection of the department. 
The contractors shall be bound, if called upon to do so, to offer the works for inspection 
without any extra payment.  

8.2.5 Site Order Book:  The site order book is one of the primary records to be maintained by 
the JTO/SDE supervising the work during the course of execution of works. The noting 
made by officers as well as contractors, will form as basis for operation of many 
contractual clauses. The contractor shall remove all the defects pointed out by the 
department in the Site order book. The contractor or their authorized representatives shall 
also be at liberty to note their difficulties etc. in these books. The site order books shall 
invariably be consulted at the time of making final payments to the contractor. 

 
8.3 Testing and Acceptance Testing: 
8.3.1      The work shall be deemed to have been completed only after the same has been accepted by 

the A.T. Officer. The contractor shall make test pits at the locations desired by A.T. Officer 
for conducting test checks without any extra payment. The contractor shall restore the pits 
after test measurements to its original shape. The contractor shall be responsible to provide 
test/measurement tools and testers for conducting various tests. 

8.3.2 Scope of Acceptance and Testing:  The purpose of acceptance and testing is to verify 
integrity of measurement and quality of work done. The A.T. Officer shall not be 
responsible for recording of measurements for the purpose of billing and contractual 
obligations. However, if the measurements taking by A.T.  officer are found to be lesser 
than the measurements recorded by the officer responsible for recording the measurements, 
the measurement taken by A.T. officer shall prevail without prejudice to any punitive 
action against the contractor as per provisions of the contract and the officer recording the 
measurements. The contractor shall be obligated to remove defects/deficiencies pointed out 
by the A.T. officer without any additional cost to the department. 

8.3.3 Offering the work for acceptance and testing: The Sub Divisional Engineer responsible 
for construction, after having satisfied himself of completion of work ready for A.T. , shall 
offer the work to A.T. Officer for conducting Acceptance and Testing. The work shall be 
offered for A.T. as soon as part of work is complete in all respects. The work against any 
work order can be offered for A.T. in a number of stages. 

8.3.4 The contractor shall provide labour, if demanded by the A/T officer for digging of test pits 
and other necessary infrastructure for carrying out the A/T work. No extra payment will be 
made for the digging of test pit 

  
9 WARRANTY: 

 
9.1 The contractor shall warrant that the material supplied for the work shall be new and free 

from all defects and faults in material, workmanship and manufacture and shall be of the 
highest grade and consistent with the established and generally accepted standards for 
materials of the type ordered and shall perform in full conformity with the specifications 
and drawings. The contractor shall be responsible for any defects that may develop under 
the conditions provided by the contract and under proper use, arising from faulty materials, 
design or workmanship such as corrosion of the equipment, inadequate quantity of 
materials etc. and shall remedy such defects at his own cost when called upon to do so by 
the BSNL who shall state in writing in what respect the stores are faulty. This warranty 
shall survive inspection or payment for, and acceptance of goods, but shall expire except in 
respect of complaints notified prior to such date, twelve months after the acceptance 
testing. 
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9.2 If it becomes necessary for the contractor to replace or renew any defective 
portion/portions of the material under this clause, the provisions of the clause shall apply to 
the portion / portions material so replaced or renewed or until the end of the above 
mentioned period of twelve months, whichever may be later. If any defect is not remedied 
within a reasonable time, as prescribed by theBSNL, the BSNL may proceed to do the 
work at the contractor’s risk and costs, but without prejudice to any other rights which the 
BSNL may have against the contractor in respect of such defects. 

9.3 The Cable joint shall be guaranteed for a period of ONE year from the date of closing 
of joint. In case of failure of the joint due to poor workmanship i.e. failure of joint without 
external damage, with in the stipulated period of guarantee the contractor shall repair the 
joint(s) at his own cost within 24 hours of informing him, failing which the BSNL may 
carry out the repairs and penalty equivalent to five times of the approved rate of the 
jointing work plus the cost of materials used shall be recovered from the contractor from 
his pending bill/SD or any amount due to him without prejudice to any other action as per 
terms and conditions of the tender. The cost of joining kit, supplied by the BSNL, so used 
to revive the joint shall be deducted from the final bill of the contractor pending for 
payment or from security if all bills have been settled. 

9.4 Replacement under warranty clause shall be made by the contractor free of all charges at 
site including freight, insurance, cost of works and other incidental charges. 

 
10 AUDIT AND TECHNICAL EXAMINATION: 
 
10.1      BSNL shall have the right to cause an audit and technical examination of the work and the final 

bills of the contractor including all supporting vouchers, abstract etc. to be made after payment of 
the final bill and if as a result of such audit and technical examination any sum is found to have 
been  overpaid in respect of any work done by the contractor under the contract or any work 
claimed by him to have been done by him under the contract and found not to have been executed, 
the contractor shall be liable to refund the amount of over payment and it shall be lawful for BSNL 
to recover the same from him in the manner prescribed in clause with the heading payment of bills 
(same chapter), or in any other manner legally permissible and if it is found that the contractor was 
paid less than what was due to him under payment shall be duly paid by BSNL to the contractor. 

10.2      Provided that BSNL shall be entitled to recover any sum overpaid, nor the contractor shall be 
entitled to payment of any sum paid short where such payment have been agreed upon between the 
Divisional Engineer or his subordinate officer on one hand and the contractor on the other under 
any term of the contract permitting payment for work after assessment by the Competent 
Authority or his subordinate officer.  

10.3      Any sum of money due and payable to the contractor (including security deposit returnable to 
him) under this contract may be appropriated by the BSNL for the payment of a  sum of money 
arising out or under any other contract made by the contractor with the BSNL 
 

11 PAYMENT TERMS: 
 

11.1Procedure for Preparation and settlement of bills : 
 
11.1.1All items of work involved in the work order shall be completed in all respects before preparing the bills 

for the work against the work order. The procedure for payment of bills is enumerated as under: 
a. 100% full and final payment shall be processed after commissioning of complete route. 
b. However, if a section(s)( *node to node) of the route has/have been completed in all respect 

and acceptance tested for making it capable of being put to use, 80% payment of the work so 
completed shall be made as a running bill, pending 20% to be paid after commissioning of 
complete route. 
*node implies – Exchange/Transmission center/Broadband center/BTS site/any equipment   
center where OFC is terminated. 
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11.1.2.The contractor shall prepare the final bill in triplicate after completion of the entire work 

entrusted against work order & acceptance and testing of all the works and submit the same to 
SDE in-charge of work within 30 days of acceptance and testing for payment. The final bill 
shall be prepared for all the measurements of all items involved in execution of complete 
work order. The contractor shall prepare the final bill containing the following details: 
● The bill for all the quantities as per Measurements at the approved rates. 
● Adjustment of amount received against running bills. 
● Store reconciliation statement furnishing account of stores received against the Work 

Order and returned to the designated Store godown as surplus with requisite 
verifications from store in-charge/SDE in-charge of work. 

● Letters of grant of E.O.T(s), if work could not be completed within stipulated time. 
● Six sets of bound documentation. 
● Copy of the Wage Register, Attendance Register, Monthly EPF & ESI Deposit 

Challan have to be submitted by the contractor along with the bills. 
 
 11.1.2.(1) The SDE in-charge of work shall scrutinize the final bill against the works entrusted 

and accord necessary certificates stating that the work has been executed satisfactorily 
in accordance with specifications and terms and conditions of the contract. The SDE 
shall verify the quantities of items of work with reference to measurements recorded in 
the measurement book (and also A/T reports in case of any deviations noted by A/T 
office). The SDE in-charge of work shall submit the final bills, along with other 
documents mentioned above, with the documents as mentioned hereunder to the 
Divisional Engineer, in-charge of work. 
 Bill prepared by the contractor.Invoice should be GST compliant 

 Material reconciliation statement. 
 Measurement Book. 
 A/T Certificates. 
 The site order Book. 
 The hindrances register. 
 Details of recoveries/penalties for delays, damages to Departmental/Third party 

properties as per provisions of the contract. In case no recovery is to be made, 
NIL report needs to be submitted. 

 Details of empty cable drums cost which needs to be recovered from the bill. 
  

11.1.2.(2).The Divisional Engineer shall exercise the prescribed checks on the bills and accord 
necessary certificates on the bills. The Divisional Engineer shall retain the third copy of 
the bill alongwith photocopies of other documents not available in his estimate file and 
send first and second copies of the bill, measurement book and other documents 
submitted by SDE along with the bills as above to the Engineer-inchargefor processing 
and final payment. 

11.1.2.(3). O/o Work order Issuing Authority shall process the bills in the estimate file of the 
concerned work and scrutinize the bills vis-à-vis work order issued, sanctioned 
provisions in the estimate etc. The office cell shall also scrutinize the bill to recover all 
the liabilities of the contractor and statutory taxes. The bill shall be passed, after 
necessary scrutiny by Works Section, by the officer competent to pass the final 
bill.GST shall also be applicable for any deductions or penalties imposed by 
BSNL. 

 
11.2      Procedure for payment for substandard works: 
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11.2.1 The contractors are required to execute all works satisfactorily and in accordance with 
the specifications. If certain items of work are executed with unsound, imperfect or 
unskilled workmanship or with materials of any inferior description or that any 
materials or articles provided by him for execution of work are unsound or of a quality 
inferior to that contracted for or otherwise, not in accordance with the contract (referred 
to as substandard work hereinafter), the Divisional Engineer in-charge shall make a 
demand in writing specifying the work, materials or articles about which there is a 
complaint. 

11.2.2 Timely action by Site-In-charge: Timely reporting and action, to a great extent, 
can prevent occurrence of substandard work, which will be difficult or impossible 
to rectify later on. It is incumbent on the part of Site-In-charge to point out the 
defects in work in time during progress of the work. The Junior Telecom  
Officer/Sub Divisional Engineer responsible for execution and supervision of work 
shall without any loss of time submit a report of occurrence of any substandard work to 
the Divisional Engineer in-charge besides making an entry in the site order book. A 
notice in respect of defective work shall be given to the contractor by Divisional 
Engineer in-charge in writing during the progress of work asking the contractor to 
rectify/replace/remove the substandard item of work and also define time period within 
which such rectification/removal/replacement has to be done. After expiry of the notice 
period, if the contractor fails to rectify/replace/remove the substandard items, the 
defects shall be got rectified/replaced/removed departmentally or through some other 
agency at the risk and cost of the contractor. 

11.2.3 Non-reporting of the substandard work in time on the part of Site Incharge (s) shall not 
in any way entitle the contractor to claim that the defects were not pointed out during 
execution and as such the contractor cannot be absolved of the responsibility for 
substandard work and associated liabilities. 

11.2.4 Authority and Procedure to accept substandard work and payment thereof: There 
may be certain items of work pointed out as substandard which may be difficult to 
rectify and in the opinion of the Tender Issuing Authority, the items in question will not 
materially deteriorate the quality of service provided by the construction, Tender 
Issuing Authority shall appoint committee to work out the reduced rates payable to the 
contractor for such substandard work. The committee shall constitute one Divisional 
Engineer other than the one who is directly in-charge of Cable Construction involving 
substandard items of work, as Chairman and one SDE and an Accounts Officer as 
members. The committee shall take into account the approximate cost of material/work 
pointed out as substandard and recommend the rates payable for substandard work 
which shall not exceed 60% of the approved rates of the item in question. 

11.2.5 Record of substandard work: The items adjudged as substandard shall be entered into 
the measurement book with red ink. 

11.3 No claim for delayed payment due to dispute etc:  No claim for interest or damage 
will be entertained or be payable by the BSNL in respect of any amount or balance 
which may be lying with the BSNL owing to any dispute, difference or 
misunderstanding between the parties or in respect of any delay or omission on the part 
of the Engineer in charge in making intermediate or final payments or in any other 
respect whatsoever. 

 
12 DISPOSAL OF EMPTY CABLE DRUMS: 
 
12.1  The contractor shall be responsible to dispose off the empty cable drums after 

laying of the cable. The competent authority taking into account the prevailing market 
rates has fixed the cost of Optical Fibre cable drums. The cost of empty cable drums 
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shall be deducted from the bill for the work on which the cable along with the drum has 
been issued or any other amount due to the contractor or from security deposit. 

12.2            Rates fixed for Optical Fibre cable drums are given in Tender Document 
(Qualifying Bid). The rates are fixed and there is no percentage above or below 
applicable on these rates. 

12.3 The contractor shall be responsible for the accounting of the cable drums issued and 
shall mention the number ofcable drums in the bill so that the amount is deducted from 
the bills due. 

12.4 The contractor shall not be allowed to dump the empty cable drums in Govt., public 
place, which may cause inconvenience to Govt. /Public. If the contractor does not   
dispose off the empty cable drums with in 3 days of becoming empty, the BSNL is at 
liberty to dispose off the drum in any manner deemed fit and also recover the amount 
fixed in this contract for empty cable drums along with the transportation charges to be 
decided by the Competent Authorityfrom the bill / security deposit / any other amount 
due to the contractor. 
 

13.  LIQUIDATED DAMAGES/PENALTY   CLAUSE: 
13.1 Liquidated Damages clause for Delays in the contractor’s performance: 
 
13.1.1 The time allowed for completion of the work as per work order shall be strictly adhered 

by the contractor and shall be deemed to be the most important aspect of the contract on 
the part of the contractor and shall be reckoned from Seventh day from issue of work 
order by the BSNL. The work shall, throughout the stipulated period of contract, be 
proceeded with all due diligence to achieve the desired progress uniformly, and the 
contractor shall pay as LDfor delay in execution of the work @ 0.5 % for each week of 
delay or part thereof, for a period up to ten weeks and thereafter @ 0.7 % for each week 
of delay or part thereof for another ten weeks subject to a maximum of 12 % of the cost 
of the work allotted as per the work order.  

13.1.2 On any date, if the LDpayable as above, reaches 12 (twelve) percent of the cost of the work 
order, the competent authority reserves the right to short close the work order and get 
the remaining work done at the risk and cost of the contractor. 

13.1.3 The days on which work is not done due to reasons beyond the control of contractor, such 
as natural calamities, law & order situation etc., will not be accounted for in imposing 
theLD.     

13.1.4 LD for delay in completion of the work shall be recoverable from the bills of the contractor 
and/or by adjustment from the security deposit or from the bills of any other contract. 
However, adjustment from security deposit will be made only when the contract has 
been terminated or at the time of final settlement of bills on completion of work. 

13.1.5 In case of slow progress of the work in a section which has been awarded to a particular 
contractor, ifthe public interest does not permit extension of time limit for completion 
of the work,thenTender Issuing Authoritywill have the full right to order that the scope 
of the contract may be restricted to such fraction of the work and get the balance 
workexecuted at the risk and cost of the contractor. The details are given in Rescission 
of the contract clause of the bid document. All such payments shall be recovered from 
the contractor’s pending bills or security deposit. 

13.1.6 The Tender Issuing Authority reserves the right to cancel the contract and forfeit the 
security deposit if the contractor fails to commence the work within 7 days after issue 
of the work order or as the time permitted by the competent authority. 

 
13.2 Penalty for causing inconvenience to the Public: 
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13.2.1 To ensure progress during the execution of work and to cause minimum inconvenience to 
the public,he shall cause to lay cable and close such trenches expeditiously. The contractor 
shall not leave the trenches open for more than 24 hours at a stretch in a route at a time and 
should take due precautions to avoid any mishap. In case of any accident, the contractor 
shall be fully responsible for the same and any penalty imposed on this account by any 
statutory authority shall be paid by the contractor. In case of failure to pay the same by the 
contractor it shall be recovered from his pending payment/security deposit. 

13.2.2 The contractor shall not be allowed to dump the empty cable drums/waste materials in 
Govt./public place, which may cause inconvenience to Govt./Public. If the contractor does 
not dispose off the empty cable drums/waste materials within 3 days of becoming empty, 
the BSNL is at liberty to dispose off the drum in any manner deemed fit, also recover the 
amount fixed  in this contract for empty cable drums/waste materials from the bill/security 
deposit/ along with the costs incurred by the BSNL in disposing off such materials. The 
BSNL may also levy a penalty uptoRupees One thousand only for each such 
default/incident. 

 
13.3 Penalty for cutting / damaging the old cable: 
13.3.1.1 Penalty for cutting/damaging the old cable: 

During excavation of trench utmost care is to be taken by the contractor, so that the  
existing underground cables are not damaged or cut. In-case any damage/cut is done to the 
existing cables, a penalty as per the schedule given below will be charged from the 
contractor or the amount will be deducted from his final bill.   

 
 

 
 
 

. 
For OF Cable Penalty for cutting/damaging will be as below: 

 
 

  
   Besides the above penalty, the contractor shall carry out such repairs for 

restorationof the damaged cable free of charge. The cost of jointing kit, shall also be borne 
by the contractor. If contractor fails to repair the damage, the cost of repair (including cost 
of Labour+ Jointing kit) shall be recovered from the contractor 

   
13.3.2 Penalty to damage stores/materials supplied by the BSNL while laving: 

The contractor while taking delivery of materials supplied by the BSNLat the designated 
place shall thoroughly inspect all items before taking them over. In case of execution of 
the work, if any material is found damaged/working unsatisfactorily, then a penalty 
equivalent to the cost of material + 10% as penalty shall be recovered from the contractor’s 
payments/securities. 
However, contractor will not be penalized for any defect in workmanship of the materials, 
which shall be taken up separately with the supplier of the stores. 

   
13.3.3 Penalty to damage the underground installation of other agencies: 

While trenching, the contractor should not cause damage to any underground installations 
belonging to other agencies and any damage caused should be made good at his own cost 
and expenses. 

           Size of existing UG cable Cut /damaged Account of penalty per cut/damage 
Upto100 pairs cable Rs 3000.00 (Three thousand) 
Above 100 pairs cable & up to 400 pairs  Rs 5000.00 ( Five thousand) 
Above 400 pairs  Rs 10000.00 ( Ten thousand) 

Type of cable Cut /damaged              Charges per fault for penalty and compensation 
OF Cable of any size Rs 25000.00 (Twenty Five thousand) 
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13.3.4 Penalty for achieving lower depth : In no case the statutory depth of boring should be (i) 
less than 2 mtr. from the road / ground surface and (ii) less than 1.65 mtrs at the pits. In 
order to encourage the contractor to achieve required depth in the face of site constraints, 
the following payment schedule with penalty are to be adhered to for boring at lesser 
depths subject to condition that relaxation has been granted by the competent authority for 
lesser depths. 
(i) For ground surfaces (other than pits) : 

Actual Micro-tunneling (HDD) depth 
between 

Penalty 

< 2 Mtr. to > 1.50 Mtr 10% of approved rate  
<1.5 Mtr No payment.To be treated as non-

standard work 
(ii) For pits :  

Actual Micro-tunneling (HDD) depth 
between 

Penalty 

< 1.65 Mtr. to > 1.50 Mtr 10% of approved rate  
<1.5 Mtr No payment. To be treated as non-

standard work. 
 

14 Rescission / Termination of Contract: 
 
14.1 Circumstances for rescission of contract:  Under the following conditions the Tender 

Issuing Authority may rescind the contract: 
(i) If the contractor commits breach of any item of terms and conditions of the contract. 
(ii) If the contractor suspends or abandons the execution of work and the engineer in-

charge of the work comes to conclusion that work could not be completed by due 
date for completion or the contractor had already failed to complete the work by 
that date. 

(iii) If the contractor had been given by the officer-in-charge of work a notice in writing 
to rectify/replace any defective work and he/she fails to comply with the 
requirement within the specified period. 

14.2            Upon rescission of the contract, the security deposit of the contractor shall be 
liable to   be forfeited and shall be absolutely at the disposal of the BSNL as under: 

14.2.1            Measurement of works executed since the date of last measurement and up to the 
date of rescission of contract shall be taken in the presence of the contractor or his 
authorized representative who shall sign the same in the MB. If the contractor or his 
authorized representative do not turn up for joint measurement, the measurement shall 
be taken by the officer authorized for this purpose after expiry of due date given for 
joint measurement. The measurement taken by the officer so authorized shall be final 
and no further request for joint measurement shall be entertained. 

14.2.1.1 The unused material (Supplied by the BSNL) available at site, shall be transported back 
by the BSNL to the Telecom Store at the risk and cost of the contractor. If any such 
material is found damaged/lost then the penalty shall also be recovered from the 
contractor as per conditions in tender documents/bid. 

14.2.2 The un-executed work shall be got executed through the qualified bidder from amongst 
the bidders, who participated in the bidding process, by giving them offers in their 
order of ranking (L2, L3…) at their quoted rates. If the work was awarded on single 
tender basis then the BSNL shall get the unexecuted work completed through any other 
contractor approved in the area of Tender Issuing Authorityat the approved rates of that 
particular section or to execute the work departmentally, as is convenient or expedient 
to the BSNL at the risk and cost of the contractor. In such a event no compensation 
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shall be payable by the BSNL to the contractor towards any inconvenience/loss that he 
may be subjected to as a result of such an action by the BSNL. In this regard the 
decision of Tender Approving Authority shall be final and binding. In all these cases, 
expenses which may be incurred in excess of the sum which would have been paid to 
the original contractor if the whole work had been executed by him shall be borne and 
paid by the original contractor and shall be deducted from any money due to him by the 
BSNL under the contract or his any other account whatsoever anywhere in the BSNL or 
from a security deposit. 

14.2.3 The certificate of the Divisional Engineer in-charge of work as to the value of work done 
shall be final and conclusive against the contractor, provided always that action shall 
only be taken after giving notice in writing to the contractor. 
 

14.3 Termination for Insolvency: 
 

14.3.1 The BSNL may at any time terminate the Contract by giving written notice to the Contractor, 
without compensation to contractor, if the contractor becomes bankrupt or otherwise insolvent 
as declared by the competent court provided that such termination will not prejudice or affect 
any right or action or remedy which has accrued or will accrue thereafter to the BSNL. 

14.3.2 Optional Termination by BSNL (other than due default of the contractor): 
14.3.3  The BSNL may, at any time, at its option cancel and terminate this contract by  written 

notice to the contractor, in which event the contractor shall be entitled to payment for the 
work done up to the time of such cancellation. 

14.3.4 In the event of the termination of the contract, the contractor shall forthwith clear the site of all 
the contractor’s materials, machinery and equipments and hand over possession of the work / 
operations concerned to the BSNL or as the  BSNL may direct.   

14.3.5 The BSNL may, at its option, cancel or omit the execution of one or more items of work under 
this contract or any part of such items without any compensation, whatsoever, to the contractor. 

14.3.6 Issuance of Notice: 
14.3.7  The Divisional Engineer in-charge of work shall issue show cause notice giving details of 

lapses, violation of terms and conditions of the contract, wrongful delays or suspension of 
work or slow progress to the contractor directing the contractor to take corrective action. A 
definite time schedule for corrective action shall be mentioned in the show cause notice. If the 
contractor fails to take corrective action within the stipulated time frame, the Divisional 
Engineer in-charge shall submit a draft of final notice along with a detailed report to the 
competent authority who had accepted the contract for approval.  

14.3.8   The final notice for rescission of contract to the contractor shall expressly state the precise 
date and time from which the rescission would become effective. The following safe guards 
shall be taken while issuing the final notice. 

a) During the period of service of notice and its effectiveness, the contractor should not be 
allowed to remove from the site any material/equipment belonging to the BSNL. 
 

b) The contractor shall give in writing the tools and plants he would like to take 
away/remove from the site. Such of the materials as belong to him and which may not 
be required for future execution of balance work may be allowed by the Divisional 
Engineer in-charge of work to be removed with proper records. 

 
c) No new construction beneficial to the contractor shall be allowed. 

 
d) Adequate BSNL security arrangement in replacement of the contractor watch and ward 

shall be made forthwith. Expenses on this account are recoverable from the security 
deposit or any amount due to the contractor. 
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15 INDEMNITIES : 
 
15.1 The contractor shall at all times hold the BSNL harmless and indemnify BSNL from andagainst 

all action, suits, proceedings, works, cost, damages, charges claim and demands of every nature 
and descriptions, brought or procured against the BSNL, its officers and employees and forthwith 
upon demand and without protest or demur to pay to the BSNL any and all losses and damages 
and cost (inclusive between attorney and client) and all costs incurred in endorsing this or any 
other indemnity or security which the BSNL may now or at any time have relative to the work or 
the contractors obligation or in protecting or endorsing its right in any suit on other legal 
proceeding, charges and expense and liabilities resulting from or incidental or in connection with 
injury, damages of the contractor or damage to property resulting from or arising out of or in any 
way connected with or incidental to the operations caused by the contract documents. In addition, 
the contractor shall reimburse the BSNL or pay to the BSNL forthwith on demand without protest 
or demur all cost, charges and expenses and losses and damages otherwise incurred by it in 
consequences of any claim, damages and actions which may be brought against the BSNL arising 
out of or incidental to or in connection with the operation covered by the contractor. 

15.2 The contractor shall at his own cost at the BSNL’s request defend any suit or other proceeding 
asserting a claim covered by this indemnity, but shall not settle, compound or compromise any 
suit or other finding without first consulting the BSNL. 

 
16 FORCE  MAJEURE: 
16.1 If any time, during the continuance of this contract, the performance in whole or in part by either 

party or any obligation under this contract shall be prevented or delayed by reason of any war, or 
hostility, acts of the public enemy, civil commotion sabotage, fires, floods, explosions, epidemics, 
quarantine restrictions, strikes, lockouts or act of God (Herein after referred to as events) 
provided notice of happenings of any such eventuality is given by either party to the other within 
21 days from the date of occurrence thereof, neither party shall by reason of such event be 
entitled to terminate this contract nor shall either party have any such claim for damages against 
the other in respect of such non-performance and work under the contract shall  be resumed as 
soon as practicable after such event may come to an end or cease to exist, and the decision of the 
BSNL as to whether the work has been so resumed or not shall be final and conclusive, provided 
further that if the performance, in whole or part of any obligation under this contract is prevented 
or delayed by reason of any such event for a period exceeding 60 days, either party may, at his 
option terminate the contract. 

16.2 Provided also that if the contract is terminated under this clause, the BSNL shall be at liberty to 
take over from the contractor at a price to be fixed by the BSNL, which shall be final, all unused, 
undamaged and acceptable materials, bought out components and stores in the course of 
execution of the contract, in possession of the contractor at the time of such termination of such 
portions thereof as the BSNL may deem fit excepting such materials, bought out components and 
stores as the contractor may with the concurrence of the BSNL select to retain. 

 
17  ARBITRATION : 
 
I. ARBITRATION (Applicable in case of supply orders/Contracts with firms, other than Public 

Sector Enterprise) (Not applicable in cases valuing less than Rs. 5 lakhs) 
 
Except as otherwise provided elsewhere in the contract, if any dispute, difference, question or 
disagreement arises between the parties hereto or their respective representatives or assignees, in 
connection with construction, meaning, operation, effect, interpretation of the contract or breach 
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thereof which parties unable to settle mutually, the same shall be referred to Arbitration as provided 
hereunder: 
 

(1) A party wishing to commence arbitration proceeding shall revoke Arbitration Clause by giving 
60 days’ notice to the designated officer of the other party. The notice invoking arbitration 
shall specify all the points of disputes with details of the amount claimed to be referred to 
arbitration at the time of invocation of arbitration and not thereafter. If the claim is in foreign 
currency, the claimant shall indicate its value in Indian Rupee for the purpose of constitution of 
the arbitral tribunal. 

 
(2) The number of the arbitrators and the appointing authority will be as under: 

 
Claim amount 
(excluding claim for 
counter claim, if any) 

Number of 
arbitrator 

Appointing Authority 

Above Rs. 5 lakhs to Rs. 
5 crores 

Sole Arbitrator to 
be appointed from a 
panel of arbitrators 
of BSNL. 

BSNL 
(Note: BSNL will forward a list containing names 
of three empanelled arbitrators to the other party 
for selecting one from the list who will be 
appointed as sole arbitrator by BSNL) 

Above Rs. 5 crores 3 Arbitrators  One arbitrator by each party and the 3rd arbitrator, 
who shall be the presiding arbitrator, by the two 
arbitrators. BSNL will appoint its arbitrator from 
its panel. 

 
(3) Neither party shall appoint its serving employee as arbitrator.  

 
4. If any of the Arbitrators so appointed dies, resigns, becomes incapacitated or withdraws for any 
reason from the proceedings, it shall be lawful for the concerned party/arbitrators to appoint another 
person in his place in the same manner as aforesaid. Such person shall proceed with the reference from 
the stage where his predecessor had left it both parties consent for the same; otherwise, he shall 
proceed de novo. 
 
5. Parties agree that neither party shall be entitled for any pre-reference or pendente-lite interest 
on its claims. Parties agree that any claim for such interest made by any party shall be void. 
 
6. Unless otherwise decided by the parties, Fast Track procedure as prescribed in Section 29 B of 
the Arbitration Conciliation Act, 1996 and amended in 2015 for resolution of all disputes shall be 
followed, where the claim amount is upto Rs. 5 crores. 
 
[29B. Fast track procedure – (1) Notwithstanding anything contained in this Act, the parties to an 

arbitration agreement, may, at any stage either before or at the time of appointment of the 
arbitral tribunal, agree in writing to have their dispute resolved by fast track procedure 
specified in sub-section (3). 

 (2) The parties to the arbitration agreement, while agreeing for resolution of dispute by fast track 
procedure, may agree that the arbitral tribunal shall consist of a sole arbitrator who shall be chosen 
by the parties. 

 
 (3) The arbitral tribunal shall follow the following procedure while conducting arbitration 

proceedings under sub-section (1):- 
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(a) The arbitral tribunal shall decide the dispute on the basis of written pleadings, 

documents and submissions filed by the parties without oral hearing; 
(b) The arbitral tribunal shall have power to call for any further information or 

clarification from the parties in addition to the pleadings and documents filed 
by them; 

(c) An oral hearing may be held only, if, all the parties make a request or if the 
arbitral tribunal considers it necessary to have oral hearing for clarifying 
certain issues; 

(d) The arbitral tribunal may dispense with any technical formalities, if an oral 
hearing is held, and adopt such procedure as deemed appropriate for 
expeditious disposal of the case. 

 
(4) The award under this section shall be made within a period of six months from the date the 
arbitral tribunal enters upon the reference. 

 
   (5) If the award is not made within the period specified in sub-section (4), the provisions of sub-    

sections (3) to (9) of Section 29 A shall apply to the proceedings. 
 
  (6) The fees payable to the arbitrator and the manner of payment of the fees shall be such as may be 

agreed between the arbitrator and the parties.] 
 
7.  The arbitral tribunal shall make and publish the award within time stipulated as under: 

 
Amount of Claims and Counter Claims  Period for making and publishing of the award (counted 

from the date the arbitral tribunal enters upon the 
reference) 

Up to Rs. 5 crores Within 6 months (Fast Track procedure) 
Above Rs. 5 crores Within 12 months 

 
However, the above time limit can be extended by the Arbitrator for reasons to be recorded in 

writing with the consent of parties and in terms of provisions of the Act. 
 
8.  In case of arbitral tribunal of 3 arbitrators, each party shall be responsible to make arrangements for 
the travel and stay, etc. of the arbitrator appointed by it. Claimant shall also be responsible for making 
arrangements for travel/stay arrangements for the Presiding Arbitrator and the expenses incurred shall 
be shared equally by the parties. 
  

In case of sole arbitrator, BSNL shall make all necessary arrangements for his travel/stay and the 
expenses incurred shall be shared equally by the parties. 
 
9. The Arbitration proceeding shall be held at   New Delhi or Circle or SSA Headquarter (as the 
case may be).  
 
10. Subject to the aforesaid conditions, provisions of the Arbitration and Conciliation Act, 1996 
amended in 2015 and any statutory modifications or re-enactment thereof shall apply to the arbitration 
proceedings under this clause. 
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II.    In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contracts between Central Public Sector Enterprises(CPSEs)/Port Trusts  
inter se and also between  CPSEs and Government Department(s)/organisations(s)(excluding 
disputes concerning Railways, Income Tax, Customs & Excise departments).Such dispute or 
difference shall be taken up by either party for resolution through AMRCD as mentioned in DPE OM 
no. 4(1) 2013-DPE(GM)/FTS-1835 dt. 22.5.2018. 

  
III. APPLICABLE LAW AND JURSDICTION 
(a) The supply order for Goods ‘or’ Services, including all matters connected with this supply order 
shall be governed by the Indian law both substantive and procedural, for the time being in force and 
shall be subject to the exclusive jurisdiction of Indian Courts at the place from where the Purchase 
Order has been placed. 
 
(b)  Foreign companies, operating in India or entering into Joint Ventures in India, shall have to obey 
the law of land and there shall be no compromise or excuse for the ignorance of the Indian legal 
system in any way. 
 
18 SET OFF: 

Any sum of money due and payable to the supplier (including security deposit refundable  to 
him) under this contract may be appropriated by the purchaser or the BSNL or any other person(s) 
contracting through the BSNL and set off the same against any claim of the Purchaser or BSNL or 
such other person or person(s) for payment of a sum of money arising out of this contract or under any 
other contract made by the supplier with  the Purchaser or BSNL or such other person(s) contracting 
through the BSNL. In case of set off of the security deposit against any claim of the purchaser or 
BSNL or such other person or person(s) for payment of a sum of money arising out of this contract or 
under any other contract made by the supplier with the Purchaser or BSNL or such other person(s) 
contracting through the BSNL, the GST on such set off will be borne by the supplier. GST would not 
be liable on security deposit. But if supplier’s security deposit is set off against any claim of the 
purchaser or BSNL or such other person or person(s) for payment of a sum of money arising out of 
this contract or under any other contract made by the supplier with the Purchaser or BSNL or such 
other person(s) contracting through the BSNL, then GST would be levied on such amount as being set 
off”.  
19. TAX INDEMNITY CLAUSE: 
 BSNL has the right to recover Input Tax Credit loss suffered by it due to any mis-declaration on 
invoice by the supplier. 
 
 
 

----- END OF SECTION V ---- 
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Section-VI 
E-tendering Instructions to Bidders 

 
General  
The Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as given in this Tender 
Document. Submission of Online Bids is mandatory for this Tender. 
 
 E-Tendering is a new methodology for conducting Public Procurement in a transparent and secured 
manner. Suppliers/ Vendors will be the biggest beneficiaries of this new system of procurement. For 
conducting electronic tendering, BSNL, O/o CGMT, CG Circle, Raipur  has decided to use the E 
tender portal (https://etenders.gov.in) through E- tender portal, Benefits to Suppliers are outlined on the 
Home-page of the e tender portal. 
 
Instructions  
 
1. Tender Bidding Methodology  
Sealed Bid System – ‘Single Stage – TWO Envelope’ 
 
2. Broad outline of activities from Bidders prospective  

1. Procure a Digital Signing Certificate (DSC) 
2. Register on e- tender portalhttps://etenders.gov.in 
3. Create Users and assign roles on E-TENDER PORTAL 
4. View Notice Inviting Tender (NIT) on E TENDER PORTAL 
5. Download Official Copy of Tender Documents from E-TENDER PORTAL 
6. Bid-Submission on E-TENDER PORTAL 

a) Please take care to scan documents that total size of documents to be uploaded remains 
minimum. If required, documents may be scanned at lower resolutions say at 150 dpi. 
However, it shall be sole responsibility of bidder that the uploaded documents remain 
legible.  

b) Utmost care may be taken to name the files/documents to be uploaded on E-TENDER 
PORTAL. There should be no special character or space in the name of file. Only 
underscores are allowed. The illustrative examples are given below:-  
 

File name  Allowed or not allowed in 
E- TENDER PORTAL 

Reason for allowed / not allowed  

QA Certificate  not allowed  Space in between words / characters not 
allowed  

QACertificate(1)  not allowed  Special characters not allowed  
QA_Certificate allowed  Under score allowed between words 

/characters  
QA_Certificate allowed  Upper & lower cases allowed  

 
c) It is advised that all the documents to be submitted (See clause 5 of Section VI) are 

kept scanned or converted to PDF format in a separate folder on your computer 
before starting online submission. BOQ may be downloaded and rates may be filled 
appropriately. This file may also be saved in a secret folder on your computer. The 
names & total size of each document (Preferably below 5 MB) may be checked. 
 

7. Attend Public Online Tender Opening Event (TOE) on E- TENDER PORTAL : Opening of 
Techno-commercial Part 
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8. View Post-TOE reports posted by BSNL on E- TENDER PORTAL. 
9. Attend Public Online Tender Opening Event (TOE) on E- TENDER PORTAL:  Opening of 

Financial-Part (Only for Technical Responsive Bidders) 
10. View Post-TOE reports posted by BSNL on E- TENDER PORTAL. 
 
For participating in this tender online, the following instructions are to be read carefully. These 
instructions are supplemented with more detailed guidelines on the relevant screens of the E- 
TENDER PORTAL.  
 

3. Digital Certificates  
For integrity of data and its authenticity/ non-repudiation of electronic records, and be compliant with 
IT Act 2000, it is necessary for each user/contractor to have a Digital Certificate (DC). Also 
referred to as Digital Signature Certificate (DSC), of Class 2 or above, issued by a Certifying 
Authority (CA) licensed by Controller of Certifying Authorities (CCA) [refer http://www.cca.gov.in]. 
 
4. Registration  
To use the e-tender portalhttps://etenders.gov.in. Vendor/Contractor need to register on the e-
tender portal. The vendor should visit the home-page of the e tender portalhttps://etenders.gov.inand go 
to the e-procure link then select Bidders Manual Kit. 
 
To use the Electronic Tender®e tender portalhttps://etenders.gov.inor through the circle website 
www.chhattisgrh.bsnl.co.in portal namevendor needs to register on the e tender portal. Registration of 
each organization is to be done by one of its senior persons who will be the main person coordinating 
for the e-tendering activities. In ETS terminology, this person will be referred to as the Super User 
(SU) of that organization. For further details, please visit the website/e tender portal, and click on the 
‘Register Me’ tab on the Home Page), and follow further instructions as given on the site.  

Pay Annual Registration Fee as applicable. 
Note: After successful submission of Registration details and Annual Registration Fee (as 

applicable),please contactthe company providing e-tender. Helpdesk (as given below), to get 
your registration accepted/activated. 

 
Helpdesk  
Mobile Nos. 9425201655 
E-mail  ID agmmmcoryp@gmail.com 

 
5. Method for submission of bid documents  
In this tender the bidder has to participate in e-tender online.  
 

5.1. Offline submission  
 

 The bidder shall submit the following documents in Original on any date on or before 
bid submission end date or within 5 days after bid submission end date as specified in 
NIT, to AGM(MM), Room no. A109, Admin Building, O/o CGMT, CG Circle, Vidhan sabha 
road, Khamhardih, Raipur PIN 492007 in a sealed envelope bearing the Tender number, 
Name of work, failing which the tender bid (if already opened on basis of scanned copies 
uploaded in 1st electronic Envelope i.e. Technical Envelope) shall be rejected. 
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During tender process, BSNL’s tender inviting authority may require the bidder to produce 
original copy of any document such as Power of Attorney, Bid Form, Experience Certificate 
etc. submitted as scanned copy in the Technical bid part (1st electronic Envelope) on e-
tender portal, which the bidder will have to comply with. 
 

The envelope must be super scribed as below and shall be dropped in the tender box.- 
  

 
‘Envelope for BID security,Tender cost & Authorization’ 

 
NIT No. CGCO-MM/11/18/2024-MM BSNL CG CO Dated 08/07/2024  
 
E-Tender for OFC construction work at Naya Raipur under Raipur BA 
 

      To 
 

Assistant General Manager(MM), 
Room no.A109, BSNL,  
O/o CGMT CG Circle, 
Khamhardih, Raipur 492007 
 
 
From- 
……………………… 
…………………………… 
………………………………... 

 
 

(i) Original Demand Draft(DD)/Banker Cheque/Bank Guarantee and Proof of payment if 
paid through NEFT/RTGS– drawn in favor of Account Officer (A&B) BSNL,O/o 
CGMT, CG Circle, payable at place Raipur, issued by any scheduled bank towards the 
payment/  of Bid Security/EMD. 

(ii) Original Demand Draft(DD)/ Banker Cheque and Proof of payment  if paid through 
NEFT/RTGS  – drawn in favour of Account Officer (A&B) BSNL,O/o CGMT, CG 
Circle, payable at place Raipur, issued by any scheduled bank towards the payment of 
Price of Bid Document.  

(v) Original Power of attorney for authorisation to sign and upload the bid. or self 
declaration of not applicability of the firm should be submitted 
 

(iii) MSE registration certificate if the bidder is claiming concession for Bid cost and Bid 
security. 

 
Note: Please note that the submission of above documents is the prerequisite before   bid 

opening on e-tendering website meaning thereby in the absence of these documents e-bid 
of such tenderer will not be opened. These documents should be part of Off-Line 
submission. 
 

All the above documents should be self-attested by the tender signing person. 
 

 
5.2 Online submission: 
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Contents of first Envelope,  i.e. Techno Commercial Envelope(Qualifying Bid) 
A. Scanned Copy of Demand Draft /Bankers Cheque/Proof of payment if paid through NEFT/RTGS 
of requisite value for the cost of tender document in token of purchase of tender document   as per 
NIT. 
B. Scanned Copy of Demand Draft/ Bankers Cheque/BG/Proof of payment if paid through 
NEFT/RTGS of requisite value for the Bid Security/EMD as per NIT. 
C. Scanned copy of Latest and valid MSE Certificate duly issued by NSIC/MSME/UDYAM(if 

applicable).  
D. Scanned copy of PAN Card 

E. Scanned copy of the EPF Registration Certificate. 

F. Scanned copy of the ESI Registration Certificate. 

G. Scanned copy of the GSTIN Registration Certificate. 
1. Scanned copy of Solvency certificate from the banker of the tenderer:30% of Estimated cost 

for which zone applied. If applied more than 1 zone, solvency should be submitted 30% of 
estimated cost of total sum of applied zones. 

The solvency certificate shall not be older than 3 months from the date of issue of NIT. 
H. Scanned copy of the Experience Certificate(s) in the prescribed pro formaAnnexure-Bas per NIT. 
I. Scanned copy of Documents in support of registration of the Company/Firm/Proprietorship: 
 The registration of the firm, authenticated copy of partnership deed in cases of partnership 

firm.  
 Attested copy of Articles of Association duly registered with Registrar of Company affairs, 

in case of Limited/Pvt. Limited Company. 
 Duly executed Affidavit, stating that tenderer is the sole proprietor of the firm or any 

document issued by the taxation authorities stating that tenderer is the sole proprietor of the 
firm, in case of proprietorship firm. 

K.Scanned  copy of Registered Power of Attorney (if applicable). or self declaration of not 
applicability of the firm should be submitted 
L.Original Tender document duly signed on all pages. 

M.Tenderers /Bidder’s Profile duly filled in as per Section -III 

N.Scanned copy of Near relative certificate(s) in the prescribed pro forma as per Annexure-A.  
O..Valid GST registration certificate  or mention as unregistered dealer and a self-declaration along 
with the evidence that the bidder is not black listed by GST authorities. 
P- Scanned copy of duly filled and signed Bid Form, Section- II of tender. 
Q-Scanned copy of Duly completed declaration about Genuineness of Documents Certificates 
R- Self-declaration regarding submission of labour licence before commencement of 
the work, and continue to have a valid license until the completion of work. 
 
Self attested copy of all above mentioned documents are required to be uploaded along with the 
bid otherwise bid will be liable to be rejected. 
 
Contents of second envelope i.e. Financial Envelope 

Schedule for Quoting the  Rates(i.e., Section XX) & EXCEL SHEET of PRICE QUOTE against 
Each Item of SOR 
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Note:  
(i) If some document is not applicable for the bidder then he has to upload scanned copy of 
paper mentioning ‘The document <name> called vide clause _____ is not applicable on us.  
(ii) If document asked for contains more than one page then all those pages may be uploaded in 
one PDF file. 
 
6. Price Schedule /Schedule of Quoting Rates 
Utmost care may kindly be taken to upload price schedule / Schedule of Quoting Rates. Any change in 
the format of Price Schedule / Schedule of Quoting Rates file shall render it unfit for bidding. 
Following steps may be followed- 

1. Down load Price Schedule / Schedule of Quoting Rates. 
2. Fill rates in down loaded Price Schedule / Schedule of Quoting Rates 
3. Save filled copy of downloaded price schedule / Schedule of Quoting Rates file in your computer 
and remember its name & location for uploading correct file (duly filled in) when required.  

 
For further instructions, the vendor should visit the home-page of the e tender 
portalhttps://etenders.gov.in, and go to the Bidders Manual Kit. The compatible support software (PDF 
Converter, Java, etc) for online bid submission may be downloaded from E-tender portal or anywhere 
else. 
 
The help information provided through ‘E- TENDER PORTAL User-Guidance Center’ is available in 
three categories – Users intending to Register / First-Time Users, Logged-in users of Buyer 
organizations, and Logged-in users of Supplier organizations. Various links are provided under each of 
the three categories.  
 
Important  
 
Note: It is strongly recommended that all authorized users of Supplier organizations should thoroughly 
peruse the information provided under the relevant links, and take appropriate action. This will prevent 
hiccups, and minimize teething problems during the use of E-TENDER PORTAL. 
 
Note:  The special instructions to contractors/Bidders for e-submission of bids online through 
https://etenders.gov.in which are mentioned below for ready reference: 
 

1. Bidder should do the registration in the tender site https://etenders.gov.in using the option 
available. Then the Digital Signature registration has to be done with the e-token, after logging 
into the site. The e-token may be obtained from one of the authorized Certifying Authorities 
such as NIC Certifying Authority(NICCA)/MTNL/SIFY/TCS / nCode/eMudhra.  

2. Bidder then login to the site thro’ giving user id / password chosen during registration.  
3. The e-token that is registered should be used by the bidder and should not be misused by 

others.  
4. The Bidders can upload well in advance, the documents such as certificates, purchase order 

details etc., under My Documents option and these can be selected as per tender requirements 
and then send along with bid documents during bid submission.  

5. After downloading/getting the tender schedules, the Bidder should go through them carefully 
and then submit the documents as asked, otherwise, the bid will be rejected.  

6. If there are any clarifications, this may be obtained online thro’ the tender site, or thro’ the 
contact details. Bidder should take into account of the corrigendum published before 
submitting the bids online.  
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7. Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 
tender schedule and they should be in PDF/xls/rar/dwf formats. If there is more than one 
document, they can be clubbed together.  

8. The bidder reads the terms & conditions and accepts the same to proceed further to submit the 
bids. 

9. The bidder has to submit the tender document online well in advance before the prescribed 
time to avoid any delay or problem during the submission process.  

10. After the bid submission, the acknowledgement number, given by the e-tendering system 
should be printed by the bidder and kept as a record of evidence for online submission of bid 
for the particular tender.  

11. The Tender Approving Authority (TIA) will not be held responsible for any sort of delay or 
the difficulties faced during the submission of bids online by the bidders.  

12. The bidder should see that the bid documents submitted should be free from virus and if the 
documents could not be opened, due to virus, during tender opening, the bid is liable to be 
rejected  

13. The time settings fixed in the server side & displayed at the top of the tender site, will be valid 
for all actions of requesting, bid submission, bid opening etc., in the e-tender system. The 
bidders should follow this time during bid submission.  

14. All the data being entered by the bidders would be encrypted using PKI encryption techniques 
to ensure the secrecy of the data. The data entered will not viewable by unauthorized persons 
during bid submission & not be viewable by any one until the time of bid opening. Overall, the 
submitted tender documents become readable only after the tender opening by the authorized 
individual.  

15. The confidentiality of the bids is maintained since the secured Socket Layer 128 bit encryption 
technology is used. Data storage encryption of sensitive fields is done.  

16. The bidders are requested to submit the bids through online e-tendering system to the TIA well 
before the bid submission end date & time (as per Server System Clock).  

17. The bidder should logout of the tendering system using the normal logout option 
available at the top right hand corner and not by selecting the (X) option in the browser.  

For any other queries, the bidders are asked to contact through  

Mail : support-eproc@nic.in 

Key Instructions for Bidders 

The following ‘FOUR KEY INSTRUCTIONS for BIDDERS’ must be assiduously adhered to 
1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first tender 
submission deadline on E-TENDER PORTAL.  
2. Register your organization on E-TENDER PORTAL well in advance of your first tender 
submission deadline on E- TENDER PORTAL.  
3. Get your organization’s concerned executives trained on E- TENDER PORTAL using online 
training module well in advance of your tender submission deadline on E- TENDER PORTAL.  
4. Submit your bids well in advance of tender submission deadline on E- TENDER PORTAL. as 
there could be last minute problems due to internet timeout, breakdown, etc.  

(BSNL should not be responsible forany problem arising out of internet connectivity issues). 
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While the first three instructions mentioned above are especially relevant to first-time users of E- 
TENDER PORTAL, the fourth instruction is relevant at all times. 

 
8. Minimum Requirements at Bidders end  

• Computer System with good configuration (Min P IV, 1 GB RAM, Windows XP)  
• 2 Mbps Broadband connectivity with UPS.  
• Microsoft Internet Explorer 6.0 or above  
• Digital Certificate(s) for users. 

 
 

----- END OF SECTION VI ---- 
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SECTION VII 
 

SPECIAL CONDITIONS OF CONTRACT 
 
 
1. GENERAL : 
 
1.1 The work shall be accepted only after Acceptance Testing carried out by BSNL team, 

designated by the BSNL, as per prescribed schedule and work/material passing the test 
successfully. 

1.2 The BSNL reserves the right to disqualify such bidders who have a record of not meeting 
contractual obligations against earlier contracts entered into with the BSNL. 

1.3 The BSNL reserves the right to black list a bidder for a suitable period in case he fails to 
honor his bid without sufficient grounds. 

1.4 The BSNL reserves the right to counter offer price(s) against price(s) quoted by any bidder. 
1.5 Any clarification issued by BSNL, in response to query raised by prospective bidders shall 

form an integral part of bid documents and it may amount to amendment of relevant clauses 
of the bid documents. 

1.6 Tender will be evaluated as a single package of all the items given in the price schedule. 
1.7 All work to be executed under the contract shall be executed under the direction and subject 

to the approval in all respects of the Divisional Engineer or Site Engineer in-charge of work 
site who shall be entitled to direct at what point or points and what manner they are to be 
commenced. 

1.8 The work in each section may be split up between two or more contractors or accept any 
tender in part and not entirely if considered expedient by the Tender Approving Authority. 

1.9 If the contractor shall desire an extension of time for completion of the work on the grounds 
of unavoidable hindrance in execution of work or any other ground he shall apply in writing 
to the Divisional Engineer on the same day of occurrence of hindrance on account of which 
he desires such extension as aforesaid. In this regard the decision of Tender Approving 
Authority shall be final. 

1.10 If  at  any time after the commencement of the work, the BSNL may feel that execution of 
whole or part of work, as specified in the tender is not required to be carried out, then the 
BSNL shall give notice in writing of the fact to the contractor who shall have no claim to any 
payment of compensation whatsoever on account of any profit or advantage which he might 
have derived in consequence of the full amount of the work not having been carried out 
neither shall he have any claim for compensation by reason of any alterations having been 
made in the original specifications, drawings, designs and instructions which shall involve 
any curtailment of the work as originally contemplated. 

1.11 Whenever any claims against the contractor for the payment of a sum of money arises out of 
or under the contract, the BSNL shall be entitled to recover such sum by appropriating in part 
or whole of the security deposit of the contractor, and to sell any Government promissory 
notes etc., forming the whole or part of such security or Final bill pending against any 
contract with the BSNL. In the event of the security being insufficient or if no security has 
been taken from the contractor, then the balance or the total sum recoverable as the case may 
be, shall be deducted from any sum then due or which at any time thereafter may become due 
to the contractor under this or any other contract with BSNL. Should this sum be not 
sufficient to cover the full amount recoverable the contractor shall pay to BSNL on demand 
the balance remaining due. 

1.12 No official of Gazetted rank or other Gazetted officer employed in Engineering or 
administrative duties in an Engineering Department or any other Department of the 
Government of India is allowed to work as a contractor for a period of two years after his 
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retirement from Government service without the previous permission of Government of 
India. This contract is liable to be cancelled if either the contractor or any of his employee is 
found at any time to be such a person who had not obtained the permission of Government of 
India as aforesaid before submission of the engagement in the contractor’s service as the case 
may be. 

1.13 In the event of the contractor being adjudged insolvent or going voluntarily into liquidation 
of having received order or other order insolvency act made against him or in the case of 
company, of the passing of any resolution, or making of any order for winding up whether 
voluntarily or otherwise, or in the event of the contractor failing to comply with any of the 
conditions herein specified, the Tender Approving Authority shall have the power to 
terminate the contract without any notice. 

1.14 Without prejudice to any of the rights or remedies under this contract, if the contractor dies, 
the Tender Approving Authority on behalf of the BSNL can terminate the contract without 
compensation to the contractor. However, Tender Approving Authority, at his discretion 
may permit contractor’s heirs to perform the duties or engagements of the contractor under 
the contract, in case of his death. In this regard the decision of Tender Approving 
Authority shall be the final. 

1.15 In the event of the contractor, winding up his company on account of transfer or merger of 
his company with any other, the contractor shall make it one of the terms and stipulations of 
the contract  for the transfer of his properties and business, that such other person or 
company, shall continue to perform the duties or engagement of the contractor under this 
contract and be subject to his liabilities there under. 

1.16 Interpretation of the contract document: 
1.16.1 The representative of Tender Approving Authority and the contractor shall in so far as 

possible by mutual consultation, try to decide upon the meaning and intent of the contract 
document. In case of disagreement, the matter shall be referred to the Competent Authority 
whose decision shall be final. Any change in the contract documents shall be set forth in 
writing by the representative of the parties hereto. It shall be the contractor’s responsibility to 
thoroughly familiarize all of his supervisory personnel with the contents of all the contract 
documents. 

 
1.2 Notification: 
 
1.2.1 The contractor shall give in writing to the proper person or authority with a copy to the 

Divisional Engineer such notification as may be mandatory or necessary in connection with 
the commencement, suspension, resumption, performance and / or completion of the 
contracted work. All notice shall be given sufficiently in advance of the proposed operation 
to permit proper co-relation of activities and the contractor shall keep all proper persons to 
authorities involved and advised of the progress of operations throughout the performance of 
the work and/or with such other information and /or supporting figure and data as may from 
time to time as directed or required. 

 
1.3 Shut down on account of weather conditions: 
1.3.1 The contractor shall not be entitled to any compensation whatsoever by reason of suspension 

of the whole or any part of the work made necessary by the BSNL or deemed advisable on 
account of bad weather conditions or other Force majeure conditions. 
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2. STORES SUPPLIED BY THE BSNL: 
At no point of time the contractor shall be issued stores of value more than the contractor’s 
material security as per clause number 5 (i) of Section V. If at all, the work requires more 
amount of materials to be issued to the contractor, then the material security shall 
correspondingly be enhanced to an amount equal to cost of the material/stores to be issued 
before the issue of the store and the contractor will not have any objection to it. 
The contractor shall transport (including loading and unloading) all stores issued to him from 
District Telecom Store, to the site of work at his own cost. The BSNL shall not pay any 
transportation charges to the contractor. 
All materials supplied to the contractor by the BSNL shall remain the absolute property of 
BSNL and shall not be removed from site of the work except for use in the work and shall be 
at all times open to inspection by the Representative of Tender Issuing Authority. In case the 
materials like cable and accessories are taken delivery of by the contractor and stored at the 
site office/store of the contractor such site office / store will also be treated “as site” for this 
purpose. Any such material remaining unused at the time of the abandonment, completion or 
determination of the contract shall be returned to the BSNL at a place informed to him by the 
BSNL, failing which the cost of the unused materials shall be deducted from the contractor’s 
material security or any of his pending bills or from any other security. 
The contractor shall be responsible for the transportation of store, storage and safe custody of 
all material supplied to him by the BSNL, which is in the contractor’s custody whether, or 
not installed in the work. The contractor shall satisfy himself regularly about the quantity and 
quality of the materials supplied to him and he will be responsible for any subsequent 
deterioration and discrepancy (inclusive of theft) in the quantity/ quality of the materials. 
The contractor shall submit a proper account every month of all the materials supplied to him 
by the BSNL and those consumed for items of work. Any discrepancy of difference between 
the materials issued to the contractor and those consumed in the work as per the “BSNL’s 
calculation” (which shall be final) will be charged to the contractor or deducted from his  
bills at 1.5 times of prevailing standard price including freight, handling charges, storage 
charges etc. 
The contractor shall ensure that only the required materials are issued to him. Upon 
completion of work, the contractor shall return to the BSNL. at the later designated store in 
good condition, free of charges, any unused materials that were supplied by the BSNL. 

 
EASEMENTS, PERMITS, LICENCE AND OTHER FACILITIES: 

 
The contractor shall obtain/provide at his own cost all easements, permits and license 
necessary to do its work  e.g. 
A) “Right of User” easements and permits. 
B) Railway and Highway crossing permits including bridge. 
C) Canal / Stream crossing permits. 
 
The successful bidder will be required to prepare route diagram in required format as asked 
by RoW authorities free of cost and shall be responsible for obtaining ‘’Right of User’’ 
easements & permits (RoW permission). But, tendering authority shall make necessary 
payments towards RoW charges. 
 
The contractor shall be fully responsible for angling and obtaining all necessary easements, 
permits and licenses, for moving all construction equipment, tools, supplied materials and 
men across Railways and Highways, across public or private road as well as premises of any 
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public utility within the right of user and for bearing all costs that may be incurred in respect 
of the same. 
The contractor is to confine his operation to the provided construction “Right of User” unless 
it has made other arrangement with the particular property owners and / or tenants such other 
arrangements shall be entirely at the responsibility of the contractor as to cost and 
arrangement as also breach and claim and shall be entitled with a copy to the Divisional 
Engineer. 
The contractor will not be entitled to extra compensation for hardship and increase in cost by 
the cable trench being routed adjacent to or across other pipeline, Highways, Railways, 
telephones or poser poles and wires or guy wires, embankments, cliffs, streams or other 
obstacles which may physically or otherwise in any manner, restrict or limit the use of the 
construction “Right of User”. Such construction and such contingency shall be deemed to 
have been provided for in the rates. 
At location where the OF cable trench is routed across or along railways or roads the 
contractor shall without extra cost provide and maintain such detours and road controls as are 
required by the railways or government or local agencies having jurisdiction. 
Due to any reason, if above mentioned permits etc. could not be arranged in time then the 
extension of time limit shall be provided as per EOT clause given in tender document. 

 
3. QUALITY OF WORK: 
 

The BSNL shall be the final judge of the quality of the work and the satisfaction of the BSNL 
in respect thereof set forth in the contract documents. Laxity or failure to enforce compliance 
with the contract documents by the BSNL and / or its representative shall not manifest a 
change or intent of waiver, the intention being that, notwithstanding the same, the contractor 
shall be and remain responsible for complete and proper compliance with the contract 
documents and the specification therein. The representative of Tender Issuing Authority has 
the right to prohibit the use of men and any tools, materials and equipment which in his 
opinion do not produce work or performance tomeet the requirement of the contract 
documents. 

 
4. TAXES AND DUTIES : 

Contractor shall pay all rates, levies, fees royalties, taxes and duties payable or arising from 
out of, by virtue of or in connection with and/or incidental to the contract or any of the 
obligations of the parties in terms of the contract documents and / or in respect of the works 
or operations or any part thereof to be performed by the contractor and the contractor shall 
indemnify and keep indemnified the BSNL from and against the same or any default by the 
contractor in the payment thereof. However, service tax (GST) shall be paid extra by BSNL 
as applicable. 

5. PROTECTION OF LIFE AND PROPERTY AND EXISTING FACILITIES: 
 

The contractor is fully responsible for taking all possible safety precaution during preparation 
for and actual performance of the works and for keeping the construction site in a reasonable 
safe condition. The contractor shall protect all life and property from damage or losses 
resulting from his construction operations and shall minimize the disturbance and 
inconvenience to the public. 
 If the excavation of trench alters the contours of the ground around road and highway 
crossing in such locations become dangerous to traffic, the contractor shall at his own cost, 
take all necessary precautions to protect public and shall comply with all the BSNL 
regulations as to placing of warning boards (Minimum size 3’ x 2’), traffic signals, 
barricades, flags etc. at such location. If the contractor does not put the warning signal as per 
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above directions, then a penalty of Rs. 500/- per day shall be levied on the contractor, till the 
directions are complied by the contractor. The contractor shall take due precautions to avoid 
damages to other pipe lines, water, mains, sewers, telephones, telegraphs and power conduits, 
laid wires poles and guy wires, railways, highways, bridges or other underground or above 
ground structure and/or property crossing or adjacent to the cable trench being excavated. 
Attention of the contractor is drawn to the rules regarding laying of cables at road crossing, 
along Railways Bridges, Highways safety precautions while working in Public Street. The 
contractor in writing shall obtain the detailed engineering instructions from the Divisional 
Engineer of the area. 
The contractor shall be solely responsible for location through approved non-destructive 
means and ensuring the safety of all existing underground pipeline, electrical cables, and or 
other structures. 
The contractor shall be solely liable for all expense for and in respect of repairs and / or 
damage occasioned by injury of  or damage to such underground and above structures or 
other properties and under take to indemnify the BSNL from and against all actions, cause of 
actions, damages, claims and demands what-so-ever, either in law or in equity and all losses 
and damages and costs (inclusive between attorney and client), charges and expenses in 
connection therewith and / or incidental thereto. The contractor shall take all responsibilities 
and risks in crossing other pipelines and cables and shall be responsible for protecting all 
such existing pipelines, poles, electric lines, sewers, cables or other facilities from damage by 
the contractor’s operation in connection with the work. The contractor without cost of the 
BSNL shall promptly repair any damage incurred. 
The current market value of any commodities lost as a result of any damage to the aforesaid 
existing facilities shall be paid by the contractor together with such additional sums 
necessary to absolve the personal of property damages, resulting there from. 

 
6. LABOUR WELFARE MEASURES AND WORKMAN COMPENSATION: 
 

 6.1 Obtaining License before commencement of work: 
 The contractor shall obtain a valid labour license under the Contract Labour (R&A) Act 1970 

and the Contract Labour (Regulation and Abolition) Central Rules 1971, before 
commencement of the work, and continue to have a valid license until the completion of 
work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and 
Regulation) Act 1986. Any failure to fulfill this requirement shall attract the penal provisions 
of this contract arising out of the resultant non-execution of work. 

 
 6.2 Contractors Labour Regulations: 

 
6.2.1  Working hours:  

 Normally working hours of an employee should not exceed 9 hours a day. The working day 
shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more 
than 12 hours on any day. 

 When a worker is made to work for more than 9 hours on any day or for more than 48 hours 
in any week he shall be paid over time for the extra hours put in by him. 

 Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the 
provisions of Minimum Wages (Central) Rules 1960, as amended from time to time, 
irrespective of whether such worker is governed by the Minimum Wages Act or not. 

 Where the minimum wages prescribed by the Government, under the Minimum Wages Act, 
are not inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest 
day wages, at the rate applicable to the next preceding day, provided he has worked under the 
same contractor for a continuous period of not less than 6 days. 
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 Where a contractor is permitted by the Engineer-in-charge to allow a worker to work on a 
normal weekly holiday, he shall grant a substituted holiday to him for the whole day, on one 
of the five days, immediately before or after the normal weekly holiday, and pay wages to 
such worker for the work performed on the normal weekly holiday at the overtime rate. 

 
6.2.2 Display of Notice Regarding Wages Etc. 

             The contractor shall, before he commences his work on contract, display and correctly 
maintain and continue to display and correctly maintain, in a clear and legible condition in 
conspicuous places on the work, notices in English and in local Indian languages spoken by the 
majority of the workers, giving the minimum rates of the wages fixed under Minimum Wages 
Act 1948, the actual wages being paid, the hours of work for which such wage are earned, 
wages periods, dates of payments of wages and other relevant information. 

 
   6.2.3 Payment of Wages; 

The contractor shall fix wage periods in respect of which wages shall be payable. 
No wage period shall exceed one month. 
The wages of every person employed as contract labour in an establishment or by a 

contractor, where less than one thousand such persons are employed, shall be paid before the 
expiry of seventh day and in other cases before the expiry of tenth day after the last day of the 
wage period in respect of which the wages are payable. 

Where the employment of any worker is terminated by or on behalf of the contractor, 
the wages earned by him shall be paid before the expiry of the second working day from the 
date on which his employment is terminated. 
 All payment of wages shall be made on a working day at the work premises and during 
the working time and on a date notified in advance and in case the work is completed before 
the expiry of the wage period, final payment shall be made within 48 hours of the last working 
day. 
 Wages due to every worker shall be paid to him direct or to other person authorized by 
him in this behalf. The payment to the contract workers is to be paid through Account payee 
cheque or online in the presence of authorized representative of BSNL. 

Wages shall be paid without any deductions of any kind except those specified by the 
Central Government by general or special order in this behalf or permissible under the 
Payment of Wages Act, 1936. 

The contractor /bidders /supplier shall comply with all the applicable labour laws, inter 
alia, the provisions of the “Payment of Wages Act 1936, and the Minimum Wages Act 1948 
or the modifications thereof or any other laws relating thereto and the rules made there under 
from time to time. 

A notice showing the wages period and the place and time of disbursement of wages 
shall be displayed at the place of work and a copy sent by the contractor to the Engineer-in-
charge under acknowledgement. 
 The contractor shall obtain from the site Engineer or any other authorized 

representative of the Engineer-in-charge, as the case may be, a certificate under his signature at 
the end of the entries in the “Register of Wages” or the “Wage-cum-Muster Roll”, as the case 
may be, in the following form:- 
 
         “Certified that the amount shown in the column No……..has been paid to the workman 

concerned in my presence on………at………..” 
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6.2.4 Fines and deductions which may be made from wages 
 
6.2.4.1 The wages of a worker shall be paid to him without any deduction of any kind except the 
following:- 
 a)      Fines 

b) Deductions for absence from duty i.e. from the place or the                                                       
places where by the terms of his employment he is required to work. The amount of 
deduction shall be in proportion to the period for which he was absent. 

c)     Deductions for damage to or loss of goods expressly entrusted to the employed person for 
custody, or for loss of money or any other deductions which he is required to account, 
where such damage or loss is directly attributable to his neglect or default, 

d)     Deduction for recovery of advances or for adjustment of overpayment of wages, 
advances granted shall be entered in a register. 

e)   Any other deductions, which the Central Government may from time to time, allow. 
 

 6.2.4.2   No fines should be imposed on any worker save in respect of such acts and omissions on 
his part as have been approved of by the Labour Commissioner. 

 6.2.4.3   No fine shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing cause against 
such fines or deductions. 

6.2.4.4   Every fine shall be deemed to have been imposed on the day of the act or omission in 
respect of which it was imposed. 

6.2.5 Labour records 
The contractor shall maintain a Register of Persons employed on work on contract in Form XIII 
of the Contract Labour (R&A) Central Rules 1971. 
The contractor shall maintain a Muster Roll register in respect of all workmen employed by him 
on the work under Contract in Form XVI of the CL (R&A) Rules 1971. 
The contractor shall maintain a Wage Register in respect of all workmen employed by him on 
the work under contract in Form XVII of the CL (R&A) Rules 1971. 

6.2.6 Register of accidents – The contractor shall maintain a register of accidents in such form as may 
be convenient at the work place but the same shall include the following particulars: 
a) Full particulars of the labourers who met with accident. 
b) Rate of wages. 
c) Sex 
d) Age 
e) Nature of accident and cause of accident 
f) Time and date of accident 
g) Date and time when admitted in hospital 
h) Date of discharge from the hospital 
i) Period of treatment and result of treatment 
j) Percentage of loss of earning capacity and disability as assessed by Medical Officer. 
k) Claim required to be paid under Workmen’s Compensation Act. 
l) Date of payment of compensation. 
m) Amount paid with details of the person to whom the same was paid. 
n) Authority by whom the compensation was assessed. 
o) Remarks 

The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules- 
1971. 

The Contractor shall display in a good condition and in a conspicuous place of work the 
approved list of acts and omission for which fines can be imposed. 
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The contractor shall maintain a Register of deductions for damage or loss in form XX of 
the CL (R&A) Rules 1971. 
The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) 
Rules 1971. 
The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) 
Rules 1971. 
The contractor shall deposit EPF and ESI.subscription to concerned authorities of the 
person employed by him as per provision of EPF and ESI Acts and maintain the necessary 
records as per the requirement under EPF & ESI rules. 

 
6.2.7 Attendance card-cum wage slip 
 The contractor shall issue an Attendance card cum wage slip to each workman employed by him. 
 The card shall be valid for each wage period. The contractor shall mark the attendance of each 

workman on the card twice each day, once at the commencement of the day and again after the rest 
interval, before he actually starts work. The card shall remain in possession of the worker during the 
wage period under reference. The contractor shall complete the wage slip portion on the reverse of 
the card at least a day prior to the disbursement of wages in respect of the wage period under 
reference. The contractor shall obtain the signature or thumb impression of the worker on the wage 
slip at the time of disbursement of wages and retain the card with him. 

6.2.8      Employment card 
The contractor shall issue an Employment Card in the Form XIV of CL (R&A) Central Rules 1971 
to each worker within three days of the employment of the worker. 
 

6.2.9     Service certificate 
   On termination of employment for any reason whatsoever the contractor shall issue to the 

workman whose services have been terminated, a Service Certificate in the Form XV of the 
CL (R&A) Central Rules 1971. 

6.2.10   Preservation of labour records 
   The Labour records and records of Fines and deductions shall be preserved in original for a 

period of three years from the date of last entries made in them and shall be made available 
for inspection by the Engineer-in-charge or Labour Officer or any other officers authorized 
by the BSNL in this behalf. 

 
6.3      Power of labour officer to make investigations or enquiry 
   The labour officer or any person authorized by the Central Government on their behalf shall 

have power to make enquiries with a view to ascertaining and enforcing due and proper 
observance of Fair Wage Clauses and provisions of these Regulations. He shall investigate 
into any complaint regarding the default made by the contractor in regard to such provision. 

 
6.4      Report of Investigating officer and action thereon 
   The Labour Officer or other persons authorized as aforesaid shall submit a report of result of 

his investigation or enquiry to the Engineer in-charge indicating the extent, if any, to which 
the default has been committed with a note that necessary deductions from the contractor’s 
bill be made and the wages and other dues be paid to the labourers concerned. The Engineer 
in-charge shall arrange payments to the labour concerned within 45 days from the receipt of 
the report from the Labour Officer or the authorized officer as the case may be. 
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6.5         Inspection of Books and Slips 
   The contractor shall allow inspection of all the prescribed labour records to any of his 

workers or to his agent at a convenient time and place after due notice is received or to the 
Labour Officer or any other person, authorized by the Central Government on his behalf. 

 
6.6         Submission of Returns 

The contractor shall submit periodical returns as may be specified from time to time. 
 

6.7  Amendments 
  The Central Government may from time to time add to or amend the regulations and on any 

question as to the application / interpretation or effect of those regulations. 
  
7.0 INSURANCE :  
7.1      Without limiting any of his other obligations or liabilities, the contractor shall at his own 

expense, take and keep comprehensive insurance including third party risk for the plant, 
machinery, men, materials etc. brought to the site and for all the work during the execution. 
The contractor shall also take out workmen’s compensations insurance as required by law 
and undertake to indemnify and keep indemnified the BSNL from and against all manner of 
claims and demands and losses and damages and cost (including between attorney and client) 
charges and expenses that may arise in regard to same or that the BSNL may suffer or incur 
with respect to and / or incidental to the same. The contractor shall have to furnish originals 
and /or attested copies as required by the BSNL of the policies of insurance taken within 15 
(fifteen) days of being called upon to do so together with all premium receipts and other 
papers related thereto which the department may require. 

 
8.          COMPLIANCE  WITH  LAWS AND REGULATION : 
8.1 During the performance of the works the contractor shall at his own cost and initiative fully 

comply with all applicable laws of the land and with any and all applicable by-laws rules, 
regulations and orders and any other provisions having the force of law made or promulgated 
or deemed to be made or promulgated by the Government, Governmental agency or BSNL, 
municipal board, Government of other regulatory or Authorized  body or persons and shall 
provide all certificates of compliance therewith as may be required by such applicable law, 
By-laws, Rules, Regulations, orders and / or provisions. The contractor shall assume full 
responsibility for the payment of all contributions and payroll taxes, as to its employees, 
servants or agents engaged in the performance of the work specified in the contractor 
documents. If the contractor shall require any assignee or sub-contractor to share any portion 
of the work to be performed hereunder, the same may be assigned, sub-leased or sub-
contracted to comply with the provisions of the clause and in this connection the contractor 
agrees as to undertake to save and hold the BSNL harmless and indemnified from and against 
any/all penalties, actions, suits, losses and damages, claims and demands and costs (inclusive 
between attorney and client) charges and expenses whatsoever arising out or occasioned, 
indirectly or directly, by failure of the contractor or any assignee or sub-contractor to make 
full and proper compliance with the said by-laws, Rules, Regulations, Laws and Order and 
provisions as aforesaid. 

 
8.2   The contractor shall also comply with the rule and regulation of EPF & ESI as per 

government rule and regulation from time to time at his own cost and expenses. The 
contractor shall indemnify the BSNL from any act or action in future or during the 
course of work in this regards at his own cost and expense. Tender Issuing Authority 
reserves the right to withhold the contractor amount up to 25% of tender value from the bills 
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of contractor/security deposit  in case of non-compliance of these rule and regulation by the 
contractor.  

 
9. TOOLS AND PLANTS 

 
The contractor shall provide at his own cost all tools, plants appliances, implements, 
measuring instruments etc. required for proper execution of works. The contractor shall also 
supply without charge the requisite number of persons with the means and materials 
necessary for the purpose of setting out works, counting, weighing and assisting the 
measurements for examination at any time and from time to time. The contractor shall be 
responsible to make all arrangements, at his own cost for dewatering of trenches / ducts and 
de-gasification of the ducts before carrying out the work. The contractor shall also be 
responsible to make arrangements at his own cost, for water required for carrying of works at 
sites including curing of CC/RCC works, failing which the same may be provided by the 
Engineer-in-charge at the expense of the contractor and the expenses shall be deducted from 
any money due to the contractor under this contract or otherwise. 
 

----- END OF SECTION VII ----
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SECTION-VIII 
 

IMPORTANT INSTRUCTIONS 
 
1.    After the work commences the contractor or his authorized representative(s) shall be present at the 

site. The representative shall be authorized by the Divisional Engineer in-charge  based on the 
contractor’s request. 

 
2. Work shall be recorded in the site register by the site Engineer. The contractor or his authorized 
representative shall sign in the site register held by the site Engineer. 
 
3. If the contractor does not provide the barricades, warning cones, warning tapes and work notice 
board, 5% additional penalty shall be levied. The same shall be provided by BSNL and 150% of the 
cost of the items shall be recovered from the contractor. 

 
 
4. Due to underground utilities, if the manhole cannot be constructed at the site shown, the decision of 

the site engineer shall be final and binding on the contractor. If it is decided to shift the manhole 
within the neighborhood, the contractor shall construct at the place shown by the site engineer. 

 
5. The right of way (RoW) shall be obtained by the successful contractor on behalf of BSNL, 

including various permission from authorities like water, power, utilities, traffic police .The 
RoW charges shall be paid by BSNL..The work shall be carriedout as per terms and conditions 
and timelines mentioned in the RoW permission. The contractor shall deploy adequate men and 
machine so as to complete the work within permitted time. 

6. If the work is not progressing as per the schedule, the work may be either restricted or terminated. 
 

7. After the ducts are laid by either Open trenching method or by HDD, the duct integrity test shall be 
carried out by the contractor on the next day. This is to facilitate the Manhole contractor to commence 
the manhole work. 

 
8. If any one or more number of ducts is found to fail the duct integrity test, additional laying/ HDD 

of pipe/s shall be carried out by the contractor at no extra cost. The cost of the damaged pipe(s) 
shall be recovered from the contractor with additional 17.5% towards Overhead charges. 

 
9. After the re-laying of additional pipe(s), duct integrity test shall be performed in the failed 

segment, on all the ducts once again. 
 

10. After the ducts are laid by either Open trenching method or by HDD, if duct integrity test is not 
carried out by the contractor, the test shall be carried out by BSNL and only 50% of the actual 
payment shall be made to the contractor for PLB pipe laying. 

 
11. For any unfinished work BSNL shall not effect any payment. 

 
12. The material abandoned shall be the property of BSNL. No claim in this regard from the contractor 

shall be entertained. 
 

13. Rate should be quoted in figures as well as in words and corrections should be attested, otherwise 
tender shall be rejected. 
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14. The contractor shall restore the cut portions of BT/Concrete roads to their original conditions 
immediately on completion of the pipe laying works. If the restoration work is not satisfactory 
with reference to the standards prescribed by the Corporation / Highways, the amount equal to 
the charges as claimed by the Corporation/Highways will be recovered from the contractor. 
 

15. The fact that the contractor is working simultaneously in one or more sections in the same 
Division/other Divisions, will not absolve him from the responsibility of completing the work in 
time. 

 
16. Wastage of PLB pipes will be permitted to an extent of 5% of the completed length as measured 

on the road surface. 
17. In case of wastage of PLB pipes beyond 5%, the cost of PLB pipe will be recovered from the 

contractor . 
 
 
 
 

----- END OF SECTION VIII---- 
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SECTION   IX 
 

SCOPE OF WORK AND JURISDICTION OF CONTRACT 
 
1. SCOPE OF WORK 

The scope of the work has been defined in NIT and given again as below- 
 

1.1 The Optical Fibre Cable is to be laid through PLB Pipes buried at a nominal depth of 
165 cms. The steps involved in OF Cable construction are as under: 
i) Excavation of trench up to a nominal depth of 165 cms., according to Construction 

specifications along National/State Highways/other roads and also in city limits as 
mentioned in the notice inviting tender. 

a. Laying of PLB pipes/coils coupled by PLB sockets in excavated trenches, on bridges 
and culverts, drawing of 6 mm Polypropylene para pro rope (P.P.rope) through the  
PLB pipe ends at every manhole by PLB end caps of suitable size. 

b. Providing of mechanical protection by R.C.C. Pipes/GI pipes and/or 
concreting/chambering according to construction specifications, wherever required. 

c. Fixing of GI pipes/troughs with clamps at culverts/bridges and/or chambering or 
concreting of G.I. Pipes/troughs, wherever necessary. 

d. Back filling and dressing of the excavated trenches according to construction 
specifications. 

e. Opening of manholes (of size 2 meters x 1 meters x 1.65 meters depth), replacing 
existing 6mm P.P. ropes by 8mm P.P. rope (from manhole to manhole) for ensuring 
smooth passage for pulling the cable. Pulling of Optical Fibre Cable with proper tools 
and accessories as per construction specifications. Sealing of both ends of the manholes 
by hard rubber bush of suitable size to avoid entry of rodents into the PLB pipes, 
putting split PLBpipes over cable in the manhole to protect the bare cable in the pulling 
manhole. Back filling and dressing of manholes. 

f. Digging of pit of size 2 meter x 2 meter x 1.8 meter (depth) for construction of jointing 
chamber at approximately every two kilometers of internal size of 1.5 meter x 1.5 meter 
x 1.2 meter using bricks and mortar or fixing pre-cast jointing chamber of internal 
diameter of 1.2 meter and minimum height of 0.3 meter,filling of jointing chamber with 
clean sand, placing either pre-cast RCC cover or stone of suitable size on jointing 
chamber to protect the joint and back filling of jointing chamber with excavated soil. 

g. Digging of pits 1 meter towards jungle side at every manhole and jointing chamber to a 
depth of 60 cms., fixing of route indicator/joint indicator, concreting and back filling of 
pits, painting of route indicators with yellow colour and joint indicator by red colour 
and sign writing denoting route/joint indicator number, as per construction 
specifications. 

h. Documentation. 
 
2.        BRIEF DESCRIPTION OF WORK 
 
2.1   The work which shall be carried out as per Construction Specifications issued by BSNL 

contained in this bid document, involves Conventional Trenching and Reinstatement (CTR); 
Horizontal Directional Drilling (HDD); Related Allied Works (RAW).  The various works can 
be summarized as below. The construction specification given below covers Conventional 
trenching and reinstatement and allied works. The specification for Horizontal directional 
drilling is specified.  
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2.2      Open trenching at 165 cm depth& width of 45 cms at top and 30 cms at bottom.  
2.3.    Permanently lubricated (PLB pipes) will be supplied by BSNL in coils of varying lengths from 

200 meter onwards.  Spools should be de-coiled using jack mechanism and bends removed by 
proper forming so that the pipes are straight. This will be part of contractors works and no 
extra payment will be paid. In addition to the laying of PLB pipes, there may be cases where 
PVC pipes of straight lengths may have also to be provided.  

 2.4     Whenever there is any doubt in any of the construction step, BSNL’s Engineering Instructions 
on Under Ground Optical Fiber Cable Laying Works shall be referred. 

 
3. COST OF WORK:  The estimated cost of work is as mentioned in the Notice Inviting 

Tenders which has been worked out based on standard scheduled rates mentioned in this tender 
document. The actual value of work may vary based on the actual requirement but generally 
being limited to +/-25% of the contract value of the work. 

 
 

----- END OF SECTION IX ---- 
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SECTION X 
Pro-forma of Material Security Bond 

(To be typed on non-judicial stamp paper of appropriate value) 
 

Dated:……………..  
 

MATERIAL SECURITY BOND FORM 
 
 Whereas …………………<Contract awarding authority>(hereinafter referred to as BSNL) has issued 
an Award Letter no...……………………………………… Dated……./……/20……... for awarding 
the work of Optical Fibre Cable Laying work to M/s …………………..…………………………… 
(hereafter referred to as “Contractor”) and the BSNL has asked them to submit a  bank guarantee, 
towards material security, in favour of …………… O/o ……………………… of Rs. 
…………..……/- (hereafter referred to as “BG. Amount”) valid up to 
……/……/20………(hereinafter referred to as “Validity Date”).  Now at the request of the Contractor, 
We ……………………………………… Bank …………………………Branch having 
……………………..…………………… ………. .……………………………………. (Address) and 
Regd. office address as ……… 
………...……………………………………………………………………… ……… ……… 
…………… (Hereinafter called „the Bank”) agreed to give this guarantee as hereinafter contained:  
 
1. We, “the Bank” do hereby undertake and assure to the BSNL that if in the opinion of the BSNL, the 
Contractor has in any way failed to observe or perform the terms and conditions of the said agreement 
or has committed any breach of its obligations there-under, the Bank shall on demand and without any 
objection or demur pay to the BSNL the said sum limited to BG  Amount or such lesser amount as 
BSNL may demand without requiring BSNL to have recourse to any legal remedy that may be 
available to it  to compel the Bank to pay the same.  
 
2. Any such demand from the BSNL shall be conclusive as regards the liability of Contractor to pay to 
BSNL or as regards the amount payable by the Bank under this guarantee.  The Bank shall not be 
entitled to withhold payment on the ground that the Contractor had disputed its liability to pay or has 
disputed the quantum of the amount or that any arbitration proceeding or legal proceeding is pending 
between Contractor and BSNL regarding the claim. Liability of the bank under this present being 
absolute and unequivocal.  
 
3. We, the Bank further agree that the guarantee shall come into force from the date of its issue and 
shall remain in full force and effect up to its Validity date.  
 
4. The Bank further agrees that the BSNL shall have the fullest liberty without the consent of the Bank 
and without affecting in any way the obligations hereunder to vary any of the terms and conditions of 
the said agreement or to extend the time for performance of the said agreement from any of the powers 
exercisable by BSNL against the Contractor and to forebear to enforce any of the terms and conditions 
relating to the said agreement and the Bank shall not be relieved from its liability by reason of such 
failure or extension being granted to Contractor or through any forbearance, act or omission on part of 
BSNL or any  
 
 
indulgence by BSNL to Contractor or any other matter or thing whatsoever which under the law 
relating to sureties would but for this provision have the effect of relieving or discharging the 
guarantor.   
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5. Notwithstanding anything herein contained; (a) The liability of the Bank under this guarantee is 
restricted to the BG Amount and it will remain in force up to its Validity date. (b) The guarantee shall 
stand completely discharged and all rights of the BSNL under this Guarantee shall be extinguished if 
no claim or demand is made on us in writing on or before its validity date.  
 
6. In case BSNL demands for any money under this bank guarantee, the same shall be paid through 
DD/Banker’s Cheque/RTGS in favour of AO (A&B), O/o CGMT, BSNL CG Circle, Raipur. 
 
7. The Bank guarantees that the below mentioned officer who have signed it on behalf of the Bank 
have authority to give this guarantee under its delegated power.  
 
 
Place: ……………………………  
 
Date:  …………………………..             

 
 (Signature of the Bank Officer)   

Rubber stamp of the bank       
Authorized Power of Attorney Number: ……………….    
Name of the Bank officer: ……………………………..                        
Designation: ……………………………..…………….                      
 Complete Postal address of Bank: ……………………  

Telephone Numbers ……………………………………             
 Fax numbers……………………………………….…… 

 
 
 

----- END OF SECTION X ---- 
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Format For the BID SECURITY/ EMD Guarantee 
(To be typed on Rs.100/- non-judicial stamp paper) 

 
Sub: Bid Security/EMD guarantee. 
 Whereas M/s ……………………………  R/o ……………… ………… 
………………………………………  (Hereafter referred to as Bidder) has approached us for giving 
Bank Guarantee of Rs. ……………………/- (hereafter known as the “B. G. Amount”) valid up to 
…../……/ 20….. (hereafter known as the “Validity date”) in favour of  AO cash (Name of the office) 
(Hereafter referred to as BSNL) for participation in the tender of work of  
……………………………………………..  vide tender no. ………………………………….  
 Now at the request of the Bidder, We ……………………………………… Bank 
…………………………Branch having ………………………………………… ………. 
.……………………………………. (Address) and Regd. office address as ……… 
………...……………………………………………………………………… ……… ……… 
…………… (Hereinafter called ‘the Bank”) agrees to give this guarantee as hereinafter contained: 
2.  We the Bank do hereby undertake to pay the amounts due and payable under this guarantee 

without any demur, merely on a demand from the BSNL stating that the amount claimed is due 
by way of loss or damage caused to or would be caused to or suffered by the BSNL by reason of 
breach by the said bidder(s) of any of terms or conditions contained in the said Agreement or by 
reason of the bidder (s) failure to perform the said Agreement. Any such demand made on the 
bank shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee where the decision of the BSNL in these counts shall be final and binding on the bank. 
However, our liability under this guarantee shall be restricted to an amount not exceeding the 
“B. G. Amount”. 

 
3.  We undertake to pay to the BSNL any money so demanded notwithstanding any dispute or 

disputes raised by the bidder(s) in any suit or proceeding before any court or tribunal relating 
thereto our liability under this present being absolute and unequivocal. The Payment so made by 
us under this bond shall be valid discharge of our liability for payment there under and the 
bidder(s) shall have no claim against us for making such payment.  

 
4.  We the Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said agreement and that it 
shall continue to be enforceable till all the dues of the BSNL under or by virtue of the said 
Agreement have been fully paid and its claims satisfied or discharged or till BSNL Certifies that 
the terms and conditions of the said Agreement have been fully and properly carried out by the 
said bidder(s) and accordingly discharge this guarantee. Unless a demand or claim under this 
guarantee is made on us in writing or before the expiry of Validity date from the date hereof, we 
shall be discharged from all liability under this guarantee thereafter.  

 
5. We the Bank further agree with the BSNL that the BSNL shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the 
terms and conditions of the said Agreement or to extend time of performance by the said 
bidder(s) from time to time or to postpone for any time or from time to time any of the powers 
exercisable by the BSNL against the said bidder(s) and to forbear or enforce any of the terms 
and conditions relating to the said agreement and we shall not be relieved from our liability by 
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reason of any such variation, or extension being granted to the said Bidder(s) or for any 
forbearance, act or omission on the part of the BSNL or any indulgence by the BSNL to the said 
bidder(s) or by any such matter or thing whatsoever which under the law relating to sureties 
would, but for this provision, have effect of so relieving us.  

 
6. Notwithstanding anything herein contained ; 

(a) The liability of the Bank under this guarantee is restricted to the “B. G. Amount” and it 
will remain in force up to its Validity date specified above. 

(b) The guarantee shall stand completely discharged and all rights of the BSNL under this 
Guarantee shall be extinguished if no claim or demand is made on us in writing on or 
before its validity date. 

 
7. In case BSNL demands for any money under this bank guarantee, the same shall be paid 

through banker’s Cheque in favour of “AO (Cash), Name of the BSNL office” payable at  
Name of the place.  

8. The Bank guarantees that the below mentioned officer who have signed it on behalf of the 
Bank have authority to give this guarantee under its delegated power. 

 
Place: …………………………… 

 
Date:  …………………………..     (Signature of the Bank Officer) 

        Rubber stamp of the bank 
      Authorized Power of Attorney Number: ………………. 

  Name of the Bank officer: ……………………………..  
     Designation: …………………………………… 

  Complete Postal address of Bank: …………………… 
     
 ……………………………………………………………… 
      Telephone Numbers …………………………….. 

Fax numbers  ……………………………… 
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Pro-forma of Performance Bank Guarantee (PBG) 
(To be typed on  non-judicial stamp paper of appropriate value) 

 
Dated:…………….. 

 
Performance Bank Guarantee (PBG) 

 
 Whereas …………………<Contract awarding authority>(hereinafter referred to as BSNL)has issued 
an Award Letter no...……………………………………… Dated……./……/20……... for awarding 
the work of Optical Fibre Cable Laying work to M/s …………………..…………………………… 
(hereafter referred to as “Contractor”) and theBSNL has asked them to submit a performance bank 
guarantee in favour of …………… O/o ……………………… of Rs. …………..……/- (hereafter 
referred to as “PBG. Amount”) valid up to ……/……/20………(hereinafter referred to as “Validity 
Date”).  Now at the request of the Contractor, We ……………………………………… Bank 
…………………………Branch having ……………………..…………………… ………. 
.……………………………………. (Address) and Regd. office address as ……… 
………...……………………………………………………………………… ……… ……… 
…………… (Hereinafter called „the Bank”) agreed to give this guarantee as hereinafter contained:  
 
1. We, “the Bank” do hereby undertake and assure to the BSNL that if in the opinion of the BSNL, the 
Contractor has in any way failed to observe or perform the terms and conditions of the said agreement 
or has committed any breach of its obligations there-under, the Bank shall on demand and without any 
objection or demur pay to the BSNL the said sum limited to PBG  Amount or such lesser amount as 
BSNL may demand without requiring BSNL to have recourse to any legal remedy that may be 
available to it  to compel the Bank to pay the same.  
 
2. Any such demand from the BSNL shall be conclusive as regards the liability of Contractor to pay to 
BSNL or as regards the amount payable by the Bank under this guarantee.  The Bank shall not be 
entitled to withhold payment on the ground that the Contractor had disputed its liability to pay or has 
disputed the quantum of the amount or that any arbitration proceeding or legal proceeding is pending 
between Contractor and BSNL regarding the claim. Liability of the bank under this present being 
absolute and unequivocal.  
 
3. We, the Bank further agree that the guarantee shall come into force from the date of its issue and 
shall remain in full force and effect up to its Validity date.  
 
4. The Bank further agrees that the BSNL shall have the fullest liberty without the consent of the Bank 
and without affecting in any way the obligations hereunder to vary any of the terms and conditions of 
the said agreement or to extend the time for performance of the said agreement from any of the powers 
exercisable by BSNL against the Contractor and to forebear to enforce any of the terms and conditions 
relating to the said agreement and the Bank shall not be relieved from its liability by reason of such 
failure or extension being granted to Contractor or through any forbearance, act or omission on the 
part of BSNL or any indulgence by BSNL to Contractor or any other matter or thing whatsoever which 
under the law relating to sureties would but for this provision have the effect of relieving or 
discharging the guarantor.   
 
5. Notwithstanding anything herein contained; (a) The liability of the Bank under this guarantee is 
restricted to the PBG Amount and it will remain in force up to its Validity date. (b) The guarantee 
shall stand completely discharged and all rights of the BSNL under this Guarantee shall be 
extinguished if no claim or demand is made on us in writing on or before its validity date.  
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6. In case BSNL demands for any money under this bank guarantee, the same shall be paid through 
Banker’s Cheque in favour of ……………… 
 
7. The Bank guarantees that the below mentioned officer who have signed it on behalf of the Bank 
have authority to give this guarantee under its delegated power.  
 
 
Place: ……………………………  
 
Date:  ………………………….. 

 
 (Signature of the Bank Officer)   

Rubber stamp of the bank       
Authorized Power of Attorney Number: ……………….    
Name of the Bank officer: ……………………………..                        
Designation: ……………………………..…………….                      
 Complete Postal address of Bank: ……………………  

Telephone Numbers ……………………………………             
 Fax numbers……………………………………….…… 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

     



68                           Read , understood &  Sign(by the bidder) 
 

SECTION - XI 
 

PROFORMA OF AGREEMENT 
 

The successful tenderer shall have to execute the following agreement; 
 
NIT No: ……………………………… Dated: ………………. 
 
LOI No: ……………………………… Dated: ………………. 
 
 
This agreement made on this________________day of (month)_____________ 
(year)____________________________between M/s________________________ 
_____________________________________________________herein after called “The Contractor” 
( which expression shall unless excluded by or repugnant to the context, include its successors, heir, 
executors, administrative representative and assignee) of the one part & Chairman & Managing 
Director,BSNL  through <Tender Issuing Authority> herein after referred to as BSNL, of other part. 
 
 Where as the contractor has offered to enter into contract with the BSNL for the execution of work 
of OFC laying  on behalf of BSNL using open trenching and trenchless technology and other 
associated works of OF Cable on the terms and conditions herein contained and the rates approved by 
the BSNL (copy of Rates annexed) have been duly accepted and where as the necessary security 
deposits, as mentioned below, have been furnished in accordance with the provisions of the tender 
document and whereas no interest will be claimed on the security deposits. 
 
 a) PBG No:  ……………………….. for Rs.  …………….   Issued by: ……………… (Bank) 
 
 b) Material Security BG No: ………… for Rs.  …………… Issued by: ……………… (Bank) 
 
 Now these presents witness and it is hereby agreed and declared by and between the parties to 
these presents as follows. 
 
1) The contractor shall, during the period of this contact that is to say from……..  
      ……………………………………..to …………………….or completion of work for 
Rs._____________________________________(In words) _________________ whichever is later or 
until this contract  shall be determined by such notice as is hereinafter mentioned, safely carryout, by 
means of labours employed at his own expenses and by means of tools, implements and equipment 
etc. to be supplied by him to his labour at his own expenses, all trenching and trenchless pipe laying, 
cable pulling, cable splicing, joint chamber preparation, fixing, painting and sign writing or route 
indicators and other associated works as described in tender documents (annexed to the agreement), 
when the  Tender Issuing Authority or any other persons authorized by  Tender Issuing Authority in 
that behalf require. It is understood by the contractor that the quantity of work mentioned on the 
schedule is likely to change as per actual requirements as demanded by exigencies of service. 
 
2) The NIT (notice inviting tender), Bid documents (Qualifying and Financial), letter of intent, 
approved rates, annexed hereto and such other additional particulars, instructions, drawings, work 
orders as may be found requisite to be given during execution of the work shall be deemed and taken 
to be an integral part of the contract and shall also be deemed to be included in the expression “The 
Agreement” or “The Contract” wherever herein used. 
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3) The contractor shall also supply the requisite number of workmen with means & materials as well 
as tools, appliances, machines, implements, vehicles for transportation, cartage etc. required for the 
proper execution of work within the time prescribed in the work orders. 
 
4) The contractor hereby declares that nobody connected with or in the employment of the BSNL is 
not/shall not ever be admitted as partner in the contract. 
5) The contractor shall abide by the terms and conditions, rules, guidelines, construction practices, 
safety precautions etc. stipulated in the tender document including any correspondence between the  
Contractor and the BSNL having bearing on execution of work and payments of work to be done 
under the contract. 

 
In witness whereof the parties present herein set their respective hands and seals the day and year 
in _________________ 
 
 

Above written: 
 
       Signed sealed & Delivered by 

      The above named Contractor in 
        The presence of. 
 

Witness: 
 
1. 
 
2. 
 
 
       Signed & Delivered on behalf 
       of BSNL by the 
 
 
Witness: 
 
1. 
 
2. 

 
----- END OF SECTION XI ---- 
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SECTION – XII 
 
STANDARD SCHEDULE OF RATES FOR OFC LAYING  
 
<Please refer Section -XIX> 
 
 
 
Note: - 1. The above Schedule of Rates is for the cable laying works to be carried out as per the 
description of various items as specified in the Engineering Instructions and Construction 
Specifications for OF cable laying works issued by BSNL. 
 
Note- 2 Above Standard Schedule of Rates are inclusive of all taxes and levies but exclusive of GST. 
GST shall be paid extra as applicable to the GST registered contractors.  

 
 
 
 
----- END OF SECTION XII ---- 
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SECTION   XIII 

 
 

 
The guidelines in the form of Engineering Instructions (E.Is.) on Construction Practices of Optical 
Fibre Cables are issued by T & D wing of the Department, from time to time. However, the present 
practices are summarized here under, from the point of view of describing scope of work under 
various items of work. This document will need revision as and when practices undergo any 
revision. 

  
1. General 

 
The Optical Fibre Cable is planned considering the following objectives of the scheme: 
i) Minimum possible route length vis-a-vis route having maximum number of towns with 

potential telecom growth. 
ii) Linking of small exchanges off main road by leading in O.F.C. vis-a-vis routing the main cable 

itself via such exchanges. 
 
After deciding above mentioned issues, a detailed measurement of lengths of cable route along 
with details of rail/road crossings, culverts, causeways, etc. may be recorded in the detailed survey 
register. The probable locations of joints, terminations and re-generators may also be decided and 
marked on the route map.  

On the basis of surveys, general permission from road and rail authorities for laying the Optical 
Fibre Cable along the decided routes and permission for rail / road crossings will have to be 
obtained. Generally, O.F.C. is laid straight as far as possible along the road near the boundaries, 
away from the burrow pits. The O.F.C. is laid along the roads at a minimum distance of 15 metres 
from the center line of the road or in accordance with the permission from the concerned road 
authorities in view of their road widening plan. As the O.F.C. carries high capacity traffic and is 
planned for 40 years of life, it is imperative that the cable is laid after obtaining due permission 
from all the concerned authorities to avoid any damage/shifting at a later stage and also disruption 
of services/ revenue loss.  

 
In special cases, where it may be necessary to avoid burrow pits or low lying areas, the cable 

may be run underneath the shoulders at a distance of 0.6 metre from the outer edge of the road 
embankment provided the same is located at least 4.5 metres away from center line of road and 1.2 
metre below the road surface.  
The Optical Fibre Cable is laid through PLB Pipes/Coils buried at a nominal depth of 165 cms. 

The steps involved in OF Cable construction are as under: 

i) Excavation of trench up to a nominal depth as specified, according to construction 
specifications along National/State Highways/other roads and also in city limits as mentioned 
in the notice inviting tender.  
 

ii) Laying of PLB pipes/coils coupled by PLB sockets in excavated trenches, on bridges and 
culverts, drawing of 6 mm polypropylene para pro rope (P.P. rope) through the PLB pipes/coils 
as per Construction Specifications and sealing of PLB pipe ends at every manhole by PLB end 
caps of suitable size.  
 

OF CABLE CONSTRUCTION SPECIFICATION MANUAL 
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iii) Providing of mechanical protection by R.C.C. Pipes/GI pipes and/or concreting/chambering 
according to construction specifications, wherever required.  
 

iv) Fixing of GI pipes/troughs with clamps at culverts/bridges and/or chambering or concreting of 
G.I. Pipes/troughs, whenever necessary.  
 

v) Bank filling and dressing of the excavated trenches according to construction specifications.  
Digging of pits 1 metre towards jungle side at every manhole chamber to a depth of 60 cms., 
fixing of route indicator, concreting and back filling of pits. Painting of route indicators with 
yellow colour and sign writing denoting route indicator number as per construction 
specifications. 
 

vi) Documentation. 
The documentation, consisting of the following shall be prepared exchange to exchange for 
intra SSA OFC links and for each section in case of inter SSA/National long distance routes. 
a) Route Index Diagrams – General: This diagram shall consist of Cable Route Details on 
Geographical Map drawn to scale the prominent land marks and alignment of cable with 
reference to road. This shall be prepared on A-3 sheets of 80 GSM. 
b) Route Index Diagrams – Profile: These diagrams will contain: 

a. Make and size of the cable. 
b. Offset of cable from center of the road at every 10 meters 
c. Depth profile of Cable at every 10 meters 
d. Details of protection with type of protection depicted on it 
e. Location of culvert and bridges with their lengths and scheme of laying of PLB 

pipe/PLB Blowing Type/Pre-installed ropes thereon. 
f. Important landmarks to facilitate locating the cable in future 
g. Location of joints and pulling manholes. 

 
These diagrams shall be prepared on A-4 sheets of 80 GMS. On one sheet profile of maximum 
400 meters shall be given to ensure clarity. 
c) Joint location Diagram: This diagram will show: 

a. Geographical location of all the joints. 
b. Depth of Joint Chamber covers from ground level 
c. Type of chamber (Brick/Pre-cast) 
d. Length of O.F. Cable kept inside the joint chamber from either direction. 

 
This shall be prepared on A-4 sheets of 80 GSM. All the diagrams (i), (ii) & (iii) shall bear the 
signatures of the contractor, the Engineer-in-charge as a proof of accuracy of the details. The 
diagrams shall be bound in A-4 size book with cover. The cover sheets shall be of 110 GSM 
and laminated. The front cover shall have the following details. 
 
1. Name of the SSA/Project Organization. 
2. Name of the OFC Link 
3. Name of the Contractor 
4. Date of commencement of work 
5. Date of completion of work 
For each route/section 6 sets of above-mentioned document shall be submitted. 
 
 



73                           Read , understood &  Sign(by the bidder) 
 

2.   PLB/ROPE Materials used: 
 

PLB PIPE/COILS 
PLB Socket: For coupling PLB Pipes/coils 
PP Rope:6mm PP rope is drawn through the PLB pipes / coils and safely tied to the end caps at 
either ends with hooks to facilitate pulling of the OF cables at a later stage 
PLB End Caps: For pulling the cable through the pipes, it is necessary to have suitable manholes 
at every 200M length and also at bends and corners suitably located. The pipes are laid for 200M 
or less at a time for the distance between two manholes. The ends of the PLB pipes/coils are 
closed with PLB End Caps. A suitable arrangement should be provided in the End Cap to tie PP 
Rope. 

 
MATERIALS FOR MECHANICAL PROTECTION 
For lesser depths requiring mechanical protection as per specifications and in built up areas, in 
towns and cities falling within the municipal limits, suitable mechanical protection is provided to 
PLB pipes/coils using RCC full/half round pipes or GI pipes or concreting of size 25 cms x 25 
cms reinforced with MS weld mesh or a combination of any of these as per the instructions of the 
SDE-in-charge of the work as per instructions of the Engineer-in-Charge.  

 
G.I. PIPES: Whenever protection by G.I. pipe is provided, it is preferable to use PLB coils. As 
space on parapet wall on Bridges/culverts is limited, 40mm GI pipes may be used with 32 mm 
PLB coil drawn inside. 
 
 M.S. Weld Mesh: The PLB pipes can also be protected by embedding it in concrete of size of 25 
cms x 25 cms reinforced with MS weld mesh.  
The strength of RCC/CC is dependent on proper curing, therefore, it is imperative that water 
content of CC/RCC mix does not drain out into the surrounding soil. In order to ensure this, the 
RCC/CC work should be carried out by covering all the sides by yellow PVC sheets of weight of 
nor less than 1 kg per 8 sq. m. to avoid seepage of water into the soil. 
 
 RUBBER BUSH  :To prevent entry of rodents into PLB pipes, the ends of PLB pipes are sealed 
at every manhole and joint using rodent resistant hard rubber bush (cap), so that it should be able 
to prevent the entry of insects, rodents, mud, and rainwater into the PLB pipe/Coil. 
 
ROUTE INDICATOR: The route indicator are co-located with each manhole. In addition, route 
indicators are also to be placed where route changes direction like road crossings etc. The route 
indicators made of pre-cast RCC should have the following dimensions:Base(250 mm x 150 
mm);Top(200 mm x 75 mm);Height(1250 mm).The word ‘BSNL OFC’ should be engraved on 
the route indicators. (See figure ‘A’ for details). The route indicators are painted yellow and the 
same are placed at 2 ft. away from the center of the trench towards jungle side. The engraved 
word ‘BSNL OFC’ should be painted in white, on route indicators. Numbering of route indicators 
should be done in white paint. The numbering scheme for route indicators will be Joint No./Route 
Indicator No. for that joint. For example, 2/6 marking on a route indicator means 6th route 
indicator after 2nd joint. Enamel paints of reputed brand should be used for painting and sign 
writing of route as well joint indicators. 
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JOINT CHAMBER 
The joint chamber is provided at every joint normally at a distance of 2 Kms to keep the O.F.C. 
joint well protected and also to keep extra length of cable which may be required in the event of 
faults at a later date. The joint chambers are made at site using bricks and mortar or are of pre-cast 
RCC type. 
Supply and fixing of Pre-fabricated RCC Closure as Joint Chamber : 
For supplying RCC Ring,First, a RCC ring closure of size 1.2m (dia) x 0.3m depth and rim 
thickness 50mm made of standard 1:2:4 concrete mix. It should have a split (with two halves) 
RCC cover of thickness 50mm made of cement concrete mix of 1:2:4 (1: cement, 2: coarse sand, 
4 stone aggregate mm nominal size reinforced with MS fabric 75 x 75 mm mesh of weight not 
less than 7.75 Kg per sq. meterhaving galvanized iron handles for each half to facilitate easy 
lifting, to be used as joint chamber. The word ‘OFC’ should be engraved on each half of the 
cover. The joint chamber should be so designed that PLB pipe/PLB Blowing Type/Pre-installed 
rope ends remain protruding minimum 5 cms inside the chamber. The PLB pipes should be 
embedded within the chamber in such a way that PLB pipe remains free from the weight of the 
construction. The joint chamber should be plastered on all internal surfaces and top edges with 
cement mortar of 1:3 (1: cement, 3: coarse sand) with a floating coat of complete cement as per 
standard. The joint chamber is to be filled with clean sand before closing.  

 
`       

In Golden Quadrilateral & East West Corridor routes (every 10 Km) : 
For fixing Pre-cast RCC chamber, first a pit of size 1.5 m x 1.5 m x 1.65 m depth is required to be 
dug. Pre cast RCC chamber consists of three parts (i) round base plate in two half of 140 cm dia 
and 5 cm thickness (ii) full round RCC joint chamber with diametre of 120 cm and height of 100 
cm and thickness of 5 cm (iii) round top cover will be in two halves with diametre of 140 cm and 
thickness of 5 cm having one handle for each half in centre and word ‘BSNL OFC’ engraved on 
it.. After, fixing the pre-cast RCC joint chamber, the joint chamber is filled with clean sand before 
closing. Lastly, back filling of joint chamber pit with excavated soil is carried out. 

 
CABLE PULLING AND JOINTING/SPLICING: 
 
CABLE PULLING: 
Manholes marked during PLB pipe Type/Pre-installed ropes laying of approx. size of 3m length x 
1.0m width x 1.65m depth shall be excavated for pulling the cables. There may be situations 
where additional manholes are required to be excavated for some reasons, to facilitate smooth 
pulling of cable. Excavation of additional manholes will be carried out, without any extra cost. 
De-watering of the manholes, if required, will be carried out without any extra cost. Dewatering/ 
De-gasification of the ducts, if required, will be carried out without any extra cost. The existing 
6mm PP rope shall be replaced by with PP rope of 8mm dia between the two consecutive 
manholes. This is to ensure that the PLB pipes Type/Pre-installed ropes are cleaned for pulling 
the cable without exerting undue tension on the OF cable. While cleaning, excessive pressure 
should not be put as this may result in breaking of P.P. rope and thus requiring opening of 
additional manholes. However, in case the cleaning rope gets stuck up during pulling, the location 
of clogging of PLB Pipe Type/Pre-installed ropes should be measured and located accurately. The 
trench at that location should be opened and the PLB Pipe Type/Pre-installed ropes should be 
cleaned properly or if not possible, it should be changed by a clean new PLB Pipe Type/Pre-
installed ropes to facilitate easy cable pulling at a later stage without any breakage. If clogging of 
PLB Pipe Type/Preinstalled ropes is in the location where the pipes are protected either by RCC 
Pipe Type/Pre-installed ropes or by concreting and the protection is broken for cleaning/changing 
the PLB Pipe, the protection thus removed should be brought back to normal by the contractor 
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without any extra cost. However, PLB Pipes Type/Pre-installed ropes, RCC Pipes required for 
this purpose will be supplied by the BSNL. 

 
 
 
  CABLE BLOWING 

 The tenderer should blow/deblow the cable in the PLB duct by airjet blowing as per         
Specification. Within 7 days of notice, the contractor shall commence Blowing 
/deblowing and complete the work at an average speed of 4 KM per day. There shall not 
be any damage to the OF cable blown/deblown. Cable blowing shall be done using 
blowing machine which can be kept inside the manhole, as it will avoid formation of loop 
outside.Compressor of suitable capacity shall be used. 

 
 Blowing has to be done for the route length, end to end. This implies work may have to be 

done beyond the section awarded to the contractor, and he is bound to do it. The works 
involved in blowing are listed below. 

 Transportation of all materials issued by BSNL from stores including cable drums, joint 
rings and handling of the same (including loading, unloading, handling and local 
distribution). 

 Digging of manhole and reinstatement after blowing of cable. 
 The opening of End plug, de-roping of rope in PLB pipes. 
 Duct integrity test as per specifications. 
 If any coupler is not connected properly, they should be connected at the coupling points. 

If required the coupling points are to be dug open for this purpose and the existing duct 
cut, aligned and coupled properly. Extra piece of pipe if required has to be coupled. 

 Blowing of cable and fixing cable seal plug. 
 Keeping 30mtr coil in every joint chamber. 
 Digging of joint chambers, placing RCC chambers supplied by BSNL, and filling with 

river sand. 
 Closing the manhole/joint cover and ensuring that the cover sits properly. 

 
If there is time gap after laying of pipes and blowing, the contractor should carry out Duct Integrity 
test of the pipe to the specified pressure and ensure that there is no block or leak, as per specifications. 
If there are blocks the same shall be rectified. A check list may be submitted to the site Engineer of the 
section after every pipe is tested, indicating the block etc. and the action taken to rectify the duct. No 
separate rates are payable for  duct integrity test or rectification of ducts.  
 
Cable should be blown for the entire section in the pre-assigned pipe & colour. No crossing should 
take place in manholes between different coloured pipes, if multiple pipes are available. Ensure no 
mud, water or debris goes inside the pipe during the work. Any obstructions found in the pipeline after 
cable blowing, shall be removed at the expense of the Contractor.  
 
Depending upon the length of the cable and the addl. length required at manholes, chain    
measurement should be taken from the starting end of the section, and the drums should be    properly 
located.  
 
The drums are of approx. 2 Km to 4 Km and may sometimes be smaller. It may be preferable to blow 
the OF cable by placing the drum at the manhole point nearest to midpoint of the coil size and blow in 
both directions. The standard practice is to keep the clock-wise end of the cable to A side of the route 
and the anticlockwise end to 'B' side. Also, it is the convention to have the clock-wise end on top and 



76                           Read , understood &  Sign(by the bidder) 
 

anticlockwise at the bottom of the drum. With that in view, the OF Cable is mounted on the jack and 
wheel and positioned at the manhole point. It is important to keep the drum shaft (axle) in horizontal 
position by adjusting the jacks. After it is set in position, the cable should be inserted into the blowing 
machine. 
 
Proper communication is to be established between the lead-in and take out manholes. This can be 
done by suitable Trans Receivers (Walkie Talkies) or Magneto telephones with drop wire. This has to 
be arranged by the contractor and communication with each point should be kept throughout the 
blowing. OF cable at RCC chambers should be lead along the walls & suitable MS clamps should be 
provided (4 on each side). Additional protection of cable if required shall be provided at manholes. 
 
3. EXCAVATION OF TRENCHES 

i)Trenching  
Location and Alignment of the Trench:In city areas, the trench will normally follow the foot-
path of the road except where it may have to come to the edge of the carriage way when cutting 
across road with specific permissions from the concerned authorities maintaining the road (such 
permissions shall be obtained by the department). Outside the city limits the trench will normally 
follow the boundary of the roadside land. However, where the road side land is full of burrow pits 
or afforestation or when the cable has to cross culverts/bridges or streams, the trench may come 
closer to the road edge or in some cases, over the embankment or shoulder of the Road 
(Permissions for such deviations for cutting the embankment as well as shoulder of the road shall 
be obtained by the contractor on behalf of BSNL). 

 The alignment of the trench will be decided by a responsible departmental official, not below the 
rank of a Junior Telecom Officer. Once the alignment is marked, no deviation from the alignment 
is permissible except with the approval of Engineer-in-charge. While marking the alignment only 
the center line will be marked and the Contractor shall set out all other work to ensure that, the 
excavated trench is as straight as possible. The Contractor shall provide all necessary assistance 
and labour, at his own cost for marking the alignment. Contractor shall remove all bushes, 
undergrowth, stumps, rocks and other obstacles to facilitate marking the center line without any 
extra charges. It is to be ensured that minimum amount of bushes and shrubs shall be removed to 
clear the way and the contractor shall give all consideration to the preservation of the trees. 

  
ii)Line-Up:The line-up of the trench must be such that PLB pipe(s) shall be laid in a straight line 

except at locations where it has to necessarily take a bend because of change in the alignment or 
gradient of the trench, subject to the restrictions mentioned elsewhere. 

 
 iii)Method of Excavation:In city limits as well as in built up areas, the contractor shall resort to 

use of manual labour only to ensure no damage is caused to any underground or surface 
installations belonging to other public utility services and/or private parties. However, along the 
Highways and cross country, there shall be no objection to the Contractor resorting to mechanical 
means of excavation, provided that no underground installations exist in the path of excavation, if 
any, are damaged.  
There shall be no objection to resort to horizontal boring to bore a hole of required size and topush 
through G.I. Pipe (65mm/40mm dia) through horizontal bore at road crossing or rail crossing or 
small hillocks etc. 
All excavation operations shall include excavation and ‘getting out’. ‘Getting out’ shall include 
throwing the excavated materials at a distance of at least one metre or half the depth of excavation, 
whichever is more, clear off the edge of excavation. In all other cases ‘getting out’ shall include 
depositing the excavated materials as specified.  
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In Rocky strata excavation shall be carried out by use of electro mechanical means like breakers or 
by blasting wherever permissible with express permission from the competent authority. If blasting 
operations are prohibited or nor practicable, excavation in hard rock shall be done by authorize.  

 Trenching shall as far as possible be kept ahead of the laying of pipes. Contractor shall exercise 
due care that the soil from trenching intended to be loose for back filling is not mixed with loose 
debris. While trenching, the Contractor should not cause damage to any underground installations 
belonging   to other agencies and any damage caused should be made good at his own cost and 
expense. 
 The contractor to prevent any accident to pedestrians or vehicles shall provide necessary 
barricades, night lamps, warning boards and required watchman. While carrying out the blasting 
operations, the contractor shall ensure adequate safety by cautioning the vehicular and other 
traffic. The contractor shall employ sufficient man-power for this with caution boards, flags, sign 
writings etc.  

 The contractor should provide sufficient width at the trench at all such places, where it is likely to 
cave in due to soil conditions without any extra payment. A free clearance of minimum 15 cms. 
should be maintained above or below any existing underground installations. No extra payment 
will be made towards this.  

 In order to prevent damage to PLB pipes over a period of time, due to the growth of trees, roots, 
bushes, etc. the contractor shall cut them when encountered in the path of alignment of trench 
without any additional charges.  
 In large burrow pits, excavation may be required to be carried out for more than 165 cms in depth 
to keep gradient of bed less than 15 degrees with horizontal. If not possible as stated above, 
alignment of trench shall be changed to avoid burrow pit completely.  

iv) Depth and Size of the Trench : For normal & hard soil for all areas including   ordinary &  hard 
rock for all areas  minimum depth shall be 165 cms shall be  for penalty. For ordinary & hard rock 
minimum depth shall be 135 cms  shall be followed for penalty. For Hilly terrain , minimum depth 
shall be 90 cms shall be followed for penalty. However, Engineer-in-charge in exceptional cases 
due to adverse site conditions encountered, may allow to lay PLB Pipes at a lesser depth with 
additional protection. In all cases, the slope of the trench shall not be less than 15 degrees with the 
horizontal surface. The width of the trench shall normally be 45 cms. at the top and 30 cms. at the 
bottom. In case, additional pipes (PLB/GI/RCC Pipes) are to be laid in some stretches, the same 
shall be accommodated in this normal size trench.  

 When trenches are excavated in slopes, uneven ground, inclined portion, the lower edge shall be 
treated, as top surface of land and depth of trench will be measured accordingly. In certain 
locations, such as uneven  ground, hilly areas and all other places, due to any  reason  whatsoever 
it can be ordered to excavate beyond  standard depth of 165 cms to keep the bed of the trench as 
smooth as possible.Near the culverts, both ends of the culverts shall be excavated more than 165 
cms. to keep the gradient less than 15 degree with horizontal. In case where depth beyond 
specified depth is necessary it shall be clearly indicated in the technical specification of bid 
documents and of each work order. No extra payment shall be made for such extra depth.   

If excavation is not possible to the minimum depth of 165 cms., as detailed above, full facts shall be 
brought to the notice of the Engineer-in-charge in writing giving details of location and reason for not 
being able to excavate that particular portion to the minimum depth. The competent authority shall 
grant approval in writing under genuine circumstances. The decision of the competent authority shall 
be final and binding on the contractor.  
 
v) Dewatering:The Contractor shall be responsible for all necessary arrangements to remove or pump 
out water from trench. The Contractor should survey the soil conditions encountered in the section and 
make his own assessment about dewatering arrangements that may be necessary. No extra payment 
shall be admissible for this.  
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vi) Wetting:Wherever the soil is hard due to dry weather conditions, if watering is to be done for 
wetting the soil to make it loose, the same shall be done by the contractor. No extra payment shall be 
admissible for this.  

 
vii) Blasting: For excavation in hard rock, where blasting operations are considered necessary, the 
contractor shall obtain approval of the Engineer-in-Charge in writing for resorting to blasting 
operations.  
The contractor shall obtain license from the competent authority for undertaking blasting work as well 
as for obtaining and storing the explosive as per the Explosive Act, 1884 as amended up to date and 
the explosive Rules, 1983. The contractor shall purchase the explosives fuses, detonators, etc. only 
from a licensed dealer. Transportation and storage of explosive at site shall conform to the aforesaid 
Explosive Act and Explosive Rules. The contractor shall be responsible for the safe custody and 
proper accounting of the explosive materials. Fuses and detonators shall be stored separately and away 
from the explosives. The Engineer-in-Charge or his authorized representative shall have the right to 
check the contractor’s store and account of explosives. The contractor shall provide necessary 
facilities for this.  
The contractor shall be responsible for any damage arising out of accident to workmen, public or 
property due to storage, transportation and use of explosive during blasting operation.  
Blasting operations shall be carried out under the supervision of a responsible authorized agent of the 
contractor (referred subsequently as agent only), during specified hours as approved in writing by the 
Engineer-in-Charge. The agent shall be conversant with the rules of blasting.  
All procedures and safety precautions for the use of explosives drilling and loading of explosives 
before and after shot firing and disposal of explosives shall be taken by the contractor as detailed in 
IS:4081 safety code for blasting and related drilling operation.  
 
viii) Trenching Near Culverts/Bridges : The PLB pipes shall be laid in the bed of culvert at the 
depth not less than 165 cms protected by G.I. pipes/ DWC/ RCC and concreting as decided by 
Engineer-in-Charge.  
Both ends of culverts shall be excavated more than 165 cms in depth to keep the gradient of not less 
than 15 degree with horizontal. The bed of trench should be as smooth as possible.  
While carrying out the work on bridges and culverts, adequate arrangement for cautioning the traffic 
by way of caution boards during day time and danger lights at night shall be provided.  

 
In case of small bridges and culverts, where there is a likelihood of their subsequent expansion and 
authorized, the cable should be laid with some curve on both sides of the culvert  or the bridge to make 
some extra length available for re-adjustment of the cable at the time of reconstruction of culvert or the 
bridge.  
 
4. LAYING OF H.D.P.E. PIPES / COILS: 
 After the trench is excavated to the specified depth, the bottom of the trench has to be cleared 

of all stones or pieces of rock and leveled up properly. A layer of soft soil/or sand(in case the 
excavated material contains sharp pieces of rock/stones) of not less than 5 cms is required for 
leveling the trench to ensure that the cable when laid will follow a straight alignment. 
Adequate care shall be exercised while laying so that the OF cables are not put to undue 
tension/pressure after being laid as this may adversely affect the optical characteristics of 
cables with passage of time.  

 The contractor shall ensure that trenching and pipe laying activities are continuous, without 
leaving patches or portions incomplete in between. In case intermediate patches are left, 
measurement of the completed portions will be taken only after work in such left over patches 
are also completed in all respects.  
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 Preparatory to aligning the pipe for jointing, each length of the PLB pipe shall be thoroughly 
cleaned to remove all sand, dust or any other debris that may clog, disturb or damage the 
optical fibre cable when it is pulled at a later stage. The ends of each pipe and inside of each 
PLB socket shall be thoroughly cleaned of any dirt or other foreign materials. 

 After the trench is cleaned the PLB Pipes/Coil shall be laid in the cleaned trench, jointed with 
“O” ring type PLB Sockets & 6 mm PP rope should be drawn through the PLB Pipes at the 
time of laying the pipes to facilitate cable pulling at a later stage. At every manhole 
approximately at every 200m or at bends or turns the pp rope will be tied to the PLB end caps 
used for sealing the PLB pipes, to avoid entry of rodents/mud etc. 
At the end of each day work, the open ends of the pipes sections shall be tightly closed with 
end caps to prevent the entry of dirt/mud, water or any foreign matter into PLB pipes until the 
work is resumed. 
In City, Town, Urban area falling within Municipal/Corporation limits, the PLB Pipes shall be 
laid with protection using RCC/G.I. Pipes/Concreting reinforced with weld mesh. Moreover, in 
cross country routes, if depth is less than 1.2 metres, protection by using RCC/G.I. 
Pipe/Concreting reinforced with weld mesh shall be provided. Engineer-in-charge shall decide 
about such stretches and type of protection to be provided in view of the site requirements. 
Normally 100mm RCC Pipes shall be used for protecting PLB Pipe but if more than one PLB 
Pipe is to be laid and protected, RCC Pipe of suitable size to accommodate the required number 
of PLB Pipes shall be used. 

 
 The PLB Pipes shall be laid in RCC Full Round spun Pipes/DWC/GI pipes as required at road 

crossings. The RCC pipes/GI pipes shall extend at least 3 metres on either side of the road at 
road crossings. At road crossings, extra GI/PLB Pipes may be laid as per the direction of the 
Engineer-in-charge. On Rail bridges and crossings, the PLB Pipes shall be encased in suitable 
cast iron as prescribed by the Railway Authorities. 

 
Whenever RCC pipes are used for protection, the gaps between the RCC collars and the RCC 
pipes shall be sealed using cement mortar 1:3 (1:53 grade cement of reputed brand, 3: fine sand 
without impurities) to bar entry of rodents. Every third collar of RCC pipes (Normally of 2 
metres length) and also both ends of RCC Pipes will be embedded in a concrete block of size 
40 cms. (L) x 40 cms (W) x 25 cms (H) of 1:2:4 cement concrete mix (1:53 grade cement of 
reputed brand, 2: coarse sand, 3: stone aggregate of nominal size of 20mm) so that the 
alignment of RCC pipes remain firm and intact and to avoid entry of rodents. 

 
 Wherever GI Pipes are used, special care should be taken to ensure that G.I. Pipes are coupled 

properly with the sockets so as to avoid damage to PLB Pipe and eventually the OF Cable in 
the event of pressure coming on the joint and G.I. Pipe joint giving its way. Rubber bushes 
shall be used at either ends of the GI pipes to protect PLB Pipe. Both the ends of G.I Pipe will 
be embedded in a concrete block of size 40 cms (L) x 40 cims (W) x 25 cms (H) of 1:2:4 
cement concrete mix (1:53) grade cement of reputed brand, 2: coarse sand, 3: stone aggregate 
of nominal size of 20mm) so that the alignment of G.I. Pipes remain firm and intact and to 
avoid entry of rodents. 

 
 In case of protection by concreting at site, the nominal dimension of concreting shall be 

250mm x 250mm section. Cement Concrete Mixture used shall be of 1:2:4 composition i.e. 1 : 
53 grade Cement of a reputed company, 2 : Coarse Sand, 4 : Graded Coarse Stone aggregate of 
20mm nominal size, reinforced with MS weld mesh. As the RCC is cast at site, it is imperative 
to ensure that special care is taken to see that proper curing arrangements are made with 
adequate supply of water. The contractor shall invariably use mechanical mixer at site for 
providing RCC protection to ensure consistency of the mix. 



80                           Read , understood &  Sign(by the bidder) 
 

 
 For carrying out concreting work in trenches, yellow PVC sheets of width not less than 1.0M 

and of weight not less than 1 kg. per 8 sq. metres shall be spread and nailed on sides of the 
trench to form trapezoidal section for concreting in the cleaned trench, to avoid seepage of 
water into the soil. A bed of cement concrete mixture of appropriate width and 75 mm 
thickness shall be laid on the PVC sheet, before laying PLB pipes. The PLB pipes shall then be 
laid above this bed of concrete. After laying the PLB pipes, MS weld mesh should be wrapped 
around and tied and concrete mix is to be poured to form the cross sectional dimensions as 
instructed by the Engineer-in-charge. The strength of RCC is dependent on proper curing, 
therefore, it is imperative that water content of RCC mix does not drain out into the 
surrounding soil. Portions where cement concreting have been carried out shall be cured with 
sufficient amount of water for reasonable time to harden the surface.  

 
 After curing, refilling of the balance depth of the trench has to be carried out with excavated 

soil.  
The PLB pipes/RCC/GI pipes shall be laid only in trenches accepted by Engineer-in-charge or 
his representative. The Contractor shall exercise due care to ensure that the PLB pipes are not 
subjected to any damage strain. 

 
Water present in the trench at the time of laying the PLB Pipes shall be pumped out by the 
contractor before laying the pipes in the trench to ensure that no mud or water gets into the 
pipes, thus choking it. 

 
In case of nallahs, which are dry for nine months in a year, the PLB Pipes shall be laid inside 
the RCC Pipes/ or GI Pipes and concrete laid at a minimum depth of 165 cms., as instructed by 
the Engineer-in-charge. The mechanical protection shall extend at least 5 metres beyond the 
bed of nallah on either side.  

 
Notwithstanding anything contained in clauses referred above, the Engineer-in-charge may 
order, based on special site requirements, that the PLB Pipes may be encased in reinforced 
cement concrete, as detailed, ibid.  

 
While laying the pipes, a gap of 2M is kept at convenient locations approx. 200m apart and at 
the bends and turns, which will be used as manholes during OF cable pulling. Ends of the PLB 
pipes at the manholes shall be sealed using PLB end caps after tying the PP rope to the end 
caps to avoid choking of the pipes. In a similar manner, manholes shall be kept while 
approaching bridges, road crossings etc., as instructed by the Engineer-in-charge. The location 
of the manholes will be decided by the Engineer-in-charge. 

 
5. Laying Protection Pipes on Bridges and Culverts : 

 
In case trenching and pipe laying is not possible in the beds of the culverts, the pipes shall be laid 
over the culverts/bridges after getting due permission from the competent authority. Of late the 
bridge construction authorities are providing ducts below the footpaths on the bridges for various 
services. The telecom officers need to maintain good liaison with the concerned authority to get 
one side of the duct allotted for Telecom Cables. In such ducts, G.I. Pipes can be coupled and laid 
for pulling the cables. It would be pertinent to mention here that close liaison with bridge 
construction authorities would be of immense advantage in ensuring provision of ducts on one or 
both the sides of the bridges as per future requirements. However, for laying cables on existing 
bridges, where duct arrangement does not exist, one of the following methods may be adopted.  
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Normally in the Bridges/Culverts, where there are no ducts and where the cushion on the top ofthe 
Arch is 50 cm to 100 cm or more, G.I. Pipe (Carrying PLB pipe and cable) may be buried on the 
top of the Arch adjourning the parapet wall, by digging close to the wheel guards. Every 
precaution shall be taken to see that no damage occurs to the arch of the culvert. After burying the 
GI pipe, the excavated surface on the arch shall be restored. Where the thickness of the Arch is less 
than 50 cms, the pipe must be buried under the wheel guard masonry and the wheel guard rebuilt.  

 
If neither of the two methods is possible, the G.I. Pipes/GI Troughs/DWC Pipes must be clamped 
outside the parapet wall with the clamps . If necessary, the pipe may be taken through the parapet 
wall at the ends where the wall diverges away from the road. 

 
In case where the methods explained in clauses referred above are not possible, the G.I. Pipes/GI 
Troughs/DWC Pipes can be fixed on the top of the road curb close to the inside face of the parapet 
wall by means of clamps, using raw plugs and wood screws or small diameter bolts, without 
damaging the concrete and limiting the external diameter of the bolts to 7.5 mm. The permission 
for carrying out this work will be obtained from the Road Authorities by the contractor. Methods 
cited in above clauses should be carried out under close supervision of Road authorities.  

 
The surface to be concreted should be thoroughly cleaned and leveled before concreting. At both 
ends of the Bridges/Culverts, where the GI Pipes/GI Troughs slope down and get buried, the 
concreting should be extended to ensure that no portion of the GI Pipes/GI Troughs is exposed as 
ordered by the Engineer-in-charge to protect the Pipe/Trough from any possible damage externally 
caused.  Where white wash/colour wash is existing on the Bridges/Culverts, the same should also 
be carried out on the concreted portion to ensure uniformity.  

 
6. Back Filling and Dressing of the Trench : 

 
The earth used for filling shall be free from all roots, grass, shrubs, vegetation, trees, saplings and 
rubbish. Provided that the PLB Pipes have been properly laid in the trench at the specified depth, the 
back--filling operation shall follow as closely as practicable. The back-filling operation shall be 
performed in such a manner so as to provide firm support under and above the pipes and to avoid 
bend or deformation of the PLB pipes when the PLB pipes get loaded with the back filled earth.  

 
At locations where the back filled materials contains stones/sharp objects which may cause injury to 
the PLB pipes and where the excavated or rock fragments are intended to refill the trench in whole or 
in part, the trench should be initially filled, with a layer of ordinary soil or de-rocked loose earth of 
not less than 10 cms above the pipes. 
Back filling on public, private roads, railway crossings, footpaths in city areas shall be performed 
immediately after laying the PLB pipes. Back filling at such locations shall be thoroughly rammed, 
so as to ensure original condition and made safe for traffic. All excess soil/material left out on 
road/footpath/railway crossing shall be removed by contractor. However, along the highways and 
cross-country, the dug-up material left out should be kept as heap above the trench while refilling.  

 
In city limits, no part of the trench should be kept open for more than 50 metres length at any time and 
in all places where excavation has been done, no part of the trench should be kept open over night to 
prevent any mishap or accident in darkness.  
 
 
 
7     MICRO TUNNELING 
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7.1 GENERAL WORK DESCRIPTION  
 

Laying of PLB pipe of different types and sizes in general, including some or all of the following 
activities:- 
 
Horizontal boring and laying the PLB pipe through it: 
Horizontal boring and PLB pipe laying through it along road and under railway/ road/ canal/ 
streams crossing in all type of soil at suitable depth including all civil works. Supply of all tested 
tools and tackles other required equipment and consumables, labour etc. and making all such 
necessary arrangements are under vendor’s scope. Total job has to be completed within time 
schedule mentioned in work order. The work is specified under two major heads. 
 

a) Laying along the road. 
b) Road/ Rail/ canal crossing (road crossing means crossing a road of minimum width of 8 

mtr.) 
 

Under each head there will be again three different sizes of boring : 
 
a) Boring of single pipe. 
b) Boring from two pipes to four pipes. 
c) Boring more than four pipes. 
 

The PLB pipe will be pulled through the horizontal bore with insertion of nylon rope provided by 
the department. Balloon (25mm. dia and 45mm length) test both ways is to be carried out by the 
bidder including the rope insertion if necessary for each pipe line. Duct integration test is to be 
carried out for each pipe in case of without rope pipes. 
 
7.2 SPECIFICATION FOR PLB PIPE LAYING BY MICRO TUNNELING 
 

1. In this system of cable laying following job specification should be maintained: 
(i) Guided boring / drilling technology is to be used. Mechanical mores are not permitted 
 

a. Radio or any other detection system should be used for avoiding damage to existing 
underground utilities i.e. electric supply, water pipe lines, telecom copper cables and 
optical fiber cables, gas pipe lines, sewerage etc. 
 

b. The depth of boring should be such as to clear any under ground utilities/obstacles. 
However in no case the depth of boring be less than 2m from the road surface. 
 

c. In horizontal and vertical boring the system should be capable of going up to 10 mts 
below the ground level. 
 

d. In a shift of 8 hrs at least 500( Five hundred ) meter of drilling should be achieved. 
 

e. As far as possible cable should  be laid in drum lengths and cutting of  cable should be 
avoided while laying along road . 

 
2. Ground penetrating Radar survey and damage to Telephone cable and other  

 underground utility services: 
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(i) The contractor should collect all available information regarding underground services 
and take necessary care to protect them. He should also have sufficient arrangements to 
identify and protect such underground services. 
 

(ii) The contractor shall carry out ground penetrating Radar survey along the proposed cable 
route at his own cost to identify the underground services and for setting out the rules as 
directed by executive officer. The executive officer shall provide the route map to the 
contractor if available for plotting the existing utilities and setting the route for 
horizontal drilling. However, for safe drilling the contractor should make requisite 
inspection and test pits whenever necessary. 
 

   3. LIFTING OF PLB PIPE:  
 

3.1 The PLB pipe will be handed over to the contractor at stores. The contractor is to lift the store 
from the store depot to the work site.  

3.2  Guarding at work site is to be done by the contractor.  
3.3  At the time of laying, jack and wheel should be used so that the pipe is not damaged.  
3.4  The contractor is to make arrangement of water and power at the site of work  
3.5  Permission for laying is to be taken by contractor from appropriate civic& road authorities.  
3.6  Digging of test pit and restoration of pits are to be done by the contractor.  

 
 

4. Fixing of Route Indicators/Joint Indicators: Pits shall be dug 1 M. towards jungle side at 
every manhole for fixing of Route Indicator. In addition, Route Indicators are also required to 
be placed where O.F Cable changes directions like road crossing etc. The pits for fixing the 
indicator shall be dug for a size of 60 cms. X 60 cms. and 75 cms. (depth). The indicator shall 
be secured in upright position by ramming with stone and murrum up-to a depth of 60 cms. 
And concreting in the ratio of 1:2:4(1: cement, 2: coarse sand, 4: stone aggregate 20 mm 
nominal size) for the remaining portion of 15 cms. Necessary curing shall be carried out for the 
concreted structure with sufficient amount of water for reasonable time to harden the structure. 
The route indicator shall be painted with primer before painting with oil paint. The material 
used should bear ISI mark. The size of each written letter should be at least 3.5 cms. The 
colours of painting is yellow for  Route Indicator and colour of sign writing  white for Letters . 
The numbering scheme for route indicators will be Joint No./Route Indicators No. for that 
joint. For example 2/6 indicator means 6th route indicator after 2nd joint.  
 

8.     DOCUMENTATION  : 
 
The documentation, consisting of the following shall be prepared exchange to exchange for intra SSA 
OFC links and for each section in case of Inter SSA/National Long Distance routes. 

i) Route Index Diagrams – General : 
This diagram shall consist of pipe Route Details on Geographical Map drawn to scale with 
prominent land marks and alignment of pipe with reference to road. This shall be prepared on 
A-3 sheets of 80 GSM.  

ii) Route Index Diagrams – Profile :   
These diagrams shall contain: Make and size of the pipe, Offset of pipe from center of the road 
at every 10 metres, Depth profile of pipe at every 10 metres; Details of protection with type of 
protection depicted on it, Location of culvert and bridges with their lengths and scheme of 
laying of PLB Pipe/coil thereon, Important landmarks to facilitate locating the pipe in future 
and  Location of pulling manholes. 
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These diagrams shall be prepared on A-4 sheets of 80 GSM. On one sheet profile of maximum 
400 metres shall be given to ensure clarity. 
 
All the diagrams (i) & (ii) shall bear the signatures of the contractor, the SDE-Site-in-charge as 
a proof of accuracy of the details. The diagrams shall be bound in A-4 size book with cover. 
The cover sheets shall be of 110 GSM and laminated. The front cover shall have the details: 
Name of the SSA/Project Organization, Name of the OFC Link, Name of the Contractor, Date 
of commencement of work & Date of completion of work 
For each route/section, 6 sets of above mentioned document shall be submitted.  
 

9. SAFETY PRECAUTION : 
i) Safety Precautions when excavating or working in excavations close to electric cables.                       
The Engineer-in-charge of the work should get full information from Electricity undertaking 
regarding any electric cables, which are known or suspected to exist near the proposed 
excavation and unless this is done, excavation should not be carried out in the section 
concerned. The electricity undertaking should be asked to send a representative and work 
should be preceded with close consultation with them.  

Only wooden handled hand tools should be used until the electric cables have been 
completely exposed. A cover slab of concrete, brick or stone from above should usually be 
used to protect power Cables, not laid in conduits. They may or may not be protected on the 
sides. It is safer, therefore, always to drive the point of the pickaxe downwards then uncovering 
a cable, so that there is less chance of missing such warning slabs. No workman should be 
permitted to work alone where there are electric cables involved. At least one more man should 
be working nearby so that help can be given quickly in case of an accident. If disconnection of 
power could be arranged in that section it will be better. No electric cables shall be moved or 
altered without the consent of the Electric Authority and they should be contacted to do the 
needful. If an electric cable is damaged even slightly, it should be reported to the Electric 
Authority and any warning bricks disturbed during excavation should be replaced while back 
filling the trench. Before driving a spike into the ground, the presence of other underground 
properties should be checked. Information on plans regarding the location of power cables 
need not to be assumed as wholly accurate. Full precautions should be taken in the vicinity 
until the power cable is uncovered. All electric cables should be regarded as being live and 
consequently dangerous. Any power is generally dangerous, even low voltage proving fatal in 
several cases. 

 
 ii)Electric shock-Action and treatment:  

Free the victim from the contact as quickly as possible. He should be jerked away from the live 
conductors by dry timber, dry rope or dry clothing. Care should be taken not to touch with bare 
hands as his body may be energized while in contact. Artificial respiration should begin 
immediately to restore breathing even if life appears to be extinct. Every moment of delay is 
serious, so, in the meanwhile, a doctor should be called for. 
Safety precautions while working in Public Street and along railway lines where a road or 
footpath is to be opened up in the course of work, special care should be taken to see that 
proper protection is provided to prevent any accidents from occurring. Excavation work should 
be done in such a manner that it will not unduly cause inconvenience to pedestrians or 
occupants of buildings or obstruct road traffic. Suitable bridges over open trenches should be 
so planned that these are required for the minimum possible time. Where bridges are 
constructed to accommodate vehicular traffic and is done near or on railway property, it should 
be with the full consent and knowledge of the competent railway authorities. 
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      iii) Danger from falling material:   
Care should be taken to see that apparatus, tools or other excavating implements or excavated 
materials are not left in a dangerous or insecure position so as to fall or be knocked into the 
trench thereby injuring any workman who may be working inside the trench. 

 
iv)Care when working in Excavations: 
Jumping into a trench is dangerous. If it is deep, workmen should be encouraged to lower 
themselves. Workers should work at safe distance so as to avoid striking each other 
accidentally with tools. If the walls of the trench contain glass bits, corroded wire or sharp 
objects they should be removed carefully. If an obstruction is encountered, it should be 
carefully uncovered and protected if necessary. Care must be taken to see that excavated 
material is not left in such a position that it is likely to cause any accident or obstruction to a 
roadway or waterway. If possible the excavated material should be put between the workmen 
and the traffic without encroaching too much on the road.  

 
v) Danger of cave in: 

 When working in deep trenches in loose soil, timbering up/shoring the sides will prevent soil 
subsidence. The excavated material should be kept at sufficient distance from the edge of the 
trench or pit. Vehicles or heavy equipment must not be permitted to approach too close to the 
excavation. When making tunneled opening, it should be ensured that the soil is compact 
enough to prevent cave in even under adverse conditions of traffic. Extra care should be taken 
while excavating near the foundations of buildings or retaining walls. In such cases, excavation 
should be done gradually and as far as possible in the presence of the owners of the property.  

 
vi)Protection of Excavations: 

 Excavations in populated areas, which are not likely to be filled up on the same day should be 
protected by barriers or other effective means of preventing accidents and the location of all 
such openings must in any event be indicated by red flags or other suitable warning signs. 
During the hours from dusk to dawn, adequate number of red warning lamps should be 
displayed. Supervisory officers should ensure that all excavations are adequately protected in 
this manner as serious risk and responsibility is involved. Notwithstanding adoption of the 
above-mentioned precautions, works involving excavations should be so arranged as to keep 
the extent of opened ground and the time to open it to a minimum 

 
vii)Precautions while working on roads: 
The period between half an hour after sun-set and half an hour before sunrise, and any period 
of fog or abnormal darkness may also be considered at night for the purpose of these 
instructions, for the purpose of providing the warning signs. Excavation liable to cause danger 
to vehicles or the public must at all times be protected with fencing of rope tied to strong 
uprights or bamboo poles at a suitable height or by some other effective means. Any such 
temporary erection which is likely to cause obstructions and which is not readily visible should 
be marked by posts carrying red flags or boards with a red back-ground by day and by 
continuously lighted lamps at night.  
The flags and the lamps should be placed in conspicuous positions so as to indicate the 
pedestrians and drivers of vehicles the full expanse i.e. both width and length of the 
obstruction. The distance between lamps or between floors should not generally exceed 1.25m 
along the width and 6m along length of the obstruction in non-congested area, but 4 meters’ 
along the length in congested areas. If the excavation is extensive, sufficient notice to give 
adequate warning of the danger should be displayed conspicuously not less than 1.25m above 
the ground and close to the excavation. Where any excavation is not clearly visible for a 
distance of 25m to traffic approaching from any direction or any part of the carriage way of the 
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road in which the excavation exists, a warning notice should be placed on the side or edge of 
all such roads from which the excavation or as near the distance as is practicable but not less 
than 10m from the junction of an entering or intersecting road in which the excavation exists. 
All warnings, in these should have a red background and should be clearly visible and legible. 
All warning lamps should exhibit a red light, but white lights may be used in addition to 
facilitate working at night. Wherever required a passage for pedestrians with footbridge should 
be provided. At excavations, cable drums, tools and all materials likely to offer obstructions 
should be properly folded, round and protected. This applied to jointer’s tents as well. Leads, 
hoses etc. stretched and across the carriageway should be guarded adequately for their own 
protection and also that of the public.  

viii. Traffic Control : 
The police authorities are normally responsible for the control of traffic and may require the 
setting up of traffic controls to reduce the inconvenience occasioned by establishment of a 
single line of traffic due to restriction in road width or any other form of obstruction caused by 
the work. As far as possible, such arrangements should be settled in advance. If there are any 
specific regulations imposed by the local authorities, these should be followed.  

ix. Work along Railway Lines: 
Normally all works at Railway crossing is to be done under supervision of the railway 
authorities concerned, but it is to be borne in mind that use of white, red or green flags by the 
Departmental staff is positively forbidden to be used when working along a railway line as this 
practice may cause an accident through engine drivers mistaking them for railway signals. 
When working along a double line of railway, the men should be warned to keep a sharp look 
on both the “UP” and “DOWN” lines to avoid the possibility of any accident when trains pass 
or happen to cross one another near the work spot. 

x. Procedure and Safety precautions for use of explosives during 
blasting for  

            Trenching:          
In areas where the cable trench cannot be done manually on account of boulders and rocks, it is 
necessary to blast the rocks by using suitable explosives. The quality of explosive to be used 
depends on the nature of the rocks and the kind of boulders. A few types of explosive fuses and 
detonators normally used for making trenches for cable works are detailed as: Gun powder, 
Nitrate, Mixture, Gelatin, Safety Fuse, Electric Detonator, and Ordinary Detonator. 
i )  Procedure : 
A detailed survey of the route is to be done to assess the length of the section where trenching 
is to be done with the help of blasting. A route diagram of the rocky section may be prepared 
indicating the length of the route where the explosives are to be used. For the purpose of 
obtaining license, a longer length of route should be given in the application as in many cases, 
after digging, rocks appear where blasting was not initially anticipated.  
Next a license will have to be obtained for use and storing of explosive in that section. If the 
area falls under a police commissioner, the authority for granting such license is the police 
commissioner of the concerned area. When the route does not fall in the jurisdiction of a police 
commissioner, the authority for issuing license is the District Magistrate.            
The concerned authority should be applied in prescribed form with a route map. The concerned 
authority will make an enquiry and issue a license for using/storing explosives for cable 
trenching work. Such license will be valid for 15 days only. The license should be got renewed 
if the blasting operation need to be extended. Once the license is granted, it is the responsibility 
of the holders of the license for the proper use of explosives, its transportation and storing.  
 
 
 
ii) Method of using : 
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 The safest explosive is the gelatin and electric detonator. Gelatin is in the form of a stick. 
Electric detonator is a type of fuse used for firing the explosive electrically. Holes are made at 
suitable intervals on rocky terrain or boulders either by air compressor or by manual chipping. 
The depth of the holes should be 2 to 3 ft.  Fill up the holes with small quantity of sand for 
about 6”. First the electric detonator is to be inserted into the gelatin and the gelatin is to be 
inserted into the holes keeping the + ve and –ve wirings of electric detonators outside the holes. 
Again refill the holes with sand. These + ve and –ve insulated wires of detonator are than 
extended and finally connected to an EXPLODER  kept at a distance of not less than 100m. 
Now the explosive is ready for balsting. But, before connecting wires to exploder for blasting, 
all necessary precautions for stopping the traffic, use of red flags, exchange of caution signals, 
etc., should be completed and only then Exploder should be connected and operated.   

 
iii) Operation of exploder (IDL schaffler type 350 type exploder) : 

 The type 350 blasting machine consists of a bearing block with blasting machine system and 
the explosion proof light – alloy injection moulded housing. The exploder is held with the left 
hand. The twist handle is applied to the drive pin, clapped with the right hand turned in the 
clock wise direction in continuous measurements at the highest speed from the initial position 
until it reached to a stop. At this stage an indication lamp will glow. When the indication lamp 
glows, “press button switch” should be pressed. This will extend the electric current to 
detonator and gelatin will be detonated. The rock will be blasted out of the trench. Number of 
holes can be blasted in a single stroke by connecting all such detonators in series connection 
and finally to the exploder. After blasting, again mazdoors are engaged on the work to clear the 
debris. If the result of the first blasting is not satisfactory, it should be repeated again on the 
same place.  

iv) Warning : 
           There may be two reasons for unsatisfactory results of the blasting :   
           a)  Misfire of gelatin due to leakage for current from detonator. 
           b) Over loading because of overburden 
 Never pull the broken wire pieces from the holes in such cases. Attempt should not be made to 

re-blast the misfired gelatin. The safest way is to make a fresh hole by its side and put fresh 
gelatin in that hole and blast it. 

 
10. Precautions : 

            The abstract of Explosives Rules 1983 which are relevant to our work is given below: 
            Restriction of delivery and dispatch of explosives : 
 
            No person shall deliver or dispatch any explosives to any one other than a person who 

 is the holder of a license to possess the explosives or the agent of holder of such a     
 license duly authorized by him in writing on his behalf. OR is entitled under these rules    
 to possess the explosives without a license.  
 

           The explosives so delivered or authorized shall in no case exceed the quantity, which the 
person to whom they are delivered or authorized to possess with or without a license under 
these rules. 
 
            No other shall receive explosives from any person other than the holder of a license   
            granted under these rules. No person shall receive from or transfer explosives to any   
            person for a temporary storage or safe custody in a licensed premise unless prior  
            approval is obtained from the Chief Controller.  
 
            A person holding license for possession of explosives granted under these rules shall   
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            store the explosives only in premises specified in the license. 
 
 

11. Protection from Lightening During Storing : 
 
 Every magazine shall have attached there to one or more efficient lightening conductors 

designed and erected in accordance with the specification laid down in Indian Standard 
Specifications No.2309 as amended from time to time. The connections to various parts of 
earth resistance of the lightening conductor terminal on the building to the earth shall be tested 
at least once in every year by a qualified electrical engineer or any other competent person 
holding a certificate of competency in this behalf from the State Electricity Department. A 
certificate showing the results of such tests and the date of the last test shall be hung up in 
conspicuous place in the building.  

 
             i)  Precautions during thunder–storm: 
 When a thunder-storm appears to be imminent in the vicinity of a magazine or store    house 

every person engaged in or around such magazine and store house shall be withdrawn to a safe 
distance from such magazine or store house and the magazine and store house shall be kept 
closed and locked until the thunder storm has ceased or the threat of it has passed.  

 
            ii) Maintenance of records : 
 Every person holding a license granted under these rules for possession, sale or use of   

explosives shall maintain records in the prescribed forms and shall produce such record on 
demand to an Inspection Officer. 

 
iii) Explosives not be kept in damaged boxes : 
 The licensee of every magazine or store house shall ensure that, the explosives are always kept 

in their original outer package. In case, the outer package gets damaged so that the explosives 
contained therein cannot be stored or transported, such explosives shall be repacked only after 
the same are examined by controller of explosives. 

 
           iv) Storage of explosives in excess of the licensed quantity : 
           The quantity of any kind of explosives kept in any licensed magazine or store house shall    

not exceed the quantity entered in the license against such kind of explosives. No explosives in 
excess of the licensed quantity shall be stored in the magazine or store house unless a permit in 
this behalf is obtained from the licensing authority by a letter or telegram.  
 

            v) Precautions to be observed at Site : 
 The electric power at the blasting site shall be discontinued as far as practicable before 

charging the explosives. No work other than that associated with the charging operations shall 
be carried out within 10 meters of the holes unless otherwise specified to the contrary by the 
licensing authority.  

 When charging is completed, any surplus explosive detonators and fuses shall be removed 
from the vicinity of the hole and stored at a distance which should prevent accidental 
detonation in the event of a charge detonating prematurely in any hole. The holes which have 
been charged with explosives shall not be left unattended till the blsting is completed. Care 
shall be taken to ensure that fuse or wires connected to the detonation are not damaged during 
the placing of stemming materials and tamping.  

 
vi) Suitable warning procedure to be maintained : 
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 The licensee or a person appointed by the licensee to be in charge of the use of   explosives at 
the site shall lay down a clear warning procedure consisting of warning signs and suitable 
signals and all persons employed in the area shall be made fully conversant with such signs and 
signals.  

 
            vii) Precautions to be observed while firing : 
 The end of the safety fuse if used in place of a detonator should be freshly cut before being 

lighted. The exploders shall be regularly tested and maintained in a fit condition for use in 
firing. An exploder shall not be used for firing a circuit above its rated capacity. The electric 
circuits shall be tested for continuity before firing. All persons other than the shot-firer and his 
assistant, if any, shall be withdrawn from the site before testing the continuity.  

 For the purpose of jointing, the ends of all wires and cables should have the insulation   removed 
for a maximum length of 5 cms. And should, then be made clear and bright for a minimum 
length of 2.5 cms. And the ends to be joined should be twisted together so as to have a positive 
metal contact. Then these should be taped with insulation to avoid leakage when in contact 
with earth.  

 
 In case of blasting with dynamite or any other high explosive, the position of all the bore holes 

to be drilled shall be marked in circles with white paint. These shall be inspected by the 
Contractor’s agent. Bore holes shall be of a size that the cartridge can easily pass down. After 
the drilling operation, the agent shall inspect the holes to ensure that drilling has been done 
only at the marked locations and no extra hole has been drilled. The agent shall then prepare 
the necessary charge separately for each bore hole. The bore holes shall be thoroughly cleaned 
before a cartridge is inserted. Only cylindrical wooden tamping rods shall be used for tamping. 
Metal rods or rods having pointed ends shall never be used for tamping. One cartridge shall be 
placed in the bore hole and gently pressed but not rammed down. Other cartridges shall then be 
added as may be required to make up the necessary charge for the bore hole. The top most 
cartridge shall be connected to the detonator which shall in turn be connected to the safety 
fuses of required length. All fuses shall be cut to the length required before being inserted into 
the holes. Joints in fuses shall be avoided. Where joints are unavoidable, a semi-circular niche 
shall be cut in one piece inserted into the niche. The two pieces shall then be wrapped together 
with string. All joints exposed to dampness shall be wrapped with rubber tape. 

 
 The maximum of eight bore holes shall be loaded and fired at one occasion. The charges shall 

be fired successively and not simultaneously. Immediately before firing, warning shall be given 
and the agent shall see that all persons have retired to a place of safety. The safety fuses of the 
charged holes shall be ignited in the presence of the agent, who shall see that all the fuses are 
properly ignited.  

 
Careful count shall be kept by the agent and others of each blast as it explodes. In case all the 
charged bore holes have exploded, the agent shall inspect the site soon after the blast but in 
case of misfire the agent shall inspect the site after half an hour and mark red crosses (X) over 
the holes which have not exploded. During his interval of half an hour, nobody shall approach 
the misfired holes. No driller shall work near such bore until either of the following operations 
have been done by the agent for the misfired boreholes.  

 
The contractor’s agent shall very carefully (when the tamping is a damp day) extract the 
tamping with a wooden scraper and withdraw the primer and detonator.  

 
The holes shall be cleaned for 30 cm of tamping and its direction ascertained by placing a stick 
in the hole. Another hole shall then be drilled 15 cm away and parallel to it. This hole shall be 
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charged and fired. The misfired holes shall also explode along with the new one. Before 
leaving the site of work, the agent of one shift shall inform another agent relieving him for the 
next shift, of any case of misfire and each such location shall be jointly inspected and the 
action to be taken in the matter shall be explained to the relieving agent.  

 
The Engineer-in-charge shall also be informed by the agent of all cases of misfire, their causes 
and steps taken in that connection. 
 

12. General Precautions : 
For the safety of persons red flags shall be prominently displayed around the area where 
blasting operations are to be carried out. All the workers at site, except those who actually 
ignite the fuse, shall withdraw to a safe distance of at least 200 meters from the blasting site. 
Audio warning by blowing whistle shall be given before igniting the fuse.  
Blasting work shall be done under careful supervision and trained personnel shall be employed. 
Blasting shall not be done within 200 meters of an existing structure, unless specifically 
permitted by the Engineer-in-charge in writing. 
 

            i) Precautions against misfire: 
The safety fuse shall be cut in an oblique direction with a knife. All saw dust shall be cleared 
from inside of the detonator. This can be done by blowing down the detonator and tapping the 
open end. No tools shall be inserted into the detonator for this purpose.  
If there is water present or if the borehole is damp, the junction of the fuse and detonator shall 
be made water tight by means of tough grease or any other suitable material. The detonator 
shall be inserted into the cartridge so that about one-third of the copper tube is left exposed 
outside the explosive. The safety fuse just above the detonator shall be securely tied in position 
in the cartridge. Water proof fuse only shall be used in the damp borehole or when water is 
present in the borehole.  
 

 If a misfire has been found to be due to defective fuse, detonator or dynamite, the entire   
consignment from which the fuse, detonator or dynamite was taken shall be got inspected by 
the Engineer-in-charge or his authorized representative before resuming the blasting or 
returning the consignment.  

 
ii) Precaution against stray currents: Where electrically operated equipments is used in 
locations having conductive ground or continuous metal objects, tests shall be made for stray 
current to ensure that electrical firing can proceed safely.  
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----- END OF SECTION XIII ---- 
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Section XIV 
ANNEXURE-A 

 
 NEAR RELATIONSHIP CERTIFICATE 

 
1. The tenderer or his staff shall not be a working officer/official of the BSNL. The near relatives of 

all BSNL executive in the concerned territorial circle or non-executive employees working in the 
concerned SSA of the territorial circle in which the work is stipulated under this contract either 
directly recruited or on deputation are prohibited from participation in this tender.   The near 
relatives for this purpose are defined as: 

 
 a) Members of a Hindu Undivided family. 

b) They are husband and wife. 
c) The one is related to the other in the manner as father, mother son(s), son’s  wife (daughter-in-

law) Daughter(s) & daughter’s husband (son-in-law) brother(s) & brother’s wife, sister(s) & 
sister’s husband (brother-in-law). 

 
2.The tenderer (s) should give a certificate to the effect that none of his/her relatives as defined 

above are working in the SSA/Territorial Circle in which the work is stipulated under this 
contract.   In case of proprietorship firm, the certificate will be given by the proprietor, for 
partnership firm certificate will be given by all the partners and in case of limited company by all 
Directors of the Company.   Any breach of these conditions by the company or firm or any other 
person, the tender work will be cancelled and earnest money /security deposit will be forfeited at 
any stage whenever it is noticed.   The BSNL will not pay any damages to the company or firm 
or concerned person.   The company or firm or the person may also be debarred for further 
participation in the concerned unit. 

 
 

CERTIFICATE 
 
I…………..…………………..……………S/o………………….………………………..……… 
 
R/o………………………………………………………………………………………………… 

 
Hereby certify that none of my relative(s) as defined above is/are employed in the 
SSA/Territorial Circle in which the work is stipulated under this contract. In case at any stage, 
it is found that the information given by me is false/incorrect, BSNL shall have the absolute right 
to take any action as deemed fit/without any prior intimation to me” 

 
 

DATE_____________            SIGNATURE OF TENDERER WITH SEAL 
 

 
----- END OF SECTION XIV ---- 
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Section XV 
Annexure-B 

Proforma for Experience Certificate 
 

Name and address of the issuing office 
 
 
No:_________________________________________ Dated _______________________ 
 
Subject : Experience certificate for optical fiber cable construction work or similar work.  
 
  It is certified that M/s _____________________________________________ having 

office at ____________________________________________________________ whose 

Proprietor(s)/Partner(s)/Director(s)are 

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________have successfully carried out 

optical fiber cable construction workor similar work for the amount mentioned hereunder. It is 

certified that these amounts have been paid to the above mentioned contractor.  

S.N. Period during which payments 

Made 

Contract No(s). Amount paid  
(In Rs. ) 

From To 

1. 01-04-YYYY 31-03-YYYY+   

     

 

                                                                              AGM/AO/DDO/ Equivalent Officer responsible for  
maintaining contractors’ ledger  

                                                                              Signature of office seal  
 

----- END OF SECTION XV ---- 
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Section XVI 
Annexure-C 

 
Declaration about Genuineness of Documents/Certificates 

(to be duly filled, signed, stamped, scanned and submitted 
with other documents as per clause-7 of Section-IV) 

 
 
  
I/We………………………………………………………………………………. hereby declare that 

the information furnished in the bid in response to the NIT No. ------------------------------is true and 

correct. I/we verify the genuineness and correctness of all documents, including experience 

certificates attached with the bid submitted electronically or as a hard copy. Further I also declare that 

I have submitted the tender document digitally signed, without any additions/deletions/modifications, 

as a token of having read, understood and accepted the terms and conditions therein. I am also aware 

that I shall be held responsible in case any document attached is found false/forged/fabricated/ 

tempered/manipulated at any stage and the BSNL is fully competent to take any action against me/my 

firm as deemed fit in accordance with the terms and conditions of the contract and law of the land.  

 
 
 
 
 
 
 
 
Place:     Signature of tenderer / Authorized signatory…………. 
 
Date:     Name of the tenderer……………………………. 
       
 
 
         Seal of the tenderer 
 
 
 
 

----- END OF SECTION XVI ---- 
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SECTIONXVII 
 
 
 
 
 
 

 To 
The Engineer-in-Charge, 
……………………….. 
 
Sub : Approval for lower depth than 200/165/135/90 cms ( depending on the terrain      

and method of execution as applicable) 
 
 
Ref : Work Order No……………………  

 
 Sir, 

In the following section lengths the normal depth of …….(as prescribed) could not be  
achieved due to reasons stated against each section vide above reference work order.  
Your approval is requested.  
 
Sl.No Section No. Location 

From 
Location 
To 

Length 
in 
Mtrs. 

Actual 
Depth 
Achieved 
in Mtrs. 

Reason  

1       
2       
3       
 
 
       Yours faithfully, 
 
 
                 Name of the Bidder with address & date. 
 
 
Recommendation of the Site-in-Charge.       

 
 
 
 

----- END OF SECTION XVII ---- 
 
 
 
 
 

SAMPLE APPLICATION FOR DEPTH RELAXATION IN CASE OF 
ACHIEVING LOWER DEPTH  
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SECTION XVIII 
 

 
 
 

These are the rate of the empty cable drums which have to be deducted from contractor bills 
as per tender document: 

 
Sl.No. 

 
Particulars of drum Rate of disposal 

1 
 

Optical Fibre cable drum 24F/12F/48F/96F Rs.495/- per empty cable 
drum 

 
 
 

 
 Note: -These are fixed rates and no variations shall be acceptable from these rates.   
 
 
 
 

Signature of the Bidder with seal 
 
 
 

----- END OF SECTION XVIII ---- 
 

RATE OF EMPTY CABLE DRUM 
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SECTION XIX 
Schedule of quantities stipulated under this tender and rates  

 

 
1 Tender No and Date  
2 Name of the work E-Tender for OFC construction work at Naya 

Raipur under Raipur BA 
 

3 Name of Route/Area (such 
as Block/SDCA…) 

NAYA Raipur at Raipur BA 

4 Route Length (approx.) 13.36 km 
5 Estimated cost (total) 0.424 Cr 
6 EMD Deposited 

(2.5% of Tender cost) 
1,06,068/- 

 
 
B-WORK SCHEDULE AND SCHEDULE RATES 

 
 

I -SOR  for OF cable laying  for NKN Link IIM Raipur 

Sr.No. Description of item Unit Rate 
Qty Amount 
    

1 

 

Per meter 250 6360 1590000 

Excavating of trenches ( either HDD method or Open 
Trench ) and Laying of single PLB HDPE pipes / coils, 
coupled with Socket. upto a depth of 1.65 m and back 
filling required  if done by open  excavated trenches 
after laying the HDPE / PLB pipe with or without 
protection as per tender  anspecification . 

 (a)  X  (Soft Soil / Non Rocky Soil) 

Per 
Running 
meter 

Delete
d 0 0 

 (b)  Y  (Rocky-soft Rocky)  Delete
d 0 0 

 (c)  Z  (Rocky-Hard Rocky) Delete
d 0 0 

2 
Laying of PLB Pipe coupled with sockets (laying PLB 
pipe coils of any length including the fixing of couplers) 

Per meter 5.175 
  0 

3 

Horizontal Boring at a depth of 1.65 mtrs. for crossing 
Road/Railway track inserting 65/40 dia G.I. Pipes and 
pushing PLB pipe inside.  

Per meter Delete
d 

0 0 

4 

Laying and fixing of G.I. Pipes in tranches with PLB Pipe 
inside (Laying and fixing of G.I.PLB Pipes of any size and 
pushing of PLB pipe/Pipes in tranches including the 
tightening of GI Couplers. 

Per meter 12.08 

0 0 

5 

Laying  & fixing of  GI Pipes on bridges and Culverts 
with PLB inside  (Laying  of  GI  Pipe & pushing PLB pipe 
inside laying GI Pipe of any size  on bridges and Culverts 
including the fixing & tightening of GI couplers) 

Per meter 31.05 

300 9315 

A-Broad details of work put to tender 
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6 

Laying Fixing and sealing of full round RCC pipes in 
trenches with PLB pipe inside (Laying RCC pipes of any 
size Fixing & Fitting of RCC collars ) 

Per meter 20.7 

0 0 

7 

Providing concrete Protection at Site to PLB/G.I/DWC. 
Pipes reinforced by Weld Mesh   RCC 1:2:4  as per 
specification given in tender document. 

Per  Cu. 
meter 

6741 

20 134820 

8 
Providing retaining wall at required places as per 
specification 

Per Cu. 
meter 

2563 
0 0 

9 Splicing and termination of Optical Fiber Cable        0 
(a) Up to 48F Per joint/ 

terminatio
n 

4730 4 18920 
(b) Up to 96 F 6622   0 
(c) Up to 288 F 7946 0 0 

10 

Digging of pit for jointing chamber, construction of brick 
Chamber and filling of brick chamber with clean sand, 
supply and placing of Pre-cast RCC Slabs on brick 
chamber, and back filling of jointing pit. 

Per  
jointing 
chamber 

4950 

0 0 

11 

Digging of pit for jointing chamber, Fixing of Pre-cast 
RCC chamber, filling of joint chamber with clean 
sand,Supply and  placing of pre-caste RCC slabs on  joint 
chamber, and backfilling of jointing pit. 

Per  
jointing 
chamber 

1650 

6 9900 

12 

Digging of pit 1 meter towards jungle side on each 
manhole/joint chamber for fixing of route/joint 
indicator with base concreting as per specification, 
painting and sign writing of route/joint indicators. 

Per 
Indicator 

330 

0 0 

13 

Clamping of PLB pipe inside GI/DWC Pipes along 
bridges/ culvert  (Specifications will be provided by 
BSNL)   

  

0 0 

(a)  
Clamping which requires drilling of holes along the 
retention wall 

Per clamp 110 
0 0 

 (b)  
Clamping which does not requires drilling of holes along 
the retention wall 

Per clamp 34.5 
0 0 

14 Laying of  63/50 mm DWC pipe with PLB pipe inside Per meter 8.25 0 0 

15 
Laying of  DWC pipes bigger size than 63/50 mm with 
PLB pipe inside 

Per meter 10.35 
0 0 

16 
Laying half round pipes around (top and bottom ) of 
PLB pipes 

Per meter 6.61 
0 0 

17 
Documentation (6 copies of documents for each 
route/section = one set) along with CD (soft copy) 

Per set/ 
per section 

4500 

0 0 
18 Recovery empty cable drum Per drum 495 0 0 
19 Supply  of Ferro cement joint box set Per set 3960 0 0 

20 Supply of RCC Route/Joint indicator with installation 
Per 
indicator 

396 
32 12672 

21 

Cable Pulling Work / Cable Blowing/ De- Blowing 
(Opening of Manholes, Pulling of O.F. Cable, Sealing of 
PLB pipes in Manholes by Rubber Bushes and  providing 
PLB/RCC Split Pipes in manholes / Back filing of 
Manholes.    

  

  0 

(a) 
Up to 48 OF Cable  Per 

running 
meter 

12.94 
6996 

90528.2
4 

(b) 96 F OF Cable  16.17   0 
(c) 288 F  OF Cable 19.4 0 0 
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22 

Sub- ducting in 110 mm pre laid duct with 3 Nos. of 40 
mm PLB pipe, dewatering of Manholes, Cleaning of pre 
laid 110 mm pipe by rotating mandrill, closing the 
opening of Manholes properly, Sealing of ends of PLB 
ducts by sealing plugs and replacing existing PP Ropes 
for ensuring smooth passage for pulling OF Cable. 

Per meter 8.25 

0 0 

23 

Fabrication and fixing with drilling of MS Clamps made 
out of flat/angles with necessary nuts/bolts/washers 
and associated accessories, duly painted with genuine 
paint over Red oxide, as per required specification and 
suitable design for fixing pipe along the parapet of 
Bridges/Culverts and supply at site. 

Per KG. 132 

0 0 

24 

FRP Man Hole installation work : Excavation of FRP 
manhole pit (1.5mx1.5mx1.5m)providing 6 inch in thick 
1:2:4 Cement concrete base installation of FRP Manhole 
and refilling of pit up to road level with concreting . 

per man 
hole  

5445 

2 10890 
    Total 1877045 

      
Store 
Estimat
e 

Material cost PLB per Meter 66 6360 419760 
Material cost 24F OFC per Meter 36 6996 251856 
Material cost coupler per No 70 30 2100 

    Total Store Value 673716 
  Total Estimated Cost with store In Rs. = 2550761 

 
 
 

II SOR for OF cable laying  for ARMY Parsada and BSF Naya Raipur 

Sr.No. Description of item Unit Rate 
Qty Amount 
    

1 

 Per meter 

250 3500 875000 

Excavating of trenches ( either HDD method or Open 
Trench ) and Laying of single PLB HDPE pipes / coils, 
coupled with Socket. upto a depth of 1.65 m and back 
filling required  if done by open  excavated trenches 
after laying the HDPE / PLB pipe with or without 
protection as per tender  anspecification . 

 (a)  X  (Soft Soil / Non Rocky Soil) Per 
Running 

meter 

Deleted 0 0 
 (b)  Y  (Rocky-soft Rocky)  Deleted 0 0 
 (c)  Z  (Rocky-Hard Rocky) Deleted 0 0 

2 

Laying of PLB Pipe coupled with sockets (laying PLB 
pipe coils of any length including the fixing of 
couplers) 

Per meter 5.175 

  0 

3 

Horizontal Boring at a depth of 1.65 mtrs. for crossing 
Road/Railway track inserting 65/40 dia G.I. Pipes and 
pushing PLB pipe inside.  

Per meter Deleted 

0 0 

4 

Laying and fixing of G.I. Pipes in tranches with PLB 
Pipe inside (Laying and fixing of G.I.PLB Pipes of any 
size and pushing of PLB pipe/Pipes in tranches 
including the tightening of GI Couplers. 

Per meter 12.08 

0 0 

5 

Laying  & fixing of  GI Pipes on bridges and Culverts 
with PLB inside  (Laying  of  GI  Pipe & pushing PLB 
pipe inside laying GI Pipe of any size  on bridges and 

Per meter 31.05 

100 3105 
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Culverts including the fixing & tightening of GI 
couplers) 

6 

Laying Fixing and sealing of full round RCC pipes in 
trenches with PLB pipe inside (Laying RCC pipes of 
any size Fixing & Fitting of RCC collars ) 

Per meter 20.7 

0 0 

7 

Providing concrete Protection at Site to 
PLB/G.I/DWC. Pipes reinforced by Weld Mesh   RCC 
1:2:4  as per specification given in tender document. 

Per  Cu. 
meter 

6741 

10 67410 

8 
Providing retaining wall at required places as per 
specification 

Per Cu. 
meter 

2563 
0 0 

9 Splicing and termination of Optical Fiber Cable        0 
(a) Up to 48F Per joint/ 

termination 
4730 3 14190 

(b) Up to 96 F 6622   0 
(c) Up to 288 F 7946 0 0 

10 

Digging of pit for jointing chamber, construction of 
brick Chamber and filling of brick chamber with clean 
sand, supply and placing of Pre-cast RCC Slabs on 
brick chamber, and back filling of jointing pit. 

Per  
jointing 
chamber 

4950 

0 0 

11 

Digging of pit for jointing chamber, Fixing of Pre-cast 
RCC chamber, filling of joint chamber with clean 
sand,Supply and  placing of pre-caste RCC slabs on  
joint chamber, and backfilling of jointing pit. 

Per  
jointing 
chamber 

1650 

3 4950 

12 

Digging of pit 1 meter towards jungle side on each 
manhole/joint chamber for fixing of route/joint 
indicator with base concreting as per specification, 
painting and sign writing of route/joint indicators. 

Per 
Indicator 

330 

0 0 

13 

Clamping of PLB pipe inside GI/DWC Pipes along 
bridges/ culvert  (Specifications will be provided by 
BSNL)   

  

0 0 

(a)  
Clamping which requires drilling of holes along the 
retention wall 

Per clamp 110 
0 0 

 (b)  
Clamping which does not requires drilling of holes 
along the retention wall 

Per clamp 34.5 
0 0 

14 Laying of  63/50 mm DWC pipe with PLB pipe inside Per meter 8.25 0 0 

15 
Laying of  DWC pipes bigger size than 63/50 mm with 
PLB pipe inside 

Per meter 10.35 
0 0 

16 
Laying half round pipes around (top and bottom ) of 
PLB pipes 

Per meter 6.61 
0 0 

17 
Documentation (6 copies of documents for each 
route/section = one set) along with CD (soft copy) 

Per set/ 
per section 

4500 
0 0 

18 Recovery empty cable drum Per drum 495 0 0 
19 Supply  of Ferro cement joint box set Per set 3960 0 0 

20 Supply of RCC Route/Joint indicator with installation 
Per 

indicator 
396 

17 6732 

21 

Cable Pulling Work / Cable Blowing/ De- Blowing 
(Opening of Manholes, Pulling of O.F. Cable, Sealing of 
PLB pipes in Manholes by Rubber Bushes and  
providing PLB/RCC Split Pipes in manholes / Back 
filing of Manholes.    

  

  0 
(a) Up to 48 OF Cable  Per running 

meter 
12.94 3850 49819 

(b) 96 F OF Cable  16.17   0 
(c) 288 F  OF Cable 19.4 0 0 
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22 

Sub- ducting in 110 mm pre laid duct with 3 Nos. of 
40 mm PLB pipe, dewatering of Manholes, Cleaning of 
pre laid 110 mm pipe by rotating mandrill, closing the 
opening of Manholes properly, Sealing of ends of PLB 
ducts by sealing plugs and replacing existing PP 
Ropes for ensuring smooth passage for pulling OF 
Cable. 

Per meter 8.25 

0 0 

23 

Fabrication and fixing with drilling of MS Clamps 
made out of flat/angles with necessary 
nuts/bolts/washers and associated accessories, duly 
painted with genuine paint over Red oxide, as per 
required specification and suitable design for fixing 
pipe along the parapet of Bridges/Culverts and supply 
at site. 

Per KG. 132 

0 0 

24 

FRP Man Hole installation work : Excavation of FRP 
manhole pit (1.5mx1.5mx1.5m)providing 6 inch in 
thick 1:2:4 Cement concrete base installation of FRP 
Manhole and refilling of pit up to road level with 
concreting . 

per man 
hole  

5445 

2 10890 

25 Micro trenching & Backfilling with RCC (1:2:4) per Meter 235 

as and 
when 

required   
    Total 1032096 

      
Store 

Estimate 

Material cost PLB per Meter 66 3500 231000 
Material cost 24F OFC per Meter 36 3850 138600 
Material cost coupler per No 70 17 1190 

  
    

370790 

  

Total Estimated Cost with store In 
Rs. = 1402886 

 
 

III SOR  for OF cable laying  for NTPC,CPWD, MAYFAIR Naya Raipur 

Sr.No. Description of item Unit Rate 
Qty Amount 
    

1 

 Per meter 

250 4500 1125000 

Excavating of trenches ( either HDD method or Open 
Trench ) and Laying of single PLB HDPE pipes / coils, 
coupled with Socket. upto a depth of 1.65 m and back 
filling required  if done by open  excavated trenches 
after laying the HDPE / PLB pipe with or without 
protection as per tender  anspecification . 

 (a)  X  (Soft Soil / Non Rocky Soil) Per 
Running 

meter 

Deleted 0 0 
 (b)  Y  (Rocky-soft Rocky)  Deleted 0 0 
 (c)  Z  (Rocky-Hard Rocky) Deleted 0 0 

2 
Laying of PLB Pipe coupled with sockets (laying PLB 
pipe coils of any length including the fixing of couplers) 

Per meter 5.175 
  0 

3 

Horizontal Boring at a depth of 1.65 mtrs. for 
crossing Road/Railway track inserting 65/40 dia G.I. 
Pipes and pushing PLB pipe inside.  

Per meter Deleted 

0 0 

4 

Laying and fixing of G.I. Pipes in tranches with PLB 
Pipe inside (Laying and fixing of G.I.PLB Pipes of any 
size and pushing of PLB pipe/Pipes in tranches 
including the tightening of GI Couplers. 

Per meter 12.08 

0 0 
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5 

Laying  & fixing of  GI Pipes on bridges and Culverts 
with PLB inside  (Laying  of  GI  Pipe & pushing PLB 
pipe inside laying GI Pipe of any size  on bridges and 
Culverts including the fixing & tightening of GI 
couplers) 

Per meter 31.05 

150 4657.5 

6 

Laying Fixing and sealing of full round RCC pipes in 
trenches with PLB pipe inside (Laying RCC pipes of 
any size Fixing & Fitting of RCC collars ) 

Per meter 20.7 

0 0 

7 

Providing concrete Protection at Site to 
PLB/G.I/DWC. Pipes reinforced by Weld Mesh   RCC 
1:2:4  as per specification given in tender document. 

Per  Cu. 
meter 

6741 

15 101115 

8 
Providing retaining wall at required places as per 
specification 

Per Cu. 
meter 

2563 
0 0 

9 Splicing and termination of Optical Fiber Cable        0 
(a) Up to 48F Per joint/ 

termination 
4730 3 14190 

(b) Up to 96 F 6622   0 
(c) Up to 288 F 7946 0 0 

10 

Digging of pit for jointing chamber, construction of brick 
Chamber and filling of brick chamber with clean sand, 
supply and placing of Pre-cast RCC Slabs on brick 
chamber, and back filling of jointing pit. 

Per  
jointing 
chamber 

4950 

0 0 

11 

Digging of pit for jointing chamber, Fixing of Pre-cast 
RCC chamber, filling of joint chamber with clean 
sand,Supply and  placing of pre-caste RCC slabs on  joint 
chamber, and backfilling of jointing pit. 

Per  
jointing 
chamber 

1650 

3 4950 

12 

Digging of pit 1 meter towards jungle side on each 
manhole/joint chamber for fixing of route/joint 
indicator with base concreting as per specification, 
painting and sign writing of route/joint indicators. 

Per 
Indicator 

330 

0 0 

13 

Clamping of PLB pipe inside GI/DWC Pipes along 
bridges/ culvert  (Specifications will be provided by 
BSNL)   

  

0 0 

(a)  
Clamping which requires drilling of holes along the 
retention wall 

Per clamp 110 
0 0 

 (b)  
Clamping which does not requires drilling of holes along 
the retention wall 

Per clamp 34.5 
0 0 

14 Laying of  63/50 mm DWC pipe with PLB pipe inside Per meter 8.25 0 0 

15 
Laying of  DWC pipes bigger size than 63/50 mm with 
PLB pipe inside 

Per meter 10.35 
0 0 

16 
Laying half round pipes around (top and bottom ) of 
PLB pipes 

Per meter 6.61 
0 0 

17 
Documentation (6 copies of documents for each 
route/section = one set) along with CD (soft copy) 

Per set/ 
per section 

4500 

0 0 
18 Recovery empty cable drum Per drum 495 0 0 
19 Supply  of Ferro cement joint box set Per set 3960 0 0 

20 Supply of RCC Route/Joint indicator with installation 
Per 

indicator 
396 

22 8712 

21 

Cable Pulling Work / Cable Blowing/ De- Blowing 
(Opening of Manholes, Pulling of O.F. Cable, Sealing of 
PLB pipes in Manholes by Rubber Bushes and  providing 
PLB/RCC Split Pipes in manholes / Back filing of 
Manholes.    

  

  0 
(a) Up to 48 OF Cable  Per running 12.94 4950 64053 
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(b) 96 F OF Cable  meter 16.17   0 
(c) 288 F  OF Cable 19.4 0 0 

22 

Sub- ducting in 110 mm pre laid duct with 3 Nos. of 40 
mm PLB pipe, dewatering of Manholes, Cleaning of pre 
laid 110 mm pipe by rotating mandrill, closing the 
opening of Manholes properly, Sealing of ends of PLB 
ducts by sealing plugs and replacing existing PP Ropes 
for ensuring smooth passage for pulling OF Cable. 

Per meter 8.25 

0 0 

23 

Fabrication and fixing with drilling of MS Clamps made 
out of flat/angles with necessary nuts/bolts/washers 
and associated accessories, duly painted with genuine 
paint over Red oxide, as per required specification and 
suitable design for fixing pipe along the parapet of 
Bridges/Culverts and supply at site. 

Per KG. 132 

0 0 

24 

FRP Man Hole installation work : Excavation of FRP 
manhole pit (1.5mx1.5mx1.5m)providing 6 inch in thick 
1:2:4 Cement concrete base installation of FRP Manhole 
and refilling of pit up to road level with concreting . 

per man 
hole  

5445 

2 10890 

25 Micro trenching & Backfilling with RCC (1:2:4) per Meter 235 

as and 
when 

required   
    Total 1333567.5 

      
Store 

Estimate 

Material cost PLB per Meter 66 4500 297000 
Material cost 24F OFC per Meter 36 4950 178200 
Material cost coupler per No 70 22 1540 

     
476740 

     
1810307.5 

 
 

 The above Schedule of Rates are inclusive of all levies and charges but excluding GST which 
shall be paid extra as applicable. 
 

 The payment of item No.1(i.e. Execution of trenches) shall be limited to approved average 
running rate per meter of the item No.1 irrespective of variation in quantity of individual sub-
items under this item, excepting the scenario wherein variation is warranted due to statutory 
requirement which was not stipulated in survey and incorporated in SOR/quantity earlier. 

 
 The list of items mentioned above is not exhaustive and it may be suitably modified as per 

requirement of the Circle/Field units with scope of work precisely defined for each item in the 
tender document.  
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SECTION XX 
Financial Bid 

Schedule for Quoting the Rates 
To 
   AGM(MM), 
O/o The CGM RAIPUR  
BSNL Chhattisgarh Circle, Raipur 
  
 
Sub : FINANCIAL BID for E-Tender for OFC construction work at Naya Raipur Area  

under Raipur BA. 
  

NIT No : CGCO-MM/11/18/2024-MM BSNL CG CO Date 08.07.2024 
 

Sr.No. Description of item Unit SOR Qty 

a)Below in….  % 
         or                                                 

b) At Par 
(neither above 

nor below)             
            or 

c) Above in….. 
% 

  

Excavating of trenches ( either HDD method or 
Open Trench ) and Laying of single PLB HDPE 
pipes / coils, coupled with Socket. upto a depth 
of 1.65 m and back filling required  if done by 
open  excavated trenches after laying the 
HDPE / PLB pipe with or without protection as 
per tender  anspecification . 

Per meter 

250 14360   
 (a)  X  (Soft Soil / Non Rocky Soil) 

Per 
Running 

meter 

Deleted 0   
 (b)  Y  (Rocky-soft Rocky)  Deleted 0   
 (c)  Z  (Rocky-Hard Rocky) Deleted 0   

2 

Laying of PLB Pipe coupled with sockets 
(laying PLB pipe coils of any length including 
the fixing of couplers) 

Per meter 5.175 

0   

3 

Horizontal Boring at a depth of 1.65 mtrs. 
for crossing Road/Railway track inserting 
65/40 dia G.I. Pipes and pushing PLB pipe 
inside.  

Per meter Deleted 

0   

4 

Laying and fixing of G.I. Pipes in tranches 
with PLB Pipe inside (Laying and fixing of 
G.I.PLB Pipes of any size and pushing of PLB 
pipe/Pipes in tranches including the tightening 
of GI Couplers. 

Per meter 12.08 

0   

5 

Laying  & fixing of  GI Pipes on bridges and 
Culverts with PLB inside  (Laying  of  GI  
Pipe & pushing PLB pipe inside laying GI 
Pipe of any size  on bridges and Culverts 
including the fixing & tightening of GI 
couplers) 

Per meter 31.05 

550   

6 

Laying Fixing and sealing of full round RCC 
pipes in trenches with PLB pipe inside 
(Laying RCC pipes of any size Fixing & Fitting 

Per meter 20.7 

0   
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of RCC collars ) 

7 

Providing concrete Protection at Site to 
PLB/G.I/DWC. Pipes reinforced by Weld 
Mesh   RCC 1:2:4  as per specification given 
in tender document. 

Per  Cu. 
meter 

6741 

45   

8 
Providing retaining wall at required places as 
per specification 

Per Cu. 
meter 

2563 
0   

9 Splicing and termination of Optical Fiber Cable      0   

(a) Up to 48F Per joint/ 
termination 

4730 10   

(b) Up to 96 F 6622 0   

(c) Up to 288 F 7946 0   

10 

Digging of pit for jointing chamber, 
construction of brick Chamber and filling of 
brick chamber with clean sand, supply and 
placing of Pre-cast RCC Slabs on brick 
chamber, and back filling of jointing pit. 

Per  
jointing 
chamber 

4950 

0   

11 

Digging of pit for jointing chamber, Fixing of 
Pre-cast RCC chamber, filling of joint chamber 
with clean sand,Supply and  placing of pre-
caste RCC slabs on  joint chamber, and 
backfilling of jointing pit. 

Per  
jointing 
chamber 

1650 

12   

12 

Digging of pit 1 meter towards jungle side on 
each manhole/joint chamber for fixing of 
route/joint indicator with base concreting as 
per specification, painting and sign writing of 
route/joint indicators. 

Per 
Indicator 

330 

0   

13 

Clamping of PLB pipe inside GI/DWC Pipes 
along bridges/ culvert  (Specifications will be 
provided by BSNL)   

  

0   

(a)  
Clamping which requires drilling of holes 
along the retention wall 

Per clamp 110 
0   

 (b)  
Clamping which does not requires drilling of 
holes along the retention wall 

Per clamp 34.5 
0   

14 
Laying of  63/50 mm DWC pipe with PLB pipe 
inside Per meter 

8.25 
0   

15 
Laying of  DWC pipes bigger size than 63/50 
mm with PLB pipe inside 

Per meter 10.35 
0   

16 
Laying half round pipes around (top and 
bottom ) of PLB pipes 

Per meter 6.61 
0   

17 

Documentation (6 copies of documents for 
each route/section = one set) along with CD 
(soft copy) 

Per set/ 
per section 

4500 

0   

18 Recovery empty cable drum Per drum 495 0   

19 Supply  of Ferro cement joint box set Per set 3960 0   

20 
Supply of RCC Route/Joint indicator with 
installation 

Per 
indicator 

396 
71   

21 

Cable Pulling Work / Cable Blowing/ De- 
Blowing (Opening of Manholes, Pulling of O.F. 
Cable, Sealing of PLB pipes in Manholes by 
Rubber Bushes and  providing PLB/RCC Split   

  

0   
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Pipes in manholes / Back filing of Manholes.  

(a) Up to 48 OF Cable  Per running 
meter 

12.94 15796   
(b) 96 F OF Cable  16.17 0   
(c) 288 F  OF Cable 19.4 0   

22 

Sub- ducting in 110 mm pre laid duct with 3 
Nos. of 40 mm PLB pipe, dewatering of 
Manholes, Cleaning of pre laid 110 mm pipe by 
rotating mandrill, closing the opening of 
Manholes properly, Sealing of ends of PLB 
ducts by sealing plugs and replacing existing 
PP Ropes for ensuring smooth passage for 
pulling OF Cable. 

Per meter 8.25 

0   

23 

Fabrication and fixing with drilling of MS 
Clamps made out of flat/angles with necessary 
nuts/bolts/washers and associated 
accessories, duly painted with genuine paint 
over Red oxide, as per required specification 
and suitable design for fixing pipe along the 
parapet of Bridges/Culverts and supply at site. 

Per KG. 132 

0   

24 

FRP Man Hole installation work : Excavation of 
FRP manhole pit (1.5mx1.5mx1.5m)providing 
6 inch in thick 1:2:4 Cement concrete base 
installation of FRP Manhole and refilling of pit 
up to road level with concreting . 

per man 
hole  

5445 

6   

25 Micro trenching & Backfilling with RCC (1:2:4) per Meter 235 

as and 
when 

required   
 

 
Note: Kindly quote price for all items in each line of financial bid.  
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ROUTE/Sites Detail  

 

Sl No Name of Work  
Estimated length  of OFC laying 
work in KM 

I OF cable laying  for NKN Link IIM Raipur 6.360 

II 
OF cable laying  for IIL of Army parsada and BSF Naya 
Raipur 3.500 

III 
OF cable laying  for IIL of NTPC, CPWD and May Fair 
Resort Naya Raipur 4 .500 

   Total OF laying 14.360 
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