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SECTION – I 

Introduction about Service 
 
 

NOTICE INVITING TENDER 
 

E- Tender is invited for and on behalf of BSNL by the CHIEF GENERAL MANAGER, CG Circle, Raipur from the eligible and 
experienced contractors for the following works: 

 

1 Name of 
Work 

E-Tender for OFC construction work for Rehabilitation cum Patch work of 
Existing OFC Routes under Raipur OA in   Raipur BA 

 
2 Tender No CGCO-MM/11/35/2024-MM BSNL CG CO                        Date 17.01.2025 

3 Validity of tender offer 180 days from opening date. 

4 Business Area (BA) /detailsof work  Raipur  

5 Name of Unit  AGM(CM-TX) O/O GM BA Raipur  

6 ZONE Area  Tender Cost 
( in Rs) 

Tender Cost with 
GST 

EMD 
 ( In Rs.) 

Tender Fee
(including GST) In 
Rs 

I ZONE-1 RAIPUR URBAN 6799544 8023461.92 160469.24 1180.00 

II ZONE-3 RAIPUR RURAL-II 3722062 4392033.16 87840.66 590.00 

7 Experience Required: 

 

      The tenderer who possess experience of having successfully completed the Optical Fiber Cable 
Construction works or similar work in BSNL/MTNL/TCIL/ITI/Rites/Hindustan Cables Limited 
(HCL)/ PGCIL/ Rail Tel/ any other Govt. (Central/ State) undertaking having mandate to carry out OFC 
construction work or the PSUs directly themselves and who also have received the payment for such 
completed works to the extent as mentioned below, are eligible to participate in the tender: 

 
a) For an amount equal to at least 90% of estimated cost of work put to tender during last 5 Financial years 

plus the subsequent period ending the month preceding the one in which NIT is issued. 
OR 

b) For an amount equal to at least 120% of estimated cost of work put to tender during last 7 Financial years 
plus the subsequent period ending the month preceding the one in which NIT is issued. 

 
 

8 Procurement of Tender Document : 

 
Tender document can be obtained by downloading it from the website www.etenders.gov.in. The official copy of tender 
document for participating in e-tender shall be available for downloading and filling/uploading from 
(www.etenders.gov.in)  from 18:00 Hrs of 17.01.2025 

9 Availability of Tender Document& of submission of On line Tender 

 
The tender document shall be available for download and be uploaded On-line on portal (www.etenders.gov.in) from 
18:00 Hrs of 17.01.2025 on wards up to 11:30 Hrs. of 06.02.2025 

9.1 Deadline for e-Bids Online on e-tendering E tender portal 

 
Upto 11:30 hrs of 06.02.2025 
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10 Online opening of Tender Bids: 

 
12:00 Hrs of 07.02.2025 
Note: In case the date of submission (opening) of bid is declared to be a holiday, the date of submission (opening) of bid 
will get shifted automatically to next working day at the same scheduled time. Any change in bid opening 

11 Place of opening of Tender bids:  

 
Authorized representatives of bidders (i.e. vendor organization) can attend the Tender Opening Event (TOE) at the AGM 
(MM Cell), Room no. A109, O/o CHIEF GENERAL MANAGERRAIPUR Chhattisgarh-492007 where BSNL’s Tender 
Opening Officers would be conducting through online e-Tender. 

12 Bid Security / EMD : 

 

The bidder shall furnish the bid EMD in one of the following ways:- 
(1) Baker Cheque /Demand Draft/ Crossed Demand Draft for particular zone as per clause 6 of NIT - drawn in favour of 

AO (A&B), O/o CGMT CG CIRCLE BSNL RAIPUR, Payable at RAIPUR Chhattisgarh. 
(2)The bidders will be exempted from submission of Bid Security deposit on production of requisite proof in respect of 

valid certification from competent authority for the tendered item. 
(3) The tender, which is not accompanied by the requisite Bid Security, shall be summarily rejected. 

13 Tender document are available on the portal mentioned on DNIT only. Physical copy of the tender document would not be 
available for sale. 

14 Tender document shall not be available for download on its opening date. 

15 
BSNL CGMT CG CIRCLE reserves the right to accept or reject any or all the tender bids without assigning any reason. 
He is not bound to accept the lowest tender. BSNL also reserves the right to pre-pone or postpones the tender without 
assigning any reason whatsoever and without any notice to anyone.  

16  Not readable, Incomplete, ambiguous, conditional, tempered, unsealed tender bids are liable to be rejected.  

17 

a) All documents submitted in the bid offer should be preferably in English. In case the certificate viz. experience, 
registration etc. is issued in any other language other than English, the bidder shall attach an English translation of the 
same duly attested by the bidder & the translator to be true copy in addition to the relevant certificate. 
(b) All online documents should be submitted Original (Scanned) or self-attested and notarized, Bid will be rejected if 
online documents are not submitted as mentioned above.. 

18 

The quantity stipulated in the tender are estimated and the BSNL reserves the right to vary the value of works 
to the extent of -25% to + 25% of contract value during contract period at the same rates and terms & 
conditions with prior approval of the tender approving authority. 
However, in exceptional circumstances only, due to change in scope of work or otherwise, any variation in 
the value of work may be permitted up to 50% of contract value with prior approval of the next higher 
authority after recording adequate reasons and justification for the same. 

19 Tender will not be accepted/received after expiry date and time. 

20 The CHIEF GENERAL MANAGERRAIPUR reserves the right to award the works to more than one participated bidder 
as per BSNL procurement policy and CVC guidelines also, if required in the interest of the department. 

21 

The CHIEF GENERAL MANAGERRAIPUR reserves the right to black list the contractor with cancel the tender / 
termination of running contract and forfeiture the EMD/SD; if contractor submitted documents (certificates) found false 
/Bogus during the tender opening period and later date and found in any illegal activity or any such activity which is, in 
contravention to the general policy, statutory provision, rules, regulation as announced or declared or published by any 
competent authority. 

22 If any of the information furnished by the bidder is found incorrect at any point this contract tender is liable to tender 
terminated without giving any notice and his bid security will be forfeited and bidder will be black listed. 

23 There is no guaranteed work for said tender amount, The work depend upon the availability of store and budget of Tender.  
24 The work should be completed within stipulated time period otherwise work may be awarded to another approved bidder. 

25 
Seeking of permission and all the Liasoning work related to permission from required agency/local authorities/ Private 
property owner etc will be done by concerned contractor/bidder only (if required) in line with given work order in co 
operation with concerned field officer  before laying of OFC. 

26 The work to be carried out in line with guidelines of CWIP module of Transnet portal vide BSNLCO/CNP/13(12)/1-
CNP/668358      Dated 30.06.2023 

27 Contractor should submit document ABD Diagram along with lat. Long. Position every 100 Mtr. in trenching work, Start 
& end point for HDD Section lat. Long. should be submitted. 

28 MSE/NSIC Vendors  
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MSE/NSIC bidders registered for similar items may claim exemption from payment of cost of tender form, EMD /Bid 
Security. The bidder shall furnish along with the bid a certificate/ documentary proof in respect of registration clearly 
showing it’s validity as on date of opening of the bid. Moreover, they should also produce documentary evidence showing 
that the firm is MSE/NSIC registered for the items& category i.e. “OFC & UG Cable work” tendered for. Failure to 
comply this provision shall result in summarily rejection of the bid. 

29 Clarification for the tender document / Pre-bid meeting: 

 
Bidders may seek clarifications in writing to The AGM(MM) O/o CGMT,Khamhardih  Raipur, (the official nominated for 
this purpose) within 7 days of publication of tender document in regards to the tender documents, works mention and 
methodology for submitting the tender document. 

30 ELIGIBILITY CONDITIONS: - 

 

(i) Bid Security in accordance to Clause No D of Section IV. 
(ii) Bid form duly filled in as per Section-II and Bidders profile as per Section-III of tender document should 

be uploaded online separately. 
(iii) Scanned copy of the documents, as applicable, in support of registration of the 

Company/Firm/Proprietorship: 
a. The registration of the firm, authenticated copy of partnership deed in cases of partnership firm.  
b. Attested copy of Articles of Association duly registered with Registrar of Company affairs, in case of 

Limited/Pvt. Limited Company. 
c. Duly executed Affidavit, stating that tenderer is the sole proprietor of the firm or any document 

issued by the 
 taxation authorities stating that tenderer is the sole proprietor of the firm, in case of proprietorship 
firm. 

(iv) Original “Power of Attorney” as per clause 14 of section IV of tender document 
(v) Near Relative Certificate will be given by the authorized Person & declare that none(proprietor/Firm 

Partner/All Director including himself/herself) of his/her near relative is employed in BSNL as in format 
Section X separately or all partners/directors of partnership firm/Pvt. Ltd should declare individually. In 
case of proprietorship firm, certificate will be given by the proprietor, for partnership firm, certificate will 
be given by all the partners and in case of Private Ltd. Company, by all the directors of the company. 

(vi) Experience Certificate as mentioned in Clause 7 of Section-I (NIT).  
(vii) Intending bidders should have nationalized/scheduled bank solvency of amount equivalent to 30% of 

Estimated Cost for which zone applied and Date of Solvency certificate should not be older than 6 
month from the date of NIT.  

(viii) PAN No (in case of Sole Proprietorship, PAN No of proprietor required , In case of Partnership 
firm/company, PAN No of firm /company is required ). 

(ix) Valid GST Registration Certificate(PAN Based) and Self-declaration along with the evidence, that Bidder 
is not black-listed by GST authorities. 

(x) Income-tax Return filed copy(A.Y. 2021-2022, 2022-23 and 2023-24 i.e. FY  2020-21, 2021-22 and  
2022-23) 

(xi) ESI registration Certificate or Workmen compensation insurance policy.  
(xii) EPF registration Certificate.  
(xiii) An affidavit is to be given compulsorily by the proprietor/partner’s / directors duly notarized affidavit 

in non-judicial stamp paper/e-stamp paper worth rs.100.00 or more as per format section XI. (dully 
notarized) Tender is liable to be rejected if not submitted accordingly. 

(xiv) Tender Documents uploaded online through E-tender portal: (https://etenders.gov.in/) without any 
corrections and overwriting in original (Digitally signed/Scan copy of ink signed in every page) Tender 
is liable to be rejected if Filled Tender Documents not submitted accordingly. 

(xv) Valid Audited Turn over Certificate from Chartered Accountant. Average Annual Financial Turn Over 
during the last 3 years ending( i.e. FY  2020-21, 2021-22 and  2022-23)  should be at-least 40% of sum 
of estimates cost of applied zone’s . 

(xvi) Valid UDYAM Certificate, if applicable. 
(xvii) The Bidder must not be black-listed for Telecom business by any Central/ State Governments/ 
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PSUs/BSNL in India at the time of submission of bid. An undertaking must be submitted in this regard. 

31 

The Bidder is expected to examine all instructions, forms, terms & conditions and the specifications in the bid 
documents and seal signature before uploading documents in E-portal. Failure to furnish all information 
required as per the Bid Documents or submission of bids not substantially responsive to the Bid Documents in 
every respect will be at the bidder’s risk and shall result in rejection of the bid. 

 
Note:- 
       1. All online documents should be submitted Original (Scanned) or self attested/digitally signed,  

                     Bid will be rejected if online documents are not submitted as mentioned above. 
     2. Separate Financial BID documents need to be submitted by bidder for participation in zone1,  
         and zone-3. The bidder can quote for all the zones separately. 

  3.  In case of bidding for multiple Zones, one Cumulative EMD and Tender fee amount for all the Zones, for  
which bids have been submitted,  shall be accepted. Bidder will have option to apply in all Zones or Zone of 
their choice. L1 bidder will be decided Zone-wise. The evaluation of the Tender will be done Zone wise. 
       
 

4. Important Date: 
 

Availability of tender 
Document Online on 
e-tendering portal 

e-Bids Online 
submission on e-
tendering E 
tender portal 

Deadline for Submission of Physical 
Envelope/Offline documents to BSNL 
(office name) Chhattisgarh 
Circle 

Date & Time of opening  
of bid 

From 17/01/2025 to 
06/02/2025 up to 
11:30 hrs 

At 11:30 hrs on 
06/02/2025 

Should be submitted any date on or 
before bid online submission end date or 
within 5 days after online bid 
submission end date i.e. 11.02.2025 at 
11:30 hrs 

At  12:00 hrs of  
07/02/2025 
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SECTION II 
BID FORM 

 
To,  
The AGM (MM) 
O/o CHIEF GENERAL MANAGER,BSNL, CG Circle, Raipur. 
 

Sub: “E-Tender for OFC construction work for Rehabilitation cum Patch work of Existing OFC 
Routes under Raipur OA in   Raipur BA” 

, 
 With reference to your tender Notice No. ………………………………….    Date ………………. calling for tender 

on the abovesubject. I have read & understood the tender document thoroughly & agree to all the terms & conditions. I / We 
hereby offer my / our bid as per documents submitted & conditions as mentioned in the tender document and the rates 
specified in the schedule enclosed. 

S. No. Zone Name Applied/ Not applied 
1 Zone-1(RAIPUR URBAN)  
2 Zone-3(RAIPUR RURAL-II)  

 
I / We hereby agree to abide by and fulfill all the terms and conditions of the contract hereafter as applicable, or in 

default thereof forfeit to and pay to the BSNL, Raipur or his successors in office, the sum of money mentioned in the said 
conditions without prejudice. 

 
The sum of Rs.………….../- (In words rupees …………………………….……………….....…. only) is deposited by 

DD towards Earnest money and DD receipt No.…………… dated ………………Bank Name………………….…………….. 
is enclosed. I/We also agree to pay Security Deposit as and when called for within stipulated time mentioned in letter of 
intent. 

 
If, I / We fail to carry out the work according to the specification given in the schedule, the entire money (Earnest and 

security deposit) may be forfeited without prejudice to any other right or remedies of the BSNL, Raipur or his successors in 
the office. 

We undertake, if our Bid is accepted, we will execute the work in accordance with specifications, time limits & terms 
and conditions stipulated in the tender document. 

 
 We understand that you are not bound to accept the lowest or any bid, you may receive.  

 We agree to abide by this Bid for a period of 180 days from the date fixed for Bid opening (Qualifying Bid) and it 
shall remain binding upon us and may be accepted at any time before the expiry of that period. 

 Until a format Agreement is prepared and executed, this Bid together with your written acceptance thereof in your 
notification of award shall constitute a binding contract between us. 

 Bid submitted by us is properly sealed and prepared so as to prevent any subsequent alteration and replacement. 
Dated: …/……./2025. 
 

Signature of the bidderOr 
Officer authorized to sign the Bid 

Documents on the behalf of the Bidder 
(Name in Block Letters of the Signatory) 

In capacity of …………..duly authorized to sign the bid for and on behalf of ……….. 
Witness ………….. 
Address……………. 
Note: - In case of authorized signatory the authorization letter on letter head of the firm must be submitted. 
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SECTION - III 
TENDER’S PROFILE 

General: 
1. Name of the bidder / firm_______________________________ 
2. Name of the person submitting the tender whose Photograph is affixed 
Shri/Smt._________________________________________________ 
(In case of Proprietary/ Partnership firms, the tender has to be signed by Proprietor / Partner only, as the case 
may be) 
3. Present Correspondence Address: -
____________________________________________________________________ 
 ____________________________________________________________________________________ 
 Tel. No. (With STD code) (O)______________ (Fax) ______________[R] 
____________Mobile_____________e-mail _______________________________ 
 
4. Address of place of Works/ Manufacture 
_____________________________________________________________________________________ 
 Tel. No. (With STD code) (O)______________ (Fax) ______________[R] ____________ 
 Mobile_____________e-mail _______________________________  
5 ESI No ----------------------------------- 
6 PAN BASED GST No.------------------------------------------ 
7. E.P.F. No. _________________________________________________________ 
8. Registration with Valid Labour License authorities: - No................................................. 
9. AADAHAR CARD NO.------------------------------------ 
10. Registration & incorporation particulars of the firm: 
 i) Proprietorship 
 ii) Partnership 
 iii) Private Limited 
 iv) Public Limited 
(Please attach attested copies of documents of registration/ incorporation of your firm with the competent 
authority as required by business law) 
11. Name of Proprietor/Partners/Directors_________________________________________________ 
_______________________________________________________________________________ 
12Bidder’s bank name, --------------------------------- Bank account number,----------------------------- 
Branch, address,------------------------------------------- 
 
MICR code,-----------------------------------IFSC code------------------------------------------------------ 
13. Permanent Income Tax number, Income Tax circle ___________________________ 
 ____________________________________________________________________ 
(Please attach a copy of last Income Tax return) 
14. Infrastructural capabilities: 
a. . Capacity of trenching per day (in meters) __________________________________ 
 b. Capacity of cable laying per day (in meters) ________________________________ 
 c. Capacity of pulling cable through duct per day (in meters) _____________________ 
 d. Capacity of engaging labourers per day ___________________________________ 
 e. Particulars of vehicles available with the bidder: 
Type of Vehicle (s)    Registration number 
 c. Particulars of other machines possessed by the contractor which can help OFC Construction work . 
_______________________________________________________________ 
15. Details of Technical and supervisory Staff: 
 1.--------------------------------------------------------------2------------------------------------------------- 
 2-------------------------------------------------------------4---------------------------------------------------- 
I/We hereby declare that the information furnished above is true and correct. 
Place: 
Date: 
 Signature of bidder / authorized signatory.......................................... 
Name of the Bidder.............................................................................. 
 Seal of the bidder 

Attested Passport 
size photograph of 

the tenderer/ 
authorized 

signatory holding 
power of Attorney 
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SECTION IV 
 

General and E-Tender Instruction to Bidders 
 

GENERAL INSTRUCTION  
A. INTRODUCTION:  

1. DEFINITIONS  
 

a. President of India: The president of India means the President of India and his successors  

b. Government of India: The Government or Government of India shall mean the President of India.  

c. BSNL: The BSNL means the Bharat Sanchar Nigam Limited (A Govt. of India Enterprises)  
 Chairman and Managing Director  
 Chief General Manager  
 Principal General Manager  
 General Manager  
 Deputy General Manager/Area Manager/Director/Telecom Dist. Manager/Director (Projects) Divisional 

Engineer/Divisional Engineer (Projects)/Assistant General Manager /Sub Divisional Engineer/Sub Divisional 
Officer Junior Telecom Officer Chief Accounts Officer Accounts Officer Junior Accounts Officer Including other 
officers in the BSNL, whatever designations assigned to them from time to time, who may be the in-charge of 
direction, supervision, testing, acceptance and maintenance including their successor(s) in the office appearing in 
various clauses shall be taken to mean the BSNL under the Ministry of Communication, Government of India.  

d. Circle Head means CGMT of CG CIRCLE BSNL RAIPUR and his successors.  

e. The jurisdiction of RAIPUR BA: The jurisdiction of RAIPUR BAconsists of RAIPUR OAand DURG OAwhich 
consists of geographically with RevenueDistrictsofRaipur, Mahasamund, Baloda Bazar, Gariyaband, Dhamtari,  
and Durg, Balod, Kawardha, Bemetara, Rajnandgaon respectively. 

f. Representative of: Representative of BSNL RAIPUR means BSNL officer and staff for the time being in 
“jurisdiction of BA” deputed by BSNL for inspecting or supervising the work or testing etc.  

g. Engineer–in–charge: The Engineer-in–charge means the Engineering Officer nominated by the BSNL to 
supervise the work, under the contract. (Minimum Divisional Engineer level officer).  

h. Site Engineer: Site Engineer shall mean an SDE of the BSNL who may be placed by the BSNL RAIPUR as 
charge of the work at site at any particular period of time. 

i. Nodal Officer: shall mean the officer nominated by BSNL in writing to act as coordinator for the purpose of this 
work. 

j. Contract: The term contract means, the documents forming the tender and acceptance thereof and the formal 
agreement executed between the competent authority on behalf of the Bharat Sanchar Nigam Limited (A Govt. of 
India Enterprises) and the contractor, together with the documents referred to therein including these conditions, 
the specifications, designs, drawings and instructions issued from time to time, by the engineer in – charge and all 
these documents taken together shall be deemed to form one contract and shall be complementary to one another. 
In the contract, the following expressions shall, unless the context otherwise requires, have the meanings, hereby 
respectively assigned to them. The expression works or work shall unless there be something either in the subject 
or context repugnant to such construction, be construed and taken to mean the works by or by virtue of the contract 
contracted to be executed whether temporary or permanent, and whether original, altered, substituted or additional.  

k. Contractor: The contractor shall mean the individual, firm or company, enlisted with BSNL of Telecom in 
accordance with procedure for enlistment of contractor, whether incorporated or not, undertaking the works and 
shall include the legal personal representative of such individual orthe persons composing such firm or company, 
or the successors of such firm or company and the permitted assignees of such individual, firm or company.  

l. Work : The expression “works” shall unless there be something either in the subject or context repugnant to such 
construction be construct and taken to mean the works by or by virtue of the contract contracted to be executed 
whether temporary or permanent and whether original altered, substituted or additional.  

m. A/T Officer: An officer authorized by T & D Circle/BBNL/BSNL to conduct A/T as the case may be.  

n.  A/T Unit: A/T Unit shall be mean Acceptance and Testing unit of the BSNL. 

o. Schedule(s): Schedule(s) referred to in these conditions shall mean the relevant schedule(s) or the standard 
schedule of rates mentioned in the document.  

p. Site: The site shall mean the land/or other places on, into or through which work is to be executed under the 
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contract or any adjacent land, path or street through which, the work is to be executed under the contract or any 
adjacent land, path or street which may be allotted or used for the purpose of carrying out the contract.  

q. Normal time or stipulated time: Normal time or stipulated time means time specified in the work order to 
complete work.  

r. Extension of Time: Extension of Time means the time granted by the BSNL to complete the work beyond the 
normal time or stipulated time.  

s. Date of Commencement of Work: Date of Commencement of Work means the date of actual commencement of 
work or 7th day from the date of issue of work order, whichever is earlier.  

t. Due date of completion: Due date of completion shall be the date by which the work shall be completed at site 
including clearance of site excluding A/T.  

u. Duration of completion of work: The duration of completion of work or completion time shall be time specified 
in the work order plus extension of time granted, if any.  

v. Excepted risk : Excepted risk are risks due to war (whether declared or not), invasion, act of foreign enemies, 
hostilities, civil war, rebellion, revolution, insurrection, military or usurped power, any acts of Government 
damages from aircraft, acts of God, such as earthquake, lighting and unprecedented floods and other causes over 
which, the contractor has no control and the same having been accepted as such, by the government of the part of 
the work, in respect of which a certificate of completion has been issued. 

2. ELIGIBILITY OF BIDDERS: The invitation of bids is open to all enlisted & experienced contractors as per their 
eligibility mentioned in NIT of this tender document. And DOCUMENTS ESTABLISHING BIDDER'S 
ELIGIBILITY as per Clause Sl No 30. The experience certificate for carrying out the works and amounts received 
should be in the prescribed pro-forma and the certificate should be under the signature of officer responsible for 
maintaining the contractor’s ledger e.g. AGM/AO /DDO or equivalent officer of the concerned PSU i.e. BSNL/ 
MTNL/ TCIL/ ITI/ Rites/ HCL/ PGCIL/ Rail Tel/ any other Govt. (Central/ State) undertaking as the case may be. Of 
late big Govt. contracts are being carried out by the Public Sector Undertakings mentioned herein through a chain of 
contractors. In such case, the experience certificate, if issued, in favor of a contractor, in the chain, by such PSUs in the 
prescribed format shall be acceptable. 

B. THE BID DOCUMENTS 
1. BID DOCUMENTS: The work to be carried out, goods required, bidding procedures and contract terms are 

prescribed in the Bid Documents. The Bid Documents comprises of :  
 

a. Technical Bid: 
 

i) Notice Inviting Tender 
ii) Bid Form 

iii) Bidder's Profile 
iv) Instructions to Bidders. 
v) General (commercial) Conditions of the contract. 

vi) Special Conditions of Contract. 
vii) Scope of Work and jurisdiction of the contract. 

viii) Agreement (Sample) 
ix) Near Relationship Certificate 
x) Letter of Authorization for Attending Bid Opening. 

xi) Performance Security Bond From 
xii) Business banning Clause Section XIV 

xiii) Vender from 
xiv) Affidavit 
xv) Engineering Instruction  

xvi) Experience proforma 
 

b. Financial Bid: – Rates for “E-Tender for OFC construction work for Rehabilitation cum       
Patch work of Existing OFC Routes under Raipur OA in   Raipur BA” for each zone 
separately.  

c. Other documents in Bid: -The Bidder is expected to examine all instructions, forms, terms and 
specification in the bid documents and clarification/ amendments/ addenda, if any. Failure to furnish 
all information required as per the Bid Documents or submission of bids not substantially responsive 
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to the Bid Documents in every respect will be at the bidder's risk and shall result in rejection of the 
bid.  

2. QUERIES ON BID DOCUMENTS:A prospective bidder, requiring any clarification of the Bid Document shall 
notify the ASSITANT GENERAL MANAGERCG CIRCLE in writing or by MAIL at the mailing address 
indicated in the invitation for Bids. The CG Circleshall respond to any request for clarification of the Bid 
Documents, which it receives not later than 5 days prior to the date for the opening of the bids. Copies of the 
query (without identifying the source) and the clarifications by the CG Circle shall be sent to all the prospective 
bidders who have purchased the bid documents and all such clarifications issued by the CG Circle will form part 
of the bid document. The oral query/telephonic queries will not be entertained the same will also be available over 
BSNL Chhattisgarh circle website under tender section. 

3. AMENDMENT OF BID DOCUMENTS 
3.1 At any time, prior to the date for submission of bids, the RAIPUR BA may, for reason whether suo motto or 

in response to a clarification requested by a prospective Bidder, modify the bid documents by amendments. 
3.2 The amendments shall be notified in writing or by MAIL to all prospective bidders on the address intimated 

at the time of purchase of bid document from the RAIPUR BA and these amendments will be binding on 
them and will also be available over www.chhattisgarh.bsnl.co.in Tender link. &https://www.etenders. 
gov.in. 

3.3 In order to afford prospective bidders reasonable time to take the amendments into account in preparing their 
bids, the RAIPUR BA may, at its discretion, extend the deadline for the submission / opening of bids 
suitably. 

 
C. PREPARATION OF BIDS 

 
1) Cost of Bidding: The bidder shall bear all costs associated with the Preparation and submission of the bid. The 

RAIPUR BA, will in no case, be responsible or liable for these costs, regardless of the conduct or outcome of the 
bidding process. 

2) DOCUMENTS ESTABLISHING BIDDER'S ELIGIBILITY AND QUALIFICATIONS:The bidder shall 
furnish/upload online, as part of his bid documents establishing the bidder's eligibility the following scanned 
documents: 

1) Bid Security in accordance to Clause No D of Section IV. 
2) Bid form duly filled in as per Section-II and Bidders profile as per Section-III of tender document should be uploaded 

online separately. 
3) Scanned copy of the documents, as applicable, in support of registration of the Company/Firm/Proprietorship: 

d. The registration of the firm, authenticated copy of partnership deed in cases of partnership firm.  
e. Attested copy of Articles of Association duly registered with Registrar of Company affairs, in case of 

Limited/Pvt. Limited Company. 
f. Duly executed Affidavit, stating that tenderer is the sole proprietor of the firm or any document issued by the 

 taxation authorities stating that tenderer is the sole proprietor of the firm, in case of proprietorship firm. 
4) Original “Power of Attorney” As per clause 14 of section IV of the tender document. 
5) Near Relative Certificate will be given by The authorized Person & declare that none(proprietor/Firm Partner/All 

Director including himself/herself) of his/her near relative is employed in BSNL as in format Section X separately or 
all partners/directors of partnership firm/Pvt Ltd should declare individually. In case of proprietorship firm, certificate 
will be given by the proprietor, for partnership firm, certificate will be given by all the partners and in case of Private 
Ltd. Company, by all the directors of the company. 

6) Experience Certificate as mentioned in Clause 7 of Section-I (NIT).  
7) Intending bidders should have nationalized/scheduled bank solvency of Rs. 30% of Estimated Cost for which zone 

applied and Date of Solvency certificate should not be older than six month from the date of NIT.  
 

8) PAN No (in case of Sole Proprietorship, PAN No of proprietor required , In case of Partnership firm/company, PAN 
No of firm /company is required ). 

9) Valid GST Registration Certificate(PAN Based) and Self-declaration along with the evidence, that Bidder is not 
black-listed by GST authorities. 

10) Income-tax Return filed copy(A.Y.2021-22,2022-2023 and 2023-24,i.e.(FY 2020-21,2021-22,2022-23) 
11)  ESI registration Certificate or Workmen compensation insurance policy.  
12) EPF registration Certificate.  
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13) An affidavit is to be given compulsorily by the proprietor/partner’s / directors duly notarized affidavit in non-judicial 
stamp paper/e-stamp paper worth rs.100.00 or more as per format section XI. (dully notarized) Tender is liable to be 
rejected if not submitted accordingly. 

14) Tender Documents uploaded online through E-tender portal: (https://etenders.gov.in/) without any corrections and 
overwriting in original (Digitally signed/Scan copy of ink signed.)Tender is liable to be rejected if Filled Tender 
Documents not submitted accordingly. 

15) Valid Audited Turn over Certificate from Chartered Accountant. Average Annual Financial Turn Over during the last 
3 years ending(i.e. FY  2020-21, 2021-22 and  2022-23)  should be at-least 40% of sum of estimates cost of applied 
zone’s . 

16) Valid UDYAM Registration Certificate, if applicable. 
17) The Bidder must not be black-listed for Telecom business by any Central/ State Governments/ PSUs/BSNL in India at 
the time of submission of bid. An undertaking must be submitted in this regard.  

Note:- 
 1. All online documents should be submitted Original (Scanned) or self attested/digitally signed, Bid will be rejected if 
online documents are not submitted as mentioned above. 
2. Separate Financial BID documents need to be submitted by bidder for participation in zone1, zone-2and zone-3. The 

bidder can quote for all the zones separately. 
3. Any discrepancy found in the downloaded tender document submitted by the bidder compared to uploaded tender 

document, the tender document uploaded by the BSNL will be treated as valid and any changes (found in the 
tender document submitted by the bidder) at any stage, will be treated as fraud done to the BSNL, and will be 
liable to cancellation of agreement done (if any) and appropriate action will be taken against the bidder 

D. BID SECURITY: 
 

1) EARNEST MONEY DEPOSIT (EMD) 

a. The bidder shall furnish, as part of his bid, a bid security (EMD) for an amount as mentioned in NIT; unless 
exempted by appropriate authority. Bidder must submit necessary documentary evidence for exemption; No 
interest shall be paid by the BSNL on the bid security for any period, what so ever.  

b. The bid security is required to protect the BSNL against the risk of bidders’ conduct, which would warrant the 
security’s forfeiture.  

c. Bid Security shall be paid in the form of Demand Draft issued by a nationalized/scheduled bank drawn in favor 
of Accounts Officer (A&B), O/o The CHIEF GENERAL MANAGER, BSNL RAIPUR payable at RAIPUR. 

d. A bid not secured in accordance with above Para (a) & (c) shall be rejected by the BSNL as non-responsive.  

e. The bid security of the unsuccessful bidder will be refunded as promptly as possible. 

f. The successful bidder's bid security will compulsorily be converted to part security deposit in accordance with 
clause 5 .II of section V. 

g. The bid security shall be forfeited :  

i. If a bidder withdraws his bid during the period of bid validity specified inthe bid document or 

i. If the bidder makes any modifications in the terms and conditions of the tender beforeacceptance of the 
tender, which are not acceptable to the BSNL or  

ii. If the bidder submitted false & forged certificate/documents.  

iii. In case of a successful bidder, if the bidder fails:  

a) To sign the agreement in accordance with clause P. 

b) To furnish Material Security depositin accordance with Clause 5.1 of Section-V. 

 
2) The MSE bidders are exempted from payment of bid security: 

a. A proof regarding valid registration with body specified by Ministry of Micro, Small & Medium Enterprise 
for the tendered items will have to be attached along with the bid. 

b. The enlistment certificate issued by MSME should be valid on the date of opening of tender. 
c. MSE unit is required to submit its monthly delivery schedule. 
d. If a vender registered with body specified by Ministry of Micro, Small & Medium Enterprise claiming 

concessional benefits is awarded work by BSNL and subsequently fails to obey any of the contractual 
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obligations; he will be debarred from any further work/ contract by BSNL for one year from the date of issue 
of such order. 
 

E. BID PRICES: 
 

1) The bidder shall give the total a composite price inclusive of all taxes and levies, packing forwarding freight 
(excluding GST) in case of works to be executed. The contractor shall be responsible for transporting the materials 
(excluding GST), to be supplied by the RAIPUR BA Telecom Store or otherwise to execute the work under the 
contract, to site at his/their own cost. And therefore no separate charges are payable on this account. The offer shall 
be firm in Indian Rupees. 

2) Prices shall be quoted by the bidder for all works in the SECTION – XV which will be applicable for the contract. 
No violation will be allowed for these works. The rates for items in SECTION XV having zero quantity shall also 
be quoted by bidder in view of future requirements, However the same will not be considered in evaluation of bid. 

3) The price quoted by the bidder shall remain fixed during entire period of Contract (Original period & extended 
period) & shall not be subject to variation on any account. A Bid submitted with an adjustable price quotation 
will be treated as non-responsive and rejected. 

4) Discount, if any, offered by the bidders shall not be considered unless they are specifically indicated in the 
schedule of rates (financial Bid). Bidders desiring to offer discount shall therefore modify their offers suitably 
while quoting and shall quote clearly net price taking all such factors like Discount, free supply, etc. into account. 

5) In case more than one bidder are lowest in different rate items, but no parties are lowestin all therate items, in 
order to finalize the tender, lowest rates in all items will be offered for negotiation first to the bidder quoting 
lowest rate in maximum number of items and then to other bidders. In case, the bidder quoting lowest rate in 
maximum number of items do not accept the lowest rate quoted by the bidders, the second bidder will be offered 
the rates. The parties agreed upon the negotiated rates will be awarded the work i.e. work can be given to more 
than one bidder. 

F.PERIOD OF VALIDITY OF BIDS: 

1) Bid shall remain valid for 180 day from date of opening of the bid (qualifying bid). A bid valid for a shorter 
period shall be rejected by the Raipur BA as non-responsive. 

2) The Raipur BA reserves the right to request the lowest 3 bidders as per read out list on the opening day to extend 
the bid validity for a period of further 120 days and the bidder has to necessarily extend the bid validity. Refusal 
to extend the bid validity will result in forfeiture of the bid security. A bidder accepting the request and extending 
the bid validity will not be permitted to modify his bid. 

G. SIGNING OF BID: 

1) The bidder shall submit his bid, online, complying all eligibility conditions, other terms and conditions of tender 
document to be read along with the clarifications and amendments issued in this respect. All the documents must 
be authenticated, using Digital Signature by the authorized person. The letter of authorization shall be indicated by 
written power-of-attorney accompanying the bid or as applicable. 

2) The bid shall contain no interlineations, erasures or overwriting except as necessary  to correct errors made by the 
bidder in which case such corrections shall be signed by the person or persons signing the bid. All pages of the 
original bid, except for un-amended printed literatures, shall be digitally signed by the person or persons signing 
the bid. 

 

H. PREPARATION AND SUBMISSION OF BIDS  

1) SEALING AND MARKING OF BIDS: The bid should be submitted as per Clause of tender information. 

2) Single Stage Bidding & Two Envelope System, The details of sealing & marking of bids in each case is given 
below: 

3) In Single stage bidding & two envelopes system, the bidder shall submit his techno-commercial  bid and financial 
bid simultaneously. The financial bid will be opened only for the bidders who are declared qualified in techno-
commercial  bid process. 

4) Under the Single Stage Two-Envelope Bidding process, the Bidder shall not quote, disclose or submit its price in 
the Technical Part (First Envelope) of its bid or in any other manner, whatsoever, except as part of the  Financial 
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Part (Second Envelope) of its bid. In case of any non-compliance in this regard, the bids shall be out-rightly / 
summarily rejected. 

5) The bidding document is available online for downloading free of cost on CPPP portal 
http://www.etenders.gov.in/The bidder would be responsible for ensuring that any addenda/ corrigendum/ 
amendment etc. available on the website/ portal is also downloaded and incorporated. 

6) SUBMISSION OF BIDS 

i. Bids must be submitted by the bidders on or before the specified date & time indicated in NIT. 

ii. The BSNL may, at its discretion, extend this deadline for the submission of bids by amending the Bid 
Documents in accordance with clause F of section IV in which case all rights and obligations of the 
purchaser and bidders previously subject to the deadline will thereafter be subjected to the extended deadline. 

iii. The bidder shall submit its bid offer against a set of bid documents purchased by him for all or some of the 
systems/ equipment as per requirement of the Bid Documents. He may include alternate offer, if permissible 
as per the bid. However, not more than one independent and complete offer shall be permitted from the 
bidder. 

7) LATE BIDS: No bid shall be accepted online by CPPP-Tender Portal after the specified deadline for submission 
of bids prescribed by the purchaser. 

I. MODIFICATIONS AND WITHDRAWL OF BIDS : 

i. The bidder may modify, revise or withdraw his bid after submission prior to Deadline prescribed for 
submission of bid.  

ii. The bidder’s modification, revision or withdrawal shall have to be online and Digitally authenticated as per 
clause  

iii. Subject to clause no bid shall be modified subsequent to the deadline for submission of bids. 

J. BID OPENING:  

1) OPENING OF BIDS BY THE BSNL :  

i. The BSNL officers shall open bids online in the presence of the authorized representatives of bidders online 
who chose to attend, at time & date specified in NIT on due date.  

a. The bidder's representatives, who are present, shall sign in an attendance register. Authority letter to this 
effect shall be submitted by the authorized representatives of bidders before they are allowed to 
participate in bid opening (A Format is given in enclosed in Section-IX). 

b. A maximum of two representatives of any bidder shall be authorized and permitted to attend the bid 
opening. 

ii. Name of envelopes to be opened & information to be read out by Bid Opening Committee. 

iii. The bids will be first opened in Single stages i.e. the techno-commercial bid on the date of tender opening 
given in NIT & Financial Bid shall be opened later.  

2) The following information should be read out at the time of bid opening:- 

i. Name of the Bidder 
ii. DD for Tender FEE 

iii. EMD amount & validity and acceptability 
iv. Information in respect of eligibility of the bidder. 
v. Details of bid modification/ withdrawal, if applicable 

3) The date fixed for opening of bids, if subsequently declared as holiday by the BSNL, the revised date of schedule 
will be notified. However, in absence of such notification, the bids will be opened on next working day, time and 
venue remaining unaltered. 

 

4) CLARIFICATION OF BIDS BY THE BSNL: To assist in examination, evaluation and comparison of bids, the 
BSNL may, at its discretion ask the bidder for clarification of its bid. The request for its clarification and its 
response shall be in writing. However, no post bid clarification at the initiative of the bidder shall be entertained.  

5) PRELIMINARY EVALUATION :  

a. After approval of TOC report by competent authority TEC will evaluate the bids technically/commercially & 
Financial Bid.  

b. TEC will evaluate the bids technically/commercially & Financial Bid and submit the report to competent 
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authority for approval.  

c. BSNL shall evaluate the bids to determine whether they are complete, whether any computational errors have 
been made, whether required sureties have been furnished, whether the documents have been properly signed 
and whether the bids are generally in order.  

d. If there is discrepancy between words and figures, the amount in words shall prevail. If the Contractor does 
not accept the correction of the errors, his bid shall be rejected.  

e. Prior to the detailed evaluation, pursuant to clauseK, the BSNL will determine the substantial responsiveness 
of each bid to the bid document. For purpose of these clauses a substantially responsive bid is one which 
conforms to all the terms and conditions of the bid documents without deviations. The BSNL’s determination 
of bid’s responsiveness is to be based on the contents of the bid itself without recourse to extrinsic evidence 
except clarification sought by TEC.  

f. A bid, determined as substantially non responsive will be rejected by the BSNL and shall not subsequent to the 
bid opening be made responsive by the bidder by correction of the non-conformity.  

g. The BSNL may waive any minor infirmity or non-conformity or irregularity in a bid which does not constitute 
a material deviation, provided such waiver does not prejudice or affect the relative ranking of the bidder.  

6) EVALUATION AND COMPARISON OF SUBSTANTIALLY RESPONSIVE BIDS :  

a. The BSNL shall evaluate in detail and compare the bids previously determined to be substantially 
responsive pursuant to clause 5) and 6) through TEC.  

b. The evaluation and comparison of responsive bids shall be on the percentage deviation (above/below/at 
par) offered and indicated in schedule of rates of the bid documents.  

K.CONTACTING THE DEPARTMENT : 

1) Subject to clause H no bidder shall try to influence the BSNL on any matter relating to its bid, from the time 
of bid opening till the time the contract is awarded.  

2) Any effort by the bidder to modify his bid or influence the BSNL in the BSNL’s bid evaluation, bid 
comparison or the contract award decisions shall result in the rejection of the bid.  

 

L. AWARD OF CONTRACT: 

1) The CHIEF GENERAL MANAGER, CG circle, Raipur shall consider award of contract only to those eligible 
bidders whose offers have been found technically, commercially and financially acceptable. 

2) The work against the tender is for one year's requirement and the terms and conditions of this tender shall 
be operative for a period of one year from the date of signing of agreement between the BA HEAD 
RAIPUR and the contractor. The agreement can be further extended for another one year on existing terms 
and conditions with mutual consent OF BOTH PARTIES.  

3) L-1 (Lowest bidder) will be decided on composite prices of all items in Work will be allotted to L1 Bidder 
only .However competent authority may distributed the Distribution of Qty. to L2,L3 etc. bidders including 
MSEs/NSIC bidder also get at proportionate L1 rates, as per BSNL procurement policy. 

M.    AWARD OF CONTRACT ON COUNTER OFFER: 

1) BSNL is not bound to award contract at the lowest quoted rate received in the BID offer and reserves the 
right to decide on fair and reasonable rate of the work tendered and counter offer the same to the eligible 
bidders. In such a case, the final negotiated and approved L1 rate as declared by BSNL shall be the rate at 
which contract will be awarded on such of the bidders who accept the final approved L1 rate. However, 
maximum of 5 bidders/bidders shall be considered for award of contract/work. 

2) All other terms and conditions of the tender shall remain operative even if counter offer rate is offered to the 
bidder. 

3) In case of counter offer BSNL shall be entitled to distribute the quantum of work to the eligible bidders in 
the following ratio. 

No. of Bidders Distribution of work 
1 L1: 60% and L2: 40% 
2 L1: 50% ; L2: 30% and L3: 20% 
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3 L1: 40% ; L2: 30% ; L3: 20% and L4: 10% 
4 L1: 40% ; Remaining distribution as per inverse ratio of their evaluated quoted prices. 

BSNL reserves the right to limit the number of contractors and area assigned to them depending on the 
need. 

 

4) BSNL however reserves the right to depart from the guidelines for the distribution of quantities of work 
amongst the successful bidders depending upon the urgency and other factors prevailing at the time of 
deciding the tender. 

 
N.   BSNL’S RIGHT TO VARY QUANTUM OF WORK: 

1) BSNL at the time of award of work under the contract, reserves the right to vary the estimated cost of work 
and quantity both to the extent of +50% to -50% of specified quantity and estimated cost at the time of award 
of work of the contract or during the agreement period at the same rates, terms and conditions.  

2) Contractor or bidder should not execute any work order beyond the amount as mentioned in FAT or 
subsequent modifications if any. Contractor will intimate to CHIEF GENERAL MANAGERRaipur in 
writing when 80% of the amount is exhausted along with all required document and pending bills. 

O. BSNL’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS:  

1) TheBSNL reserves the right to accept or reject any bid and to annul the bidding process and reject all bids, at 
any time prior to award of contract without assigning any reason what-so-sever and without thereby 
incurring any liability to the affected bidder or bidders on the grounds for the BSNL’s action.  

P. ISSUE OF LETTER OF INTENT: 
 

1) The issue of letter of intent shall constitute the intention of the BSNL to enter in to the contract with the bidder. 
Letter of intent will be the issued as offer to the successful bidder. 

2) The bidder shall give his acceptance with in stipulated time mentioned in letter of intent, along withsecurity in 
conformity with clause 5I(a)of SECTION-V, provided with the bid documents. 

3) The successful Bidder will have to execute an agreement on a non judicial stamp paper of Rs.minimum 100/- or 
0.01% of Finalized Tender cost(which is More), (The cost of stamp to be borne by the Bidder) in the prescribed 
form to the effect that the Bidder and O/o CHIEF GENERAL MANAGERTelecom, are bound by terms and 
conditions in the agreement which in turn will be the same terms and conditions as mentioned in tender document 
and final negotiation/ approval if any. 

Q.  SIGNING OF AGREEMENT: 

1) The signing of agreement shall constitute the award of contract on the bidder. The agreement with the successful 
bidder shall be signed by the BSNL within a week of submission of Security Deposit as per clause P.2 above.  

2) As soon as the tender is approved by the competent authority, with the consent of Bidder, the Bid Security 
deposited by the successful bidder, may be converted into security deposit, which will be held by the BSNL till 
the completion of warranty period. None of the deposits will bear any interest. 

R. ANNULMENT OF AWARD: 

1) Failure of the successful bidder to comply with the requirement of clause P shall constitute sufficient ground for 
the annulment of the award and forfeiture of the bid security, in which event, the BSNL may make the award to 
any other bidder at the discretion of the BSNL or call for new bids.  

2) The bidder will verify the genuineness and correctness of all documents and certificates, including 
experience/performance certificates, issued either by the bidder or any other firm / associate before submitting 
them in the bid. The onus of proving genuineness of the submitted documents would rest with the bidder. As per 
requirement of the tender’s condition, if any document/paper/certificate submitted by the participant bidder is 
found to be false/fabricated/tempered/manipulated at any stage during bid evaluation or award of contract , then 
the bid security of the bidder would be forfeited and the bidder would be disqualified from the tender. Action 
would also be taken for banning of business dealings with the bidder. In case contract has already been awarded to 
the bidder , then PBS/SD would be forfeited and the contract would be rescind/annulled and BSNL would be at 
liberty to procure the services from any other source at the risk and cost of the defaulting bidder. Action would 
also be taken for banning the business dealing with defaulting bidder.  

S. E-TENDERING INSTRUCTIONS TO BIDDERS 
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1) General These Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as enclosed in Sec IV of 
the tender Documents. Submission of Bids only through online process is mandatory for this tender. For 
conducting electronic tendering, BSNL CG Circle has decided to use the portal http:/etenders.gov.in through 
Central Public Procurement Portal of NIC, (Govt. of India) New Delhi.  

2) EOI Bidding Methodology: Sealed Bid System –‘Single Stage Using Two Electronic Envelopes’, The Techno-
commercial &Financial bids shall be submitted online by the bidder at the same time. 2. Broad outline of activities 
from Bidders prospective:  

i. Procure a Digital Signing Certificate (DSC)  
ii. Register on Electronic Tendering System® (ETS)  

iii. Create Users and assign roles on ETS  
iv. View Notice Inviting EOI (NNI EOI) on ETS  
v. Download Official Copy of EOI Documents from ETS  

vi. Clarification to EOI Documents on ETS  
a. Query to BSNL (Optional)  
b. View response to queries posted by BSNL, as addenda.  

vii. Bid-Submission on ETS  
viii. Attend Online Tender Opening Event (TOE) of Techno-commercial Part  

ix. View Post-TOE Clarification posted by BSNL on ETS (Optional) Respond to BSNL’s Post-TOE 
queries  

x. Attend Online Tender Opening Event (TOE) of Financial-Part (Only for Technical Responsive 
Bidders).  

3) For participating in this EOI online, the following instructions are to be read carefully. These instructions are 
supplemented with more detailed guidelines on the relevant screens of the WWW.ETENDERS.GOV.IN.  

a. DIGITAL CERTIFICATES: For integrity of data and its authenticity/ non-repudiation of electronic 
records, and be compliant with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC). 
also referred to as Digital Signature Certificate (DSC), of Class 2 or above, issued by a Certifying 
Authority (CA) licensed by Controller of Certifying Authorities (CCA) [refer http://www.cca.gov.in]. 

b. REGISTRATION: To use the Electronic Tender® portal (https://www.etenders.gov.in)/, vendor needs to 
register on the portal. Registration of each organization is to be done by one of its senior persons who will 
be the main person coordinating for the e-tendering activities. For further details, use the Electronic Tender 
portal www.eprocure.gov.in, The vendor should visit the home page of the portal www.eprocure.gov.in and 
go to the e-procure link then select Bidders Manual KIT. On successful submission of Registration details. 
Please contact NIC Helpdesk as given below, to get your registration accepted/activated.  

c. BSNL CONTACT DETAILS. 

BSNL Contact-1 SDE(MM) 
Telephone/ Mobile 9425201482  [between 11:00 hrs to 17:30 hrs on working days] 
BSNL Contact-2 AGM(MM ) 
Telephone/ Mobile 9425201655 [between 11:00 hrs to 17:30 hrs on working days] 
E-mailID agmmmcoryp@gmail.com 

 

4) METHOD FOR SUBMISSION OF BID DOCUMENTS:- The bid-submission shall be online on 
www.etenders.gov.in, however some documents mentioned below in clause 6 are to be submitted physically 
offline as follows:  

5) Online submission:Referring to the tender document; caution before submission – 

i. If some document is not applicable for the bidder then he has to upload scanned copy of paper mentioning 
“The document < Name> called vide clause___________is not applicable on us”. 

ii. If document asked for contains more than one page then all those pages may be uploaded in one PDF 
format file  

iii. Please take care to scan documents that total size of documents to be uploaded remains minimum. If 
required, documents may be scanned at lower resolutions say at 150 dpi. However it shall be sole 
responsibility of bidder that the uploaded documents remain legible.  
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iv. Utmost care may be taken to name the files / documents to be uploaded on www.etenders.gov.in. These 
should be no special character or space in the name of file. Only underscores can be used.  

6)  Offline submission:The Bidder is requested to submit the following documents physically to AGM(MM), room 
No. A109,  O/o CHIEF GENERAL MANAGER, Khamardih, RAIPUR-492007 (Chhattisgarh) office, on or 
before the date & time of submission of bids specified in covering letter of this tender document, in a Sealed 
Envelope. The envelope shall bear (the project name), the tender number and the words ‘DO NOT OPEN 
BEFORE’ (Mention due date & time of opening of Tender). 

 
1. EMD-Bid Security (Original copy)  
2. DD/ Banker’s cheque of Tender fee 
3. Original Power of Attorney or self declaration for not applicability to firm 
4. Original Affidavit. 
5. MSME Certificate, if applicable 

 
NOTE : DD should be drawn in favour of AO(A&B), BSNL, CGMT CG CIRCLE , Raipur(CG) against payment of 

tender fee. 
NOTE : The Bidder has to upload the Scanned copy of all above said documents during Online Bid-Submission 

also. 
7) SPECIAL NOTE ON SECURITY OF BIDS: Security related functionality has been rigorously implemented in 

ETS in a multi-dimensional manner. Starting with 'Acceptance of Registration by the Service Provider', provision 
for security has been made at various stages in Electronic Tender’s software.  

8) ONLINE TENDER OPENING EVENT (TOE):www.etenders.gov.in offers a unique facility for ‘Online 
Tender Opening Event (TOE)’. EOI Opening Officers as well as authorized representatives of bidders can attend 
the Online Tender Opening Event (TOE). Every legal requirement for a transparent and secure ‘Online Tender 
Opening Event (TOE)’ has been implemented on www.etenders.gov.in. The bids will be opened in 2 stages i.e. 

(i) Techno-commercial bid : The techno-commercial bid shall be opened on the date of EOI opening given 
in DNI EOI. The following information should be read out at the time of Techno-commercial bid 
opening:-  

a) Name of the Bidder  
b) Name of the item  
c) EMD amount & validity and acceptability  
d) Information in respect of eligibility of the bidder  
e) Details of bid modification / withdrawal, if applicable  

 
(ii) Financial bid: The financial bid will not be opened on the date of opening of techno-commercial bids. 

The following information should be read out at the time of Financial bid opening:-  
a) Name of the Bidder  
b) Name of the item  
c) Quantities / prices quoted in the bid  
d) Discount if offered  
e) Taxes & levies.  

  
9)  As soon as a Bid is decrypted by the TOC, the documents will be opened from the Techno-commercial bid one 

by one and the same report of TOC will be uploaded on e-tender portal.  

10) Thereafter the TEC will evaluate Techno-commercial bids and the report of TEC will be approved by competent 
authority and the same report of TEC will be uploaded on e-tender portal of techno-commercially compliant 
bidders for information of financial bid opening. 

11) The financial bids of those bidders who are approved to be techno-commercially compliant by the competent 
authority will be opened by TOC in front of techno-commercially eligible bidders/authorized representatives.  

12) PRICE SCHEDULE /BOQ (Bill of Quantity) :Utmost care may kindly be taken to upload Price Schedule/ BOQ 
(Section-XIII). Any change in the format of Price Schedule / BOQ file shall render it unfit for bidding. Following 
steps may be followed:-  

1. Down load price schedule / BOQ in XLS format.  
2. Fill rates in down loaded price schedule / BOQ as specified in XLS format only in White back ground 

cells.  
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3. BOQ file is password protected XLS file. Don’t unprotect the file. Price has to be filled in the same 
file and has to be uploaded.  

4. Save filled copy of downloaded price schedule / BOQ file in your computer and remember its name & 
location for uploading correct file (duly filled in) when required. 

 
13) OTHER INSTRUCTIONS : 

For further instructions, the vendor should visit the home-page of the portal (www.etenders.gov.in), and go to the 
Bidders Manual Kit. The compatible support software (PDF Converter, Java, etc) for online bid submission may 
be downloaded from www.etenders.gov.in Portal. Important Note: It is strongly recommended that all authorized 
users of Supplier organizations should thoroughly peruse the information provided under the relevant links of 
www.etenders.gov.in, and take appropriate action. This will prevent hiccups, and minimize teething problems 
during the use of WWW.ETENDERS.GOV.IN. The following ‘FOUR KEY INSTRUCTIONS for BIDDERS’ 
must be assiduously adhered to:  

1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first EOI 
submission deadline on WWW.ETENDERS.GOV.IN.  

2. Register your organization on WWW.ETENDERS.GOV.IN well in advance of your first EOI 
submission deadline on WWW.ETENDERS.GOV.IN.  

3. Get your organization’s concerned executives trained on WWW.ETENDERS.GOV.IN well in 
advance of your first EOI submission deadline on WWW.ETENDERS.GOV.IN.  

4. Submit your bids well in advance of EOI submission deadline on WWW.ETENDERS.GOV.IN as 
there could be last minute problems due to internet timeout, breakdown, etc. While the first three 
instructions mentioned above are especially relevant to first-time users of 
WWW.ETENDERS.GOV.IN, the fourth instruction is relevant at all times. (BSNL shall not be 
responsible any problem arising out of internet connectivity issues). 

 14. Power of Attorney 

(a) The power of Attorney should be submitted and executed on the non-judicial stamp paper (as per 
format at 7(D) of Section-7) of appropriate value as prevailing in the concerned states(s) and the 
same be EITHER attested by a Notary public OR registered before Sub-registrar of the state(s) 
concerned. 

(b) The power of Attorney be executed by a person who has been authorized by the Board of 
Directors of the bidder in this regard, on behalf of the Company/ institution/ Body corporate. 
Copy of Board resolution / authorization shall also be submitted along with POA. 

(c) In case of the bidder being a partnership firm, the said Power of Attorney should be executed by 
all the partner(s) in favour of the said Attorney. 

(d) Deleted 
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SECTION – V 
 

GENERAL (COMMERCIAL) CONDITIONS OF THE CONTRACT  
 
1. APPLICATION: 

The General conditions shall apply in contracts made by the RAIPUR BA for the execution of cable construction 
works. 

 
2. STANDARDS:  

The works to be executed under the contract shall conform to the standards prescribed in the OF Cable 
construction practices. 

 
3.           SUBCONTRACTS: 

The contractor shall not assign, sub contract or subject the whole or any part of the works covered by the contract, 
under any circumstances. Subcontracting is not allowed 
 

4.PRICES: 
 

4.1 The bidder shall give the total composite price inclusive of all levies and taxes except GST the basic unit price and 
all other components of price need to be individually indicated as per the price schedule. Prices of incidental services 
also should be quoted. The offer shall be firm in Indian Rupees. The Tendering Authority shall make no foreign 
exchange available. 

4.2 (a) Prices charged by the successful bidder for services performed under the contract shallnot be higher from the 
prices quoted by the Successful bidder in his bid. 

(b) In case of revision of Statutory Levies/Taxes during the finalization period of the tender, theTendering 
Authority reserves the right to ask for reduction in the prices. 

4.3  Price once fixed will remain valid for the period of contract, irrespective of Increase /   decrease of taxes and 
other statutory dutiesIn case of delayed services after the scheduled period the advantage of reduction of tax/duty 
would be passed on to the Tendering Authority and no benefit of increase in price will be permitted to the 
successful bidder if there is any increase in Tax/duty. 

 
5 SECURITY DEPOSIT 
 

5.1 Material Security Deposit: 
 

                  (i) Material Security:-  
a. The successful tenderer including MSE bidder will have to deposit material security equivalent to 3% of 

the tender approved value subject to a minimum of Rs 2 Lakhs plus applicable GST in the form of 
bank guarantee, valid for the period of contract plus six months, from a scheduled bank and in the 
material security bond form provided in the bid documents Section-XII Annexure II. Material 
security can also be submitted in the form of cross demand draft drawn in favor of AO (A&B) BSNL O/o 
CGMT CG Circle issued by a schedule bank and payable at Raipur. The Material security will be non-
interest bearing deposit for any period whatsoever. BSNL reserves the right to increase the amount of 
material security based on the quantum of work/maximum store to be issued at the time of execution of 
the work at any point of time. 

b. The contractor at any point of time will not be issued stores costing more than material security. If due to 
any reason, more store has to be issued to the contractor then the material security shall be 
correspondingly enhanced to an amount equal to the cost of material/stores to be issued. 

c. The proceeds of the material security shall be payable to the BSNL as a compensation for any loss 
resulting from the contractor’s failure to account for the material issued to him. 

d. The Material security shall be released / refunded within a month from the date of the payment of 
the last final bill of the work under the contract or   final settlement of material account whichever is later 
on production of  ‘No Dues Certificate’ from ‘Engineer In Charge’. 

 
ii)   Performance security: 

 
     a.    The successful bidder including MSE bidder shall submit an amount equivalent to 10% plus GST @18% 

of the tender approved value as security deposit by way of Performance Bank Guarantee (PBG) within 
14 days from the date of issue of LOI, in favour of ‘Account officer (A&B), BSNL, O/o CGMT, CG 
Circle, Raipur place from any scheduled bank in India, and valid for 18 months from the date of issue of 
LOI. 
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a. On receipt of PBG from the bidder, after confirmation of the genuineness of the PBG from the bank, the 
EMD, if any,  received earlier, will be returned. 

b. The proceeds of the performance security shall be payable to the BSNL as compensation for any loss 
resulting from the contractor’s failure to perform the obligations under the contract and warranty 
obligations. 

d. The performance security deposit shall be refunded after expiry of warranty period of last work executed 
provided there are no recoveries to be made arising out of poor quality of work, incomplete work and/or 
violation of any terms and conditions of the contract as stipulated in the bid document. 

e. If there are recoveries to be made, Contractor shall deposit the money before the release of PBG for 
getting the PBG released and in failure to do so, PBG will be forfeited and recovery to be effected from 
the realized PBG amount and the balance amount, if any, after adjustment of recoveries, will be refunded 
to the bidder. 

f. It is the responsibility of the vendor to submit the proof that he has deposited the Goods & service tax in 
time. Otherwise BSNL will recover from subsequent bills or PBG as the case may be. 

g. No interest will be paid to the contractor on the security deposit. 
 

5.2    PERFORMANCESECURITY DEPOSIT 
 

a. The contractor shall permit the RAIPUR BA, at the time of making any payment to him for works done under the 
contract the performance security will be10% plus applicable GST of the total Finalized tender value.  

b. The performance security shall be payable to the Tendering Authority as a compensation for successful bidder's 
failure to complete its obligations under the contract or for any loss resulting from the non performance of the 
contract. 

c. The performance security deposit shall be refunded after expiry of warranty period for 12 Month of last work 
executed provided there are no recoveries to be made arising out of poor quality of work, incomplete work and/or 
violation of any terms and conditions of the contract as Stipulated in the bid document. 

d. PERFORMANCE SECURITY DEPOSIT shall only be refunded on verification of all submitted EPF, ESI, 
Labour license, GST payment particular & other liable liabilities with respect to form 3A & 6A.  

e. The tendering Authority will discharge the Performance Security Bond after completion of the Successful bidders’ 
performance obligations, under the contract. 

f. "No Dues Certificate” produced from "Concerned Department of EPF & ESI, etc.. then After clearance of FPF & 
ESI and other Govt. liabilities. The performance security shall be released / refunded to vendor. 

 
(iii) In the event of failure of the bidder to start the work as stipulated, the amount of Earnest Money and /  

The security deposit (SD) is required to protect the BSNL against the risk of bidders conduct and will be forfeited 
in part / whole in case of -: 
 Unsatisfactory service. 
 Theft or misappropriation of articles of the BSNL. 
 Damage caused to BSNL assets and damage/loss to store issued 
 Withdrawal of the successful bidder from the contract before its expiry without giving proper notice as 

specified in the terms & conditions of this tender document. 
 Or all or some of the above.  

(iv)  Security deposit will not earn any interest for any period whatsoever. Security deposit will be returned afterthe 
successful completion of the contract as certified by the competent authority of BSNL and after deducting the 
dues, if any, payable to the BSNL. In the event of any breach of any terms and conditions of the contract, the 
contract will be terminated and security deposit will be forfeited to the BSNL. No interest shall be paid on 
amounts payable to the contractor under this contract. 

(v).  All the compensation or other sum of money payable by the contractor under the terms of this contract may be 
deducted from the security deposit or from any sum which may be due or may become due to the contractor by 
the BSNL on any account whatsoever and in the event of his security deposit being reduced by reason of any such 
deductions, the contractor shall within ten days make good in cash the amount required to make good in full, the 
security deposit. Otherwise, the said balance in full shall be collected from thebill of the contractor.  

(vi)     Security Deposit tendered in any form of Bank Guarantee or FDR shall be liable for appropriation / adjustment 
against any liquidated damages for delayed execution of work or against carry forward loss to the Department to 
which the contractor does not meet otherwise. If the contractor fails or neglects to perform any of his obligations 
under the contract, it shall be lawful for the BSNL to forfeit either whole or any part of the Security Deposit 
furnished by the Contractor, which does not amount to imposing of penalty, after issuing 'SHOW-CAUSE 
NOTICE' which will be duly examined for final decision by the competent authority and the decision conveyed to 
the Bidder in writing. 

(vii)  If the contractor duly performs and completes the contracts in all respects, the Government shall refund the 
Security Deposit to the Contractor after deducting all costs and other expenses that the Government may have 
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incurred for making good any loss due to any action attributable to the contractor which the Government is 
entitled to recover from the contractor. 

(viii) CHIEF GENERAL MANAGER may increase, at his discretion, the amount of security deposit mentioned at (a) above 
equal to 10% of excess work awarded beyond estimate cost. The decision of CHIEF GENERAL MANAGER Raipur 
for increase the security deposit shall be final and binding on the contractor and not called into question. The contractor 
has to submit the Bank guarantee issued by any nationalized / scheduled bank for the additional amounts within 15 
days of acceptance of tenderin the event of failure of the contractor to pay the increased amount of the security deposit 
within the specified period and in the form required by the CGMT CG CIRCLE, Raipur, the earnest money shall be 
forfeited and the contract shall be liable to cancellation at the risk and cost of the contractor subject to such other 
remedies as may be open to the Raipur Business Areaunder the terms of contract. 

(ix) In the event of failure of the bidder to start the work as stipulated, the amount of Earnest Money and / or initial security 
deposit shall stand forfeited and the acceptance of the tender shall be reconsidered and revoked which will not amount 
to imposing of penalty. 

a. Any unclaimed Security Deposit(s) as due for refund to the contractor / supplier and remain unclaimed for three years  
b. after its / their refund become(s) admissible (for instance after the contractor / supplier fulfills his contract) shall be 

dealt with in accordance with the provisions contained in the rules of the Telecommunication Department/BSNL and 
not refunded if unclaimed period exceed to four year. 

c. The "Bank Guarantee" is an 'autonomous' contract and imposes an 'absolute obligation' on the bank in its terms. As 
such the existence of disputes between the parties under this contract or a possibility of a reference of any dispute 
arising out of this contract to arbitration or of pendency of proceeding on such a reference has absolutely no relevance 
to the obligation of the bank under the "Bank Guarantee". The concerned Bank is bound to pay without demur 
irrespective of the pendency of any arbitration proceedings.  

 
6. ISSUE OF WORK ORDERS AND TIME UNIT: 
i. The work order shall be issued so as to include all items of works. The idea behind issuing work orders in this way is 

to ensure that the network becomes ready. The contractor shall organize the work in such a way so as to deliver 
meaningful output of requisite quality within shortest possible time. 

ii. Work order / purchase requisition (P.O. in ERP also) will be issued by the MM UNITat circle officewith prior 
approval ofCGMT CG CIRCLE RAIPUR. 

iii. If due to any reason partial work order is to be issued then the same shall be issued with the approval of an officer not 
below the rank of Deputy General Manager. 

iv. Deleted. 
v. The CHIEF GENERAL MANAGERRaipur reserves the right to cancel or modify the scope of work stipulated to be 

carried out against the work order in the event of change of plan necessitated on account of technical reasons or in the 
opinion of work order issuing authority or the head of Circle, the contractor is not executing the work at the required 
rate. 

vi. The contractor shall warrant that the man power supplied for the work shall be free from all defects and faults in 
workmanship shall be consistent with the established and generally accepted as per section 11 of Indian contract act 
1872. 

vii. The time allowed is the essence of the contract on the part of the contractor and the work should be completed in all 
respects within the time as indicated in the work order. In event of rate of work done being found low, the CHIEF 
GENERAL MANAGERRAIPUR reserves the right to terminate the contract. Thereafter, the CHIEF GENERAL 
MANAGERRAIPUR will be free to get the work done through any alternate agency to be decided by it. Any excess 
amount required to be paid to the alternate agency to carry out the work have to be borne by the defaulting contractor.  

viii. Also in case the contractor fails to undertake and complete the work in specified time, the CHIEF GENERAL 
MANAGERRAIPUR will have right to award the work to any other alternative contractor. The difference in cost of 
work will be payable by the defaulting contractor. In addition to this, his security Deposit/ E.M.D. shall be forfeited.  

ix. In respect of the works not complying the above standard the CHIEF GENERAL MANAGERRAIPUR reserves the 
right to either allow proportionate rate or disallow the entire claim. 

x. If the contractor fails to complete the work within the stipulated time, improper and bad workmanship noticed in the 
work, penalty or recovery as per agreement would be imposed. Liquidity damages such imposed shall be recovered 
from the Bill/SD as per the various clauses of the conditions of contract. Therefore, the contractors, who are confident 
of completing the works in schedule time period, are only eligible to participate in the tender. 

xi. Seeking of permission and all the Liaoning work related to permission from required agency/local authorities 
(municipal/ULB/LLB/Panchayat)/PHED/CSEB/PVT TELECOM OPERATORS/ CHiPS/PWD/ 
NHAI/SHAI/GAIL/INDIAN RAILWAY, Private property owner  etc will be done by concerned contractor/bidder 
only (if required) in line with given work order in co operation with concerned field officerand all the liaisoning work 
related to permission form Govt. / Municipal authorities during laying of OFC work is to be carried out by bidders 
itself. 
 

7.EXTENSION OF THE TIME: 
 
7.1  General 
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7.1.1  In each work order, the work order issuing authority shall specify the time allowed for completion of work 
consistent with the magnitude and urgency of work. The time allowed for carrying out the work is to be strictly 
observed by the contractor and shall be reckoned from seventh day from the date of issue of work order. 

7.1.2  In as much as "the time being deemed to be the essence of contract", throughout the stipulated period of contract, 
the work is to be proceeded with all due diligence on the part of the contractor. 

  
7.2  Application for Extension-of the Time and Sanction of Extension of Time (EOT): 
 
7.2.1 There may be some hindrances, other than covered under force majeure, while execution of work and In such 

cases the contractor shall apply in writing in the presa1bed Form (Part-A) to the engineer- in-charge for extension 
of time (EOT), on account of whim he desires such extension within three days  of occurrence of hindrance. The 
Engineer-in-charge shall forward the request to the competent authority (an officer of the rank of JAG level in-
charge of cable construction work) with his detailed-report and photocopy of the hindrance register, in the 
prescribed Form (Part-B) within three days of receiptof request from the contractor. The competent authority is 
empowered to grant extension of timefor completion of work on certain conditions. He shall exercise such 
powers, if the following conditions are satisfied.  
 

7.2.1.1 The application contains the ground(s), which hindered the contractor in execution of Work. 

7.2.1.2 The Engineer-in-charge is of the opinion that the grounds shown for extension of time are reasonable. 

7.2.2 The competent authority shall consider the request keeping all the facts and circumstances in view arid shall grant 
extension of time, if in his opinion, there are reasonable and sufficient grounds for granting such extension and the 
reasons for delay are not ascribable to the contractor. 

 
7.2.3 The competent authority may also grant extension of time for completion of work in cases where reasons for delay 

are ascribable the contractor, but such extension of time shall be with LD charges as per cause dealing with 
penalty for delays in execution of works. The extension of time with LD charges shall be issued under the 
signature of JAG level Telecom. Officer competent to grant the extension of time.  

7.2.4 The competent authority shall grant EOT with time period for completion of work expressly mentioned. The 
sanction of the competent Authority of EOT shall be issued under the signature of the Engineer-in-charge. 

7.2.5 If the competent authority is of the opinion that the grounds shown by the contractors are not reasonable and 
sufficient and declines to grant the extension of time, the contractor cannot challenge the soundness of the opinion 
by reference toarbitration. The decision of the competent authority on period of extension of time or refusal for 
extension of time shall be final and binding on the contractor. 

 
7.3 Grant of Extension of Time without Applications: 
7.3.1  There are, at times, practical difficulties like non-availability of materials, delay in providing permissions/right of 

way etc. reasons of which are ascribable to the RaipurBA. In such cases, the Engineer-in--charge with the 
approval of competent authority to sanction EOT, may Issue extension of time suomoto without waiting for 
contractor to make an application for EOT. Entry of hindrances shall be made in the Hindrance Register. The 
RaipurBA will, however, not be liable to the contractor for any losses or damages, costs, charges, or expenses that 
the contractor may in any way sustain/suffer due to delay in making the above available. 

 
8. MEASUREMENT INSPECTION TESTING AND ACCEPTANCE TESTING:  
 PROCEDURE FOR MEASUREMENTS: 
 
8.1 Measurement Book: The measurement book is the basis of all accounts of quantities of work and supplies. The 
payments to the contractors for the work done are made on the basis of measurements recorded in the measurement 
book. These books are very important accounts records and therefore, they should be maintained very carefully and 
accurately, as these may have to be produced as evidence in a court of law, if and when required. The measurement 
books are to be maintained by the officer in -charge of the work or his immediate engineering subordinate not below 
the rank of Junior Telecom Officer. 
 
8.1.1 All the measurement should be neatly taken down in measurement book issued for the purpose. 
 
8.1.2 All the measurement books in the SSA Raipur should be serially numbered. A register shall be maintained in the 
form showing the serial number of each book, officer to whom it is issued, Work order no, and date, date of issue, date 
of its return to the A.G.M. (NWP). 
 
8.1.3 The pages of the measurement book shall be ma chine-numbered and entries shall be recorded continuously and 
no blank pages left or page torn out. Any pages left blank inadvertently shall be cancelled by diagonal lines, the 
cancellation being attested and dated. 
 
8.1.4 The entry shall be made in ink. No entry shall be erased. If a mistake in made, it should be corrected by crossing 
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out the incorrect words or figures and inserting the corrections, the corrections thus made shall be initialed & dated by 
the officer concerned. 
 
8.1.5 When the officer holding the measurement book is transferred, he shall handover the measurement book issued to 
him to his successor and the same should be shown as received back from him and be issued to the relieving officer. The 
transfer shall also be recorded in the measurement book after the last entry in these books under dated signature of the 
relieving officer and the relieved officer. 
8.2 Recording of measurements: Each set of measurements to be recorded shall commence with the entries stating. 

i) Full name of work  
ii) Estimate number 
iii) Name of O F Cable route 
iv) Name of JTO and SDE in-charge of work 
v) Name of contractor 
vi) Work order number and date 
vii) Date of commencement of work  
viii) Date of completion of work 
ix) Date of recording of measurements 
x) Reference to previous measurements   
 xi) Number and date of agreement 
 

8.2.1 Responsibility of taking and recording measurements: The measurements of various items of work shall be 
taken and recorded in the measurement book issued with each work order. The measurement shall be taken and 
recorded by an officer not below the rank of Junior Telecom Officer, supervising the work. The Junior Telecom 
Officer/Sub Divisional Engineer, directly responsible for supervision of work, shall be responsible for accuracy of 
100 % of measurements. The Sub Divisional Engineer where Junior Telecom Officer is supervising officer shall be 
responsible for conducting test check of 50 % of measurements. The Divisional Engineer shall be responsible for 
conducting test check of 10 % of measurements. 
 
8.2.2 Method of recording of nomenclature of items: Complete nomenclature of items, as given in the agreement need 
not be reproduced in the measurement book for recording the measurements but corresponding Item Code as provided, 
shall be used. 
 
8.2.3 Method of measurements: The measurements of the work shall be done for activity-wise as and when the item of 
work is ready for measurement. The methods of measurement of various items are enumerated as under: 
 
Measurement of depth of trenches 

 
The cable routes of one work order shall be divided into a number of segments each of maximum 200 meters length 
bounded by identifiable landmarks at both the ends of the segments. If landmarks are not available, length of segment 
may be maintained at 200 meters. The measurement of depth shall be recorded at each point of measurement 
(POM) in the measurement book in meters in the multiples of 5 cms. For example 97 cms will be recorded as 95 cms 
and 103 cms as 105 cms. The points of measurements shall be at a distance of 10 meters starting from 0 (Zero) Meter. 
For example, if the length of segment is 175 meters, the POMs shall be at 0M, 10M, 20M, 30M, 40M, 50M, 60M, 70M, 
80M, 90M, 100M, 110M, 120M, 130M, 140M, 150M, 160M & 170M. The last POM shall be at 175th M to be recorded 
against Residual POM. 
 
The efforts required to excavate trenches is not proportionate especially with reference to depth. Therefore, normally the 
workers tend to dig shallow trenches. As standard depth of the trench is important for future life and protection of 
cables, this tendency has to be discouraged. In order to encourage the contractor to achieve best possible depth in the 
face of site constraints, the following scale of payment shall be applied for digging trenches of lesser depths, subject to 
condition that relaxation has been granted by the competent authority for lesser depths. 
 
Depth of trench 165 Cms. 
 

Depth between Reduction in rate 

<165 Cms. To 150 Cms. 5 % 
<150 Cms. To 130 Cms. 12.5 % of approved rates. 
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<130 Cms. To 105 Cms. 25 % of approved rates. 
Below 105 Cms. 40 % of approved rates. 

 
If the area is predominantly rocky or full of hindrances or there is difficulty in getting permissions from PWD or local 
agencies involved resulting in difficulty to achieve full depth for full section/route, it is suggested to call for tenders (if 
applicable) for curtailed depth of 140/120 Cms. of trench..The rate reduction schedule for such trenches is given below: 
 
Depth of trench 140 Cms. 
 

Depth between Reduction in rate 

<165 cms to >125 cms 5 % 

<125 cms to >105 cms 15 % of approved rates. 

Below 105 cms 40 % of approved rates. 

 
Depth of trench 120 Cms. 
      
 

 Depth between Reduction in rate 

<120 cms to >105 cms 5 % 

Below 105 cms 40 % of approved rates. 

 
 
The payment for sub normal depth will be calculated as per equations given below: 
 
     P= (100-ROR) x RA x D 
   100 x ND 

P = Payment for one meter.  
 
ROR 

 
= 

 
Reduction in rate in % as applicable as per tables given above  

 
RA 

 
= 

 
Approved rate of trenching per meter  

 
D 

 
= 

 
Actual depth achieved in cms  

 
ND 

 
= 

 
Nominal depth of trench 165/140/120 cms. for which tender has floated 

 
. 
  
Measurement of Lengths and protection  
The measurement of length of trenches is on running meter basis, irrespective of type of soil/starts encountered while 
digging. 
The type of protection provided (item code-wise) in segment shall be recorded in the measurement book in the sheet 
provided for this purpose. 
 
� Measurement of length of cable: The length of cables laid in trenches, though pipes and through ducts shall be 
measured by use of Rodo Meter. The length should be cross-verified with the marking of lengths on the cables. The 
lengths shall be recorded in sheet provided in the measurement book. 
� Measurement of other items : The measurement/numerical details of other items shall be recorded in the sheets provided 
for respective items viz. 
� Digging of joint pit and preparation of joint chamber along with its type i.e. Brick chamber of Pre Cast RCC type. 
�Fixing, Painting and sign writing of route/joint indicators. 
�Termination of Cable in equipment room and no. of joints. 
8.2.4 The contractor shall sign all the measurements recorded in the measurement book. This will be considered as an 
acceptance by the contractor, of measurements recorded in the MB. In case contractor fails to attend at the measurements 
or fails to countersign or to record the difference within a week, then in case of any such events the measurements taken 
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by Engineer-in-charge or by his/her subordinate as the case may be shall be final and binding on the contractor and the 
contractor shall have no right to dispute the same. 

 
8.2.5 The DE (OFC/CMTX) before passing the SES for sections covered by each set of measurement may carry out test 
check by re-opening trench at as many locations as necessary and as specified in document ‘procedures for optical fibre 
cable construction’ and bills will be passed only when he 
is personally satisfied of the correctness of entries in the “Measurement Book” and also when he is satisfied of other aspects 
of the work as per the terms of the contract. 
The contractor shall provide the necessary assistance of labour for re-opening of trench for test check by the Divisional 
Engineer. Separate payment shall not be made to the contractor for excavation of such test checks, however such test pits 
shall not be more than 10 % of the cable laying work. 
8.2.6 Measurement of the work of cable pulling through pipe/duct will be taken equal to the total length of the cable 
pulled through pipe/duct. 
 
8.3 Inspection, and Quality Control:  
8.3.1 The Quality of Works: The importance of quality of O F Cable Construction works 
Can not be over-emphasized. 
8.3.2 It is imperative that the contractor(s) is/are fully conversant with the construction practices and shall be fully 
equipped to carry out the work in accordance with the specifications. The contractors are expected and bound to ensure 
quality in construction works in accordance with specifications laid clown. The contractor shall engage adequate and 
experienced supervisors to ensure that works are carried out as per specifications and with due diligence and in a 
professional manner. The contractors shall satisfy himself/themselves that the work conforms to the quality specifications 
before offering the same to A/T Wing for Acceptance and Testing. 
8.3.3 In addition to Acceptance Testing being carried out by A/T Wing and supervision by Construction Officers, all 
works at all times shall be open to inspection of the BSNL Raipur. The contractors shall be bound, if called upon to do so, 
to offer the works for inspection without any extra payment. 
8.3.4 Site Order Book: The site order book is one of the primary records to be maintained by the JTO/SDO 
supervising the work during the course of execution of works. The noting made by officers as well as contractors will 
form as basis for operation of many contractual causes. The contractor shall remove all the defects pointed out by the 
BSNL Raipur in the Site order book. The site order book is to be maintained in the prescribed format. The contractor or 
their authorized representatives shall also be at liberty to note their difficulties etc. in these books. The site order books 
shall invariably be consulted at the time of making final payments to the contractor. 
8.3.5 An assessment of extent of interest shown by the contractors in executing the works with requisite quality shall 
be recorded and used in evaluating the Contractors Performance Rating (CPR). 
8.3.6 Vendor will co-operate with site incharge for taking Photo & video as per BSNL Guideline for uploading in 
Transnet portal. 
 
8.4 Testing and Acceptance Testing:  
8.4.1 The work shall be deemed to have been completed only after the same has been accepted by the A.T. Officer. 
The contractor shall make test pits at the locations desired by A. T. Officer for conducting test checks without any extra 
payment. The contractor shall restore the pits after test measurements to its original shape. The contractor shall be 
responsible to provide test/measurement tools and testers for conducting various tests. 
8.4.2. SCOPE OF ACCEPTANCE AND TESTING: The purpose of acceptance and. Testing is to verify integrity of 
measurement and quality of work done. The A.T. Officer shall not 
be responsible for recording of measurements for the purpose of billing and contractual obligations. However, if the 
measurements taking by A.T. Officer are found to be lesser than the measurements recorded by the officer responsible for 
recording the measurements, the measurement taken by A. T. Officer shall prevail without prejudice to any punitive 
action against the contractor as per provisions of the contract and the officer recording the measurements. Thecontractor 
shall be obligated to remove defects/ deficiencies pointed out by the A. T. Officer without any additional cost to the 
BSNL Raipur. 
8.4.3 Offering the work for acceptance and testing: The Sub Divisional Engineer responsible for construction, after 
having satisfied himself of completion of work ready for A.T, shall offer the Work to A.T. Officer for conducting 
Acceptance and Testing. 
8.4.4 The contractor shall provide labour, if demanded by the AT officer for digging of test pits and other necessary 
infrastructure for carrying out the AT work. No extra payment will be made for the digging of test pit. 

 
9.  WARRANTY: 
9.1 The contractor shall warrant that the material supplied for the work shall be-new and free from all defects and 
faults in material, workmanship and manufacture and shall be of the highest grade and consistent with the established and 
generally accepted standards for materials of the type ordered and shall perform in full conformity with the specifications 
and drawings. The contractor shall be responsible for any defects that may develop under the conditions provided by the 
contract and under proper use, arising from faulty materials, design or workmanship such as corrosion of the equipment, 
inadequate quantity of materials etc. and shall remedy such defects at his own cost when called upon to do so by the BSNL 



Page 27 of 93                        Signature of the Bidder 
 

Raipur who shall state in writing in what respect the stores are faulty. This warranty shall survive inspection or payment 
for, and acceptance of goods, but shall expire except in respect of complaints notified prior to such date, twelve months 
after the acceptance testing. 
9.2 If it becomes necessary for the contractor to replace or renew any defective portion /portions of the material under 
this clause, the provisions of the clause shall apply to the portion / portions material so replaced or renewed or until the 
end of the above mentioned period of twelve months, whichever may be later. If any defect is not remedied within a 
reasonable time, as prescribed by the BSNL Raipur, the BSNL Raipur may proceed to do the work at the contractor's risk 
and costs, but without prejudice to any other rights which the BSNL Raipur may have against the contractor in respect of 
such defects. 
9.3 The Cable joint shall be guaranteed for a period of ONE year from the date of closing of joint. In case of failure of 
the joint due to poor workmanship i.e. failure of joint without external damage, with in the stipulated period of guarantee 
the contractor shall repair the joint(s) at his own cost within 24 hours of informing him, Failing which the BSNL Raipur 
may carry out the repairs and penalty equivalent to five times of the approved rate of the jointing work plus the cost of 
materials used shall be recovered from the contractor from his pending bill/So or any amount due to him without 
prejudice to any other action as per terms and conditions of the tender. The cost of jointing kit, supplied by the BSNL 
Raipur, So used to revive the joint shall be deducted from the bills of the contractor pending for payment or from security 
if all bills have been settled. 
9.4 Replacement under warranty clause shall be made by the contractor free of all charges at site including freight, 
insurance, cost of works and other incidental charges. 
 
10. AUDIT AND TECHNICAL EXAMINATION:  
10.1 BSNL shall have the right to cause an audit and technical examination of the work and the bills of the contractor 
including all supporting vouchers, abstract etc. to be made after payment of the bill and if as a result of such audit and 
technical examination any sum is found to have overpaid in respect of any work done by contractor under the contract or 
any work claimed by him to have been done by him under the contract and found not to have been executed, the 
contractor shall be liable the refund the amount of over payment and it shall be lawful for BSNL to recover the same 
from him in the manner prescribed in clause with the heading payment of bills (same chapter), or in any other manner 
legally permissible and if it is found that the contractor was paid less than what was due to him under the contract in 
respect of any work executed by him under it, the amount of such under payment shall be duly paid by BSNL to the 
contractor. 
10.2 Provided that BSNL shall be entitled to recover any sum overpaid, nor the contractor shall be entitled to 
payment of any sum paid short where such payment have been agreed upon between the Divisional Engineer or his 
subordinate officer on one hand and the contractor on the other under any term of the contract permitting payment for 
work after assessment by the DE (OFC/CMTX) or his subordinate officer. 
10.3 Any sum of money due and payable to the contractor including security deposit returnable to him under this contract 
may be appropriate by the BSNL for the payment of a sum of money arising out or under any other contract made by the 
contractor with the BSNL. 
 
11. PAYMENT TERMS: 

 
11.1 Procedure for Preparation and settlement of bills: 

.a) The contractor will have to submit the name, contact number, FAX no. and address of his authorized 
representative in this office as well as executing authority at the time of execution of agreement or his authorized 
representative office /HQ must be at Raipur and available at HQ of concerned SDE/SDO during office hours to 
accept work orders from various units in written or telephonically or mobile. This is essentially required to restore 
the services in minimum time 

i. b) The contractor will submit the bill on monthly basis in the work order issuing authority duly verified & Certified 
by concerned SDE/DE up to 6th of next month for the bill of previous month. For example-The bills pertaining to the 
m/o January should be submitted by 6th Feb. The reason for delay submission of bill should be submitted by the 
contractor in writing, if the bill, submitted by the contractor, is after due date. In case, the bills are not submitted to 
BSNL as per above schedule, it will not take responsibility for delay in payment. And it may be accepted after 
approval & allow of competent authority. 

ii. For any delay beyond prescribed period of submission of bills, the contractor should submit reasons of delay and bills 
may be processed after approval of the Addl. GM /DGMs/equivalent officer concerned for period of delay up to one 
month. For cases involving delay of more than one month in submission of bills by the contractor, approval of GM, 
/equivalent officer may be obtained before processing of the bills on the basis of justified reasons given by the 
contractor and recommendations of Addl. GM /DGMs /equivalent officer concerned. 

iii. The contractor shall prepare the bills in triplicate ensuring execution of part work in it completeness as envisaged 
above, correctness of rates and submit the bills to S.D.E. in-charge of work. Bills serially machinenumbered duly 
stamped, GST no. is to be printed on top of the bills. The bills will be prepared on completion of one full work 
contained in the work order. 

iv. GST No 22AABCB5576G2ZU & HSN/SAC should be compulsory mentioned on the invoice. Bill should be 
submitted by name of “Bharat Sanchar Nigam Limited Chhattisgarh Telecom Circle Raipur (C.G.)”  
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v. The bill should invariably accompany the following. It shall be responsibility of the user to ensure that all the 
formalities are fulfilled at the time of certifying the bill. Otherwise the bills will not be forwarded to O/o the CGMT 
CG CIRCLE Raipur for payment. 
 
a) Invoice in triplicate duly certified by Concerned SDE and countersigned by AGM. 
b) Attendance sheet of the month. 
c) List of working workers of the month. 
d) Supporting valid documents for proof of payment of EPF & ESI Contribution to the authority along with list 

of works indicating the EPF No/ UAN No/ ESI code, fathers name & amount against each workers 
(beneficiary), for the previous month. 

e) Attested Copies Amount of EPF & ESI contribution (Both employees and employer’s) for the duration of 
engagement of question paid to EPF & ESI authority. 

f)  Copy of work order. 
g)  Satisfactory Report 
h)  Proof of payment of Wages either online payment or cheque to the workers of the month. 
i)  Temporary/Permanent Identity Cards issued by Contractor for the duration of engage workers 
j)  Temporary/Permanent Pahchan Card issued by ESI office for the duration of engage workers  
k)  Permanent EPF No/ UAN No. by EPF Office for the duration of engage Workers. 
l)  No Payment will be made for goods/Works rejected by BSNL Raipur.  
m) Maintain all the labour records and submit necessary periodical statements to BSNL.Such records shall be 

preserved as per the extant guidelines for production before any authority/ tribunal etc. as and when required. 
Note:- 
1. Bill of the first month will be paid without challan copy of EPF/ESI and GST.  
2. Bill for 2 nd month onwards will be submitted along with all sheet wages sheet ECR EPF ESI and GST pertaining to the 

previous month. 
 Appropriate % of Income Tax will be deducted from the bill depending upon the statutory requirement 
 Payment will be made through account payee cheque payable through the nationalized/scheduled banks at the head quarters 

of the District Authority or NEFT/RTGS/through Online banking from CSC Circle office Raipur (ERP System). The 
District Authority will not bear any collection charges /other charges charged by Bank. 

 The tenders will have to study their network and in such a way that tender limits are not exceeded over the 
currency of the contract.  

 Payment will be released subject to availability of cash/funds. Payment of wages may not be linked with bills 
payment. 

 No payment will be made for the goods /work received in less quantity, damaged / faulty condition. 
 Any recovery pointed out by audit will be directly deducted from bills/ Security deposit. 
 Whereas no interest will be claimed on the delay payment on any ground of dispute. 

 
vi. The Divisional Engineer shall exercise the prescribed checks on the bills and accord necessary certificates on the bills. 

The Divisional Engineer shall retain the third copy in record and record it in the estimate file maintained in his office 
and send first and second copies with all' documents to Works Section of Planning Cell for processing of bills and 
release of payment  

 
11.1.1. Deleted 
11.1.2 Deleted 
11.1.3 Deleted 

 
11.1.4 PROCEDURE FOR PREPARATION, PROCESSING AND PAYMENT OF BILL: The Contractor shall 
prepare the  bill in triplicate of all the works and submit the same to Claim officer of work within 30 days of completion of 
work and payment shall be made within three months if the amount of the contract is up to RS two lacs and in s ix months if 
the same exceed RS. Two lacs. The bill shall be prepared all the measurements of all items involved in execution of laying 
work details. The contractor shall prepare the bill containing the following details. The bill should be prepared for all the 
quantities as per measurements at the approved rates with the following documents: 

. Adjustment of performance security deposit and statutory taxes already recovered. 

. Store reconciliation statement furnishing account of stores received against the work order 
And returned to the designated store as surplus with requisite verifications from store in - charge/S.D.E. In-charge of work. 

. Letters of grant of E.O.T(s) if work could not be completed within stipulated time. 

. Six sets of bound documentation. 

. SES will be certified by accepted by DE (OFC/CMTX) office only after completion of depth A/T & fiber A/T. 

. No bill is paid, if any portion of work is incomplete due to any reason of that section. 
 

11.1.5  THE S.D.E/JTO IN-CHARGE OF WORK DONE SATISFACTORY :  against the works entrusted and 
accord necessary certificates stating that the work has been executed satisfactorily in accordance with specifications and 
terms and conditions of the contract uploaded in SES. The S.D.E. Shall verify the quantities of items of work with 
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reference to measurements recorded in the measurement book. The Contarctor shall submit the bills, along with other 
copy of other documents mentioned above, with the documents as mentioned hereunder to the claim officer, O/o CGMT, 
CG Circle 

* Bill. 
* Measurement Book duly certified by AGM/DE 
* The site order Book. 
* The hindrance register. 
*  Details of recoveries/penalties for delays, damages to BSNL Raipur/Third party properties as per 

provisions of the contract. In case no recovery is to be made, NIL report needs to be submitted. 
 * Statement list showing name of labours engaged, Salary paid EPF/ESI deducted. (Self attested Copy) 
 * Copies of authenticated documents of payments of EPF/ESI contribution paid for the last month along with 

list showing name of labour & amount of EPF /ESI deducted should be attached along with the current 
month bill. (Self attested Copies) 

 * GST will be paid in first bill only. After submission of copies of authenticated documents of payments of 
GST paid for the last claim should be attached along with the next bill otherwise GST in next bill will not 
be paid. (Self attested Copy) 

11.1.6 The Divisional Engineer shall exercise the prescribed checks on the works and accord necessary certificates on the 
SES. 
11.1.7 The Claim officers ofMM cell shall process the bills of the concerned work and scrutinize the bills vis-a-vis work 
order issued,. The mm cell shall scrutinize the bill who recovers all the liabilities of the contractor and statutory taxes 
besides as per SES. The bill shall be passed. 

 
11.2 Procedure for Payment for sub standard works: 

11.2.1 The contractors are required to execute all works satisfactorily and in accordance with the specifications. If certain 
items of work are executed with unsound, imperfect or unskilled workmanship or with materials of any inferior 
description or that any materials or articles provided by him for execution of work are unsound or of a quality. 
inferior to that contracted for or otherwise not in accordance with the contract (referred to as substandard work 
hereinafter), the Divisional Engineer in-charge shall make a demand in writing specifying the work, materials or 
articles about which there is a complaint. 

11.2.2 Timely action by Construction Officers: Timely reporting and action, to a great extent, can prevent occurrence of 
sub standard work, which will. be difficult or impossible to rectify later on. It is incumbent on the part of 
Construction Officers to point out the defects in work in time during progress of the work. The Junior Telecom 
Officer/Sub Divisional Engineer responsible for execution and supervision of work shall without any loss of time 
submit a report of occurrence of any sub standard work to the Divisional Engineer in-charge besides making an 
entry in the site order book.  

A notice in respect of defective work shall be given to the contractor by Divisional Engineer In-charge in 
writing during the progress of work asking the contractor to rectify/replace/remove the sub standard item of work 
and also definite time period within which such rectification/removal/replacement has to be done. After expiry of 
the notice period, If there contractor falls to rectify/replace/remove the sub standard items, the defects shall be. 
Got rectified/replaced/removed BSNL Raipur all or through some other agency at the risk and cost of the 
contractor. 

11.2.3  Non-reporting of the sub standard work In time on the part of Construction Officer (s)shall not in any way entitle 
the contractor to claim that the defects were not pointed out during execution and as such the contractor cannot be 
absolved of the responsibility for sub standard work and associated liabilities. 

11.2.4  Authority and Procedure to accept sub standard work and payment thereof: There may be certain items of work 
pointed out as sub standard which may be difficult to rectify and in the opinion of the Head of S.S.A., the items in 
question will not materially deteriorate the quality of service provided by the construction, the head of S.S.A. shall 
appoint committee to work out the reduced rates payable to the contractor for such sub standard work. The 
committee shall constitute one Divisional Engineer other than the one who is directly in-charge of Cable 
Construction involving sub standard items of work, as "chairman and one S.D.E. (Planning) and an Accounts 
Officer as members. The, committee shall take into account the approximate cost of material/work pointed out as 
sub standard' and recommend the rates payable for sub standard work which shall not exceed 60% of the approved 
rates of the item in question. 

11.2.5  Record of sub standard work: The items adjudged as sub standard shall be entered into the measurement book 
with red ink. 

 
12. DISPOSAL OF EMPTY CABLE DRUMS: 

12.1 The contractor shall be responsible to dispose off the empty cable drums after laying of the cable. The competent 
authority taking in to account the prevailing market rates has fixed the cost of various, sizes of cable drums. The 
Cost of empty cable drums shall be deducted from the bill for the work on which the cable along with the drum 
has been issued or any other amount due to the contractor or from security deposit. 

12.2 The cost of empty OFC drum will be Rs 360/- per drum. Cost of OFC drum to be recovered shall be Rs.360.00. 
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12.3 The contractor shall be responsible for the accounting of the cable drums issued and shall mention the number and 
types of cable drums in the bill so that the amount is deducted from the bills due. 

 
12.4 The contractor shall not be allowed to dump the empty cable drums in Govt/ public place, which may cause 

inconvenience to Govt./Public. If the contractor does not dispose off the empty cable drums with in 3 days of 
becoming empty, the BSNL Raipur is at liberty to dispose off the drum in any manner deemed fit and also recover 
the amount fixed in this contract for empty cable drums along with the transportation charges (to be decided by 
CGMT CG CIRCLE Raipur) from the bill/ security deposit/ any other amount due to the contractor. 

 

13. PENALTY CLAUSE: 

13.1 Delays in the contractor's performance: 

13.1.1 The time allowed for completion of the work as entered in the tender shall be strictly adhered by the contractor and 
shall be deemed to be the most important aspect of the contract on the part of the contractor and shall be reckoned 
from Next day from issue of work order by the BSNL. The work shall, throughout the stipulated period of contract, 
be proceeded with all due diligence to achieve the desired progress uniformly, and the contractor shall pay as 
penalty an amount equal to 1.0 (one) percent of the amount (minimum Rs One thousand per week) of the incomplete 
work for every one week of delay in completion of work, subject to a maximum of 10 (ten) percent of the cost of the 
work awarded.                                                                                                                                                                                     

13.1.2 On any date the penalty payable as above, reaches 10 (ten) percent of the estimated cost of the work, the contractor 
should proceed with the work further only on getting a Written instructions from the Divisional Engineer that, he is 
allowed to proceed further with the work. It will be In the discretion of the Divisional Engineer to allow the contractor 
to continue with the work on the basis of any written agreement reached between the contractor and the Divisional 
Engineer one of the conditions of such agreement may be a stipulation for the contractor to agree for realization of 
penalty for delay at a higher rate as may be agreed between the Divisional Engineer and contractor. 

13.1.3 Penalty for delay in completion of the work shall be recoverable from the bills of the contractor and/or by 
adjustment from the security deposit or from the bills of any other contract. However, adjustment from security 
deposit will be made only when the contract has been terminated or at the time of settlement of bills on completion 
of work. 

In case of slow progress of the work in a section which have been awarded to a particular contractor, and the public 
interest does not permit extension of time limit for completion of the work, the CGMT CG CIRCLE Raipur will 
have the full right to order that the scope of the contractor may be restricted to such fraction of the whole of the 
work and get the balance executed at the risk and cost of the contractor. The details are given in Rescission of the 
contract clause of the bid document. All such payments shall be recovered from the contractor's pen ding bills or 
security deposit. 

13.1.4 The CGMT CG CIRCLE Raipur reserves the right of cancel the contract and forfeit the security deposit If the 

contractor  

falls to commence the work Next days after issue of the work order 

13.2  Penalty for causing inconvenience to the Public: 

13.2.1 To ensure progress during the execution of work and to cause minimum inconvenience to the public, the contractor 
shall not dig a trench of more than 200 meters at a stretch in a route at a time. He shall cause to lay cable and dose 
such trenches expeditiously. Under any circumstances a stretch of trench of maximum 200 meters shall not be 
kept open for more than 4 days in case of cable laying by digging paved surfaces. In the event of contractor falling 
to comply with, these conditions, a penalty of recovery up to Rs. 300/- per day the trench is kept open beyond the 
time limit allowed may be imposed by the BSNL Raipur This penalty will be in addition to that payable for delay 
or slow work. 

13.2.1 The contractor shall not be allowed to dump the empty cable drums/waste materials in Govt./public place, which 
may cause inconvenience to Govt. /Public. If the contractor does not dispose off the empty cable drums/waste 
materials with in 3 days of becoming empty, the BSNL Raipur is at liberty to dispose off the drum in any manner 
fit and also recover the amount fixed in this contract for empty cable drums/waste materials from the bill/security 
deposit along with the costs incurred by the BSNL Raipur in disposing off such materials. The BSNL Raipur may 
also levy a penalty up to Rs. One thousand for each such default. 

13.2.2 If any such penalty is levied on a contractor for more than 2 occasions, then his/her contract could be terminated in 
this regard the decision of CGMT CG CIRCLE Raipur shall be final and binding. 

13.3  Penalty for cutting/damaging the old cable: 
 13.3.1Penaltyforcutting/damageigtheexistingcablesofBSNLandtheexistingunderground facilities ofthirdparties: 
13.3.2Duringexcavationoftrenchalmostcareistobetakenbythecontractorsothatthe 

existingundergroundcablesarenotdamagedorcut.IN-caseanydamage/cutisdoneto 
theexistingcables,apenaltyaspertheschedulegivenbelowwillbechargedfromthe 
contractorortheamountwillbedeductedfromhisbills: 
Sl no Size of cable to be Damage Charges as prescribed Cost of additional copper Cable for 
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replaced in Pairs in circular date 06-10-2003. 
(Fixed Cost in Rupees)  

each slab of 10 meter (Variable cost 
in rupees per slab of cable of length 
10 meter ) 

1 5 7,500 4,500 
2 10 7,500 5,000 
3 20 7,500 5,000 
4 50 10,000 5,500 
5 100 10,000 6,000 
6 200 20,000 7,000 
7 400 20,000 11,000 
8 800 40,000 13,000 
8 1200 75,000 17,000 
10 OF Cable  Per Cut /Each Damage 1,50,000  

 
 Besides the above penalty, the contractor shall carry out such repairs for restoration of the damage cable free of 
charge. The cost of jointing kit shall also be borne by the contractor. If contractor fails to repair the damage, the cost of 
repair (including cost of labour + Jointing kit) shall be recovered from the contractor. For damage / cut to OFC cable , 
charges will be recovered as per guidelines / rate prescribed by BSNL H.Q. 
 
13.4 Penalty to damage stores/materials Supplied by the department While laying : 
13.4.1  The contractor while taking delivery of materials supplied by the BSNL Raipur at the designated place shall 

thoroughly inspect all items before taking them over. In case of execution of the work, if any material is found 
damaged/working unsatisfactorily, then a penalty equivalent to the cost of material + 10 % as penalty shall be 
recovered from the contractor's payments/securities. 

13.4.2  In case of damage to PDF cables, while laying, the cost of number of pairs damaged (including laying charges, 
transportation/storage charges) adding 10% as penalty shall  be recovered from the contractor's bills/securities.
  

13.4.3 However, contractor will not be penalised for any defect In workmanship of the materials, which shall betaken up 
separately with the supplier of the stores. 

 
13.5     Penalty for achieving Lower Depth: In no case the statutory depth of boring should be (i) less than 2 mtr. from the 

road / ground surface and (ii) less than 1.65 mtrs at the pits. In order to encourage the contractor to achieve required 
depth in the face of site constraints, the following payment schedule with penalty are to be adhered to for boring at 
lesser depths subject to condition that relaxation has been granted by the competent authority for lesser depths. 

 
 

6.1 For ground surfaces (other than pits): 
Actual Micro-tunneling (HDD))  or open trench Depth 
between 

Penalty 

< 1.65Mtr. to > 1.30 Mtr 10% of approved rate 

< 1.30Mtr. to > 1.00 Mtr 15% of approved rate 
<1.00 Mtr No payment. 

To betreated as non-standard work 

 
6.2 For surfaces at pits: 

Actual Micro-tunneling (HDD)  or open trench depth 
between 

Penalty 

< 1.65 Mtr. to > 1.50 Mtr 10% of approved rate 
< 1.30Mtr. to > 1.00 Mtr 15% of approved rate 

<1.00 Mtr No Payment.  
To be treated as non-standard work. 

 
14. Rescission/Termination of contract 

14.1 Circumstances for rescission of contract:  

Under the following conditions the competent authority may rescind the contract: 

(a) If the contractor commits breach of any item of terms and conditions of the contract. 
(b) If the contractor suspends or abandons the execution of work and the engineer in-charge of the work 

comes to conclusion that work could not be completed by due date for completion or the contractor had 
already failed to complete the work by that date. 

c) If the contractor:- had been given by the officer-in-charge of work a notice in writing to rectify/replace 
any defective work and he/she fails to comply with the requirement within the specified period. 
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14.2 Upon rescission of the contract, the security deposit of the contractor shall be liable to be forfeited and shall be 
absolutely at the disposal of the BSNL as under: 

 
14.2.1 Measurement of Works executed since the date of last measurement and up to the date of rescission of contract 

shall be taken in the presence of the contractor or his authorized representative .who shall sign the same in the 
MB. If the contractor or his authorized representative do not turn up for joint measurement, the measurement shall 
be taken by the officer authorized for this purpose after expiry of due date given for joint measurement. The 
measurement taken by the officer so authorized shall be final and no further request for joint measurement shall be 
entertained. ' 

14.2.2  The unused material (Supplied by the BSNL Raipur) available at site, shall be transported back by the BSNL 
Raipur to the Telecom Store at the risk and cost of the contractor. If any such material is found damaged/lost then 
the penalty shall also be recovered from the contractor as per conditions in tender documents, ibid 

14.2.3  The un-executed work shall be got executed through the qualified bidder from amongst the bidders, who 
participated in the bidding process, by giving them offers in their order of ranking (L2, L3---) at their quoted rates. 
If the work was awarded on single' tender basis then the BSNL Raipur shall get' the unexecuted work completed 
through any other contractor approved in (the BA) at the approved rates of that particular section or to execute the 
work BSNL Raipur ally, as is convenient or expedient to the BSNL Raipur at the risk and cost of the contractor. 
In such a event no compensation shall be payable by the BSNL to the contractor toward any inconvenience/loss 
that he may be subjected to as a result or' such an action by the BSNL. In this regard the decision of (the BA' 
Head) shall be final and binding. In all these cases, expenses whim may be incurred in excess of the sum whim 
would have been paid to the original contractor if the whole work had been executed by him shall be borne, and 
paid by the original contractor and shall be deducted from any money due to him by: the BSNL under the contract 
or any other account whatsoever any where in the BSNL Raipur or from a security deposit. 

14.2.4 The certificate of the Divisional Engineer in-d1arge of work as to the value of work  
done shall be final and conclusive against the contractor, provided always that action shall only be taken after 
giving notice in Writing to the contractor. 
 

14.3 Termination for Insolvency: 

14.3.1  The BSNL Raipur may at any time terminate the Contract by giving written notice to the Contractor, without 
compensation to Contractor, if the Contractor becomes bankrupt or otherwise insolvent as declared by the 
competent court provided that such termination will not prejudice or affect any right or action or remedy which 
has accrued or will accrue thereafter to the BSNL Raipur. 

 
14.4 Optional Termination bv BSNL (Other than due default of the Contractor): 

14.4.1 The BSNL may, at any time, at its option cancel and terminate this contract by written notice to the contractor, in 
which event the contractor shall be entitled to payment for the work done up to the time of such cancellation and a 
reasonable compensation in accordance with the contract: prices for any additional expenses already incurred for 
balance work exclusive of purchases and/or whole of material, machinery and other equipment for use In or in 
respect of the work. 

14.4.2 In the event of the termination of the contract, the contractor shall forthwith dear the site of all the contractor's 
materials, machinery and equipment's and hand over possession of the work / operations concerned to the BSNL 
or as the BSNL may direct. 

14.4.3 The BSNL may, at its option, cancel or omit the execution of one or more items of work under this contract and 
may part of such items without any compensation whatsoever to the contractor. 

14.5 Issuance of Notice: 

14.5.1 The Divisional Engineer in-charge of work shall issue show cause notice giving details of lapses, violation of 
terms and conditions of the contract, wrongful delays or suspension of work or slow progress to the contractor 
directing the contractor to take corrective action. A definite time schedule for corrective action shall be mentioned 
in the show cause notice. If the contractor fails to take corrective action within the stipulated time frame, the 
Divisional Engineer in-charge shall submit a draft of final notice along with a detailed report to the competent 
authority who had accepted the contract. 

 
14.5.2  The final notice for rescission of contract to the contractor shall expressly state the precise date and time from 

which the rescission would become effective. The following safe guards shall be taken while issuing tile final 
notice: 

 
a) During the period of service of notice and its effectiveness, the contractor should not be allowed to 

remove from the site any material/equipment belonging to the BSNL Raipur. 
b) The contractor shall give in writing the tools and plants he would like to take away/remove from the site. 

Such of the materials as belong to him and which may not be required for future execution of balance 
work may be allowed by the Divisional Engineer in-charge of work to be removed with proper records. 

c) No new construction beneficial to the contractor shall be allowed. 
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d) Adequate BSNL Raipur security arrangement In replacement of the contractor watch and ward shall be 
made forthwith. Expenses on this account are recoverable from the security deposit or any amount due to 
the contractor. 

15 INDEMNITIES: 
15.1 The contractor shall at all times hold the BSNL harmless and indemnify from against all action, suits, 

proceedings, works , cost, damages, charges claims and demands of every nature and descriptions, brought or 
procured against the BSNL , Its officers and employees and forthwith upon demand and without protect or demur 
to pay to the BSNL any and all losses and damages and cost ( Inclusive between attorney and client) and all costs 
incurred in endorsing this or any other indemnity or security which the BSNL may now or at any time have 
relative to the work or the contractors obligation or in protecting or endorsing its right in any suit on other legal 
proceeding, charges and expense and liabilities resulting from or incidental or in connection with injury, damages 
of the contractor or damage to property resulting from or arising out of or in any way connected with or incidental 
to the operations caused by the contract documents. In addition the contractor shall reimburse the BSNL or pay to 
the BSNL forthwith on demand without protect or demur all cost, charges and expenses and losses and damages 
otherwise incurred by it in consequences of any claim, damages and actions which may be brought against the 
BSNL arising out of or incidental to or in connection with the operation covered by the contractor. 

 
15.2 The contractor shall at his own cost at the BSNL's request defend any suit or other proceeding asserting a claim 

covered by this indemnity, but shall not settle, compound or compromise any suit or other finding without first 
consulting the BSNL. 

 
16. FORCE MAJEURE: 

16.1 If any time, during the continuance of this contract, the performance In whole or in part by either party or any 
obligation under this contract shall be prevented or delayed by reason of any war, or hostility, acts of the public 
enemy, evil commotion sabotage, fires, floods, explosions, epidemics, quarantine restrictions, strikes, lockouts or 
act of God (Herein after referred to as events) provided notice of happenings, of any such eventuality is given by 
either party to the other within 21 days from the date of occurrencethereof, neither party shall by reason of such 
event be entitled to terminate this contract nor shall either party have any such claim for damages against the other 
in respect of such non-performance and work under the contract shall be resumed as soon as practicable after such 
event may come to an end or cease to exist, and the decision of the BSNL Raipur as to whether the work have 
been so resumed or not shall be final and conclusive, provided further that if the performance, in whole or part of 
any obligation under this contract is prevented or delayed by reason of any such event for a period exceeding 60 
days either party may, at his option terminate the contract. 

 
16.2 Provided also that if the contract is terminated under this clause, the BSNL Raipur shall be at liberty to take over 

from the contractor at a price to be fixed by the BSNL Raipur, which shall be final, all unused, undamaged and 
acceptable materials, bought out components and stores in the course of execution of the contract, in possession of 
the contractor at the time of such termination of such portions thereof as the BSNL Raipur may deem fit excepting 
such materials bought out components and stores as the contracts may with the concurrence of the BSNL Raipur 
elect to retain. 

17. ARBITRATION: 
 
17.1 In the event of any question, dispute or difference arising under this agreement or In connection there-with except 

as to matter the decision of whim is specifically provided under this agreement, the same shall be referred to sole 
arbitration of the Chief General Manager, C.G.Circle Raipur C.G.or In case his designation is changed or his 
office is abolished then in such case to the sole arbitration of the officer for the time being entrusted whether in 
addition to the functions of the Chief General Manager C.G.Circle Raipur or by whatever designation such 
officers may be called (hereinafter referred to as the said officer) and if the Chief General Manager, C.G.Circle 
Raipur C.G.or the said officer is unable or unwilling to act as such to the sole arbitration or some other person 
appointed by the Chief General Manager, or the said officer. The agreement to appoint an arbitrator will be in 
accordance with the Arbitration and Conciliation Act, 1996.  
 

There will be no objection to any such appointment that the arbitrator is BSNL Servant or that he has to 
deal with the matter to whim the agreement relates or that in the course of' his duties as BSNL Servant he has 
expressed views on all or any of the matter under dispute. The award of the arbitrator shall be final and binding on 
the parties. In the event of such arbitrator to whom the matter is originally referred, being transferred or vacating 
his office or being unable toadd for any reasons whatsoever such Chief General Manager or the said officer shall 
appoint another person to act as arbitrator in accordance with terms of the agreement and the person so appointed 
shall be entitled to proceed from the stage at whim it was left out by his predecessors. 

17.2 The arbitrator may from time to time with the consent of parties enlarge the time for making and publishing the 
award, Subject to aforesaid Indian Arbitration and Conciliation Act 1996 and the Rules made there under, any 
modification thereof for the time being In force shall be deemed to apply to the arbitration proceeding under this 
clause. 
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17.3 The venue of the arbitration proceeding shall be the Office of the Chief General Manager, Chhattisgarh Circle or 
such other Places as the arbitrator may decide. The Following procedure shall be followed: 

17.3.1  In case parties are unable to _.a settlement by themselves, the dispute should be submitted or arbitration, In 
accordance with contract agreement 

17.3.2 There should not be a joint submission with the contractor to the sole Arbitrator. 
17.3.3 Each party should submit its own claim severally and may oppose the claim put forward by the other party.  
17.3.4 The onus of establishing his claims will be left to the contractor. 
17.3.5 Once a claim has been included in the submission by the contractor, a reiteration or modification thereof will be 

opposed. 
17.3.6 The "points of defence" will be based on actual conditions of the contract. 
17.3.7 Claims in the nature of ex-gratia payments shall not be entertained by the  Arbitrator as these are not contractual. 
17.3.8  The question whether these conditions are equitable shall not receive any consideration in the preparation of 

"points of defence". 
17.3.9 If ,the contractor Includes such claims in his submission, the fact that they are not contractual will be prominently 

placed before the Arbitrator. 
 
 The award of the sole Arbitrator shall be final and binding on all the parties to the dispute. 
17.3.10  As Per corporate office letter no. MMS/135-1/2011-12(Pt.)/70 Dated – 28/12/2017Revision of Arbitration 

Guideline in BSNL in accordance with arbitration and conciliation (Amendment)Act, 2015 (3 of 2016) – 
Modification required in tender clause regarding fast track procedure shall be applicable where the claim amount 
is up to Rs. 5 crores. 

 
I. ARBITRATION (Applicable in case of supply orders/Contracts with firms, other than Public Sector Enterprise) 

(Not applicable in cases valuing less than Rs. 5 lakhs) 
 
Except as otherwise provided elsewhere in the contract, if any dispute, difference, question or disagreement arises between 
the parties hereto or their respective representatives or assignees, in connection with construction, meaning, operation, 
effect, interpretation of the contract or breach thereof which parties unable to settle mutually, the same shall be referred to 
Arbitration as provided hereunder: 
 

(1) A party wishing to commence arbitration proceeding shall revoke Arbitration Clause by giving 60 days’ notice to 
the designated officer of the other party. The notice invoking arbitration shall specify all the points of disputes 
with details of the amount claimed to be referred to arbitration at the time of invocation of arbitration and not 
thereafter. If the claim is in foreign currency, the claimant shall indicate its value in Indian Rupee for the purpose 
of constitution of the arbitral tribunal. 

 
(2) The number of the arbitrators and the appointing authority will be as under: 

 
Claim amount (excluding 
claim for counter claim, if 
any) 

Number of arbitrator Appointing Authority 

Above Rs. 5 lakhs to Rs. 5 
crores 

Sole Arbitrator to be 
appointed from a panel 
of arbitrators of BSNL. 

BSNL 
(Note: BSNL will forward a list containing names of three 
empanelled arbitrators to the other party for selecting one 
from the list who will be appointed as sole arbitrator by 
BSNL) 

Above Rs. 5 crores 3 Arbitrators  One arbitrator by each party and the 3rd arbitrator, who shall 
be the presiding arbitrator, by the two arbitrators. BSNL 
will appoint its arbrator from its panel. 

 
(3) Neither party shall appoint its serving employee as arbitrator.  

 
4. If any of the Arbitrators so appointed dies, resigns, becomes incapacitated or withdraws for any reason from the 
proceedings, it shall be lawful for the concerned party/arbitrators to appoint another person in his place in the same manner 
as aforesaid. Such person shall proceed with the reference from the stage where his predecessor had left it both parties 
consent for the same; otherwise, he shall proceed de novo. 
 
5. Parties agree that neither party shall be entitled for any pre-reference or pendente-lite interest on its claims. Parties 
agree that any claim for such interest made by any party shall be void. 
 
6. Unless otherwise decided by the parties, Fast Track procedure as prescribed in Section 29 B of the Arbitration 
Conciliation Act, 1996 and amended in 2015 for resolution of all disputes shall be followed, where the claim amount is 
upto Rs. 5 crores. 
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[29B. Fast track procedure – (1) Notwithstanding anything contained in this Act, the parties to an arbitration agreement, 

may, at any stage either before or at the time of appointment of the arbitral tribunal, agree in writing to have their 
dispute resolved by fast track procedure specified in sub-section (3). 

 
 (2) The parties to the arbitration agreement, while agreeing for resolution of dispute by fast track procedure, may agree 

that the arbitral tribunal shall consist of a sole arbitrator who shall be chosen by the parties. 
 
 (3) The arbitral tribunal shall follow the following procedure while conducting arbitration proceedings under sub-section 

(1):- 
 

(a) The arbitral tribunal shall decide the dispute on the basis of written pleadings, documents and 
submissions filed by the parties without oral hearing; 

(b) The arbitral tribunal shall have power to call for any further information or clarification from 
the parties in addition to the pleadings and documents filed by them; 

(c) An oral hearing may be held only, if, all the parties make a request or if the arbitral tribunal 
considers it necessary to have oral hearing for clarifying certain issues; 

(d) The arbitral tribunal may dispense with any technical formalities, if an oral hearing is held, and 
adopt such procedure as deemed appropriate for expeditious disposal of the case. 

 
(4) The award under this section shall be made within a period of six months from the date the arbitral tribunal enters 
upon the reference. 

 
   (5) If the award is not made within the period specified in sub-section (4), the provisions of sub-    sections (3) to (9) of 

Section 29 A shall apply to the proceedings. 
 
  (6) The fees payable to the arbitrator and the manner of payment of the fees shall be such as may be agreed between the 

arbitrator and the parties.] 
 
7.  The arbitral tribunal shall make and publish the award within time stipulated as under: 

 
Amount of Claims and Counter Claims  Period for making and publishing of the award (counted from the 

date the arbitral tribunal enters upon the reference) 
Up to Rs. 5 crores Within 6 months (Fast Track procedure) 

Above Rs. 5 crores Within 12 months 
 
However, the above time limit can be extended by the Arbitrator for reasons to be recorded in writing with the 

consent of parties and in terms of provisions of the Act. 
 
8.  In case of arbitral tribunal of 3 arbitrators, each party shall be responsible to make arrangements for the travel and stay, 
etc. of the arbitrator appointed by it. Claimant shall also be responsible for making arrangements for travel/stay 
arrangements for the Presiding Arbitrator and the expenses incurred shall be shared equally by the parties. 
  

In case of sole arbitrator, BSNL shall make all necessary arrangements for his travel/stay and the expenses incurred 
shall be shared equally by the parties. 
 
9. The Arbitration proceeding shall be held at   New Delhi or Circle or SSA Headquarter (as the case may be).  
 
10. Subject to the aforesaid conditions, provisions of the Arbitration and Conciliation Act, 1996 amended in 2015 and 
any statutory modifications or re-enactment thereof shall apply to the arbitration proceedings under this clause. 
 
II.    In the event of any dispute or difference relating to the interpretation and application of the provisions of commercial 

contracts between Central Public Sector Enterprises(CPSEs)/Port Trusts  inter se and also between  CPSEs and 
Government Department(s)/organisations(s)(excluding disputes concerning Railways, Income Tax, Customs & Excise 
departments). Such dispute or difference shall be taken up by either party for resolution through AMRCD as mentioned 
in DPE OM no. 4(1) 2013-DPE(GM)/FTS-1835 dt. 22.5.2018. 

  
III. APPLICABLE LAW AND JURSDICTION 
(a) The supply order for Goods ‘or’ Services, including all matters connected with this supply order shall be governed by 
the Indian law both substantive and procedural, for the time being in force and shall be subject to the exclusive jurisdiction 
of Indian Courts at the place from where the Purchase Order has been placed. 
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(b)  Foreign companies, operating in India or entering into Joint Ventures in India, shall have to obey the law of land and 
there shall be no compromise or excuse for the ignorance of the Indian legal system in any way. 
 

18. SET OFF: Any sum of money due and payable to the contractor (Including security deposit refundable to him) 
under this contract may be appropriated by the BSNL Raipur or any other person or persons contracting through 
the BSNL Raipur and set off the same against any claim of the BSNL Raipur or such other person or persons for 
payment of a sum of money arising out of this contract made by the Contractor with BSNL Raipuror such other 
person or persons contracting through BSNL Raipur. 

19. Near Relative Clause 
 The bidder should give a certificate that none of his/her near relative, as defined below, is working in 

the BSNL units* 
In case of bidder being proprietorship firm, this certificate will be given by the proprietor. 
For partnership firm, the certificate will be given by all the partners. 
In case of bidder being Company/Limited Company the certificate will be given by all 
the Directors of the company, but excluding following: 

a) Government of India/Financial institution nominees and independent non-Official part time 
Directors, appointed by Govt. of India or the Governor of the state and 

b) Full time Directors of PSUs, both Central and State 

Due to any breach of these conditions or incorrect declarations by the bidder [Company or 
firm or any other person], the tender /bid submitted will be cancelled and Bid Security will 
be forfeited at any stage, whenever it is noticed and BSNL will not pay any damage to the 
company or firm or the concerned person. 

 
                   *Unit, shall be taken as following: 

 
(a) In case of any near relative of the bidder being non-executive employees, the “BSNL unit 

“is defined as “Business Area (BA)”. 
(b) In case of any near relative of the bidder being executive (up to AGM/STS level), the 

“BSNL unit” is defined as “BSNL Circle”. 
(c) In case of any near relative of the bidder being higher executive (DGM/JAG or 

higher),“BSNL unit”is defined as “BSNL as a whole”. 

            The near relatives for this purpose are defined as:- 
(a) Members of a Hindu undivided family. 
(b) They are husband and wife. 
(c) The one is related to the other in the manner as father, mother, son(s) & Son's wife 
(daughter in law), Daughter(s) and daughter's husband (son in law), brother(s) and brother's 
wife, sister(s)and sister's husband (brother in law). 

20. Payment Insulation Under taking :-  
 
The Bidder is required to submit a payment insulation under taking that he has sufficient capital resources at his disposal so 
that he will make due payments to the laboures / workers /Working of this tender / contract every month as per laws 
without linking it with payments from BSNL and carry out operations of tender without linking it with payments from 
BSNL .( It may be noted that BSNL makes payments twice a month based on status of submitted & passed invoices 
available with paying authority as per current policy ).  
21 SCPECIAL RIGHTS OF CGMT CG CIRCLE RAIPUR 
 
1. In case of any dispute between the two contracting parties, the decision of the CGMT CG CIRCLE RAIPUR will be 
 final. 
2. The CGMT CG CIRCLERAIPUR is not bound to accept the lowest tender, and also reserves the right to reject any or all 

the tenders so received without assigning any reason. 
3. The CGMT CG CIRCLERAIPUR reserves the right to disqualify such bidders who have a record of not meeting the  
contractual obligations against earlier contracts entered with the department. 
4. The CGMT CG CIRCLERAIPUR reserves the right to increase or decrease the duration and validity of the contract from 

normal one year duration and also reserves in the interest of the department. 
5. In case of any dispute, case would be referred to the CGMT CG CIRCLE,RAIPUR or any other authority looking after the 

duties/works of CGMT CG CIRCLE,RAIPUR and he would be the sole arbitrator. His decision would be final and 
binding in all cases. 

6. Tenders with any condition including that of conditional unconditional rebates shall be rejected forthwith. 
7.    All provisions of statutory acts enacted by the Govt. or other Local formalities issued by other statutory  bodies and local 
authorities from time to time shall be fulfilled /complied at the cost of  bidder/bidder. 
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8. The CGMT CG CIRCLE RAIPUR reserves the right to black list the contractor and forfeiture the EMD if 
contractor submit false /Bogus certificates/ documents and found in any illegal activity or any such activity which is, 
in contravention to the general policy, statutory provision, rules, regulation as announced or declared or published 
by any competent authority 

 
22.  CHANGES IN WORK ORDERS: 

22.1. The Tendering Authority may, at any time, by a written order given to the successful bidder, make changes within 
the general scope of the contract in any one or more of the following: 

(a) The services to be provided by the Successful bidder. 
(b) Paying authority 

22.1 If any such change causes an increase or decrease in the cost of, or the time required for the execution of 
the contract an equitable adjustment shall be made in the contract price and the contract shall accordingly 
be amended. Any proposal by the Successful bidder for adjustment under this Clause must be made 
within thirty days from the date of receipt of the change in order. 

 
23 LIQUIDATED DAMAGES: 

23.1 The stipulated period for rendering the service must be completed not later than the dates specified 
therein. Extension will not be given except in exceptional circumstances. Should however reports be 
made after expiry of the stipulated period without the prior concurrence of the Tendering Authority, such 
services will not deprive the Tendering Authority of his right to recover liquidated damages under Clause 
23.2 below. 

23.2 Should the bidder fail to deliver the report for the services rendered within the stipulated period 
prescribed in the work order the tendering authority shall be entitled to recover 10% of the value of those 
verification cases per each case per each day of delay. The penalty levied by the tendering authority shall 
be final and not challengeable by the successful bidder. 

 
24 TERMINATION FOR DEFAULT: 

24.1 The Tendering Authority may, without prejudice to any other remedy for breach of contract, by 
written notice of default, sent to the successful bidder, terminate this contract in whole or in part. 
(a) If the successful bidder fails to render services within the time period specified in the contract, or any 

extension thereof granted by the Tendering Authority pursuant to as per tender documents  
(b) If the successful bidder fails to perform any other obligation(s) under the contract; and 
(c) If the successful bidder, in either of the above circumstances does not remedy his failure within a 

period of 15 days after receipt of the default notice from the Tendering Authority. 
24.2 IntheeventtheTenderingAuthorityterminatesthecontractinwholeorinpartthe Tendering Authority may 

get services from any other bidder, upon such terms and in such manner, as it deems appropriate. The 
successful bidder shall be liable to the Tendering Authority for any excess cost for such services. 
However, the successful bidder shall continue performance of the contract to the extent not terminated. 

 
25 TERMINATION OF CONTRACT 

25.1 The CGMT CG CIRCLE RAIPUR has the right to terminate the contract either partly or fully at any stage 
without assigning any reason by giving 10 days notice in writing to that effect and shall not be liable to pay any 
compensation to the contractor thereof. 

 
25.2 In the event of contractor failing to execute the contract to the satisfaction of CGMT CG CIRCLE RAIPUR shall 

have the right to reject or/and with hold payment for such quantity of work till such time the defect rectified to 
the satisfaction of the CGMT CG CIRCLE Raipur.  

25.3 In case of death of contractor during the period of contract, CGMT CG CIRCLE RAIPUR may at his opinion 
either immediately terminate the agreement or may require the surviving partner/legal heir of the contractor to 
complete the contract as per the original agreement. 

26. Court Jurisdiction:  
 

26.1Any dispute arising out of the tender/bid document/evaluation of bids/issue of WO shall be subjected to the 
jurisdiction of the competent court of Chhattisgarh .  

  
26.2 Where a contractor has not agreed to arbitration, the dispute/claims arising out of the contract/PO entered with 

him shall be subject to the jurisdiction of the competent court at Chhattisgarh.  
27 GST Registration: 
 The contractor has to submit the registration of theGST. Otherwise no bill will be initiated for payment till the 
submission of GST registration 
28 Inspection:- 

BSNL shall have the right to cause an examination of the work and the bills of the contractor including all supporting 
vouchers, abstract etc. to be made after payment of the bills and if as a result of such audit and technical examination 
any sum is found to have been over paid in respect of any work done by the contractor under the contract or any work 
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claimed by him to have been done by him under the contract and found not to have been executed, the contractor shall 
be liable to refund the amount of over payment and it shall be lawful for BSNL to recover the same from him through 
the PBG or future bills. 

 

29 FALL CLAUSE 
 
 The prices once fixed will remain valid during the scheduled delivery/workperiod except for the provisions in 

tender document. Further, if at any time during the contract. 
(a)  It comes to the notice of purchaser regarding reduction of price for the same or similar equipment/ 

service; 
  and/or 

(b) The prices received in a new tender for the same or similar equipment/ service are less than the prices 
chargeable under the contract.The purchaser, for the purpose of delivery period extension, if any, will 
determine and intimate the new price, taking into account various related aspects such as quantity, 
geographical location etc., and the date of its effect for the balance quantity/ service to the vendor. In 
case the vendor does not accept the new price to be made applicable during the extended delivery period 
and the date of its effect, the purchaser shall have the right to terminate the contract without accepting 
any further supplies.  
The contract shall be at the risk and responsibility of the supplier and the purchaser reserves the right to 

purchase the balance unsupplied quantity/ service at the risk and cost of the defaulting vendor besides 
considering the forfeiture of his performance security. 
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SECTION - VI 
 

SPECIAL CONDITIONS OF CONTRACT 
1.0 GENERAL: 
 

1.1 The work shall be accepted only after Acceptance Testing carried out by BSNL team, designated by the BSNL, as 
per prescribed schedule and work/material passing the test successfully. 

1.2 The BSNL Raipur reserves the right to disqualify such bidders who have a record of not meeting contractual 
obligations against earlier contracts entered into with the BSNL Raipur. 

1.3 The BSNL Raipur reserves the right to black list a bidder for a suitable period In case he falls to honour his bid 
without sufficient grounds. 

1.4 The BSNL Raipur reserves the right to counter offer price(s) against price(s) quoted by any bidder. 

1.5 Any clarification issued by BSNL Raipur, in response to query raised by prospective bidders shall form an integral 
part of bid documents and it may amount to amendment of relevant clauses of the bid documents. . 

1.6 Tender will be evaluated as a single package of all the items given in the price schedule. 

1.7 All work to be executed under the contract shall be executed under the direction and subject to the approval in all 
respects of by the Divisional Engineer or Site Engineer In-charge of work site who shall be entitled to direct at what 
point or points and what manner they are to be commenced, and from the time to time carried on. 

1.8 The work may be split up between two or more contractors or accept any tender in part and not entirely if 
considered expedient by the CGMT CG CIRCLE Raipur. 

1.9 If the contractor shall desire an extension of time for completion of the work on the grounds of unavoidable 
hindrance in execution of work or on any other ground he shall apply in writing to the Divisional Engineer within 3 
days of the date of hindrance on account of which he desires such extension as aforesaid. In this regard the decision 
of (the BA Head) shall be final. 

1.10 If at any time after the commencement of the work, the BSNL Raipur may feel that execution of whole or part of 
work, as specified in the tender is not required to be carried out, then the BSNL Raipur shall give notice in writing 
of the fact to the contractor who shall have no claim. to any payment of compensation whatsoever on account of any 
profit or advantage which he might have derived in consequence of the full amount of the work not having been 
carried out neither shall he have any claim for compensation by reason of any alterations having been made in the 
original specifications, drawings, designs and instructions which shall instructions any curtailment of the work as 
originally contemplated. 

1.11 Whenever any claims against the contractor for the payment of a sum of money arises out of or under the contract, 
the BSNL Raipur shall be entitled to recover such sum by appropriating in part or whole the security deposit of the 
contractor, and to sell any BSNL promissory notes etc, forming the whole or part of such security or bill pending 
against any contract with the BSNL Raipur In the event of the security being insufficient or if no security has been 
taken from the contractor , then the balance or the total sum recoverable as the case may be, shall be deducted from 
any sum then due or which at any time there after may become due to the contractor under this or any other contract 
with BSNL. Should this sum be not sufficient to cover the full amount recoverable the contract or shall pay to 
BSNL Raipur on demand the balance remaining due. 

1.12 No official of Gazetted rank or other Gazetted officer employed in Engineering or administrative duties in an 
Engineering BSNL Raipur or any other BSNL Raipur of the BSNL of India is allowed to work as a contractor for a 
period of two years after his retirement from BSNL service without the previous permission of BSNL of India. This 
contract is liable to be cancelled if either the contractor or any of his employees is found at any time to be such a 
person who hadn't obtained the permission of BSNL of India as aforesaid before submission of the engagement In 
the contractor's service as the case may be.  

1.13 In the event of the contractor being, adjusted insolvent or going voluntarily into liquidation of having received order 
or other order under insolvency act made against him or in the case of company, of the passing of any resolution, or 
making of any order for winding up whether voluntarily or otherwise, or in the event of the contractor failing to 
comply with any of the conditions herein specified. The CGMT CG CIRCLE Raipur shall have the power to 
terminate the contract without any notice. 

1.14 Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the (the CGMT CG 
CIRCLE Raipur) on behalf of the President can terminate the contract without compensation to the contractor. 
However (CGMT CG CIRCLE Raipur) at his discretion may permit contractor's heirs to perform the duties or 
engagements of the contractor under the contract, in case of his death. In this regard the decision of(CGMT CG 
CIRCLE Raipur)shall be the final.  
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1.15 In the event of the contractor, winding up his Company on account of transfer or merger of his company with any 
other, the contractor shall make it one of the terms and Stipulations of the contract for the transfer of his properties 
and business, that such other person. or company, shall continue to perform the duties or engagement of the 
contractor under this contract and be subject to his liabilities there under. 

1.16  Interpretation of the contract document: The representative of (the CGMT CG CIRCLE Raipur) and the contractor 
shall in so far as possible by mutual consultation, by to decide upon the meaning and intent of the contract 
document. In-case of disagreement the matter shall be referred to CGMT CG CIRCLE Raipur whose decision shall 
be final. Any change in the contract: documents shall be set forth in writing by the representative of the parties 
hereto. It shall be the contractor's responsibility to thoroughly familiarize all of his supervisory personnel with the 
contents of all the contract documents. 

1.17 Notification: The contractor shall give in writing to the proper person or authority with a copy to the Divisional 
Engineer such notification as may be mandatory or necessary  In connection with the commencement, suspension, 
resumption, performance and I or completion of the contracted work . All notice shall be given sufficiently in 
advance of the proposed operation to permit proper co-relation of activities and the contractor shall keep all proper 
persons or authorities involved and advised of the progress of operations through out the performance of the work 
and/or with such 'other Information and or supporting figure and data as may from time to time as directed or 
required. 

1.18 Shut down on account of weather conditions :The contractor shall not be entitled to any compensation whatsoever 
by reason of suspension of the whole or any part of the work made necessary  by the BSNL or deemed advisable on 
account of bad weather conditions or other force majeure conditions. . 

2.0 STORES SUPPLIED BY THE BSNL RAIPUR: 

2.1 At no point of time the contractor shall be issued stores of value more than the contractor's material security as per 
cause number 5.1 a of section V. If at all the work requires more amount of materials to issue to the contractor, then 
the security shall suitably be revised before the issue of the store and the contractor will not have any objection to it. 

2.2 The contractor shall transport (including loading and unloading) all stores Issued to him from District Telecom 
Store, to the site of work at his own cost. The BSNL Raipur shall not pay any transportation charges to the 
contractor. 

2.3 All materials supplied to the contractor the BSNL Raipur shall remain the absolute property of BSNL Raipur and 
shell not removed from site of the work except for use in the work and shall be at all time open to inspection by the 
Representative of (the CGMT CG CIRCLE Raipur). In-case the materials like cable and accessories are taken 
delivery of by the contractor and stored at the site office/store of the contractor such site office/store will also be 
treated "as site” for this purpose. Any suctfrnater1als remaining unused at the time of the abandonment, completion 
or determination of the contract shall be returned to the BSNL Raipur at a place informed to himthe BSNL Raipur, 
failing which the cost of the unused materials shall. be deducted from the contractor's material security or any of his 
pending bills or from any other security. 

2.4 The contractor shall be responsible for the transportation of store, storage and safe custody of all material supplied 
to him by the BSNL Raipur, which in the contractor's custody whether, or not installed in the work. The contractor 
shall satisfy himself regularly the quantity and quality of the materials supplied to him and he will be responsible 
for any subsequent deterioration and discrepancy (inclusive of theft) in the quantity and quality of the materials. 

2.5 The contractor shall submit a proper account every month of all the materials supplied to him by the BSNL Raipur 
and those consumed for items of work any discrepancy of difference between the materials issued to the contractor 
and those consumed in the work as per the "BSNL Raipur calculation" (which shall be final) will be charged to the 
contractor or deducted from his bills at 1.5 times of prevailing standard price including freight, handling charges, 
storage charges etc. 

2.6 The contractor shall ensure that only the required materials are issued to him. Upon completion of work, the 
contractor shall return to the Govt. at the later designated store in good condition, free of charges, any unused. 
materials that were supplied by the BSNL Raipur 

3.0 EASEMENTS. PERMITS. LICENCES AND OTHER FACILITIES : 

3.1 The contractor shall obtain/provide at his own cost all easements, permits and license necessary to do its work 
except for the following which shall be provided by the Representative of the CGMT CG CIRCLE RAIPUR; 

(A) "Right of User " easements and permits. 
(B) Railway and Highway crossing permits including bridge. 
(C) Canal/ stream crossing permits. 

3.2 The contractor shall be fully responsible for angling and obtaining all necessary easements, permits and licenses, 
for moving all construction equipment, tools, supplied materials and men across Railways and Highways, across 
public or private road as well as premises of any public utility within the right of user and for bearing all costs that 
may be incurred in respect of the same. 
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3.3 The contractor is to confine his operation to the provided construction "Right of User" unless it has made other 
arrangement with the particular property owners and or tenants such other arrangements shall be entirely at the 
responsibility of the contractor as to cost and arrangement as also bream and claim and shall be entitled with a copy 
to the Divisional Engineer. 

3.4 The contractor will not be entitled to extra compensation for hardship and Increase in cost by the cable trench being 
routed adjacent to or across other pipeline, Highways, Railways, telephones or poser poles and wires or guy wires, 
embankments, cliffs, streams or other obstacles Whim may physically or otherwise in any manner, restrict or limit 
the use of the construction "Right of User. Some construction and such contingency shall be deemed to have been 
providing for in the rates. 

3.5 At location where the U/G cable trench Is routed across or along railways or roads the contractor shall without extra 
cost provide and. maintain such detours and road controls as are required by the railways or BSNL or local agencies 
having jurisdiction. . 

3.6 If the BSNL Raipur Is not able to provide above mentioned permits etc. In time then the extension of time limit 
shall be provided as per EOT clause given in tender document. 

3.7 Seeking of permission and all the Liaoning work related to permission from required agency/local authorities/ 
Private property owner etc will be done by concerned contractor/bidder only (if required) in line with given work 
order in co operation with concerned field officer before carrying out the construction work . 

 
4.0 QUALITY OF WORK: The BSNL Raipur shall be the final judge of the quality of the work and the satisfaction of 

the BSNL Raipur in respect thereof set forth in the contract documents. Laxity or failure to enforce compliance with 
the contract documents by the BSNL Raipur and 1 or its representative shall not manifest a change or intent of 
waiver, the Intention being that, notwithstanding the same, the contractor shall be and remain responsible for 
complete and proper compliance with the contract documents and the specification there in. The representative of 
CGMT CG CIRCLE Raipur has the right to prohibit the use of men and any tools, materials and equipment which 
in his opinion do not produce work or performance meet the requirement of the contract documents. 

5.0 TAXES AND DUTIES: Contractor shall pay all rates, levies, fees royalties, taxes and duties payable or arising from out 
of, by virtue of or in connection with and/or incidental to the contract or any of the obligations of the parties in 
terms of the contractor documents and / or in respect of the works or operations or any part thereof to be performed 
by the contractor and. the contractor shall indemnify and keep indemnified the BSNL Raipur from and against the 
same or any default by the contractor in the payment thereof. GST as applicable will be paid by BSNL. 

6.0 PROTECTION OF UFE AND PROPERTY AND EXISTING FACILITIES: 
6.1 The contractor is fully responsible for taking all possible safety precaution during preparation for and actual 

performance of the works and for keeping the construction site in a reasonable safe condition. The contractor shall 
protect all life and property from damage or losses resulting from his construction operations and shall minimize the 
disturbance and inconvenience to the public. 

6.2 If the excavation of trench alters the contours of the ground around road and highway crossing in such locations 
dangerous to traffic, the contractor shall at his own cost, take all necessary  precautions to protect public and shall 
comply with all the BSNL Raipur regulations as to placing of warning boards (Minimum size 3' x 2'), traffic 
signals, barricades, flags etc., at such location. If the contractor does not put the warning signal as per above 
directions, then a penalty of Rs. 500/- per day shall be levied on the contractor, till the directions are complied by 
the contractor. The contractor shall take due precautions to avoid damages to other pipe lines, water mains, sewers, 
telephones, telegraphs and power conduits, laid wires poles and guy wires, railways, highways, bridges or other 
underground or above ground structure and/or property crossing or adjacent to the cable trench being excavated. 

6.3 Attention of the contractor is drawn to the rules regarding laying of cables at road crossing, along Railways 
Bridges, Highways safety precautions while working In public street. The contractor in writing shall obtain the 
detailed engineering instructions from the Divisional Engineer of the area. 

6.4 The contractor shall be solely responsible for location through approved non-destructive means and ensuring the 
safety of all existing underground pipeline, electrical cables, and or other structures. 

6.5 The contractor shall be solely liable for all expense for and in respect of repairs and / or damage occasioned by 
injury of or damage to such underground and above structures or other properties and under take to indemnify the 
BSNL Raipur from and against all actions, cause of actions, damages, claims and demands what-so-ever, either In 
law or in equity and all losses and damages and costs (inclusive between attorney and client), charges and expenses 
in connection therewith and / or incidental thereto. The contractor shall take all responsibilities and risk in crossing 
other pipelines and cables and shall be responsible for protecting all such existing pipelines, poles, electric lines, 
sewers, cables or other facilities from damage by the contractor's operation in connection with the work. The 
contractor without cost of the BSNL Raipur shall promptly repair any damage incurred.  
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6.6 The current market value of any commodities lost as a result of any damage to the aforesaid existing facilities shall 
be paid by the contractor together with such additional sums necessary  to liquidate the personal of property 
damages, resulting there from. 

7.0 LABOUR WELFARE MEASURES AND WORKMAN COMPENSATION: 

7.1  Obtaining Licence before commencement of work:The contractor shall obtain a valid labourlicence under the 
Contract labour (R&A) Act 1970 and the Contract: Labour (Regulation and Abolition) Central Rules 1971, before 
commencement of the work, and continue to have a valid licence until the completion of work. The contractor shall 
also abide by the provisions of the O'IildLabour (Prohibition and Regulation) Act 1986. Any failure to fulfil this 
requirement shall attract the penal provisions of this contact arising out of the resultant non-execution of work. . 

7.2  Contractors Labour Regulations: 

7.2.1  Working Hours 

7.2.1.1 Normally working hours of an employee should not exceed 9 hours a day. The working day shall be 
so arranged that Inclusive of Interval for rest, if an')(, it shall not spread over more than 12 hours on 
any day. 

7.2.1.2 When a worker is made to work for more than 9 hours on any day or for more than 48 hours in any 
week he shall be paid over time for the extra hours put in by him. . 

7.2.1.3 Every worker shall be 'given a weekly holiday normally on a Sunday, in accordance with the 
previsions of Minimum Wages (Central) Rules 1960, as amended from time to time, Irrespective of 
whether such worker Is governed by the Minimum Wages Act or not. 

7.2.1.4 Where the minimum wages prescribed by the BSNL, under the Minimum wages Act,. .are not 
Inclusive of the wages for the weekly day of rest, the 'worker shall be entitled to rest day wages, at 
the rate applicable to the next preceding day, provided he has worked under the same contractor for 
a continuous period of not less than 6 days. 

7.2.1.5 Where a contractor is permitted by the Engineer-in-O1arge to allow a worker to work on a normal 
weekly holiday, he shall grant a substituted holiday to him for the whole day, on one of the five 
days, immediately before or after the normal weekly holiday, and pay wages to such worker for the 
work performed on the normal weekly holiday at the overtime rate. 

7.2.2  Display Of Notice Regarding Wages Etc.The contractor shall, before he commences his work on contract, 
display and correctly maintain and continue to display and correctly maintain, In a dear and legible condition 
in conspicuous places on the work, notices in English and in local Indian languages spoken by the majority 
of the workers, giving the minimum rates of the wages fixed under Minimum Wages Act, the actual wages 
being paid, the hours of work for which such wage are earned, wages periods, dates of payments of wages 
and other relevant information. 

7.2.3  Payment of Wages. 

7.2.3.1 The contractor shall fix wage periods in respect of which wages shall be payable. 

7.2.3.2  No wage period shall exceed one month. 

7.2.3.3  The wages of every person employed as contract labour in an establishment or by a contractor, 
where less than one thousand such persons are employed, shall be paid before the expiry of seventh 
day and in other cases before the expiry of tenth day after the last day of the wage period in respect 
of which the wages are payable. 

7.2.3.4  Where the employment of any worker is terminated by or on behalf of the contractor, the wages 
earned by him shall be paid before the expiry of the second working day from the date on which his 
employment is terminated. 

7.2.3.5  All payment of wages shall be made by directly crediting the due amount into employee’s/labour’s 
bank account electronically. In case payment through bank account is not possible due to 
unavoidable & justified reasons, all such payment should be made manually on a working day at the 
work premises and during the working time and on, in presence of site Engineer or any other 
authorized representative of the Engineer-in-Charge, as the case may be and contractor has to get 
the manual payment receipt certified from engineer-in-charge/authorized person. Such manual 
payment is to be made on a date notified in advance and in case the work is completed before the 
expiry of the wage period, final payment shall be made within 48 hours of the last working day. 

7.2.3.6  Wages due to every worker shall be paid by directly crediting the due amount into employee’s bank 
account in normal course, otherwise it should be paid to him directly or to other person authorized 
by employee on his/her behalf in presence of site Engineer or any other authorized representative of 
the Engineer-in-Charge. 
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7.2.3.7 All wages shall be paid in current coin or currency or in both. 

7.2.3.8  Wages shall be paid without any deduction of any kind except those specified by the -Central BSNL 
by general or special order in this behalf or permissible under the Payment of wages Act 1956. 

7.2.3.9A notice showing the wages 'period and the place and time of disbursement of wages shall, be 
displayed at the place of work and a copy sent by the contractor to the Engineer in-Charge under 
acknowledgement. 

7.2.3.10 It shall be the duty of the contractor of to 'ensure the disbursement of wages in presence of the site 
Engineer or any other authorized representative ofthe Engineer-in-Charge who will be required to 
be present at the place and time of the disbursemer1t of wages by the contractor to workmen. 

7.2.3.11 The contractor shall obtain from the site Engineer or any other authorized representative of the 
Engineer-in-Charge, as the case may be, a certificate under his signature at the end of the end of the 
entries in the "Register of wages" or the "Wage-cum-Muster Roll", as the case may be, In the 
following form:- 

 "Certified that the amount shown in the column No has been paid to the workman concerned in my 
presence on...................at.......................” 

7.2.4.0  Fines and deductions which may be made from wages 

7.2.4.1 The wages of a worker shall be paid to him without any deduction of any kind except the following 

(a) Fines 

(b) Deductions for absence from duty i.e. from the place or the places where by the terms of his 
employment he is required to work. The amount of deduction shall be in proportion to the period 
for which he was absent. 

(c) Deductions for damage to or loss of goods expressly entrusted to the employed person for stores, 
or for loss of money or any other deductions which he is required to account, where such 
damage or loss is directly attributable to his neglect or default. 

(d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances 
granted shall be entered in a register. 

(e) Any other deduction, which the Central BSNL may from time to time, allows. 

7.2.4.2 No fines should be imposed on any worker save in respect of such acts and omissions on his part as 
have been approved of by the Labour Commissioner. 

7.2.4.3 No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his 
wages until the worker has been given an opportunity of showing cause against such fines or 
deductions. 

7.2.4.4 Every fine shall be deemed to have been imposed on the day of the act or omission in respect of 
which it was imposed. 

7.2.5 Labour records 

7.2.5.1 The contractor shall maintain Register of Persons employed on work on contract in From XIII of 
the contract Labour (R&A) Central Rules 1971. 

7.2.5.2 The contractor shall maintain a Muster Roll register In respect of all workmen employed by him on 
the work under Contract in Form XVI of the a. (R&A) Rules 1971. 

7.2.5.3 The contractor shall maintain a Wage Register in respect of all workmen employed by him on the 
work under contract in From XVII of the CL (R&A) Rules 1971. 

7.2.5.4 Register of accidents - The contractor shall maintain a register of accidents in such form as may be 
convenient at the work place but the same shall include the following particulars: 

a) Full Particulars of the labourers who met with accident. 
b) Rate of wages 
c) Sex 
d) Age 
e) Nature of accident and cause of accident 
f) Time and date of accident  
g) Date and time when admitted in hospital 
h) Date of discharge from the hospital 
I) period of treatment and result of treatment 
j) Percentage of loss of earning capacity and disability as assessed by Medical officer. 
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k) Claim required to be paid under Workmen’s Compensation Act. 
l) Date of payment of compensation. 
m) Amount paid with details of the person to whom the same was paid 
n) Authority by whom the compensation was assessed 
o) Remarks 

7.2.5.5 The contractor shall maintain a Register of Fines in the Form XII of the a. (R&A) Rules 1971 the 
contractor shall display in a good condition and in a conspicuous place of work the approved list of 
acts and emission for which fines can be imposed. 

7.2.5.6 The contractor shall maintain a Register of deductions for damage or loss in Form XX of the a. 
(R&A) Rules 1971. 

7.2.5.7 The contractor shall maintain a Register of Advances in Form XXIII of the a. (R&A) Rules 1971. 

7.2.5.8 The contractor shall maintain a Register of Overtime in Form XXIII of the a. (R&A) Rules 1971. 

7.2.6.0 Attendance card-cum wage slip 

7.2.6.1 The contractor shall issue an Attendance card cum wage slip to each workman employed by him. 
7.2.6.2 The card shall be valid for each wage period, 
7.2.6.3 The contractor shall mark the attendance of each workman on the card twice each day, once at the 

work commences and again after the rest interval, before he actually starts work. 
7.2.6.4 The card shall remain in possession of the Worker during the wage period under referel1le. 
7.2.6.5 The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to 

the disbursement of wages in respect of the wage period under reference. 
7.2.6.6 The contractor shall obtain the signature or thumb Impression of the worker on the wage slip at the 

time of disbursement of wages and retain the card with him. 
7.2.7.0 Employment card: The contractor shall issue an Employment Card in the Form XIV of a. (R&A) Central 

Rules 1971 to each worker within three days of the employment of the worker. 

7.2.8.0 Service certificate: On termination of employment for any reason whatsoever the contractor shall issue to 
the workman whose services have been terminated, a Service Certificate in the from XV of the a. (R&A) 
Central Rules 1971. 

7.2.9.0 Preservation of labour records: The Labour records and records of Fines and deductions shall be preserved 
in original for a period of three years from the date of last entries made in them and shall be made available 
for inspection by the Engineer-in-Large or Labour Officer or any other officers authorized by the Ministry of 
Communication in this behalf. 

7.3 Power of labour officer to make investigations or enquiry: The labour officer or any person authorised by the 
Central BSNL on their behalf shall have power to make enquiries with a view to ascertaining and enforcing due and 
proper observance of Fair Wage Causes and provisions of these Regulations. He shall investigate into any 
complaint regarding the default made by the contractor In regard to such revision. 

7.4 Report of Investigating officer and action thereon: The Labour Officer or other persons authorised as aforesaid 
shall submit a report of result of his investigation or enquiry to the Engineer in-charge indicating the extent, if any, 
to which the default has been committed with a note that necessary deductions from the contractor's bill be made 
and the wages and other dues be paid to the labourers concerned. The Engineer in-charge shall arrange payments to 
the labour concerned within. 45 days from the receipt of the report from the Labour Officer or the authorised officer 
as the case may be. 

7.5 Inspection' of Books And Slips: The contractor shall allow inspection of all the prescribed labour records to any of 
his workers or to his agent at a convenient time and place after due notice is received or to the Labour Officer or 
any other person, authorised by the Central BSNL on his behalf. 

7.6 Submission of Returns: The contractor shall submit periodical returns as may be specified from time to time. 

7.7 Amendments: The Central BSNL may from time to time add to or amend the regulations and on any question as to 
the  application/interpretation or effect of those regulations. 

8.0 INSURANCE:Without limiting any of his other obligations or liabilities, the contractor shall, at his won expense, 
take and keep comprehensive insurance including third party risk for the plant, machinery, men, materials etc. 
brought to the site and for all the work during the execution. The contractor shall also take out workmen's 
compensations insurance as required by law and under take to indemnify and keep indemnified the BSNL from and 
against all manner of claims and demands and losses and damages and cost ( including between attorney and client ) 
charges and expenses that may arise in regard the same or that the BSNL may suffer or incur with respect to end / or 
incidental to the same . The contractor shall have to furnish originals and / or attested copies as required by the 
BSNL Raipur of the polices of insurance taken within 15 . (fifteen) days of being called upon to do so together with 
all premium receipts and other papers related thereto which the department may require. 

9.0 COMPUANCE WITH LAWS AND REGULATION: During the performance of the works the contractor shall 
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at his own cost and initiative fully comply with all applicable laws of the land and with any and all applicable by-
laws rules, regulations and orders and any other provisions having the force of law made or promulgated or deemed 
to be made or promulgated by the BSNL, BSNLagency or BSNL Raipur, municipal board, BSNL of other 
regulatory or Authorised body or persons and shall provide all certificates of compliance therewith as may be 
required by such applicable law. By-laws, Rules, Regulations, orders and / or provisions. The contractor shall 
assume full responsibility for the payment of all contributions and pay roll taxes, as to its employees, servants or 
agents engaged in the performance of the work specified in the contractor documents. If the contractor shall require 
any assignee or sub-contractor to sham any portion of the work to be performed hereunder may be assigned, sub-
leased or sub-contracted to comply with the provisions of the clause and in this connection the contractor agrees as 
to undertake to save and hold the BSNL harmless and indemnified from and against any/all penalties, actions, suits, 
losses and damages, claims and demands and costs (inclusive between attorney and client) charges and expenses 
whatsoever arising out or occasioned, indirectly or directly , by failure of the contractor or any assignee or sub-
contractor to make full and proper compliance with the said by-laws , Rules, Regulations, Laws and Order and 
provisions as aforesaid. 

10.0 TOOLS AND PLANTS:The contractor shall provide at his own cost all tools, plants appliances, implements etc. 
required for proper execution of works. The contractor shall also supply without charge the requisite number of 
persons with the means and materials. Necessaryfor the purpose of setting out works, counting, weighing and 
assisting the measurements for examination at any time and from time to time. The contractor shall be responsible 
to make all arrangements, at his own cost for de-watering of trenches/ducts and de-gasification of the ducts before 
carrying out the work. The contractor shall also be responsible to make arrangements, at his own cost, for water 
required for carrying of works at sites including curing of CC/RCC works. Failing his so doing the same may be 
provided by the Engineer-in-d1arge at the expense of the contractor and the expenses shall be deducted from any 
money due to the contractor under this contract or otherwise. 

 

10.1  Compliance of EPF Act – 1952The contractor will have to ful fill / compliance of provision of EPF & misc. 
provisions Act - 1952 & employees provident fund shcme 1952 by the contractor in respect of Labours / Employees 
engaged by them. for performing the work in BSNL while submitting the claim of bills to wards works executed by 
him, he must accompany the 

 (i)  List showing the details of Labours / employees engaged 
 (ii)  Duration of their engagement 
 (iii) The amount of wages paid to such Labours / employees for the duration in question. 
 (iv) Amount of EPF contribution (both employees & employers) for the duration in question 
 (v)  Copies of authenticated of payment of such contribution to EPF authority and a declaration from the 

   contractor regarding compliance of EPF Act – 1952 
 
10.2  If contractor fails to compliance the EPF Act 1952 ,BSNL Shall deduct the EPF (Both Employees & Employers) 

 and deposited to EPF authority under BSNL EPF accounts. 

10.3 The bidder will observe necessary formalities as per the provision of the labour act & the following points may be 
implemented. 

(a) The payment of workers by the contractor is to be carried out as per rate approved by the Central Govt. from 
time to time in the presence of the controlling officer or his authorized representative and he should sign in 
the register to this effect  

(b) The bidder has to maintain the mandatory labour registers (Under contract labour (R&A) Act 1970) 

a. Register of Workmen Employed by Contractor in form XIII,  
b. Employment Card in form XIV  
c. Muster roll register in form XVI,  
d. Register of wages in form XVII  
e. Register of wages Cum muster roll in form XVIII  
f. Wage slip in form XIX  
g.  Register of deductionfor damage Or loss in form XX  
h.  Register of fines in form XXI  
i.  Register of advance in form XXII  
j.  Register of OT in form XXIII  

(c) The workers engaged by the contractors must be covered under ESI and EPF scheme by the contractor 
 himself as per rules.  

(d) The contractor will issue employment cards of engaged workers.  
(e) The contractors will have to supply the details as asked as per RTI act as and when required. 
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10.4 As soon as the approval is Conveyed, the successful bidders has to take the permission for Road cutting and 
Restoration from the Municipal Corporation /PWD /Forest /R&B /Beacon / Other local authorities, wherever 
applicable, and necessary bill raised by the concerned authorities will be paid by BSNL, and restoration to 
expectations of concerned agency is to be done by the contractor as part of the Work Order. 

11.0  SAFETY, SECURITY & OBSERVANCE OF LABOUR LAW 

1. The Contractor will be responsible for the safety and security of the materials supplied to him by the 
Department.  

2. The contractor will be responsible for the safety and security of the labour employed by him for execution of 
work. He will be required to insure each labourer as per the labour laws. The contractor will ensure safe working 
by observing proper safety pre-cautions.  

3. The contractor will be required to abide by the labour laws enacted from time to time by the Central or State 
Government. Maintenance and observance of any or all of the statutory labour laws will be the sole 
responsibility of the contractor. The claims arising out of injury, casualty or any other thing from the workers or 
labourers employed by the contractor will be the sole responsibility of the contractor.  

4. Under the provision of Workman’s Compensation Act, in case of any compensation is paid by the department to 
a workman labour employed by the contractor in execution of the work, the same will be recovered from the 
contractor either from the bills preferred by him or by adjustment from his security deposit money. 

5. After the agreement, the contractor should obtain a valid license by virtue of the contract labour (Regulation & 
Abolition) Act, 1970 and of contract labour (Regulation and Abolition) contract rule, 1971, and contractor shall 
be responsible for any contingency arising out of his failure to obtain and have a valid license.  

6. The contractor should ensure that no labour below the age of 18 (eighteen) years is employed by him on the 
work. 

7. The wages paid by the contractor to the labourers employed by him should not be less than the fair wages as 
defined in the C.P.W.D. Contractor’s Labour Regulation or as per the provision of the Central Labour 
(Regulation & Abolition) Rules, 1971, whichever is applicable. 

8. Under the provisions of Minimum Wages Act, 1948, and the Minimum Wages (Central Rules) 1950, the 
contractor should allow the labourers employed by him on work one day rest against six days continuous work 
and pay wages for that the same rate as applicable for duty. 

9. The contractor should comply with all the Rules framed by the Govt. from time to time for the protection of 
healthy and sanitary arrangement for workers employed by him.  

10. The contractor shall maintain a “Register of Persons Employed” on work. 

11. The contractor should carry out the work in such a manner so that it will cause minimum hindrance to the 
traffic. 

12. The contractor will maintain a register of accidents, in such form as may be convenient at the work place. Also 
other necessary  registers are to be maintained by the contractor for labourers employed by him. 

13. The contractor shall allow inspection of all the prescribed labour records to any of his workers or to his agents at 
a convenient time and place after due notice is received or to the labour officer/any other person authorized by 
the central Govt. on his behalf.  

14. The contractor shall before commencement/commences his work on contract, and continue to display and 
correctly maintain in a clean and legible condition in conspicuous place on the work notices in English and in 
the local Indian languages spoken by the majority of workers, giving the minimum rates of wages fixed under 
the minimum wages act, the actual wages being paid, the hours for which such wages and other relevant 
information.  

15. The contractor shall submit periodical returns, as may be required/prescribed from time to time. 

16. The department does not take any responsibility for engagement of any labourer by the contractor during the 
course of work. 

17. Risk Clause: BSNL Raipur reserves the right to discontinue the service at any time, if the services are found 
unsatisfactory by giving a show cause to be replied within a week and also has the right to award the contract to 
any other agency at the risk and cost of current agency and excess expenditure incurred on account of this can be 
recovered from Security deposit or pending bills or by rising a separate claim.  

18. The BSNL will not be responsible either to the Contractor or to its workers deployed at these work points for 
any medical assistance/injuries/death or any kind of loss occurred to employees deployed by the contractor  
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19. The contractor shall be fully responsible for the damages caused by the workmen supplied under his tender 
during execution of work, to the properties belonging not only to BSNL but also to other Departments, 
Organizations, Other Private Operators/ Organizations and individuals and the cost of such damages will be 
recovered from the amount payable to the contractor.  

20. The persons employed by the bidder are to be paid by the bidder with fair wages as per Labour Laws of 
Central/State Government. Other benefits to the persons like Bonus, ESI, Gratuity, PF etc., are complete 
responsibility of the bidder. Any injury/mishap caused to the worker during the course of work shall be the 
responsibility of the bidder.  

21. The bidder is governed by the Workman’s Comp persons employed by him/her/firm. The Service Contractor 
shall indemnify the Department of all claims made by the employees of the service contractor. 

22. Bidder shall have insurance / Group insurance scheme for the employs deployed for CONTRACT. 
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SECTION VII-A 

 
SCOPE AND AREA OF WORK 

1. Requirement of OFC construction Works: 
1.1 The work of OFC construction comprises of end to end connectivity by mean of O.F. Cable. The 

Connectivity begins from either BSNL premises (viz. Exchange or Mobile Tower Locations) or accessible 
nearest point of presence of existing OFC cable route to the Mobile sites presently working on microwave 
radio link for enhanced service of 4G/5G. 

1.2  The Connectivity to the Mobile sites shall be provided on Optical fiber by means access equipments supplied 
by BSNL . 

1.2 The Standard Practice for the OF cable laying will be observed and rectification of faults will also be done as 
per standard practices and TEC GR recommendations. 

1.4 The work will be awarded by AGM (TX) after assessment of the expenditure; the work should be completed in 
stipulated time under supervision of the concerned area field officers. The Acceptance & Testing (A/T) will be 
done by nominated officer from CGMT CG CIRCLE Raipur. 

2. OF Cable Laying Approach  
2.1 On the basis of the survey reports routes for OF cable laying shall be finalized. Road Cutting Permission 
shall be obtained from road and rail authorities for laying the Optical Fibre Cable along the finalized roads and 
at rail / road crossing along the route. Generally O.F. Cable may preferably be laid straight as far as possible 
along the road near the boundaries, away from the burrow pits. When the O.F. Cable is laid along the National 
Highways, Cable should run along the road land boundary or at a minimum distance of 15 meters from the 
center line of the road where the road land in wider as the OFC carries high capacity traffic and is planned for 
about 25 to 30 years of life. It is essential that the cable is laid after obtaining due permission from all the 
concerned authorities to avoid any damage (which may result in disruption of services / revenue loss) and 
shifting in near future due to their planned road widening works. 
2.2 In special cases where it may be necessary  to avoid burrow pits or low lying areas, the Cable may be laid 
underneath the shoulders at a distance of 0.6 meter from the outer edge of the road embankment provided the 
same is located at least 4.5 meters away from centre line of road. 

3. Soil Classification  
3.1 Soil shall be classified under two broad categories Rocky and Non Rocky, The soil is categorized as rocky if 

the cable trench cannot be dug without blasting and / or chiseling. All other types of soils shall be categorized 
as Non Rocky including Murrum & soil mixed with stone or soft rock. 

3.2 Rocky soil: The terrain which consists of hard rocks or boulders where blasting/ chiseling is required for 
trenching such as quartzite, granite, basalt in hilly areas and RCC (reinforcement to be cut through but not 
separated) and the like soil.  

3.3 Non Rocky soils: This will include all types of soil – kachcha soil : soft soil/hard soil/murrum, ie. any strata, 
such as sand, gravel, loam, clay, mud, black cotton murrum, shingle, river or nullah bed boulders, soling of 
roads, paths etc and Pucca soil: hard core, macadam surface of any description (water bound, grouted tarmac 
etc), CC roads and pavements, bituminous roads, bridges, culverts. 

4. The Optical Fibre Cable shall be laid through PLB HDPE Ducts buried at a nominal depth of 165 cms. The steps 
involved in OF Cable construction are as under  

5. Excavation of trench upto a nominal depth of 165 cms. in non-Rocky soil, according to construction 
specifications. along National/State Highways/other roads and in built up / rural areas. Under exceptional 
conditions/genuine circumstances due to site constraints/ soil conditions, relaxation can be granted by the 
competent authority for excavation of trench to a depth lesser than 165cm. Such relaxation shall be given as per 
the laid down norms/ procedures being followed by the concerned CPSUs for their own works and with the 
approval of the competent authority. The payment in such cases shall be made on pro-rata basis as per the existing 
norms adopted by the concerned CPSUs. 

6. Laying of PLB HDPE Ducts/coils coupled by sockets in excavated trenches, on bridges and culverts, as per 
construction specification and sealing of PLB HDPE Ducts pipe ends at every manhole by end-plugs of 
appropriate size.  

7. Providing additional protection by R.C.C. Pipes/GI pipes /DWC pipes and/or concreting/chambering, wherever 
required according to construction specification.  

8. Fixing of GI pipes/troughs with clamps on culverts/bridges and/or chambering or concreting of G.I. Pipes/troughs, 
wherever necessary . Normally, RCC/DWC pipes shall be used and use of GI pipes shall be avoided. However, in 
case it is felt that GI pipe is unavoidable in certain circumstances this should be done with the prior approval of 
competent authority within the concerned CPSUs. This shall be recorded appropriately.  
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9. Laying Protection Pipes on Bridges and Culverts. In case trenching and pipe laying is not possible on the culverts, 
the pipes shall be laid on the surface of the culverts/bridges after due permission from the competent authority as 
per construction specification  

10. Back filling and Dressing of the Trench according to construction specifications.  
11. Making manhole (of size 2.0 m length x 0.45 m width x 1.65 m Depth) at every Cable pulling location for housing 

the OF Cable loop & Pulling Optical Fibre Cable using proper tools and accessories. Sealing of both ends of the 
PLB HDPE pipe in manhole by hard rubber bush of suitable size to avoid entry of rodents into the PLB DPE 
Ducts, putting split PLB HDPE Ducts and split RCC pipes with proper fixtures over cable in the manhole to 
protect the bare cable.  

12. Digging of pit of size 2 meter x 2 meter x 1.8 meter (depth) for fixing of Jointing chamber precast RCC cover or 
stone of suitable size on Jointing chamber to protect the Joint and back filling of jointing chamber with excavated 
soil.  

13. Digging of pits 500 cm to 1000 cm towards jungle side at every manhole and jointing chamber along the route to 
a depth of 75cms., fixing of route Indicator/joint indicator, concreting and back filling of pits. Painting of route 
indicators with Blue colour and joint Indicator by Grey colour sign writing denoting route/joint indicator number 
and marked as “BSNL”, as per construction specification.  

14. Specifications of Materials to be used  
13.1 PLB HDPE Duct Optical Fibre Cables should be pulled though Pre Lubricated HDPE Duct of 40 mm/33mm 

size conforming to the specifications as per TEC GR No. TEC/GR/TX/CDS-008/03/MAR-11 with latest 
Amendments. The Ducts shall be blue in colour and have the identification markings as per TEC GR 

13.2 PLB HDPE Duct Accessories 
a. Push fit Coupler Push Fit couplers shall be used for coupling PLB HDPE ducts/coils. The specifications of 

the couplers shall be as per TEC GR no TEC/GR/TX/CDS-008/03/Mar11 with latest amendments.  
b. PP Rope should confirm to TEC GR No. TEC/GR/TX/CDS-008/03/MAR-11 with latest Amendments. 

However, this is optional and CPSUs may use the same on need basis. The PP rope can be ordered along 
with the PLB duct as required. In this case PP rope is drawn through the HDPE/PLB pipes/coils and safely 
tied to the end caps at either ends with hooks to facilitate pulling of the OF cables at a later stage. The rope 
used is 3 strands Polypropylene Para Pro rope having yellow colour and size of 6 mm diameter. It should 
have a minimum breaking strength of 550 kgs. The length of each coil of rope should be 5 meter more than 
the standard length of duct (or as ordered) and it should conform to (i) BS 4928 Part-II of 1974 (ii) IS 5175 
of 1982. It should be of special grade and should have ISI certificate mark. It should be manufactured out 
of industrial quality Polypropylene.  

c. End Cap End Cap shall be used for sealing the ends of the empty ducts, prior to installation of the OF 
Cable and shall be fitted immediately after laying the duct to prevent the entry of any dirt, water, moisture, 
insects/rodents etc. It should confirm to TEC GR No. TEC/GR/TX/CDS-008/03/MAR- 11 with latest 
amendments. The ends of the PLB HDPE ducts/coils laid in the manholes should be closed with End Caps. 
The End Caps used should be suitable for closing 40mm/33mm PLB HDPE ducts/coils. A suitable 
arrangement should be provided in the End Cap to tie PP Rope.  

d. Cable sealing Plug this shall be used to seal the end of the ducts perfectly, after the OF cable is pulled in 
the duct. For pulling the cable through the ducts, it is necessary  to provide man holes at that location and 
also at bends and corners wherever required. The ends of the PLB HDPE ducts/coils are closed with Cable 
sealing Plugs. The End Plugs used should be suitable for closing 40mm/33mm PLB HDPE ducts/coils. The 
Cable sealing plug shall confirm to TEC GR No. TEC/GR/TX/CDS- 008/03/MAR-11 with latest 
amendments. (Wherever blowing technique is used for laying OF Cable, at the discretion of the CPSUs 
concerned, the hand holes/manholes required for accessing the cable during cable laying can be at longer 
distances depending upon requirement).  

15. Material for Providing Additional Protection  
a. RCC Full Round Pipes Reinforced cement concrete pipes (spun type) coupled with RCC collars sealed with 

cement mortar used to provide additional protection to PLB HDPE Ducts/coils at lesser depths should be of full 
round, NP-2 class and size 100 mm (internal diameter), conforming to IS standard 458-1988 with latest 
amendments. The pipes should have a nominal length of 2 meters. The RCC collars should be properly sealed 
using cement mortar 1:3 (1:53 grade cement of reputed brand, 3: fine sand without Impurities). If case of long 
spans, every third joint will be embedded in a concrete block of size 60cms (L) x 40cms (W) x 25cms (H) of 
1:2:4 cement concrete mix (1: cement, 2: coarse sand, 4: stone aggregate of 20 mm nominal size) so that the 
alignment of RCC pipes remain firm and intact. Also, both ends of RCC pipes spans will be sealed by providing 
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concrete block of size 40 cm (L) x 40 cm (W) x 25 cm (H) of 1:2:4 cement concrete mix to avoid entry of 
rodents.  

b. RCC Split Pipes The split Reinforced cement concrete pipes (spun type) with in-built collars are used to provide 
additional protection to PLB HDPE Ducts/coils should be of 100mm internal dia.(Spigotted), Class--NP-3, 
Thickness: 25mm, Length: 2Meters with inbuilt collar at one end, Conforming to ISI Specification IS: 458, 1988 
with latest amendment.  

c. G.I. Pipes G.I. pipes should be of medium duty class having inner diameter of 50mm and should conform to 
specifications as per IS 554/1985 (revised up to date) IS 1989 (Part-I), 1900 Sockets (revised upto date) & IS 
1239 (Part-II) 1992 (revised up to date).  

d. DWC Pipes Use of normal duty DWC (Double walled corrugated) HDPE pipe – confirming to TEC GR 
no.GR/DWC34/01 Sep.2007 with latest amendments shall be preferably utilized as first choice for protection of 
Optical Fiber Cable instead of GI pipes. The DWC pipes used shall be of size 75/61 mm as per table 2 of the said 
TEC GR.  

e. M.S.Weld Mesh the PLB HDPE Ducts can also be protected by embedding it in concrete of size of 25cms x 25 
cms reinforced with MS weld mesh. The MS weld mesh used should be of 50mm x 100mm size, 12 SWG, 
120cms in width in rolls of 50m each. One meter of MS weld mesh caters to approx. 3 meters of concreting. (The 
strength of RCC/CC is dependent on proper curing, therefore, it is imperative that water content of CC/RCC mix 
does not drain out into the surrounding soil. In order to ensure this, the RCC/CC work should be carried out by 
covering all the sides by yellow PVC sheets of weight not less than 1 kg per 8 sqm to avoid seepage of water into 
the soil.  

16.  Joint Chamber : The Joint chamber shall be provided at every joint location to keep the OF cable joint well 
protected and also to house extra length of cable which may be required in the event of faults at a later date- The 
Joint chamber shall be of pre-cast RCC type as per construction specification. Brick chamber can also be made 
with prior permission of Engineer in-charge.  

17. Rubber Bush To prevent entry of rodents into PLB HDPE DUCTS, the ends of PLB HDPE DUCTS are sealed at 
every manhole and joint using rodent resistant hard rubber bush (cap) after optical fibre cable is pulled. The 
rubber bush should be manufactured from hard rubber with grooves and holes to fit into 40 mm PLB HDPE 
DUCTS pipe, so that it should be able to prevent the entry of insects, rodents, mud, and rainwater into the PLB 
HDPE DUCTS pipe. It should conform to TEC GR with latest amendments.  

18. Route/Joint Indicator the Route/Joint indicators are co-located with each manhole/joint chamber. In addition 
Route indicators are also to be placed where route changes direction like road crossings etc. Either RCC/Pre-cast 
or Stone based route indicators can be used. The detailed specification and design of the same shall be as per 
construction specification. Generally, Stone Route indicators shall be used for the BSNL Standard. 

19. Scope of work for Optical Fiber Cable laying by HDD method.   
 
a. Horizontal Boring and Insertion of Casing Pipe/ PLB: Horizontal Boring and Inserting Casing Pipe with rope 

(material – HDPE of pressure rating 4 Kg/cm²) along road and under railway/road/canals/streams crossing in 
all types of soil at prescribed depth, including all civil works & reinstatement as per BMP standards. Supply 
of all tested lifting tools and tackles other required equipment and consumable, labour etc., and making all 
such necessary  arrangements are under bidder’s scope. Total job has to be completed within time schedule 
mentioned in work order. The work includes Boring up to 60 mm diameter, for laying 1PLB  

b. In this system of cable laying, following job specifications should be maintained:  
i. Guided boring/drilling technology is to be used.  

ii. Radar or any other detection system should be used for avoiding damage to existing underground utilities.  
iii. The depth of boring should be such as to clear any underground utilities/obstacles. However, in no case 

the depth of boring be less than 1.7m from the road surface for OFC PLB pipe and 1.2m for copper cables.  
iv. In Horizontal and Vertical boring, the machine should be capable of going up to 10 meter below the 

ground level.  
v. In a shift of 8 hours at least 200 meters of drilling longitudinal or 3 to 4 road crossings should be possible.  

vi. The span of HDD (shot length) will be decided by the Engineer-in –charge as per the site requirement.  
vii. The Contractor should provide sufficient Metal Barricades, Warning Lamps, Display boards indicating the 

Name of the Contractor, Organization: BSNL Project, Contact Number at the work site.  
viii. In case of any route, rock is encountered during HDD operations, and there is no alternate route available, 

the HDD machine must be capable of drilling through the rock and the route must be completed. If the 
contractor is failing to complete the work order on such routes, no payment will be made for the partially 
completed work.  
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ix. Ground Penetrating Radar Survey and damage to Telephone Cable and other underground services. The 
contractor should collect all available information regarding underground services and take necessary  
care to protect them. He should also have sufficient arrangements to identify and protect such 
underground services. The contractor shall carry out Ground Penetrating radar survey along the proposed 
cable route at his own cost to identify the underground services and for setting out the routes as directed 
by Construction Officer. The Construction Officer shall provide route map to the contractor if available 
for plotting the existing utilities and setting the route for horizontal drilling. 
 

20. Scope of work for Optical Fiber Cable laying by MICRO-TRENCHING method.   

As different development work executed & running in capital area by PHE, Electrical  &other Govt. & Private 
agencies in city area like  water pipes of Jal mission ,UG cables of  CSPDCL , Telecom Installation of other TSPs & State 
Govt & water  distribution of PHE department,  provision may be adopted for Micro trenching where HDD /Trenching is 
not possible by vendor as per minimum depth guideline of BSNL. 

 
This Recommendation describes the so-called micro-trenching technique, that allows installing underground cables at 

a shallow depth, in small grooves. The advantages of this technique over conventional cable laying technologies lie 
essentially in its speed of execution ,significantly lower environmental impact and limited disruption to road and, as a 
consequence of the previous items, easiness in obtaining permits for the occupation of public area. 
 

I. Scope 

This Recommendation: 
• gives advice on general requirements of the installation procedure; 
• gives some application criteria. 
II. Installation requirements 

The micro-trenching technology shall be applied on routes that involve asphalted surfaces such as roads or 
sidewalks with a base of compact material (asphalt or concrete).Its advantages over conventional cable laying 
technologies lie essentially in its speed of execution, major reduction in infrastructure deployment costs, and 
significantly lower impact on the environment and road traffic. Protection against impact resulting from road 
repairing is not possible due to the shallow depths used in micro-trenching techniques. It is therefore essential to 
carefully plan the routes on which these techniques are to be used in order to provide long-term stability of the 
routes. Micro-trenching is normally carried out by cutting a groove in the asphalt to a little depth (better if not 
less than 7 cm), but without penetrating past the asphalt layer. Care must be taken to avoid cutting entirely 
through the asphalt, as this could cause the pavement along the sides of the groove to crack or split. 

This precaution must be borne in mind in all cases where there is no lateral protection on one or both sides of 
the groove which can prevent the asphalt layer from shifting, and particularly in cases where micro-trenching is 
performed along the edge of a road with no curb or sidewalk. In such cases, the groove shall normally be 
located at a suitable distance (e.g., at least one meter) from the edge of the road. Groove width may vary (e.g., 
60-100 mm) in accordance with the diameter of the PLB laid without compromising the depth as per minimum 
depth guideline of BSNL.  
 

A. Preparatory steps 
As is customary, a detailed survey of the route must be carried out with field officer/officer-in-charge, the 
purpose of which is to identify the work required to be done before starting cable installation operations. Such 
work could include, for instance, the preparation at bridges, or at road or rail crossings. Further, it is necessary 
to determine closure locations and section ends. The route subsoil, i.e., asphalt thickness, road or sidewalk 
composition may have to be investigated by test drillings. Necessary approval must be taken prior to the 
execution of such method by the competent authority mentioning the reason for adopting such method and the 
length and nominal required of the particular route to be undergone. 
 
 
 

B. Groove cutting 
Micro-trenching is performed using an asphalt/concrete cutting machine. Cutting speed will depend on the type 
of machine used. The route shall be free from sharp changes in direction. Where such changes are unavoidable 
it should be taken in a curved direction. 

C. Cable laying 
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The cable can be pulled manually or method of blowing inside the PLB in the micro-trench, laying it gradually 
off the reel and into the bottom of the groove with the aid of a reel trolley. While changes in direction are 
permissible, care must be taken not to exceed the minimum cable bend radius. 

D. Cable protection:- 
ALL MICRO-TRENCHES SHALL BE COMPLETELY BACKFILLED WITH RCC WITH RATION 1:2:4 at 
the end of each span. 

E. IDENTIFICATION 
 EACH MICRO-TRENCH SHALL BE IDENTIFIED WITH A METAL IDENTIFICATION TAG LISTING 
THE OWNER, YEAR OF CONSTRUCTION, AND INCLUDE THE WORDS “NOT A SURVEY POINT”. IF 
THE WORK IS MORE THAN 50 FEET IN LENGTH,PLACE THE TAG NEAR EACH END OF THE 
MICRO-TRENCH AND AT INTERVALS NOT TO EXCEED 50 FEET. 

F. CALCULATION/ESTIMATE for Micro Trenching:- 
(i)As per standard cost deduction micro trenching is 1/3 cheaper than normal HDD for Cemented & Rocky 
area:- Rs 124.00 per meters (Rate as SOR of last tender of OFC Rehabilitation city Area) 
(ii) Providing concrete Protection at Site to PLB Pipes reinforced by Weld Mesh   RCC 1:2:4  as per 
specification given in tender document for 0.075m X0.3m X 1m for per cubic meter:- Rs 152.00 per meter 
(Rate as SOR of last tender of OFC Rehabilitation city Area) 
Estimated Cost for Micro trenching & Backfilling with RCC = (i) +(ii)= Rs 124.00 + Rs 152.00 =  Rs 
276.00 per meter. 

 
21. SCOPE OF THE WORK FOR SPLICING WORKS: The contract is meant for carrying out Conventional/ 

ribbon splicing of 12F/24F/48F/96F/ 144F/288F fiber OF cables laid in Urban/Rural Area. The scope and 
description of the works including the responsibility of BSNL and the contractor is enumerated in the following 
paragraphs:  

1. The contractor has to supply Conventional / ribbon Splicing machine, back up generator, associated meters such 
as OTDRs, Source Meter, Power Meter, Splicing tools and the skilled Splicer to operate the splicing machine 
and carry out the fibre splicing.  

2. The Contractor at his own cost should arrange Vehicle required for OF Cable Splicing and transportation of men 
and material, etc for splicing.  

3. The operation of the splicing machine, associated works like preparing the cable, cutting the fibre for splicing, 
placing the spliced ribbons properly in trays, testing the quality of splice, placing the enclosures suitably in joint 
pit, acceptance testing, preparation of documents are all jobs of the contractor.  

4. The routes/section for which the contractor has executed the OFC cable laying works, the splicing/ termination 
of cable at terminal end shall be carried out by the same contractor and ensure the end to end connectivity.  

5. The Contractor has to collect the store materials at his own cost such as FDMS Outdoor Kit/ FDMS Exge 
Rack/C Channel / Runways etc 

6. The splicing should achieve standard acceptable results for the joints. For this purpose, the measurements by 
OTDR will be carried out from the both ends of the cable in 1310 and 1550 wavelengths. The attenuation of the 
OF Cable will be checked by sending the light source from one end of the cable and received at the other end. 
The result should be within the permissible limits as per the standard practice and Engineering Instructions 
available with BSNL. In case the results are not meeting, the iteration of splicing operation to be repeated till a 
satisfactory result is achieved. For this purpose the splicing machine should be maintained to a proper level of 
satisfactory operation which does not need repeated iteration. The results are within the limit and should be 
supported with print out from OTDR Meters.  

7. Forming the ribbons suitably after splicing inside the enclosure, sealing the enclosure as per the standard 
procedure laid in the EIs shall be the job of the contractor.  

8. The contractor, on completion of the OFC laying works should be ready with the Splicing Machine, OTDR, 
Source Meter, Power Meter, Splicing Tools, Skilled Splicer and Engineer to carry out the splicing works. The 
number days allowed for execution of OFC works shall also include the splicing/termination & end to end 
continuity of cable.  

9. The SDE (TX)/SDOT of concern area will coordinate to execute the job.  
10. These splicing may be either for straight joint, branch joint or for terminations at FDMS in the exchange 

premises.  
11. The splicing should be given warranty for one year against workmanship. In case the splicing gives away 

due to poor workmanship, the contractor has to arrange to re-splice by providing the machine and the skilled labour at 
the site during the warranty period.  
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12. Payment terms: The payment for the completed works will be released route-wise or Work Order-wise 
after successful completion of the splicing and Acceptance Testing of the routes.  

13. For claiming the payment, the contractor has to submit the bill along with satisfactory Completion Report 
and Acceptance Testing Report for the route.  

14. Acceptance Testing will be done by Nominated Officer and SDE (Tx) will coordinate to execute the job.  
15. The contractor has to prepare three sets of A/T Books (Which includes traces of each fibre in 1310 and 

1550 Wavelength and attenuation sheets) in spiral binding form.  
16. Normally the work will be offered in such a way that the contractor is engaged for full day or continuous 

days for completing the job. However, in case of contingencies, if this continuous working is not maintained, the 
contractor shall not have any claim for continuous job.  

17. On receiving the Work Order, the contractor should report on the stipulated date for carrying out the 
work. Normally 3 days notice will be given in the Work Order for starting date.  

22. Structured Cabling System 
22.1 The structured Campus LAN Network Cabling System is to be designed following the EIA/TIA Commercial 

Building Cabling Standards. Category-6 (CAT-6) non- plenum 4 pair, 24 AWG, Unshielded Twisted Pair 
cables shall be used for Data termination. The UTP Cabling shall meet ISO 11801 cabling standards and local 
construction and telecommunication regulations. The Cabling shall provide a user friendly environment with 
less technical support and lower maintenance cost.  

22.2 The cables at the workstation end have to be terminated on the CAT-6 RJ-45 outlets and at the Switch Side the 
same to be terminated on the appropriate patch panels. The 9U rack mountable 24/48 ports unloaded Patch 
Panels shall be used along with CAT-6 RJ-45 outlets.  

22.3 Each equipment, panel and outgoing cable from the patch panels shall be labelled. Proper labelling and 
numbering shall also be provided on the outlets. All cable labels are to be of clear wrap around self adhesive 
type & each cable is to be labeled at each end at 100mm from termination point. Labelling to be machine 
typed.  

22.4 The bidder shall plan the cabling system and routing to ensure system-integrity and performance, and that it does 
not present problems of maintenance, access nor conflict with the operation and maintenance of other 
systems.  

22.5 All necessary penetrations and access between floors is the responsibility of the bidder, to provide same, and to 
ensure all penetrations and access holes are fully sealed to local Fire Authority rules.  

22.6 The bidder shall provide adequate support for all cabling that is vertically installed, ensuring that the weight of 
the cables is sufficiently supported.  

22.7 The bidder shall ensure that the cabling & terminations are done in accordance with the industry standards. 
Machine crimped patch cords/ cables shall only be used. No manual crimping shall be acceptable. 

 
Sites Detail Zone wise 

Rehabilitation of OFC under AGM (TX)  (Zone-1(Raipur Urban)) 
Sl. No. Route Name Route 

length in 
(K.M.) 

Rehabilitation 
required in 

Km 

1 C TXC RYP FAFADIH-C TXC RYP CIVIL LINE-01 4.601 1.70 

2 C TXC RYP FAFADIH-C TXC RYP AUTO EXCHANGE-01 2.232 
0.90 
0.35 

3 C TXC RYP FAFADIH-C TXC RYP AUTO EXCHANGE-02 2.184 
0.90 

0.40 
4 C TXC RYP FAFADIH-C TXC RYP AUTO EXCHANGE-03 1.965 0.50 
5 C TXC RYP AUTO EXCHANGE-C TXC RYP PANDRI-01 3.598 1.50 
6 C TXC RYP AUTO EXCHANGE-C TXC RYP CIVIL LINE-01 1.799 1.00 
7 C TXC RYP FAFADIH-C TXC RYP PANDRI-01 2.4 0.80 

8 C TXC RYP DDU NAGAR-C TXC RYP SUNDER NAGAR-01 3.368 
1.00 
0.40 

9 C TXC RYP FAFADIH-C TXC RYP VIDHANSABHA-01 18.054 
0.30 
0.70 

10 C TXC RYP FAFADIH-C TXC RYP TATIBANDH-02 10.6 0.90 
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1.00 

11 C TXC RYP CIVIL LINE-C TXC RYP NEW RAJENDRA NAGAR-
01 5.644 0.65 

12 C TXC RYP FAFADIH-C TXC RYP SUNDER NAGAR-01 6.138 0.70 
13 C TXC RYP KOTA-C TXC RYP TATIBANDH-02 5.252 1.20 
14 C TXC RYP AVANTI VIHAR-C TXC RYP KHAMARDIH-1 3.913 1.00 

15 C TXC RYP NEW MANA-C TXC RYP NEW RAJENDRA 
NAGAR-1 9.9 5.50 

 Total  RKM 
 

21.40 
 
 
 

 
Rehabilitation of OFC under AGM (Rural-II)    Zone-3(Raipur Rural-II) 

SN 

OFC Route Information  

Total Route 
length in Km  

OFC 
Rehabilitation 

required in 
Km A-END B-END 

1 Magarlaod Kurud  22 Km 2 
2 Singhpur  Magarload 29 Km 2 
3 Kopra Gariband 31 Km 3 
4 Abhanpur Nawapara 17 Km 3 
5 Kopra Rajim 17 Km 3.4 

Total RKM 13.4 
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SECTION VII- B 
 

           OPTICAL FIBER CABLE CONSTRUCTION SPECIFICATIONS  
 

OPTICAL FIBRE CABLE CONSTRUCTION PRACTICES 
 
 

The guidelines in the form of Engineering Instructions (E.I.s) on Construction Practices of Optical Fiber Cables are issued 
by T & D wing of the Department, from time to time. However, the present practices are summarized here under, from the 
point of view of describing scope of work under various items of work. The document will need revision as and when 
practices undergo any revision. 

The Optical Fiber Cable is planned considering the following objectives of the scheme. 

i) Minimum possible route length vis -à-vis route having maximum number of towns with potential telecom growth. 

ii)  Linking of small exchanges of main road by leading in O.F.C. vis -à-vis routing the main cable itself via such 
exchanges. 

After deciding above-mentioned issues, a detailed measurement of lengths of cable route along with details of rail/road 
crossings, culverts, causeways etc. may record in the detailed survey register. The probable locations of joints, terminations 
and generators may also be decided and marked on the route map. On the basis of survey, general permission from road and 
all concerned authorities for laying the Optical fiber Cable along the decided routes and permission for rail/road crossings 
will have to be obtained. Generally O.F.C. is laid straight as far as possible along the road near the boundaries, away from 
the burrow pits. The O.F.C. is laid along the roads at minimum distance of 15 meters from the centerline of the road or in 
accordance with the permission from the concerned road authorities in view of their road-widening plan. As the O.F.C. is 
laid after obtaining due permission from all the concerned authorities to avoid any change/shifting at a later stage and also 
disruption of services/revenue loss. 

In special cases, where it may be necessary to avoid burrow pits or low lying areas, the cable may be run underneath the 
shoulders at a distance of 0.6 meter from the outer edge of the road embankment provided the same is located at least 4.5 
meters away from center line of road and 1.2 meters below the road surface. 

The Optical Fiber Cable is laid through HDPE pipes/PLB Blowing/ Preinstalled rope type pipe burred at a nominal depth of 
165 Cms. The steps involved in OF Cable construction are as under: 

THE WORK INVOLVES: 

a) Excavation of trench up to nominal depth of 165 cms according to Construction Specifications along National / 
State Highways/other roads and also in city limits as mentioned in the notice inviting tender. 

b) Laying of HDPE Pipe/PLB Blowing Type/Pre -installed ropes, and drawing of nylon rope through the same as per 
Construction Specification. 

1. FOR PLB PIPES BLOWING PRACTICE: 

To lay the pipe place jack stand along the sides of trench and mount the coil with the help of a strong iron shaft passing 
through the collapsible reel. Drive the reel slowly to avoid over spinning of reel while pulling. Unrolled pipe can be laid to t 
he trench by placing the workers after every 15 to 20 meters. The arrangement for horizontal Jack and associated other 
accessories shall be arranged by contractor at his cost. 

a) Laying of GI and/or RCC pipes as additional protection for the HDPE Pipe/PLB Blowing Type/Pre-installed ropes 
at rail/ road crossings built -up area/ city limits, on culverts, bridges and also stretches where depth of the trench is 
less than 120 cms as per construction specifications or as per the instructions of Site -In-Charge wherever required. 

b) Chambering or concreting according to construction specification, wherever required. 
c) Reinstatement of the excavated trench according to Construction specifications. 
d) Fixing of MS clamps for suspending GI pipes / GI troughs at culverts, bridges and/or chambering or concreting for 

GI pipes or troughs wherever necessary. 
e) Fixing of route indicators as per construction specification. 
f) Preparing of A/T pits, and to close them after the A/T is over without any extra payment. 
g) Horizontal boring to avoid road cutting 

Note: The HDPE Pipe/PLB Blowing Type/Pre -installed ropes can be of 75 mm dia and 50 mm dia with collar jointing 
arrangement or spigot, GI pipe shall mean 100 mm dia & 75 mm dia or any other size provided by the BSNL with coupling 
arrangement, I troughs shall mean 76 x 76 mm; RCC pipe shall mean class NP2 up to 100 mm dia with collar or spigot and 
socket jointing arrangement. 

 

2. DEPTH AND SIZE OF THE TRENCH: 



Page 56 of 93                        Signature of the Bidder 
 

a) Depth and size of trench mentioned in this clause are Standardized measurement and applicable to normal site 
condition where surface is generally uniform. Site Engineer shall be the authority to decide the depth of trench. 

b) The depth of the trench from top of the surface shall not be less than 165 cms unless otherwise permitted. The width 
of the trench shall be sufficient to lay requisite number of HDPE/ GI/ RCC pipes and also concreting wherever 
required. 

c) When trenches are excavated in slopes, uneven ground, inclined portion, the lower edge shall be treated as top 
surface of land and depth of trench measured accordingly. 

d) In a certain locations, such as uneven ground, hilly areas and all other places due to any reason whatsoever it can be 
ordered to excavate beyond standard depth of 165 cms. to keep the bed of the trench as smooth as possible. Near the 
culverts, both ends of the culverts shall be excavated more than 165 cms. in depth to keep the gradient less than 15 
degrees with horizontal. 

e) If excavation is not possible to the minimum depth of 165 cms, as detailed in sub clauses above, full fact shall be 
brought to the notice of the Engineer-in-charge in writing giving details of location & reason for not able to 
excavate that particular portion.  

f) For relaxation approval may be granted by GM / DGM / Divisional Engineer in writing under certain genuine 
circumstances only. The decision of GM / DGM / Divisional Engineer shall be final and binding on contractor. 

Relaxation Power 

Size of cable Standard depth 
in Cms. 

Minimum Acceptable 
Depth without relaxation 

Powers delegated for relaxation for depth  
upto the depth in Cms. 

DET DGM GMTD 

All sizes 165 165 Above  
120 Cms 

Above 90 Cms  
to 120 Cms 

50Cms  
to 90 Cms. 

 

3. TRENCHING: 

a) Trenching shall as far as possible be kept ahead of laying of pipes. Contractor shall exercise due care that soil from 
trenching intended to be loose for back filling is not mixed with loose debris. While trenching, Contractor should 
not cause damage to any underground installations belonging to others agencies and any damage caused should be 
made good at his own cost and expense. 

b) The Contractor should provide sufficient width in the trench at all such places, where it is likely to cave in due to 
soil conditions without any extra payment. 

c) A minimum free clearance of 15 cm. should be maintained above or below any existing underground installations. 
No extra payment will be made towards this. 

d) In order to prevent damage to HDPE Pipe/PLB Blowing Type/Pre -installed rope over a period of time, due to the 
growth of trees, roots, bushes, etc., the contractor shall cut them if encountered in the path of alignment of trench 
without any additional charges. 

e) In large borrow pits, excavation shall be done not less than 165 cms. in depth and both sides of borrow pit shall be 
excavated more than 165 cms in depth to keep gradient of bed less than 15 degree with horizontal. 

f) If not possible as stated in sub clause above, alignment of trench shall be changed to avoid borrow pit completely. 
 

4. TRENCHING NEAR CULVERTS/BRIDGES AND CAUSEWAYS 

a) The HDPE Pipe/PLB Blowing Type/Pre -installed ropes shall be laid below the bed at the depth not less than 165 
cms protected by G.I. Pipes and bricks or concrete chamber as decided by Dy. General Manager (Rural)/AGM 
(Rural) O/o GMBA Raipur. 

b)  Both ends of culverts shall be excavated more than 165cms in depth to keep the gradient not less than 15 degree 
with horizon. The bed of trench should be as smooth as possible. 

 

5. LOCATION AND AUGMENTATION OF THE TRENCH:  
 

a)  In city areas the trench will normally follow the foot path of the road except where it may have to come to the edge 
of the carriage way when cutting across road with specific permissions from the authorities responsible for 
maintenance of that road Outside the City limits trench will normally follow the boundary of the roadside land. 
However, where the road side land is full of borrow pits or aforestation or when the cable has to cross culverts, 
bridges or streams, the trench may be closer to the road edge or in some cases, over the embankment or shoulder of 
the road. 

b) The alignment of the trench will be decided by a responsible BSNL officer, not below the rank of a Junior Telecom 
Officer. While marking the alignment only the centerline will be marked, and the Contractor shall set out all other 
work to ensure that, the excavated trench is as straight as possible. Contractor shall remove all bushes, undergrowth, 
stumps, rocks and other obstacles to facilitate marking the centerline without any extra charges. 

6. DEWATERING: The Contractor shall be responsible for all necessary arrangements to remove or pump out water from 
trench. The Contractor should survey the soil condition encountering the section and make his own assessment 
about dewatering arrangements that may be necessary. No extra payment shall be admissible for this and the 
tendered rate may take care of this aspect. 
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7. METHOD OF EXCAVATION: 

a) In city limits as well as in built up area, the Contractor shall resort to use of manual labour only to ensure no 
damage is caused to any underground or surface installations belonging to other public utility services and / or 
private parties. 

b) However, along the High ways and cross country there shall be no objection to the Contractor resorting to 
mechanical means of excavation, provided that no underground installation existing in the path of excavation if any, 
are damaged. 

c) There shall be no objection to resort to horizontal boring to bore a hole of required size and HDPE Pipe/PLB 
Blowing Type/Pre -installed rope pushed through it at road crossing or rail crossing or small hillocks etc. 

 

8. LINE-UP: The line up of the trench must be such that HDPE Pipe/PLB Blowing Type/Pre -installed rope(s) shall be 
laid in a straight line except at locations where it has to necessarily take a bend because of change in the alignment 
or gradient of the trench, subject to the restrictions mentioned elsewhere. 

 

9. LAYING OF H.D.P.E. PIPES/PLB HDPE PIPE: 

a) After trench is excavated to the specified depth the bottom of the trench has to be cleared of all stones or pieces of 
rock & leveled up properly. A layer of ordinary soil of not less than 5 cm. is to be used for leveling the trench to 
ensure that cable when laid will follow a straight alignment. 

b) When trenches are excavated up to specified depth, properly dressed and leveled, joint measurement of trench shall 
be taken by representative of Contractor and Site Engineer. Measurement shall be recorded in measurement book 
with their signature. Trenches for which measurements are recorded in measurement book shall be considered as 
approved trenches. 

c) HDPE Pipe/PLB Blowing Type/Pre -installed ropes/RCC/GI pipes shall be laid only in approved trenches. The 
contractor shall exercise due care to ensure that the HDPE Pipe/PLB Blowing Type/Pre-installed rope is not 
subjected to any damage or strain. 

d) The HDPE Pipe/PLB Blowing Type/Pre -installed ropes shall be laid in 150/100 mm dia RCC spun pipes, at road 
crossings and through G.I. Pipes on culverts and bridges and also in exceptional cases where the depth of the trench 
is less than 165 cms. as specified by the concerned Engineer -In-Charge. 

e) Water present in the trench at the time of laying the HDPE Pipe/PLB Blowing Type/Pre-installed ropes shall be 
pumped out by the contractor before lowering in the pipes to ensure that no mud or water gets into the pipes. 

f) At road crossings, two or more extra HDPE Pipe/PLB Blowing Type/Pre -installed ropes shall be laid as per 
direction of Site Engineer. 

g) The HDPE Pipe shall be joined by coupler/socket at both ends, Nylon or P.P. rope shall be drawn though HDPE 
Pipe properly at time of laying pipes. 

h) In cross country routes, where depth of trench is less than 1.20m, HDPE Pipe/PLB Blowing Type/Pre-installed 
ropes should be laid within GI/RCC pipes. Alternatively, HDPE Pipe/PLB Blowing Type/Pre -installed ropes may 
be encased in reinforced concrete casing of dimensions 275mm x 275mm. In built up areas, where the depth of 
trench is not less than 165 cms HDPE Pipe/PLB Blowing Type/Pre -installed ropes should be laid within GI/RCC 
pipes. In case of trench depth being less than 165 cms, the HDPE Pipe/PLB Blowing Type/Pre-installed ropes may 
be encased in reinforced concrete casing of dimensions 275 mm x 275 mm with the permission of the concerned 
Dy. General Manager (Rural)/AM (Rural). 

i) In case of nullahs, which are dry for nine months in a year, the HDPE Pipe/PLB Blowing Type/Pre-installed ropes 
shall be laid within the RCC pipe laid at a minimum depth of 165 cms. The RCC pipes shall be extended 2 mtrs. 
beyond the bed of nullah on either side. 

j) Notwithstanding anything contained in clauses k(i) to (v) and 10(a), the site Engineer may admit in any specific 
case that the HDPE Pipe/PLB Blowing Type/Pre -installed ropes may be encased in reinforced concrete casing only. 

k) The following construction practices are applicable in general: 

i) Wherever GI pipes are used, rubber bushes shall be used at the two ends of the GI pipes to protect the 
damages of HDPE Pipe/PLB Blowing Type/Pre - installed ropes. 

ii) Wherever RCC pipes are used, two ends must be properly sealed to bar entry of rodents. 
iii) On road crossings, the HDPE Pipe/P LB Blowing Type/Pre-installed ropes shall be laid a depth 165 cms. 

encased with RCC pipe. The RCC pipes shall be extended 3 meters on either side of the road. 
iv) On Rail bridges and crossings, the HDPE Pipe/PLB Blowing Type/Pre - installed ropes shall be encased in 

suitable cast iron/RC pipes as prescribed by the Railway Authorities. 
v)  Unloading of PLB HDPE Coil from truck should be done with help of    Wooden / Metallic planks and coil can 

also be dropped from floor of truck on sand or soft soil bed. 
 
  vl) For PLB Pipes blowing practice to lay the pipe, place jack stand along the side of trench and mount the coil 
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with the help of strong iron shaft passing through the collapsible reel. Drive the reel slowly to avoid over 
spinning of reel while pulling, unrolled pipe can be laid to the trench by placing worker after every 15 -20 
meter. The arrangement for horizontal Jack and associated other accessories should be arranged by 
contractor at his cost. 

 
10. BACK FILLING AND DRESSING THE TRENCH: 

a) Provided that the HDPE Pipe/PLB Blowing Type/Pre -installed ropes have been properly laid in the trench at 
the specified depth, the back filling operation shall follow as closely as practicable. The back filling 
operation shall be performed in such a manner as to provide firm support under & above the pipes and avoid 
bend or deformation of the HDPE Pipe/PLB Blowing Type/Pre -installed ropes when the HDPE Pipe/PLB 
Blowing Type/Pre-installed ropes get loaded with the back filled earth. In locations where the back filling is 
no t done properly by the contractor or done unevenly it shall be redressed and back filled properly by the 
BSNL at Contractor’s expense. No debris shall be allowed in the back fill at any time. 

b) At locations where the back filled material contains hard clods, rock fragments and other materials which may 
cause injury to HDPE Pipe/PLB Blowing Type/Pre - installed rope & where excavated or rock fragments are 
intended to refill the trench in whole or in part, the trench should be initially filled, with a layer of ordinary 
soil or de-rocked loose earth of not less than 10 cms above pipes, without any extra cost. 

c) Back filling on public, private roads, railway crossings, and foot paths in city areas shall be performed 
immediately after laying the HDPE Pipe/PLB Blowing Type/Preinstalled ropes. Back filling at such 
locations shall be thoroughly rammed, so as to ensure original condition & made safe to traffic. All excess 
soil/ material left out on road/footpath/railway crossing shall be removed without any extra cost. However, 
along the high ways and cross country, the dug up material left out should be kept as heap above the trench 
while refilling. 

d) In city limits, no part of the trench should be kept open for more than 50 meters length at any time and in all 
places where excavation has been done, no part of the trench should be kept open over-night to prevent any 
mishap or accident in darkness. 

e) SPECIFICATION FOR CONSTRUCTION OF RETAINING WALL:  "Random rubble masonry with hard 
stone in foundation and plinth including leveling up with cement concrete 1:6:12 (1 cement, 6 Coarse Sand, 
12 Graded stone aggregate 20 mm nominal size) at plinth level with cement mortar 1:6 (1 cement, 6 coarse 
sand)." 

11. STORES: 

(a) HDPE/GI/RCC pipes and other materials shall be collected by the Contractor from the store dumps of the 
BSNL conveniently located over the route. The Contractors expected to make his own arrangements for 
transporting the materials from the supply point/ store, without any additional payment. The basic rate 
quoted for t he purpose of Bid should, therefore, take care of all expenses incidental to loading, 
transportation, unloading and distribution at site, of all materials. 

(b) After completing trenching, HDPE/PLB/GI/ RCC Pipe laying and refilling of section. 
i) For HDPE Pipe in 200 meters section rope is to be replaced by new one. 
ii) For pre-installed rope type :-The rope is to be replaced in coil length 
iii) PLB Pipe (blowing type) entire length of section allotted to the contractor should be checked by 

passing the mandrel of suitable size from one end of section to other end by blowing the air with the 
help of compressor of suitable capacity. It is the responsibility of the contractor to arrange the 
compressor and other necessary accessories at his cost. 

 

12.  LAYING PROTECTION PIPES ON BRIDGES AND CULVERTS: 

a) The work involves laying of HDPE pipes /PLB Blowing Type/Pre -installed ropes through GI Pipes of not 
more than 4" dia or GI Troughs of size 4" x 4" laid on the Bridges/Culverts. 

b) In bridges/Culverts, where pro per ducts are already provided, the HDPE Pipe/PLB Blowing Type/Pre-
installed ropes will be laid through the ducts. 

c) Normally in the Bridges/Culverts, where there are no ducts and where the cushion on the top of the Arch is 
0.5m or more thick the G.I. Pipe/ G.I. Trough carrying HDPE Pipe/PLB Blowing Type/Pre-installed rope 
& Cable may be burred on the top of the Arch adjourning the parapet wall, by digging close to the wheel 
guards. 

d) Where the thickness of the Arch is less than 0.5m, the pipes must be buried under the wheel guard 
masonry and the wheel guard rebuilt. 

e) If any of the above methods is not possible, the G.I. Pipe/G.I. Troughs must be clamped outside the 
parapet wall with the clamps supplied by the BSNL. If necessary, the pipes may be taken through the 
parapet wall at the ends where the wall diverges away from the road. 

f) In cases where the methods explained in clause c & d above are not possible, the G.I. Pipes/G.I. Troughs 
can be fixed on the top of the road kerb close to the inside face of the parapet wall by means of clamps, 
supplied, using rawal plugs & wood screws or small diameter bolts, without damaging concrete & limiting 
external diameter of the bolts to 7.5 mm. The permission for carrying out this work will be obtained from 
the Road Authorities. 



g) Methods cited in clauses above should be carried out under close supervision of the Road authorities and 
restoration of any damages to the structures in any of the methods adopted should be done to the entire 
satisfaction of the road authorities. 

h) When HDPE Pipe/PLB Blowing Type/Pre -installed ropes are laid on bridges/culverts as per clause c to 
f above, except when pipes are clamped outside of the bridge, cement concreting shall be provided over 
the protection pipes/troughs. 

 

12.1. SPECIFICATIONS FOR RCC MATERIAL SPECIFICATION & DRAWINGS 

i. The pipes shall be with reinforcement and shall be of specified class (conforming to IS 458). All pipes shall 
be true to shape, straight perfectly sound and free from cracks and flaws. The external and internal surface 
of the pipes shall be smooth and hard. The pipes shall be free from defects resulting from imperfect grading 
of the aggregate mixing or molding. 

ii. Concrete used for the manufacture of reinforced concrete pipes and collars shall not be lesser than 1:2:4 (1 
Cement: 2 Course sand: 4 Grade stone aggregate). The maximum size of aggregate should not exceed 1/3 
of the thickness of the pipe or 20mm whichever is smaller. The reinforcement in the RCC pipes shall 
extend throughout  the length of the pipe. The circumferential and longitudinal 
reinforcements shall be adequate to withstand the specified hydrostatic pressure and further bonding 
stresses due to the weight of the water running full across a span equal to the length of pipe + 3 times of its 
weight. 

 
12.2  All RCC items supplied by the bidder should sample checked from Circle AT officer to the tune of 1 in 1000 

or at least one Item should be got checked for quantity less than 1000. (if applicable) 
 

 
 

RCC ROUTE INDICATORS 
 
 
 
 
 

SPECIFICATIONS 
 
1. Reinforcement should be of 6mm Ms rod 
2. 1:2:4 Cement Concrete 
3. Ballast used should be of 6mm size 
4. Dimensions should conform to enclosed drawings 
5. Plastering to be done to give a neat look 
6. Surface should be suitable for painting 
7. Strength should conform to the civil engineering spec 
8. 1 Cm depth for engraving of words OFC BSNL to be neatly done. 
9. RCC Indicators should not break even dropped from 3 Ft. height on 
test 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



RCC PIPE (FULL ROUND) CLASS NP2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

HALF CUT RCC PIPE(SPLIT) 

 
 
 

18 NOS OF SEMICIRCULAR REINFORCEMENT BY USING 
12 GAUGE (2.4MM HARD DRAWN STEEL WIRE PLACED EQUIDISTANTELY THROUGHOUT THE 

LENGTH O THE PIPE 
 

 
 
 

13.0 SPECIFICATIONS FOR CONCRETING: 

a) The nominal dimension of concreting is of 275 mm x 275 mm. section. However depending on the actual 
situation, this cross section may be varied to ensure uniformity with any existing structure / base, on which 
the GI pipes/ GI troughs are placed, as demanded by the road authorities. The work should be carried out 
at the rates applicable for nominal cross section. 

b) The concreting surface should be thoroughly cleaned and leveled before concreting. Necessary wire mash 
of adequate size shall be provided as reinforcement for the concrete. 

c) At both the ends of the Bridges/Culverts, where the GI Pipes/Troughs slope down and get buried, the 
concreting should be carried out to ensure that no portion of the GI Pipe/Trough is exposed and further 
down as required by the site in charge to protect the Pipe/Trough from any possible damage externally 
caused. 

d) Any damages caused to the existing structure such as Foot -Path or base of the Parapet or Kerb wall on 
which GI Pipes/Troughs are placed should be repaired and original condition restored to the satisfaction of 
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Road Authorities. 

e) Where white wash/ colour wash exists on the Bridges/Culverts, the same should also be carried out on the 
concreted portion to ensure uniformity. 

f) Cement Concrete Mixture used should be of 1:2:4 Composition i.e. 1 Cement: 2Coarse Sand, 4 graded 
Coarse Stone aggregate of 20 mm. nominal size. 

g) Smooth finishing of exposed surface should be done with a mixture of 1:3: i.e. 1 Cement: 3 Fine Sand. 

h) Portions where cement concreting have been done shall be cured with sufficient amount of water for 
reasonable time to harden the surface. 

14. JOINT CHAMBER The joint chamber is provided at every joint normally at a distance of 2 Kms to keep the O.F.C. 
joint well protected and also to keep extra length of cable which may b e required in the event of faults at a 
later date. The joint chambers are made at site using bricks and mortar or are of pre -cast RCC type. 

14.1 Construction of brick chamber at site: 

For constructing brick chamber, first a pit of size 2m x 2m x 1.8m depth is required to be dug. Then, base of the 
chamber is made using concrete mix of 1:5:10 (1: cement, 5: coarse sand, 10: graded stone aggregate 40mm 
nominal size) of size of 1.7 m x 1.7 m x0.15 m (thickness). Walls of brick chamber having internal dimensions of 
1.2 m x 1.2 m x 1 m (H) should be constructed on this base having wall thickness of 9” using cement mortar mix of 
1:5 (1: cement, 5: fine sand). The bricks to be used for this purpose should be of size 9”x4.5”x3”, best quality 
available and should have smooth rectangular shape with sharp corners and shall be uniform in colour and emit 
clear ringing should when struck. 

The joint chamber should be so constructed that HDPE pipe/PLB Blowing Type/Pre- installed ropes ends remain 
protruding minimum 5 cms inside the chamber on completion of plastering. The HDPE pipes should be embedded 
in wall in such a way so that, the bottom brick should support the pipe and upper brick should be provided in a 
manner that HDPE pipe remains free from the weight of the construction. The joint chamber should be plastered on 
all internal surfaces and top edges with cement mortar of 1:3 (1: cement,3: coarse sand), 12mm thick finished with 
a floating coat of complete cement as per standard. Pre -cast RCC slab with two handles to facilitate easy lifting, of 
size 0.7 m x 1.4 m and of thickness of 5 cm having one handle for each half in center and word ‘OFC’engraved on 
it are to be used to cover the joint chamber. 

Two numbers of such slabs are required for one joint chamber. This pre-cast slab should be made of cement 
concrete mix of 1:2:4 (1: cement, 2: coarse sand, 4: stone aggregate 6mm nominal size) reinforced with steel wire 
fabric 75 x 25 mm mesh of weight not less than 7.75 Kg per sq. meter. The joint chamber is filled with clean sand 
before closing. Lastly, back filling of joint chamber pit with excavated soil is carried out. 

14.2  Pre cast RCC chamber 

 For fixing pre cast RCC chamber, first a pit of size 2 m x 2 m x 1.8 m depth is required to be dug. Pre cast RCC 
chamber consists of three parts (i) round base plate in two half of 140 cm dia and 5 cm thickness (ii) full round RCC 
joint chamber with dia of 120 cm and height of 100 cm and thickness of 5 cm (iii) round top cover will be in two 
halves with dia of 14 0 cm and thickness of 5 cm having one handle for each half in centre and word ‘BSNL OFC’ 
engraved on it.. After, fixing the pre cast RCC joint chamber, the joint chamber is filled with clean sand before 
closing. Lastly, back filling of joint chamber pit with excavated soil is carried out. 

15.   ROUTE / JOINT INDICATOR 

The route/ joint indicators are co-located with each manhole/joint chamber. In addition route indicators are also to 
be placed where route changes direction like road crossings etc. The route indicators are painted yellow and the same 
are placed at 2 ft. away from the center of the trench towards jungle side. The joint indicators are placed at OFC joints 
and placed 1 ft. away from wall of the joint chamber facing jungle side and are painted red. The engraved word 
‘BSNL OFC’ should be painted in white, on route as well as joint indicators. Numbering of route indicators/joint 
indicators should also be done in white paint. The numbering scheme for route indicators will be joint No./Route 
Indicator No. for that joint. For example, 2/6 marking on a route indicator means 6th route indicator after 2 joint. 
Additional joints on account of faults at a later date should be given number of preceding joint with suffix A, B, C, D. 
For example sign writing 2A on a joint indicator means, additional joint between joint No.2 and 3. The numbering of 
existing route/joint indicator should not be disturbed on account of additional joints. Enamel paints of reputed brands 
should be used for painting and sign writing of route as well joint indicators. 

16. WETTING: 

Wherever the soil is hard due to dry weather conditions, if watering is to be done for wetting the soil to make it 
loose, the same shall be done by the contractor. No extra payment shall b e admissible for this. 

 

17. BLASTING: 
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For excavation in hard rock, where blasting operations are considered necessary, the contractor shall obtain 
approval of the Engineer -In-Charge in writing for resorting to blasting operation. The contractor shall obtain license 
from the competent authority for undertaking blasting work as well as for obtaining and storing the explosive as per the 
Explosive Act, 1884 as amended up to date and the explosive Rules, 1983. The contractor shall purchase the explosives 
fuses, detonators, etc. only from a licensed dealer. Transportation and storage of explosive at site shall conform to the 
aforesaid Explosive Act and Explosive Rules. The contractor shall be responsible for the safe custody and proper 
accounting of the explosive materials. Fuses and detonators shall be stored separately and away from the explosives. 
The Engineer -in-Charge or his authorized representative shall have the right to check the contractor’s store and 
account of explosives. The contractor shall provide necessary facilities for this. 

The contractor shall be responsible for any damage arising out of accident to workmen, public or property due to 
storage, transportation and use of explosive during blasting operation. Blasting operations shall be carried out under the 
supervision of a responsible authorised agent of the contractor (referred subsequently as agent only), during specified 
hours as approved in writing by the Engineer-in-Charge. The agent shall be conversant with the rules of blasting. 

All procedures and safety precautions for the use of explosives drilling and loading of explosives before and after 
shot firing and disposal of explosives shall be taken by the contractor as detailed in IS: 4081 safety code for blasting 
and related drilling operation. 

18. CABLE PULLING AND JOINTING/SPLICING: 

18.1  CABLE PULLING: 

Manholes marked during HDPE pipe/PLB Blowing Type/Pre -installed ropes laying of approx. size of 3m length 
x 1.0m width x 1.65m depth shall be excavated for pulling the cables. There may be situations where additional 
manholes are required to be excavated for some reasons, to facilitate smooth pulling of cable. Excavation of 
additional manholes will be carried out, without any extra cost. De-watering of the manholes, if required, will be 
carried out without any extra cost. De watering/De- gasification of the ducts, if required, will be carried out 
without any extra cost. The existing 6mm PP rope shall be replaced by with PP rope of 8mm dia between the two 
consecutive manholes. This is to ensure that the HDPE pipes/PLB Blowing Type/Pre -installed ropes are cleaned 
for pulling the cable without exerting undue tension on the OF cable. While cleaning, excessive pressure should 
not be put which may result in breaking of P.P. rope and thus required opening of additional manholes. However, 
in case the cleaning rope gets stuck up during pulling, the location of clogging of HDPE Pipe/PLB Blowing 
Type/Pre -installed ropes should be measured and located accurately. 

The trench at that location should be opened and the HDPE Pipe /PLB Blowing Type/Pre-installed ropes should 
be cleaned properly or if not possible it should be changed by a clean new HDPE Pipe /PLB Blowing Type/ Pre-
installed ropes to facilitate easy cable pulling at a later stage without any breakage. If clogging of HDPE Pipe/PLB 
Blowing Type/Pre installed ropes is in the location where the pipes are protected either by RCC Pipe /PLB 
Blowing Type/Pre-installed ropes or by concreting and the protection is broken for cleaning/changing the HDPE 
Pipe, the protection thus removed should be brought back to normal by the contractor without any extra cost. 
However, HDPE Pipes/PLB Blowing Type/Pre -installed ropes, RCC Pipes required for this purpose will be 
supplied by the BSNL. 

18.2  JOINTING/SPLICING: 

The OFC cable drums are usually of 2 Kms in length hence optical fiber joints will be approx. at every 2 Kms. 
The 6/12/24 fibers are to be spliced at every 2 Kms. and at both ends (Terminations) in the equipment room as 
directed by the Engineer -in- charge. The Infrastructure required for cable splicing i.e. 

* Splicing machine 
* Air Conditioned Van 
* OTDR 
* Optical talk set 
* Tool kit etc. 
will be arranged by the bidder at his own cost and also any additional accessories e.g. engine etc.required at 

site for splicing will also be arranged by the bidder at his own cost. 

The optical fiber cable thus jointed end -to-end will be tested by an officer of A/T unit for splice losses and 
transmission parameters as specified by TCHQ and prevalent at that time. The OF cable should meet all the 
parameters, specified and no relaxation will be granted. It should also be ensured that during jointing no fibers are 
interchanged or bro ken. The number of joints should not be more than 10% of the theoretical value calculated by 
the department. 

Note: The OTDR printout of each fiber indicating trace and losses and RID in four copies should be attached 
along with the bill claimed. 

19 Construction of Jointing Chamber: The joint chambers are provided at every joint to keep the O.F.C. joint well 
protected and also to keep extra length of cable, which may be required to attend the faults at a later date. Jointing 
chambers are to be prepared normally at a distance of every 2 Kms. Actual location of jointing chamber depends 
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on length of cable drum and appropriateness of location for carrying out jointing work. The location is finalized by 
Engineer-in-charge. The jointing chambers are constructed either of brick masonry work at site & pre cast RCC 
slabs for covers or by way of fixing pre-cast RCC chambers and covers as per the instructions from engineer-in-
charge. 

20. Documentation: The documentation, consisting of the following shall be prepared exchange to exchange for intra 
SSA OFC links and for each section in case of inter SSA/National long distance routes. 

i) Route Index Diagrams – General: This diagram shall consist of Cable Route Details on Geographical Map 
drawn to scale the prominent land marks and alignment of cable with reference to road. This shall be 
prepared on A -3 sheets of 80 GSM. 

ii) Route Index Diagrams – Profile: These diagrams will contain: 

* Make and size of the cable. 
* Offset of cable from center of the road at ever y 10 meters 
* Depth profile of Cable at every 10 meters 
* Details of protection with type of protection depicted on it 
* Location of culvert and bridges with their lengths and scheme of laying of HDPE pipe/PLB 

Blowing Type/Pre-installed ropes thereon. 
* Important landmarks to facilitated locating the cable in future 
* Location of joints and pulling manholes. These diagrams shall be prepared on A-4 sheets of 80 

GMS. On one sheet profile of maximum 400 meters shall be given to ensure clarity. 
iii) Joint location Diagram: This diagram will show: 

* Geographical location of all the joints. 
* Depth of Joint Chamber covers from ground level 
* Type of chamber (Brick/Pre-cast) 
* Length of O.F. Cable kept inside the joint chamber from either direction. 
* This shall be prepared on A-4 sheets of 80 GSM. 
 

All the diagrams (i), (ii) & (iii) shall bear the signatures of the contractor, the Engineer-in-charge as a proof of accuracy of 
the details. The diagrams shall be bound in A -4 size book with cover. The cover sheets shall be of 110 GSM and laminated. 
The front cover shall have the following details. 

* Name of the SSA/Project Organization. 
* Name of the OFC Link 
* Name of the Contractor 
* Date of commencement of work 
* Date of completion of work 
 For each route/section 6 sets of above-mentioned document shall be submitted. 

21. SAFETY PRECAUTIONS: 

21.1 Safety Precautions when excavating or working in excavations close to electric cables The Engineer-in-Charge of 
the work should get full information from Electricity undertaking regarding any electric cables, which are known or 
suspected to exist near the proposed excavation and unless this is done, excavation should not be carried out in the 
section concerned. The electricity undertaking should be asked to send a representative and work should be 
preceded with close consultation with them. Only wooden handled hand tools should be used until the electric 
cables have been completely exposed. Power Cables, not laid in conduits, are usually protected from above by a 
cover slab of concrete, brick or stone. They may or may not be protected on the sides. 

21.2 It is safer, therefore, always to drive the point of the pickaxe downwards then uncovering a cable, so that there is 
less chance of missing such warning slabs. No workman should be permitted to work alone where there are electric 
cables involved. At least one more man should be working nearby so that help can be given quickly in case of an 
accident. If disconnection of power could be arranged in that section it will be better. No electric cables shall be 
moved or altered without the consent of the Electric Authority and they should be contacted to do the needful. If an 
electric cable is damaged even slightly, it should be reported to the Electric Authority and any warning bricks 
disturbed during excavation should be replaced while back filling the trench. Before driving a spike into the ground, 
the presence of other underground properties should be checked. Information on plans regarding the location of 
power cab les needs not to be assumed as wholly accurate. Full precautions should be taken in the vicinity until the 
power cable is uncovered. All electric cables should be regarded as being live and consequently dangerous. Any 
power is generally dangerous, even low voltage proving fatal in several cases. 

 

21.3 Electric shock-Action and treatment: Free the victim from the contact as quickly as possible. He should be jerked 
away from the live conductors by dry timber, dry rope or dry clothing. Care should be taken not to touch with bare 
hands as his body may be energized while in contact. Artificial respiration should begin immediately to restore 
breathing even if life appears to be extinct. Every moment of delay is serious, so, in the meanwhile, a doctor should 
be called for. 
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21.3 Safety precautions while working in Public Street and along railway lines where a road or footpath is to be opened 
up in the course of work, special care should be taken to see that proper protection is provided to prevent any 
accident s from occurring. Excavation work should be done in such a manner that it will not unduly cause 
inconvenience to pedestrians or occupants of buildings or obstruct road traffic. Suitable bridges over open trenches 
should be so planned that these are required for the minimum possible time. Where bridges are constructed to 
accommodate vehicular traffic and is done near or on railway property, it should be with the full consent and 
knowledge of the competent railway authorities. 

21.4 Danger from falling material: Care should be taken to see that apparatus, tools or other excavating implements or 
excavated materials are not left in a dangerous or insecure position so as to fall or be knocked into the trench 
thereby injuring any workman who may be working inside t he trench. 

22. Care when working in Excavations: Jumping into a trench is dangerous. If it is deep, workmen should be 
encouraged to lower themselves. Workers should work at safe distance so as to avoid striking each other 
accidentally with tools. If the walls of the trench contain glass bits, corroded wire or sharp objects they should be 
removed carefully. If an obstruction is encountered, it should be carefully uncovered and protected if necessary. 
Care must be taken to see that excavated material is not left in such a position that it is likely to cause any accident 
or obstruction to a roadway or waterway. If possible the excavated material should be put between the workmen 
and the traffic without encroaching too much on the road. 

22.1 Danger of cave in: When working in deep trenches in loose soil, timbering up/shoring the sides will prevent soil 
subsidence. The excavated material should be kept at sufficient distance from the edge of the trench or pit. 
Vehicles or heavy equipment must not be permitted to approach too close to the excavation. When making 
tunneled opening, it would be ensured that the soil is compact enough to prevent cave in even under adverse 
conditions of traffic. Extra care should be taken while excavating near the foundations of buildings or retaining 
walls. In such cases, excavation should be done gradually and as far as possible in the presence of the owners of 
the property. 

22.2 Protection of Excavations: Excavations in populated areas, which are not likely to be filled up on t he same day 
should be protected by barriers or other effective means of preventing accidents and the location of all such 
openings must in any event be indicated by red flags or other suitable warning sings. During the hours from dusk to 
dawn, adequate number of red warning lamps should be displayed. Supervisory officers should ensure that all 
excavations are adequately protected in this manner as serious risk and responsibility is involved. Notwithstanding 
adoption of the above-mentioned precautions, works involving excavations should be so arranged as to keep the 
extent of opened ground and the time to open it to a minimum. 

22.3 Precautions while working on roads: The period between half an hour after sunset and half an hour before sunrise, 
and any period of fog or abnormal darkness may also be considered as night for the purpose of these instructions, 
for the purpose of providing the warning signs. Excavation liable to cause danger to vehicles or the public must at 
all times be protected with fencing of rope tied to strong uprights or bamboo poles at a suitable height or by some 
other effective means. Any such temporary erection which is likely to cause obstructions and which is not readily 
visible should be marked by posts carrying red flags or boards with a red background by day and by continuously 
lighted lamps at night. 

22.4  The flags and the lamps should be placed in conspicuous positions so as to indicate the pedestrians and drivers of 
vehicles the full expanse i.e. both width and length of the obstruction. The distance between lamps or between 
floors should not generally exceed 1.25m along the width and 6m along length of the obstruction in non-congested 
areas, but 4 meters along the length in congested areas. If the excavation is extensive, sufficient notice to give 
adequate warning of the danger should be displayed conspicuously not less than 1.25m above the ground and close 
to the excavation. Where any excavation is not clearly visible for a distance of 25m to traffic approaching from any 
direction or any part of the carriage way of the road in which the excavation exists, a warning notice should be 
placed on the kerb or edge of all such roads from which the excavation or as near the distance as is practicable but 
not less than 10m from the junction of an entering or intersecting road in which the excavation exists. All warnings, 
in these should have a red background and should be clearly visible and legible. All warning lamps should exhibit a 
red light, but white lights may be used in addition to facilitate working at night. Wherever required a passage for 
pedestrians with footbridge should be provided. At excavations, cable drums, tools and all materials likely to offer 
obstructions should be properly folded round and protected. This applies to jointer’s tents as well. Leads, hoses etc. 
stretched and across the carriageway should be guarded adequately for their own protection and also that of the 
public. 

23. Traffic Control: The police authorities are normally responsible for the control of traffic and may require the setting 
up of traffic controls to reduce the inconvenience occasioned by establishment of a single line of traffic due to 
restriction in road width or any other form of obstruction caused by the work. As far as possible, such 
arrangements should be settled in advance. If there are any specific regulations imposed by the local authorities, 
these should be followed. 

24. Work along Railway Lines: Normally all works at Railway crossing is to be done under supervision of the railway 
authorities concerned, but it is to be borne in mind that use of white, red or green flags by the BSNL staff is 
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positively forbidden to be used when working along a railway line as this practice may cause an accident through 
drivers mistaking them for railway signals. When working along a double line of railway, the men should be 
warned to keep a sharp look on both the “UP” and “DOWN” lines to avoid the possibility of any accident when 
trains pass or happen to cross one another near the work spot. 

25. Procedure and Safety precautions for use of explosives during blasting for trenching: In areas where the cable 
trench cannot be done manually on account of boulders and rocks, it is necessary to blast the rocks by using 
suitable explosives. The quality of explosive to be used depends on the nature of the rocks and the kind of 
boulders. A few types of explosive fuses and detonators normally used for making trenches for cable works are 
detailed below: 

i) Gun power 
ii) Nitrate Mixture iii) Gelatin 
iv) Safety fuse 
v) Electric Detonator 
vi) Ordinary Detonator 

25.1 Procedure: 

A detailed survey of the route is to be done to assess the length of the section where trenching is to be done with 
the help of blasting. A route diagram of the rocky section may be prepared indicating the length of the route where 
the explosives are to be used. For the purpose of obtaining license, a longer length of route should be given in the 
application as in many cases, after digging, rocks appear were blasting was not initially anticipated. Next a license 
will have to be obtained for use and storing of explosive in that section. If the area falls under a police 
commissioner, the authority for granting such license is the police commissioner of the concerned area. When the 
route does not fall in the jurisdiction of a police commissioner, the authority for issuing license is the District 
Magistrate. 

The concerned authority should be applied in prescribed form with a route map. The concerned authority will 
make an enquiry and issue a license for using / storing explosives for cables trenching work. Such license will be 
valid for 15 days only. The license should be got renewed if the blasting operation needs to be extended. Once the 
license is grated, it is the responsibility of the holders of the license for the proper use of explosives, its 
transportation and storing 

25.2 Method of using: 

The safest explosive is the gelatin and electric detonator. Gelatin is in the form of a stick.Electric detonator is a 
type of fuse used for firing the explosive electrically. Holes are made at suitable intervals on rocky terrain or 
boulders either by air compressor or by manual chipping. The depth of the holes should be 2 to 3 ft. Fill up the 
holes with small quantity of stand for about 6”. First the electric detonator is to be inserted into the gelatin and the 
gelatin is to be inserted into the holders keeping the + ve and – ve wirings of electric detonators outside the holes. 
Again refill the holes with sand. These + ve and –ve insulated wires or detonator are then extended and finally 
connected to an EXPLODER kept at a distance of not less than 100m.Now the explosive is ready for blasting. But, 
before connecting wires to exploder for blasting, all necessary precautions for stopping the traffic use of red flags, 
exchange o f caution signals, etc. should be completed and only then Exploder should be connected and operated. 

 25.3 Operation of exploder (IDL shuffler type 350 type exploder): The type 350 blasting machine consists of a 
bearing block with blasting machine system and the explosion proof light – alloy injection moulded housing. The 
exploder is held with the left hand. The twist handle is applied to the drive pin, clapped with the right hand turned 
in the clockwise direction in continuous measurements at the highest speed from the initial position until it reached 
to a stop. At this stage an indication lamp will glow. When the indication lamp glows, “press button switch” should 
be pressed. This will extend the electric current to detonator and gelatin will be detonated. The rock will be blasted 
out of the trench. Number of holes can be blasted in a single stroke by connecting all such detonators in series 
connection and finally to the exploder. After blasting, again mazdoors are engaged on the work of clear the debris. 
If the result of the first blasting is not satisfactory, it should be repeated again on the same place. 

25.4.Warning: There may be two reasons for unsatisfactory results of the blasting: a) Misfire of gelatin due to 
leakage of current from detonator. b) Over loading because of overburdens. Never pull the broken wire pieces 
from the holes in such cases. Attempt should not be made to re -blast the misfired gelatin. The safest way is to 
make a fresh hole by its side and put fresh gelatin in that hole and blast it. 

25.5. Precautions: The abstract of Explosives Rules 1983 which are relevant to our work is given below: 
Restriction of delivery and dispatch of explosives:No person shall deliver or dispatch any explosives to anyone 
other than a person who. 

a) is the holder of a license to possess the explosives or against of a holder of which a license duly 
authorised by him in writing on his behalf. 
  OR 

b)       is entitled under these rules to possess the explosives without a license The explosives so delivered 
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or dispatched shall in no case exceed the quantity, which the person to whom they are delivered or 
dispatched is authorised to possess with or without a license under these rules. 

 

No person shall receive explosives from any person other than the holder of a license granted under these rules. No 
person shall receive from or transfer explosives to any person for a temporary storage or safe custody in a licensed 
premise unless prior approval is obtained from the Chief Controller. 

A person holding license for possession of explosives granted under these rules shall store the explosives only in 
premises specified in the license. Protection from Lightening During Storing: Every magazine shall have attached 
there to one or more efficient lightening conductors designed and erected in accordance with the specifications laid 
down in Indian Standard Specifications No.2309 as amended from time to time. The connections to various parts 
of earth resistance of the lightening conductor terminal on the building to the earth shall be tested at least once in 
every year by a qualified electrical engineer or any other competent person holding a certificate of competency in 
this behalf from the State Electricity Department. A certificate showing the results of such tests and the date of the 
last test shall be hung up in conspicuous place in the building. 

Precautions during thunder-storm: When a thunder – storm appears to be imminent in the vicinity of a magazine or 
store house every person engaged in or around such magazine and stores house shall be w withdrawn to a safe 
distance from such magazine or store house and the magazine and store house shall be kept closed and locked until 
the thunder storm has ceased or the threat of it has passed. 

Maintenance of records: Every person holding a license granted under these rules for possession, sale or use of 
explosives shall maintain records in the prescribed forms and shall produce such record on demand to an 
Inspection Officer. 

Explosives not to be kept in damaged boxes: The licensee of every magazine or storehouse shall ensure that, the 
explosives are always kept in their original outer package. In case, the outer package gets damaged so that the 
explosive contained therein cannot be stored or transported, such explosives shall be repacked only after the sa me 
are examined by controller of explosives. 

Storage of explosives in excess of the licensed quantity: The quantity of any kind of explosives kept in any 
licensed magazine or storehouse shall not exceed the quantity entered in the license against such kin d of 
explosives. No explosives in excess of the licensed quantity shall be stored in the magazine or storehouse unless a 
permit in this behalf is obtained from the licensing authority by a letter or telegram. 

26 Precautions to be observed at Site: The electric power at the blasting site shall be discontinued as far as 
practicable before charging the explosives. No work other than that associated with the charging operations shall 
be carried out within 10 meters of the holes unless otherwise specified to the contrary by the licensing authority. 

When charging is completed, the surplus explosive detonators and fuses shall be removed from the vicinity of the 
hole and stored at a distance which should prevent accidental detonation in the event of a charge detonating 
prematurely in any hole. The holes, which have been charged with explosives, shall not be left unattended till the 
blasting is completed. Care shall be taken to ensure that fuse or wires connections to the detonation are not 
damaged during the placing o f stemming material and tamping. 

Suitable warning procedure to be maintained: 

The licensee or a person appointed by the licensee to be in charge of the use of explosives at the site shall lay down 
a clear warning procedure consisting of warning signs and suitable signals and all persons employed in the area 
shall be made fully conversant with such signs and signals. 

Precautions to be observed while firing: 

The end of the safety fuse (if used in place of a detonator should be freshly cut before being lighted. The exploders 
shall be regularly tested and maintained in a fit condition for use in firing. An exploder shall not be used for firing a 
circuit above its rated capacity. The electric circuits shall be tested for continuity before firing. All persons other 
than the shot-firer and his assistant, if any, shall be withdrawn from the site before testing the continuity. 

For the purpose of jointing, the ends of all wires and cables should have the insulation removed for a maximum 
length of 5 cms and should, then be made clear and bright for a minimum length of 2.5 cms and the ends to be 
joined should be twisted together so as to have a positive metal contact. Then these should be taped with insulation 
to avoid leakage when in contact with earth. In case of blasting with dynamite or any other high explosive, the 
position of all the boreholes to be drilled shall be marked in circles with while paint. These shall be inspected by the 
Contractor’s agent. Bore holes shall be of a size that the cartridge can easily pass down. After the drilling operation, 
the agent shall inspect the holes to ensure that drilling has been done only at the marked locations and no extra hole 
has been drilled. The agent shall then prepare the necessary charge separately for each borehole. The boreholes shall 
be thoroughly cleaned beforea cartridge is inserted. Only cylindrical wooden tamping rods shall be used for 
tamping. Metal rods or rods having pointed ends shall never be used for tamping. One cartridge shall be placed in 
the borehole and gently pressed but not rammed down. Other cartridges shall then be added as may be required to 
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make up the necessary charge for the borehole. The top most cartridge shall be connected to the detonator that shall 
in turn be connected to the safety fuses of required length. All fuses shall be cut to the length required before being 
inserted into the holes. Joints in fuses shall be avoided. Where joints are unavoidable, a semi -circular niche shall be 
cut in one piece inserted into the niche. The two pieces shall then be wrapped together with string. All joints 
exposed to dampness shall be wrapped with rubber tape. 

The maximum of eight boreholes shall be loaded and fired at once occasion. The charges shall be fired successively 
and not simultaneously. Immediately before firing, warning shall be given and the agent shall see that all persons 
have retired to a place of safety. The safety fuses of the charged holes shall be ignited in the presence of the agent, 
who shall see that all the fuses are properly ignited. 

Careful count shall be kept by the agent and others of each blast as it explodes. In case all the charged bore holes 
have exploded, the agent shall inspect the site soon after the blast but in case of misfire the agent shall inspect the 
site after half an hour and mark red crosses (X) over the holes which have not exploded. During his interval of half 
an hour, nobody shall approach the misfired holes. No driller shall work near such bore until either of the following 
operations has been done by the agent for the misfired boreholes. 

a) The contractor’s agent shall very carefully (when the tamping is damp clay) extract the temping with a wooden 
scrapper and withdraw the primer and detonator. 

b) The holes shall be cleaned for 30 cm of tamping and its direction ascertained by placing a stick in the hole. 
Another hole shall then be drilled 15cm away and parallel to it. This hole shall be charged and fired. The 
misfired holes shall also explode along with the new one. Before leaving the site of work, the agent of one 
shift shall inform the another agent relieving him for the next shift, of any case of misfire and each such 
location shall be jointly inspected and the action to be taken in the matter shall be explained to the relieving 
agent. The Engineer-in-Charge shall also be informed by the agent of all cases of misfire, their causes and 
steps taken in that connection. 

27 General Precautions: 

 For the safety of persons red flags shall be prominently displayed around the area where  blasting operations are to 
be carried out. All the workers at site, except those who actually  ignite the fuse, shall withdraw to a safe 
distance of at least 200 meters from the blasting  site. Audio warning by blowing whistle shall be given before 
igniting the fuse. Blasting work shall be done under careful supervision and trained personnel shall be employed. 
Blasting shall not be done within 200 meters of an existing structure, unless specifically permitted by the Engineer-
in-Charge in writing. 

Precautions against misfire: The safety fuse shall be cut in an oblique direction with a knife. All saw dust should 
be cleared from inside of the detonator. This can be done by blowing down the detonator and tapping the open end. 
No tools shall be inserted into the detonator for this purpose. 

If there is water present or if the borehole is damp, the junction of the fuse and detonator shall be made water tight 
by means of tough grease or any other suitable materials. The detonator shall be inserted into the cartridge so that 
about one third of the copper tube is left exposed outside the explosive. The safety fuse just above the detonator 
shall be securely tied in position in the cartridge. Waterproof fuse only shall be used in the damp borehole or when 
water is present in the borehole. 

If a misfire has been found to be due to defective fuse, detonator or dynamite, the entire consignment from which 
the fuse, detonator or dynamite was taken shall be got inspected by the Engineer -in-Charge or his authorised 
representative before resuming the blasting or returning the consignment. 

 28. Precautions against stray currents: Where electrically operated equipments are used in locations having 
conductive ground or continuous metal objects, tests shall be made for stray current to ensure that electrical firing 
can proceed safely. 
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SECTION VII C 
 

SPECIFICATION AND SHEDULE OF REQUIREMENT 
SCHEDULE OF RATES/BILLS OF QUANTITY 

 
1.  In Case of any dispute, the decision of CGMT CG CIRCLERaipur will be final and binding to all. 
2.Above Requirement is for the period of one year and work order will be given on as per requirement.  
3.Work ordered may vary to the extent of plus/minus up to 50% as indicated. 
4.The tendered quantity shall be procured through one or more purchase orders issued from time to timeduring the validity of the 

bids. 

Estimate   for OF cable Rehabilitation work under AGM(TX)  in Raipur OA, Zone-1(Raipur Urban) 

Sr.No. 
Description of item Unit Rate 

Qty Amount 
    

1 
Excavating of  trenches(either HDD method or Open trench) up to a depth of 165 
cms& Laying of upto 3 PLB HDPE pipes /Coils,coupled with socket and back filling 
the excavated trenches after laying the PLB pipe with or without protection. 

per meter 
280 21400 5992000 

2 
Laying of PLB Pipe coupled with sockets (laying PLB pipe coils of any length 
including the fixing of couplers) 

Per meter 5.175 
  0 

3 Horizontal Boring at a depth of 1.65 mtrs. for crossing Road/Railway track 
inserting 65/40 dia G.I. Pipes and pushing PLB pipe inside.  

Per meter 518.42 
0 0 

4 
Laying and fixing of G.I. Pipes in tranches with PLB Pipe inside (Laying and 
fixing of G.I.PLB Pipes of any size and pushing of PLB pipe/Pipes in tranches 
including the tightening of GI Couplers. 

Per meter 12.08 

0 0 

5 
Laying  & fixing of  GI Pipes on bridges and Culverts with PLB inside  (Laying  
of  GI  Pipe & pushing PLB pipe inside laying GI Pipe of any size  on bridges 
and Culverts including the fixing & tightening of GI couplers)  

Per meter 31.05 

500 15525 

6 Laying Fixing and sealing of full round RCC pipes in trenches with PLB pipe 
inside (Laying RCC pipes of any size Fixing & Fitting of RCC collars ) 

Per meter 20.7 
0 0 

7 
Providing concrete Protection at Site to PLB/G.I/DWC. Pipes reinforced by 
Weld Mesh   RCC 1:2:4  as per specification given in tender document. 

Per  Cu. 
meter 

6741 
0 0 

8 
Providing retaining wall at required places as per specification 

Per Cu. 
meter 

2563 
0 0 

9 Splicing and termination of Optical Fiber Cable        0 

(a) 
Up to 48F Per joint/ 

termination 
4730 

4 18920 
(b) Up to 96 F 6622 32 211904 
(c) Up to 288 F 7946 4 31784 

10 
Digging of pit for jointing chamber, construction of brick Chamber and filling of 
brick chamber with clean sand, supply and placing of Pre-cast RCC Slabs on brick 
chamber, and back filling of jointing pit. 

Per  
jointing 

chamber 

4950 

0 0 

11 
Digging of pit for jointing chamber, Fixing of Pre-cast RCC chamber, filling of joint 
chamber with clean sand,Supply and  placing of pre-caste RCC slabs on  joint 
chamber, and backfilling of jointing pit. 

Per  
jointing 

chamber 

1650 

40 66000 

12 
Digging of pit 1 meter towards jungle side on each manhole/joint chamber for 
fixing of route/joint indicator with base concreting as per specification, painting 
and sign writing of route/joint indicators. 

Per 
Indicator 

330 

0 0 

13 Clamping of PLB pipe inside GI/DWC Pipes along bridges/ culvert  (Specifications 
will be provided by BSNL)   

  
0 0 

(a)  Clamping which requires drilling of holes along the retention wall Per clamp 110 0 0 
 (b)  Clamping which does not requires drilling of holes along the retention wall Per clamp 34.5 0 0 

14 Laying of  63/50 mm DWC pipe with PLB pipe inside Per meter 8.25 0 0 
15 Laying of  DWC pipes bigger size than 63/50 mm with PLB pipe inside Per meter 10.35 0 0 
16 Laying half round pipes around (top and bottom ) of PLB pipes Per meter 6.61 0 0 

17 Documentation (6 copies of documents for each route/section = one set) along with 
CD (soft copy) 

Per set/ 
per section 

4500 
0 0 

18 Recovery empty cable drum Per drum 495 0 0 
19 Supply  of Ferro cement joint box set Per set 3960 0 0 

20 
Supply of RCC Route/Joint indicator with installation 

Per 
indicator 

396 
105 41580 

21 
Cable Pulling Work / Cable Blowing/ De- Blowing (Opening of Manholes, Pulling of 
O.F. Cable, Sealing of PLB pipes in Manholes by Rubber Bushes and  providing 
PLB/RCC Split Pipes in manholes / Back filing of Manholes.    

  

  0 

(a) 
Up to 48 OF Cable  Per running 

meter 
12.94 

2500 32350 
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(b) 96 F OF Cable  16.17 21300 344421 

(c) 288 F  OF Cable 19.4 1200 23280 

22 
Sub- ducting in 110 mm pre laid duct with 3 Nos. of 40 mm PLB pipe, dewatering of 
Manholes, Cleaning of pre laid 110 mm pipe by rotating mandrill, closing the 
opening of Manholes properly, Sealing of ends of PLB ducts by sealing plugs and 
replacing existing PP Ropes for ensuring smooth passage for pulling OF Cable. 

Per meter 8.25 

0 0 

23 
Fabrication and fixing with drilling of MS Clamps made out of flat/angles with 
necessary nuts/bolts/washers and associated accessories, duly painted with 
genuine paint over Red oxide, as per required specification and suitable design for 
fixing pipe along the parapet of Bridges/Culverts and supply at site. 

Per KG. 132 

0 0 

24 
FRP Man Hole installation work : Excavation of FRP manhole pit 
(1.5mx1.5mx1.5m)providing 6 inch in thick 1:2:4 Cement concrete base installation 
of FRP Manhole and refilling of pit up to road level with concreting . 

per man 
hole  

5445 

4 21780 
25 Laying of PLB Duct by Horizontal Directional Drilling (HDD) Method    250 0 0 

(a) Horizontal Directional Drilling (HDD) Method  and inserting  maximum 3 PLB Ducts  Per Meter 300 0 0 
(b) Horizontal Directional Drilling (HDD) Method  and inserting  maximum 6 PLB Ducts  Per Meter 410.3 0 0 

26 Supply of State Joint Clousure (48/96F) per unit 1000 0 0 

27 Laying of PLB duct by Micro trenching with back filling by RCC (1:2:4) per meter 

276 as and 
when 

required 0 
    Total     6799544 

 
Note:1. Quantity may be very as per requirement. 

Estimate   for OF cable Rehabilitation nwork under AGM(Rural-I)   in Raipur OA, Zone-3(Raipur Rural -I I) 

Sr.No
. 

Description of item Unit Rate 
Qty Amount 
    

1 
Excavating of  trenches(either HDD method or Open trench) up to a depth of 165 
cms& Laying of Single PLB HDPE pipes /Coils,coupled with socket and back filling 
the excavated trenches after laying the PLB pipe with or without protection. 

per meter 

250 13400 3350000 

2 
Laying of PLB Pipe coupled with sockets (laying PLB pipe coils of any length 
including the fixing of couplers) 

Per meter 5.175 
  0 

3 Horizontal Boring at a depth of 1.65 mtrs. for crossing Road/Railway track 
inserting 65/40 dia G.I. Pipes and pushing PLB pipe inside.  

Per meter 518.42 
0 0 

4 
Laying and fixing of G.I. Pipes in tranches with PLB Pipe inside (Laying and 
fixing of G.I.PLB Pipes of any size and pushing of PLB pipe/Pipes in tranches 
including the tightening of GI Couplers. 

Per meter 12.08 

0 0 

5 
Laying  & fixing of  GI Pipes on bridges and Culverts with PLB inside  (Laying  
of  GI  Pipe & pushing PLB pipe inside laying GI Pipe of any size  on bridges 
and Culverts including the fixing & tightening of GI couplers) 

Per meter 31.05 

0 0 

6 Laying Fixing and sealing of full round RCC pipes in trenches with PLB pipe 
inside (Laying RCC pipes of any size Fixing & Fitting of RCC collars ) 

Per meter 20.7 
0 0 

7 
Providing concrete Protection at Site to PLB/G.I/DWC. Pipes reinforced by 
Weld Mesh   RCC 1:2:4  as per specification given in tender document. 

Per  Cu. 
meter 

6741 
0 0 

8 
Providing retaining wall at required places as per specification 

Per Cu. 
meter 

2563 
0 0 

9 Splicing and termination of Optical Fiber Cable        0 

(a) 
Up to 48F Per joint/ 

terminatio
n 

4730 
20 94600 

(b) Up to 96 F 6622 .   
(c) Up to 288 F 7946 0 0 

10 
Digging of pit for jointing chamber, construction of brick Chamber and filling of 
brick chamber with clean sand, supply and placing of Pre-cast RCC Slabs on brick 
chamber, and back filling of jointing pit. 

Per  
jointing 

chamber 

4950 

0 0 

11 
Digging of pit for jointing chamber, Fixing of Pre-cast RCC chamber, filling of joint 
chamber with clean sand,Supply and  placing of pre-caste RCC slabs on  joint 
chamber, and backfilling of jointing pit. 

Per  
jointing 

chamber 

1650 

20 33000 

12 
Digging of pit 1 meter towards jungle side on each manhole/joint chamber for 
fixing of route/joint indicator with base concreting as per specification, painting 
and sign writing of route/joint indicators. 

Per 
Indicator 

330 

0 0 

13 Clamping of PLB pipe inside GI/DWC Pipes along bridges/ culvert  (Specifications 
will be provided by BSNL)   

  
0 0 

(a)  Clamping which requires drilling of holes along the retention wall Per clamp 110 0 0 
 (b)  Clamping which does not requires drilling of holes along the retention wall Per clamp 34.5 0 0 

14 Laying of  63/50 mm DWC pipe with PLB pipe inside Per meter 8.25 0 0 
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15 Laying of  DWC pipes bigger size than 63/50 mm with PLB pipe inside Per meter 10.35 0 0 
16 Laying half round pipes around (top and bottom ) of PLB pipes Per meter 6.61 0 0 

17 Documentation (6 copies of documents for each route/section = one set) along 
with CD (soft copy) 

Per set/ 
per section 

4500 
0 0 

18 Recovery empty cable drum Per drum 495 0 0 
19 Supply  of Ferro cement joint box set Per set 3960 0 0 

20 
Supply of RCC Route/Joint indicator with installation 

Per 
indicator 

396 
67 26532 

21 
Cable Pulling Work / Cable Blowing/ De- Blowing (Opening of Manholes, Pulling of 
O.F. Cable, Sealing of PLB pipes in Manholes by Rubber Bushes and  providing 
PLB/RCC Split Pipes in manholes / Back filing of Manholes.    

  

  0 

(a) 
Up to 48 OF Cable  Per 

running 
meter 

12.94 
16000 207040 

(b) 96 F OF Cable  16.17   0 

(c) 288 F  OF Cable 19.4 0 0 

22 
Sub- ducting in 110 mm pre laid duct with 3 Nos. of 40 mm PLB pipe, dewatering 
of Manholes, Cleaning of pre laid 110 mm pipe by rotating mandrill, closing the 
opening of Manholes properly, Sealing of ends of PLB ducts by sealing plugs and 
replacing existing PP Ropes for ensuring smooth passage for pulling OF Cable. 

Per meter 8.25 

0 0 

23 
Fabrication and fixing with drilling of MS Clamps made out of flat/angles with 
necessary nuts/bolts/washers and associated accessories, duly painted with 
genuine paint over Red oxide, as per required specification and suitable design for 
fixing pipe along the parapet of Bridges/Culverts and supply at site. 

Per KG. 132 

0 0 

24 
FRP Man Hole installation work : Excavation of FRP manhole pit 
(1.5mx1.5mx1.5m)providing 6 inch in thick 1:2:4 Cement concrete base 
installation of FRP Manhole and refilling of pit up to road level with concreting . 

per man 
hole  

5445 

2 10890 
25 Laying of PLB Duct by Horizontal Directional Drilling (HDD) Method    250 0 0 

(a) 
Horizontal Directional Drilling (HDD) Method  and inserting  maximum 3 PLB 
Ducts  

Per Meter 300 
0 0 

(b) 
Horizontal Directional Drilling (HDD) Method  and inserting  maximum 6 PLB 
Ducts  

Per Meter 410.3 
0 0 

26 Supply of State Joint Closure (48/96F) per no 1000 0 0 

27 Laying of PLB duct by Micro trenching with back filling by RCC (1:2:4) per meter 
276 

as and 
when 

required 0 
    Total     3722062 

 
 
Note:1.Quantity may be very as per requirement. 
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SECTION – VIII 

 
SAFETY PRECAUTIONS 

1. Safety Precautions when excavating or working in excavations close to electric cables: The Engineer-in-charge 
of the work should get full information from Electricity undertaking regarding any electric cables, which are 
known or suspected to exist near the proposed excavation and unless this is done, excavation should not be 
carried out in the section concerned. The electricity undertaking should be asked to send a representative and 
work should be preceded with close consultation with them. 

 Only wooden handled hand tools should be used until the electric cables have been completely exposed. Power 
Cables not laid in conduits are usually protected from above by a cover slab of concrete, brick or stone. They 
may or may not be protected on the sides. It is safer, therefore, always to drive the point of the pickaxe 
ownwards then uncovering a cable, so that there is less chance of missing such warning slabs. No workman 
should be permitted to work al one where there are electric cables involved. At least one more man should be 
working nearby so that help can be given quickly in case of an accident. If disconnection of power could be 
arranged in that section it will be better. No electric cables shall be moved or altered without the consent of the 
Electric Authority and they should be reported to the Electric Authority and any warning bricks disturbed during 
excavation should be replaced while back filling the trench. Before driving a spike into the ground, the presence 
of other underground properties should be checked. Information on plans regarding the location of power cables 
need not to be assumed as wholly accurate. Full precautions should be taken in the vicinity until the power cable 
is uncovered. All electric cables should be regarded as being live and consequently dangerous. Any power is 
generally dangerous, even low voltage proving fatal in several cases. 

3.1 Electric Shock-Action and treatment: Free the victim from the contract as quickly as possible. He should be 
jerked away from the live conductors by dry timber, dry rope or dry clothing. Care should be taken not to touch 
with bare hands as his body may be energized while in contact. Artificial respiration should begin immediately 
to restore breathing even if life appears to be extinct. Every moment of delay is serious, so, in the meanwhile, a 
doctor should be called for. 

2.  Safety precautions while working in Public Street and along railway lines: Where a road or footpath is to be opened 
up in the course of work, special care should be taken to see that proper protection is provided to prevent any 
accidents from occurring. Excavation work should be done in such a manner that it would not unduly cause 
inconvenience to pedestrians or occupants of buildings or obstruct road traffic. Suitable bridges over open trenches 
should be so planned that these are required for the minimum possible time. Where bridges are constructed to 
accommodate vehicular traffic and is done near or on railway property, it should be with the full consent and 
knowledge of the competent railway authorities. 

 
Danger from falling material: Care should be taken to see that apparatus, tools or other excavating implements 
or excavated materials are not left in a dangerous or insecure position so as to fall or be knocked into the trench 
thereby injuring any workman who may be working inside the trench. 

 
Care when working in Excavations: Jumping into a trench is dangerous. If it is deep, workmen should be 
encouraged to lower themselves. Workers should work at safe distance so as to avoid striking each other 
accidentally with tools. If the walls of the trench contain glass bits, corroded wire or sharp objects they should 
be removed carefully. If an obstruction is encountered, it should be carefully uncovered and protected 
if necessary. Care must be taken to see that excavated material is not left in such a position that it is likely to 
cause any accident or obstruction to a roadway or waterway. If possible the excavated material should be put 
between the workmen and the traffic without encroaching too much on the road. 

3. Danger of cave in: When working in deep trenches in loose soil, timbering up/shoring the sides will prevent soil 
subsidence, The excavated material should be kept at sufficient distance from the edge of the trench or pit. 
Vehicles or heavy equipment must not be permitted to approach too close to the excavation. When making 
tunneled opening, it should be ensured that the soil is compact enough to prevent cave in even under adverse 
conditions of traffic. Extra care should be taken while excavating near the foundations of buildings or retaining 
walls. In such cases, excavation should be done gradually and as far as possible in the presence of the owners of 
the property. 

4. Protection of Excavations: Excavations in populated areas, which are not likely to be filled up on the same day 
should be protected by barriers or other effective means of preventing accidents and the location of all such 
openings must in any event be indicated by red flags or other suitable warning signs. During the hours from 
dusk to dawn, adequate number of red warning lamps should be displayed. Supervisory officers should ensure 
that all excavations are adequately protected in this manner as serious risk and responsibility is involved. 
Notwithstanding adoption of the above mentioned precautions, works involving excavations should be so 
arranged as to keep the extent of opened ground and the time to open it to a minimum. 

5. Precautions while working on roads: The period between half an hour after sun-set and half an hour before 
sunrise, and any period of fog or abnormal darkness may also be considered as night for the purpose of these 
instructions, for the purpose of providing the warning signs. Excavation liable to cause danger to vehicles or the 
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public must at all times be protected with fencing of rope tied to strong uprights or bamboo poles at a suitable 
height or by some other effective means. Any such temporary erection which is likely to cause obstructions and 
which is not readily visible should be marked by posts carrying red flags or boards with a red background by 
day and by continuously lighted lamps at night. 
The flags and the lamps should be placed in conspicuous positions so as to indicate the pedestrians and drivers of 
vehicles the full expanse i.e. both width and length of the obstruction. The distance between lamps or between 
floors should not generally exceed 1.25 mtrs. Along the width and 6 mtrs. Along length of the obstruction in non-
congested areas, but 4 meters along the length in congested areas. If the excavation is extensive sufficient notice 
to give adequate warning of the danger, should be displayed conspicuously not less than 1.25 mtrs. Above the 
ground and close to the excavation. Where any excavation is not clearly visible for a distance of 25 mtrs. To 
traffic approaching from any direction or any part of the carriage way of the road in which the excavation exists, 
a warning notice should be placed on the kerb or edge of all such roads from which the excavation or as near the 
distance as is practicable but not less than 10 mtrs. From the junction of an entering or intersecting road in which 
the excavation exists. All warnings, in these should exhibit a red light, but white lights may be used in addition to 
facilitate working at night. Wherever required a passage for pedestrians with footbridge should be provided. At 
excavations, cable drums, tools and all materials likely to offer obstructions should be properly folded round and 
protected. This applies to jointer’s tents as well. Leads, hoses etc. stretched and across the carriage way should be 
guarded adequately for their own protection and also that of the public. 

 
6. Traffic Control: The police authorities are normally responsible for the control of traffic and may require the setting 

up of traffic controls to reduce the inconvenience occasioned by establishment of a single line of traffic due to 
restriction in road width or any other form of obstruction caused by the work. As far as possible, such arrangements 
should be settled in advance. If there are any specific regulations imposed b the local authorities, these should be 
followed. 

 
7. Work along Railway Lines: Normally all works at Railway crossing is to be done under supervision of the 

railway authorities concerned, but it is to be borne in mind that use of white, red or green flags by the 
Departmental staff is positively forbidden to be used when working along a railway line as this practice may 
cause and accident through engine drivers mistaking them for railway signals. When working along a double 
line of railway, the men should be warned to keep a sharp look on both the “UP” and “DOWN” lines to avoid 
the possibility of any accident when trains pass or happen to cross one another near the work spot. 

 
8. Procedure and Safety precautions for use of explosives during blasting for Trenching: In areas where the cable 

trench cannot be done manually on account of boulders and rocks, it is necessary to blast the rocks by using 
suitable explosives. The quality of explosive to be used depends on the nature of the rocks and the kind of 
boulders. A few types of explosive fuses and detonators normally used for making trenches for cable works are 
detailed below: i) Gun power ii) Nitrate Mixture iii) Gelatin iv) Safety fuse v) Electric Detonator vi) Ordinary 
Detonator  

9. Procedure: A detailed survey of the route is to be done to assess the length of the section where trenching is to 
be done with the help of blasting. A route diagram of the rocky section may be prepared indicating the length of 
the route where the explosive is to be used. Commissioner, the authority for issuing license is the district 
magistrate. For the purpose of obtaining license, longer length of route should be given the application as in 
many cases, after digging, rocks appear were blasting was not initially anticipated Next a license will have to be 
obtained for use and storing of explosive in that section. If the area falls agenda a police commissioner, the 
authority for granting such license is the police  

 
The concerned authority should be applied in prescribed form with the route map. The concerned authority will 
make an inquiry and issue a license for using/storing explosives for cable trenching works. Such license will be 
valid for 15 days only. The license should be renewed if the blasting operations need to be extended. Once the 
license is granted, it is the responsibility of the holder of the license for the proper use of explosive, its 
transportation and storing. 

 
Method of using: The safest explosive is the Gelatin and electric detonator. Gelatin is in the form of a stick. 
Electric detonator is a type of fuse used for firing the explosive electrically holes is made at suitable interval on 
rocky terrain boulder both by air compressor and by manual chipping. T he depth of the holder should be 2 to 3 
ft. Fill up the hole with small quantity of sand for about 6”. First the electric detonator is to be insert into the 
Gelatin and the Gelatin is to be inserted into the holes keeping the +ve and –ve wiring of electric detonator 
outside the holes. Again refill the hole by sand. These +ve and _ve insulated wire of detonator are then extended 
and finally connected to an exploder kept at a distance of not less than 100mtrs. Now the explosive is ready for 
blasting. But before connecting wires to exploder for blasting, all necessary precaution for stopping the traffic, 
use of red flags, exchange of caution signals, etc., should be completed and only then Exploder should be 
connected and operated. Operation of exploder (IDL Schaffer type 350 type exploder): The type 350 blasting 
machine consists of a bearing block with blasting machine system and the explosion proof light – alloy injected 
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molded housing. The exploder is held with the left hand. The twist handle is applied to the drive pin, dappled 
with the right hand turned in the clock wise direction in continued measurement at the height speed from the 
initial position until it reached to a stop. At the stage an indication lamp will glow. When the indication lamp 
glow, “pres s button switch” should be pressed. This will extend the electric current to detonator and Gelatin 
will be detonated. The rock will be blasted out of the trench. Number of holes can be blasted in a single stroke 
by connecting all such detonator in series connection and finally to the exploder. After blasting, again mazdoors 
are engaged on the work to clear the debris. If the result of the first blasting is not satisfactory, it should be 
repeated again on the same place. Warning There may be two reasons for unsatisfactory result of the blasting: 
Misfire of Gelatin due to leakage of current from detonator. Over loading because of overburdens. 

 
Never pull the broken wire pieces from the holes in such cases, Attempts should not be made to re -blast the 
misfired Gelatin. The safest way is to make a fresh hole but its side and put fresh Gelatin in those holes and 
blast it. 

 
Precautions 
The abstract of explosives Rules 1983 that are relevant to our work is given below: Restriction of delivery 
and dispatch of explosives:  
No person shall deliver or dispatch any explosives to anyone other than a person who is the holder of a license 
to possess the explosives or the agent of a holder of such a license duly authorized by him in writing on his 
behalf. 

OR  
is entitled under these rules to possess the explosive without the license. The explosive so delivered or 
dispatched shall in no case exceed the quality, which the person to whom they are delivered or dispatched is 
authorized to possess with or without a license under these rules. 
 
No person shall receive explosive from any person other than the holder of a license granted under these rules. 
No person shall receive from or transfer explosives to any person for a temporary storage or safe custody in a 
license premise unless prior approval is obtained from the chief controller. 
A person holding license for possession of explosives granted under these rules shall store the explosives only 
in premises specified in the license. 
 
Protection from Lightening during Storing: Every magazine shall have attached there to one or more efficient 
lightening conductors designed and erected in accordance with the specification laid down in Indian standard 
specification No. 2309 as amended from time to time. The connection to various parts of earth resistance of the 
lightening conductor terminal on the building to the earth shall be tested at least once in every year by a 
qualified electrical; engineer or any other competent person holding a certificate of competency in this behalf 
from the state electricity Department. A certificate showing the results of such tests and the date of the last test 
shall be hung up in conspicuous place in the building. 
Precautions during thunder-storm: When a thunder-storm as pear to be imminent in the vicinity of a magazine 
or store house every person engaged in or around such magazine and store house shall be withdrawn to a safe 
distance from such distance from such magazine and store house and the magazine and store house shall be 
closed or locked until the thunder storm has ceased or the threat of it has passed. 
Maintenance of records: Every person holding a license granted under these rules for possession, sale or use of 
explosives shall maintain records in the prescribed forms and shall produce such record on demand to an 
inspection Officers. 
Explosives not to be kept in damaged boxes: The license of every magazine or store house shall ensure that, the 
explosives are always kept in their original outer package. In case, the outer package gets damaged so that the 
ex plosive contained therein cannot be stored or transported, such explosive shall be repackage only after the 
same are examined by controller of explosives. 
Stored of explosives in excess of the licensed quantity: The quantity of any kind of explosives kept in any 
licensed magazine as store house shall not exceed the quantity entered in the license against such kind of 
explosives. No explosives in excess of the licensed quantity shall be stored in the magazine or store house 
unless a permit in this behalf is obtained from the licensing authority by a letter or telegram.  

 10.  Precautions to be observed at site: 
  The electric power at the blasting site shall be discontinued as far as practicable before charging the explosives. 

No work other than associated with the charging operations shall be carried out within 10 meters of the holes 
unless otherwise specified to the contrary by the licensing authority. When charging is completed, any surplus 
explosive detonators and fuses shall be removed from the vicinity of the hole and stored. At a distance which 
should prevent accidental detonation in the event of a charge detonating prematurely in any hole. The holes 
which have been charged with explosives shall not be left unattended till the blasting is completed. Care shall be 
taken to ensure that fuse or wires connected to the detonation are not damaged during the placing of stemming 
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materials and tamping. 
* Suitable warning procedure to be maintained: The licensee or a person appointed by the licensee to be in 
charge of the use of explosives at the site shall lay down a clear warning procedure consisting of warning signs 
and suitable signals and all persons employed in the area shall be made fully conversant with such signs and 
signals. 
Precautions to be observed while firing: The end of the safety fuses if used in place of a detonator should be 
freshly cut before being lighted. The exploders shall be regularly tested and maintained in a fit condition for use in 
firing. An exploder shall not be used for firing a circuit above its rated capacity. The electric circuits shall be tested 
for continuity before firing. All persons other than the shot-firer and his assistant, if any shall be withdrawn from 
the site before testing the continuity. In case of blasting with dynamite or any other high explosive, the position of 
all the bore holes to be drilled shall be marked in circles with while paint. These shall be inspected by the 
contractor’s agent. Bore holes shall be of a size that the cartridge can easily pass down. After the drilling operation, 
the agent shall inspect the holes to ensure that drilling has been done only at the marked location and no extra hole 
has been drilled. 

The agent shall then prepare the necessary charge separately for each bore hole. The bore ho les shall be 
thoroughly cleaned before a cartridge is inserted. Only cylindrical wooden tamping rods shall be used for tamping. 
Metal rods or rods having pointed ends shall never be used for tamping. One cartridge shall be placed in the bore 
hole and gently pressed but not rammed down. Other cartridges shall then be added as may be required to make up 
he necessary charge for the bore Hole. The top most cartridges shall be connected to the detonator which shall in 
turn be connected to the safety fuses for required length. All fuses shall be cut to the length required before being 
inserted into the holes. Joints in fuses shall be avoided. Where joints are unavoidable, a semi -circular niche shall 
be cut in one piece inserted into the niche. The two pieces shall then be wrapped together with string. All joints 
exposed to dampness shall be wrapped with rubber tape. The maximum of eight bore holes shall be loaded and 
fired at one occasion. The charges shall be fired successively and not simultaneously. Immediately before firing, 
warning shall be given and the agent shall see that all persons have retired to a place of safety. The safety fuses of 
the charged holes shall be ignited in the presence of the agent, who shall see that all the fuses are properly ignited. 
Careful count shall be kept by the agent and others of each blast as it explodes. In case all the charged bore holes 
have exploded, the agent shall inspect the site soon after the blast but in case of misfire the agent shall inspect the 
site after half an hour and mark red crosses (X) over the holes which have not exploded. During his interval of half 
an hour, nobody shall approach the misfired holes. No dealer shall work near such bore until either of the 
following operations have been done by the agent f or the misfired bore holes. 

 
 a)   The contractor’s agent shall very carefully (when the tamping is a damp day) extract the tamping with a 

wooden scraper and withdraw the primer and detonator. 
b) The holes shall be cleaned for 30 cm of tamping and its direction ascertained by placing a stick in the 

hole. Another hole shall then be drilled 15 cm away and parallel to it. This hole shall be charged and 
fired. The misfired holes shall also explode along with the new one. 

Before leaving the site of work, the agent of on e shift shall inform another agent relieving him for the next 
shift, of any case of misfire and each such location shall be jointly inspected and the action to be taken in the 
matter shall be explained to the relieving agent. The Engineer-in-Charge shall also be informed by the agent of 
all cases 
of misfire, their causes and steps taken in that connection. 

11. General Precautions: 
For the safety of persons red flags shall be prominently displayed around the area where blasting operations are 
to be carried out. All the workers at site, except those who actually ignite the fuse, shall withdraw to a safe 
distance of at least 200 meter from the blasting site. Audio warning by blowing whistle shall be given before 
igniting the fuse. Blasting work shall be done under careful supervision and trained personnel shall be 
employed. Blasting shall not be done within 200 meters of an existing structure, unless specifically permitted by 
the Engineer-in-Charge in writing. 

Precautions against misfire: 
The safety fuse shall be cut in an oblique direction with a knife. All saw dust shall be cleared from inside of the 
detonator. This can be done by blowing down the detonator and tapping the open end. No tools shall be inserted 
into the detonator for this purpose. If there is water present or if the borehole is damp, the junction of the fuse 
and detonator shall be made water tight by means of tough grease or any other suitable material. The detonator 
shall be inserted into the cartridge so that about one -third of the copper tube is left exposed outside the 
explosive. The safety fuse just above the detonator shall be securely tied in position in the cartridge. Waster 
proof fuse only shall be used in the damp borehole or when water is present in the borehole. If a misfire has been 
found to be due to defective fuse, detonator or dynamite, the entire consignment form which the fuse, detonator 
or dynamite was taken shall be got inspected by the Engineer -in- Charge or his authorized representative before 
resuming the blasting or resuming the consignment. 
 
 
 



Page 75 of 93                        Signature of the Bidder 
 

12. Precautions against stray currents: 
Where electrically operated equipment’s is used in locations having conductive ground or continuous metal 
objects, tested shall be made for stray current to ensure that electrical firing can proceed safely. 
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SECTIONIX 
 

LETTER OF AUTHORISATION FOR ATTENDING BID OPENING 
(To reach before Date of Bid opening) 

 
 

 
No. ………………………………………………………Dated: ………………………………. 
 
 
 
Subject:  Authorization for attending bid opening on _____________ in the tender 

of……………………………………………………………………... 

 

 
Following persons are hereby authorized to attend the bid opening for the tender mentioned above on behalf 

of…………………………………………………………………….. 

 (bidder) in order of preference given below. 

 
Order of preference Name Specimen Signature 

I) 
 
 
 

 

II) 
 
 
 

 

Alternate 
Representative 

 
 
 

 

 
 
 
 
 
 

Signature of bidder  
or 

Officer authorized to sign the bid 
documents on behalf of the bidder. 

 
 
No. 1.  Maximum two representatives will be permitted to attend bid opening. In cases where it is restricted to one, first 

preference will be allowed. Alternate representative will be permitted when regular representatives are not able to 
attend. 

 
No. 2 . Permission for entry to the hall where bids are opened may be refused in case authorization as prescribed above is 

not recovered. 
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SECTIONX 
 

(Format of the Certificate to be given as per below by the bidder in respect of status of 
employment of his/ her near relation in BSNL) 

 
* I…………..s/o…….……r/o… ........... here by certify that none of my relative (s) as defined in 
The tender document is/are employed in any BSNL Unit as defined in the clause in the Tender 
Enquiry, on Near relationship. 

OR 

* Following are the details of near relatives working with the BSNL. 
 

 
S. 
No. 

 
Name of the 
Relative 

 
Designation 

Name of the  Unit(Office& 
section of BSNL) where 
working 

    

    

 
* Strike off whichever is not applicable. 

 
In case at any stage, it is found that the information given by me is false/incorrect, BSNL shall have the 
absolute right to take any action as deemed fit/without any prior intimation to me. 

 
 
 
 

Signature of the Proprietor/Partners/Directors of the tenderer entity 
 
 
 
 
 
 

With date and seal 
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SECTION: XI 

AN AFFIDAVIT IS TO BE GIVEN BY THE PROPRIETOR/PARTNER’S / DIRECTORS 

 
(To be executed in presence of Public notary on non-judicial stamp paper of the value of Rs.100/-or More. The stamp 

paper has to be in the name of the bidder) 
 

 I__________________________________________________Sole proprietor/ Partner/ authorizedsignatory of M/s 
________________________________________________sole proprietorship/partnership firm/public/ private limited 
company, having its principal place of business/ registered office at -------------------------------------------------------------
------------------- ( Full Address) do hereby solemnly affirm and declare as under:-  

1. That I am the sole proprietor of M/s ________________________________________________ 
 

 Full Name of proprietor Address Contract No. Email ID 
1     

 
OR 

That our firm is partnership firm having partners as under:- 
 Full Name of partners Address Contract No. Email ID 
1     
2     
3     

OR 
That our firm is Private limited / public limited company incorporated in terms of the provisions of the Companies 
Act. 1956/ Companies Act, 2013. 

 Full Name of Directors Address Contract No. Email ID 
1     
2     
3     

2. I /we ------------------------------------------------------------------(Name of Partner/ Directors)all the partners/ 
Directorshere by authorize to Mr.--------------------------- to act in our name and on behalf and sign and execute all 
documents/ agreements binding the firm for all contractual obligations ( including references of cases to arbitration) 
arising out of contracts to be entered into by the firm with the CGMT CG CIRCLE BSNL Raipur , (C.G.) in 
connection with their Tender for---------------------------------------------------------------------------------------------- Vide 
NITNo. -------------------------------- 

 In short he is fully authorized to do all each and everything requisite for the above purpose concerning 
__________________________ (Name of Firm) and we hereby agree to confirm and ratify his all and every act of 
this or any documents executed by our said attorney within the scope of the authority hereby conferred on him 
including references of cases to arbitration and the same shall be binding on us and our firm as if the same were 
executed by us individually or jointly.  

3. Detail trade/work description of Firm:- 

I. -------------------------------------------------------------------------- 

II. -------------------------------------------------------------------------- 

III. -------------------------------------------------------------------------- 

4. I/Wedeclared that my “Firm/Company Name” Address --------------------------------------------------- (which is registered 
under Firm of registrar/ company Act or any other statutory organization ) is Unique in all others respective 
organization such as EPF, ESI, GST, Income Tax Return , PAN and other Govt. organization . If any discrepancy is 
found then I would not be allowed in any interim relief in any ground of Passing off. 

 
 

5. That I/We will is not barred from participating in bidding process in BSNL by any BSNL Unit & No any suit case in 
BSNL by any BSNL Unit or any other statutory Govt. Organization. 
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6. I/We the bidder(s) am / are signing this document after carefully reading the contents. 
 

7. I/We the bidder(s) also accept all the conditions of the tender and have signed all the pages in confirmation thereof. If 
I/We fails to enter into the agreement & commence the work in time the EMD/SD as deposited will stand 
forfeited to the BSNL.  

 
8. I/We declare that, I/We will fulfill / comply all the terms and conditions of the Clause by Clause Compliances, no 

deviation & no any addition/deletion/correction has been made in the downloaded tender document being 
submitted/uploading and it is identical to the tender document appearing on the website. In case of any 
corrections/addition /alteration /omission in the tender document, the tender bid shall be treated as non-responsive and 
shall be rejected summarily with black listing of bidder for any further work in BSNL.  

9. I / we declare and certify that I / We have not made any misleading or false representation in the forms, statements 
and attachments in proof of the eligibility criteria requirements. 
 

10. I/we also understand that, if any of the certificates submitted by us are found to be false / forged or incorrect at any 
time the award of the contract, it will lead to termination of the contract, along with forfeiture of EMD/SD and 
Performance guarantee be sides any other action provided in the contract. 

 
11. I/We declare that, I/We will fulfill / comply all the terms and conditions of the provisions of Employees’ Provident 

fund Scheme 1952 (EPF) & Misc. Provisions Act, 1952 with latest amendments in respect of labours / employees 
engaged by me/us for performing the works of BSNL.  

 
12. I/We declare that, I/We will fulfill / comply all the terms and conditions of the provisions of Employee’s Insurance 

ACT 1948(ESI ) &other Govt .Dutywith latest amendments in respect of labours / employees engaged by me/us for 
performing the works of BSNL. 

 
13. I/We declare that, I have sufficient capital resources to carry out operations and will make due payment, to our firms 

labour / employees assigned to execution of the tender no.------------------------------------------------------------------------
--------- of BSNL CG(BSNL) as per laws every month, insulating it from payments from BSNL. I/We also under 
take to perform in faithful & efficient manner the work of this tender without linking it to payments from BSNL. 

 
14. I/We hereby confirm and declare that, my/our firm/company M/s……………………………. 

…………………………………….. and my/ our firm/ group/ company/ sister concern / associate company have not 
been black listed/ de-listed or debarred put on holiday by any Institutional agencies/ Private/Govt. Deptt./ Public 
Sector Undertaking from participating in the tender,in last 7 year(my submitted experience certificate years as per 
experience clause 8 insection 1 of NIT) as on DNIT. 
i. If previously black listed / Barred pl providing details of same ----------------------------------- 

ii. My/ Our firm / partner as not black listed/ Business Banning by any organization/ PSU/Govt.  Body. From 
participating in the tender as on date.  

  (If this condition is come to notice at any time, during TOC, TEC & contract period, than entire amount 
of EMD, performance security Deposit & Bank Guarantee will be forfeited & all running contract shall be 
terminated.) 

 
15. I/We also declare that, no store of BSNL will be pending with me/ us issued against completed/ terminated works of 

BSNL. 
 
16. I/We declare that, in case it comes to the notice that the declaration/ documents/ information given by me/ us are false, 

the CGMT CG CIRCLE Raipur/ Chhattisgarh Telecom Circle is fully empowered to cancel my/our registration and 
can remove my/our name /Firm from the enlistment. 

 
17. I/We hereby confirm and declare that, my/our firm/company M/s……………………………… is /are not involved in 

any illegal activity and/or not charge sheeted for any criminal act of theft and/or diverting of fertilizers for industrial 
use or any other essential commodity during last five years. 

18. I/We also declare that, none of my blood relative is working in the Bharat Sanchar Nigam Limited anywhere in India. 
19. I/We further undertake that, in case any of the facts sworn in as mentioned above and any particulars mentioned in our 

application as found other- wise or incorrect or false any stage my / our firm /company shall stand debarred from the 
present and future tenders of the BSNL. Besides BSNL shall be entitled to take all such actions as may be deemed fit 
including termination of contract , if awarded , without any claim for any compensationwhatsoever on account of such 
premature closure of the contract.  
 

20. I/We declare that, all the information, Documents, Xerox copies of the Documents/ Certificates enclosed along with 
the Tender document are correct and if anything found false and/or incorrect and/or any suppression of fact is detected 
at any time, tender will be terminated and EMD/SD/Bills pending with Department will stand forfeited to BSNL and 
the contractor will be debarred from participation of any tender of this Department in future. 
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21. I/we know that, to swear a false affidavit is a crime under the law and with such knowledge only I have swear this 
Affidavit.  

22. I/we declare that, the information and documents submitted along with the tender by me / us are correct and I / we are 
fully responsible for the correctness of the information and documents submitted by us. 

 
 
Signature of the authorized person 
(Full name & address) 
 
 
 
 

(Signature of the Proprietor/ Partner/ Director with seal)  
 
DEPONENT 

Verified at --------------------------------------------on-------------------------------that the contents of paras 1 to 22of 
this affidavit are true and correct and no part of this is false and nothing material has been concealed or falsely stated 
therein.  

I personnaly verified sign of authorized person Mr.------------------------ 
 And his AADHAR CARD NO ------------------------ 
 

Signature of the authorized person 
(Full name & address with photo) 
 

 
(Signature of the Proprietor/ Partner/ Director with seal) 

      
witness 
(Full name & address) 
 
 
 

DEPONENT 
(Signature & seal of Notary) 
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SECTION- XII 
Annexure-I 

PERFORMANCE SECURITY (BOND FORM) 
 

 BG No. ----------------------------     Date---------------- 
 Amount--------------------      Valid up to----------------- 
Sub: Bid Security/EMD guarantee. 
  
Sub: Bid Security/EMD guarantee. 
 Whereas M/s ……………………………  R/o ……………… ………… ………………………………………  
(Hereafter referred to as Bidder) has approached us for giving Bank Guarantee of Rs. ……………………/- (hereafter 
known as the “B. G. Amount”) valid up to …../……/ 20….. (hereafter known as the “Validity date”) in favour of  AO cash 
(Name of the office) (Hereafter referred to as BSNL) for participation in the tender of work of  
……………………………………………..  vide tender no. ………………………………….  
 Now at the request of the Bidder, We ……………………………………… Bank …………………………Branch 
having ………………………………………… ………. .……………………………………. (Address) and Regd. office 
address as ……… ………...……………………………………………………………………… ……… ……… 
…………… (Hereinafter called ‘the Bank”) agrees to give this guarantee as hereinafter contained: 
2.  We the Bank do hereby undertake to pay the amounts due and payable under this guarantee without any demur, 

merely on a demand from the BSNL stating that the amount claimed is due by way of loss or damage caused to or 
would be caused to or suffered by the BSNL by reason of breach by the said bidder(s) of any of terms or conditions 
contained in the said Agreement or by reason of the bidder (s) failure to perform the said Agreement. Any such 
demand made on the bank shall be conclusive as regards the amount due and payable by the Bank under this 
guarantee where the decision of the BSNL in these counts shall be final and binding on the bank. However, our 
liability under this guarantee shall be restricted to an amount not exceeding the “B. G. Amount”. 

 
3.  We undertake to pay to the BSNL any money so demanded notwithstanding any dispute or disputes raised by the 

bidder(s) in any suit or proceeding before any court or tribunal relating thereto our liability under this present being 
absolute and unequivocal. The Payment so made by us under this bond shall be valid discharge of our liability for 
payment there under and the bidder(s) shall have no claim against us for making such payment.  

 
4.  We the Bank further agree that the guarantee herein contained shall remain in full force and effect during the period 

that would be taken for the performance of the said agreement and that it shall continue to be enforceable till all the 
dues of the BSNL under or by virtue of the said Agreement have been fully paid and its claims satisfied or 
discharged or till BSNL Certifies that the terms and conditions of the said Agreement have been fully and properly 
carried out by the said bidder(s) and accordingly discharge this guarantee. Unless a demand or claim under this 
guarantee is made on us in writing or before the expiry of Validity date from the date hereof, we shall be discharged 
from all liability under this guarantee thereafter.  

 
5. We the Bank further agree with the BSNL that the BSNL shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 
Agreement or to extend time of performance by the said bidder(s) from time to time or to postpone for any time or 
from time to time any of the powers exercisable by the BSNL against the said bidder(s) and to forbear or enforce 
any of the terms and conditions relating to the said agreement and we shall not be relieved from our liability by 
reason of any such variation, or extension being granted to the said Bidder(s) or for any forbearance, act or omission 
on the part of the BSNL or any indulgence by the BSNL to the said bidder(s) or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have effect of so relieving us.  

 
6. Notwithstanding anything herein contained ; 

(a) The liability of the Bank under this guarantee is restricted to the “B. G. Amount” and it will remain in force 
up to its Validity date specified above. 

(b) The guarantee shall stand completely discharged and all rights of the BSNL under this Guarantee shall be 
extinguished if no claim or demand is made on us in writing on or before its validity date. 

 
7. In case BSNL demands for any money under this bank guarantee, the same shall be paid through banker’s Cheque 

in favour of “AO (Cash), Name of the BSNL office” payable at  Name of the place.  
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8. The Bank guarantees that the below mentioned officer who have signed it on behalf of the Bank have authority to 
give this guarantee under its delegated power. 

 
Place: …………………………… 

 
Date:  …………………………..           (Signature of the Bank Officer) 

         Rubber stamp of the bank 
      Authorized Power of Attorney Number: ………………. 

    Name of the Bank officer: ……………………………..  
                 Designation: …………………………………… 

    Complete Postal address of Bank: …………………… 
      ……………………………………………………………… 
      Telephone Numbers …………………………….. 

Fax numbers  ……………………………… 



Page 83 of 93                        Signature of the Bidder 
 

Pro-forma of Material Security Bond    Annexure-II 
(To be typed on non-judicial stamp paper of appropriate value) 

 
Dated:……………..  

 
MATERIAL SECURITY BOND FORM 

 
 Whereas …………………<Contract awarding authority>(hereinafter referred to as BSNL) has issued an Award Letter 
no...……………………………………… Dated……./……/20……... for awarding the work of Optical Fibre Cable Laying 
work to M/s …………………..…………………………… (hereafter referred to as “Contractor”) and the BSNL has asked 
them to submit a  bank guarantee, towards material security, in favour of …………… O/o ……………………… of Rs. 
…………..……/- (hereafter referred to as “BG. Amount”) valid up to ……/……/20………(hereinafter referred to as 
“Validity Date”).  Now at the request of the Contractor, We ……………………………………… Bank 
…………………………Branch having ……………………..…………………… ………. 
.……………………………………. (Address) and Regd. office address as ……… 
………...……………………………………………………………………… ……… ……… …………… (Hereinafter 
called „the Bank”) agreed to give this guarantee as hereinafter contained:  
 
1. We, “the Bank” do hereby undertake and assure to the BSNL that if in the opinion of the BSNL, the Contractor has in 
any way failed to observe or perform the terms and conditions of the said agreement or has committed any breach of its 
obligations there-under, the Bank shall on demand and without any objection or demur pay to the BSNL the said sum 
limited to BG  Amount or such lesser amount as BSNL may demand without requiring BSNL to have recourse to any legal 
remedy that may be available to it  to compel the Bank to pay the same.  
 
2. Any such demand from the BSNL shall be conclusive as regards the liability of Contractor to pay to BSNL or as regards 
the amount payable by the Bank under this guarantee.  The Bank shall not be entitled to withhold payment on the ground 
that the Contractor had disputed its liability to pay or has disputed the quantum of the amount or that any arbitration 
proceeding or legal proceeding is pending between Contractor and BSNL regarding the claim. Liability of the bank under 
this present being absolute and unequivocal.  
3. We, the Bank further agree that the guarantee shall come into force from the date of its issue and shall remain in full 
force and effect up to its Validity date.  
 
4. The Bank further agrees that the BSNL shall have the fullest liberty without the consent of the Bank and without 
affecting in any way the obligations hereunder to vary any of the terms and conditions of the said agreement or to extend 
the time for performance of the said agreement from any of the powers exercisable by BSNL against the Contractor and to 
forebear to enforce any of the terms and conditions relating to the said agreement and the Bank shall not be relieved from 
its liability by reason of such failure or extension being granted to Contractor or through any forbearance, act or omission 
on part of BSNL or any indulgence by BSNL to Contractor or any other matter or thing whatsoever which under the law 
relating to sureties would but for this provision have the effect of relieving or discharging the guarantor.   
 
5. Notwithstanding anything herein contained; (a) The liability of the Bank under this guarantee is restricted to the BG 
Amount and it will remain in force up to its Validity date. (b) The guarantee shall stand completely discharged and all 
rights of the BSNL under this Guarantee shall be extinguished if no claim or demand is made on us in writing on or before 
its validity date.  
 
6. In case BSNL demands for any money under this bank guarantee, the same shall be paid through DD/Banker’s 
Cheque/RTGS in favour of AO (A&B), BSNL Chhattisgarh Circle Raipur. 
 
7. The Bank guarantees that the below mentioned officer who have signed it on behalf of the Bank have authority to give 
this guarantee under its delegated power.  
 
 
Place: ……………………………  
Date:  …………………………..             

 
 (Signature of the Bank Officer)   

Rubber stamp of the bank       
Authorized Power of Attorney Number: ……………….    
Name of the Bank officer: ……………………………..                        
Designation: ……………………………..…………….                      
 Complete Postal address of Bank: ……………………  

Telephone Numbers ……………………………………             
 Fax numbers……………………………………….…… 
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SECTION – XIII 
 

{To be executed on non judicial stamp paper of Rs.Minimum 100/- or Rs. as per stamp Act of Finalized Tender cost (which 
is More)} 

 
AGREEMENT 

 
 This agreement made on this _________day of (month) (year)…………. Between BSNL (A Govt. of 
India Enterprises) a company incorporated under the companies act 1956 vide incorporation certificate 
No___________________having its registered corporate office at Bharat Sanchar Bhawan H.C. Mathur lane 
, Janpath New Delhi-110001and Circle Office CGMT C.G. Circle Khamardih, Raipur (C.G.)and 
_________________________________________________________________(hereinafter referred to as the 
‘Party of First Part’ which expression shall included the legally constituted signatories, assigns, successors and 
officers duly empowered to execute such agreement) empowered to execute this agreement through its 
resolution passed in the meeting of Board of directors .Its provisional acceptance tender vide number--------------
---------------------------------------------------------------------------Dated:hereinpart of this agreement.  
 

And  
 

M/s ---------------------------------------------- having Address at _____________________________________ 
(hereinafter referred to as the Party of Second Part’ or Second Part which expression shall included the legally 
constituted signatories, assigns, Successors and officers duly empowered to execute such agreement) of the 
second part through his sole proprietor Mr. ________________________empowered to execute this agreement.  
Whereas the Party of First Part i.e. BSNL (A Govt. of India Enterprises) is and  
Whereas the contractor has offered to enter into contract in pure work contract: with the said BSNL for 
execution ofwork of “__________________________________________________________.Vide NIT No. 
Dated:        /     /……….(the BSNL RAIPUR) on the terms and conditions herein contained and the rates 
approved by the BSNL (copy of Rates annexed) have been duly accepted and where as the “Service Provider” 
has deposited asSD Rs._________________vide_________________ datedfromBank.--------------------------
Valid up to --------------------------And 
Whereas No interest will be claimed on the security deposits. The “Service Provider” has deposited as. 
 
Nowthesepresentswitnessand it is herebyagreedanddeclaredbyand betweenthe parties to these presents as 
follows: 
1) The contractor shall, during the period of this contact: that is to say from-------------------to--------------

 orcompletion of work for Rs.----------------------- (In words)_________________________________
 whichever is earlier or until this contact: shall be determined by such notice as is herein after 
 mentioned, safely carryout, by means of labourers employed at his own expenses and by means of 
 tools, implements and equipment etc. to be supplied by him to his labour at his own expenses, all 
 technical all trenching, cable laying, cable jointing, pillar construction, DP fitting and other 
 associated works as described indocuments (annexed to the agreement), when the BSNL orCGMT CG 
CIRCLERAIPUR or any other persons authorized byCGMT CG CIRCLE RAIPUR in that behalf 
require. It is understood by the contractor that the quantity of work mentioned on the schedule is likely 
to change as per actual requirements as demanded by exigencies of service. 

2) The NIT (Notice Inviting Tender), Bid documents (Qualifying and Financial), letter of intent, 
 approved rates, annexed hereto and such other additional particulars, Instructions, drawings, work 
 orders as may be found requisite to be given during execution of the work shall be deemed and taken 
 to be an integral part of the contract and shall also be deemed to be included in the expression "The 
Agreement" or "The Contract” wherever herein used. 

3) The contractor shall also supply the requisite number of workmen with means & materials as well as 
 tools, appliances, machines, implements, vehicles for transportation, cartage etc. required for the  proper 
execution of work within the time prescribed in the work orders. 
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4) The contractor hereby declares that nobody connected with or in the employment of the BSNL 
 RAIPUR of Telecommunications/DTS is not/shall not ever be admitted as partner in the contract:. 

5) The contractor shall abide by the terms and conditions, rules, guidelines, construction practices, safety 
 precautions etc. stipulated in the tender document including any correspondence between the 
 contractor and the BSNL having bearing on execution of work and payments of work to be done  under 
the contract. 

6) Copies of authenticated documents of payments of EPF contribution paid for the last month should be 
 attached along with the current month bill. 

7) This Contract is subject to jurisdiction of Court at Chhattisgarh state.  
 
8) The contractor shall abide by the Labour laws as under : 

I hereby give an undertaking to abide by the following. 

A. As per the existing guidelines of the provisions of ESI/EPF & Misc. provisions Act 1952 & Employees 
provident Fund Scheme 1952, ESI/EPF is to be deducted for each labourengaged by the contractors. For 
this the contractor shall have to take EPF code/ No from the EPF/ESI Commissioner and do necessary  
deductions 

B. To implement the said statutory requirements, the contractor should be registered with EPF/ESI 
Commissioner. They would have to furnish an undertaking that within seven days of the close of every 
month, they will submit a statement showing recoveries of contribution in respect of employees with the 
certificate that the same has been deposited with PF /ESI Commissioner. 

 
In witness whereof the parties present have here into set their respective hands and seals the day and year in 
…………… 
 
Above written:  
 
Signed & Delivered on behalf  Signed sealed & Delivered by the. 
of the BSNL   above named Contractor 
 
 
 
In the presence of Witness: 

 
 
 
1.       1. 

 
 
 
 
2.       2. 
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SECTION-XIV 

 
1. Business Banning Condition The contractor shall be blacklisted for a specific period under any of the 

following circumstances: 
 

a) If the contractor fails to execute the contract or executes it unsatisfactorily.  
b) If the contractor is no longer in possession of adequate man power/ labour/ personnel or financial 

resources.  
c) If the contractor is litigious by nature or has violated any condition of the contract.  
d) If the contractor is found to have given false information at the time of enlistment or is declared or is 

in the process of being declared bankrupt/insolvent winding-up, dissolved or partitioned.   
e) If the contractor persistently violates the labour regulations and other contract laws.  
f) If the contractor has been found involved in unethical business practices.  
g) If the contractor has been found adopting wrongful means to influence the departmental authorities.  
 

The blacklisted contractor shall neither be allowed to participate in the tenders nor shall be allowed 
to apply for fresh enlistment anywhere in the DTS during the specified period of black listing  

 
2. Period for removal /black listing 
 

a) The contractor who has been removed from the enlistment shall neither be allowed to participate in 
the tenders anywhere in BSNL nor shall be allowed to apply for enlistment for a period of 15 years 
from the date of issue of order  

b) Black listing: The contractor who has been black listed shall neither be allowed to participate in the 
tender anywhere in BSNL nor shall be allowed to apply for enlistment for a minimum period of 02 
years and maximum period of 05 years from the date of issue of order. The action of removal/black 
listing will impact the economic interest of the contractor and therefore, it is likely that the 
contractor may seek recourse to legal action, it is therefore incumbent on the part of competent 
authority to ensure that proper and adequate ground exists for such decision. However, for proper 
and timely execution of works, the terms and conditions should be observed meticulously and 
appropriate and timely action should be initiated against the contractors(s) if delays, lapses or 
violations are observed without waiting for their repetitions. Timely execution of works with 
requisite quality at competitive costs is the essence of the contract system. 

 
3  Termination Notice  

1. Before terminating of the running contract a show cause notice may be issued to contractor to reply 
within 15 days. CGMT CG CIRCLE Raipur reserved the right to decide the explanation if submitted 
by the contractor for terminating the running contract.  

2. If any communication/information comes to the notice of BA Raipur, regarding black listing of the 
firms. The CGMT CG CIRCLE BSNL Raipur reserved the right to discontinue /terminate of all the 
running contract of this firm.  
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SECTION- XV 
 

FINANCIAL BID For Zone-1 (RAIPUR URBAN) 
 

THIS BID SHOULD BE FILLED & SUBMITTED ONLINE ONLY) 
(THIS IS GIVEN ONLY FOR THE PURPOSE OF QUANTITY & CONDITIONS ONLY) 

NIT NO. ………………………………………………………………………       Date: -………….2025 
 
RATES TO BE OFFERED FOR “E-Tender for OFC construction work for Rehabilitation cum Patch work 
of Existing OFC Routes under Raipur OA in   Raipur BA” 
 

To 
      The AGM (MM)  
      O/o CGMT CG CIRCLE BSNL       
       Vidhan Sabha Road       Raipur-492 007 (CG)  
Dear Sir, 
Having examined the tender documents, terms and conditions stipulated therein, specifications of work etc., we the under 
signed offer to execute the OFC construction work for Rehabilitation cum Patch work of Existing OFC Routes under OA  
at the percentage (below/at par/ above) on against standard schedule rates quoted as above: 
 

Zone 
Schedule 

Rates without 
GST 

I/We hereby quote 

Zone-1 
(RAIPUR 
URBAN) 

Rs 
67,99,544 

      Below in figure……...... % In Words….............................. %. 

At Par (neither above nor below) …………… 

                  Above in figure………%         In Words…...................................... % 

 
If our Bid is accepted, we shall submit the securities as per the conditions mentioned in the contract. We agree to 
abide by this Bid for a period of 180 days from the date of opening of financial bid and it shall remain binding upon 
us and may be accepted at any time before the expiry of that period. 
I/ We have read carefully the terms and conditions, technical aspects / matter guidance in connection with this tender and 
accept all terms and conditions etc and assured that I/We have the capacity / capability to comply the order within specified 
time. 
I/ We hereby quote my / our rates for different items of work of OFC Construction Work and in case I/we am/ are not 
able to carry out the work as per the terms and conditions of tender my/ our EMD/Security Deposit may be forfeited. 
I agree with all the terms and conditions of the tender and would be abide by all these. 
Dated: -         
 
                                                                                                             Signature of tenderer  

                                                                                                            For or on behalf of: ………………………………. 
 
                                                                                                          Name of the firm: ……………………………… 
                                                                                                          Address …………………………………… 
                                                                                                         Phone No. ………………….. FAX No   
                                      
                                                                                                                 Seal /Stamp of the firm: 
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FINANCIAL BID For Zone-3 (RAIPUR RURAL-II) 
 

THIS BID SHOULD BE FILLED & SUBMITTED ONLINE ONLY) 
(THIS IS GIVEN ONLY FOR THE PURPOSE OF QUANTITY & CONDITIONS ONLY) 

NIT NO. ………………………………………………………………………       Date: -………….2025 
 
RATES TO BE OFFERED FOR “E-Tender for OFC construction work for Rehabilitation cum Patch work 
of Existing OFC Routes under Raipur OA in   Raipur BA” 
 

To 
      The AGM (MM)  
      O/o CGMT CG CIRCLE BSNL       
       Vidhan Sabha Road       Raipur-492 007 (CG)  
Dear Sir, 
Having examined the tender documents, terms and conditions stipulated therein, specifications of work etc., we the under 
signed offer to execute the OFC construction work for Rehabilitation cum Patch work of Existing OFC Routes under OA  
at the percentage (below/at par/ above) on against standard schedule rates quoted as above: 
 

Zone 
Schedule 

Rates without 
GST 

I/We hereby quote 

Zone-3 
(RAIPUR 
RURAL-

II) 

Rs 
37,22,062 

      Below in figure……...... % In Words….............................. %. 

At Par (neither above nor below) …………… 

                  Above in figure………%         In Words…...................................... % 

 
If our Bid is accepted, we shall submit the securities as per the conditions mentioned in the contract. We agree to 
abide by this Bid for a period of 180 days from the date of opening of financial bid and it shall remain binding upon 
us and may be accepted at any time before the expiry of that period. 
I/ We have read carefully the terms and conditions, technical aspects / matter guidance in connection with this tender and 
accept all terms and conditions etc and assured that I/We have the capacity / capability to comply the order within specified 
time. 
I/ We hereby quote my / our rates for different items of work of OFC Construction Work and in case I/we am/ are not 
able to carry out the work as per the terms and conditions of tender my/ our EMD/Security Deposit may be forfeited. 
I agree with all the terms and conditions of the tender and would be abide by all these. 
Dated: -         
 
                                                                                                             Signature of tenderer  

                                                                                                            For or on behalf of: ………………………………. 
 
                                                                                                          Name of the firm: ……………………………… 
                                                                                                          Address …………………………………… 
                                                                                                         Phone No. ………………….. FAX No   
                                      
                                                                                                                 Seal /Stamp of the firm: 
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SECTION- XVI 
Proforma for Experience Certificate 

 
 
 
 

No:_________________________________________ Dated _______________________ 
 
Subject : Experience certificate for optical fiber cable construction work.  
 
  It is certified that M/s _____________________________________________ having office at 

____________________________________________________________ whose Proprietor(s)/Partner(s)/Director(s)are 

___________________________________________________________________________________________________

___________________________________________________________________________________________________

_____________________have successfully carried out optical fiber cable construction work for the amount and Route 

KM mentioned hereunder. It is certified that these amounts have been paid to the above-mentioned contractor.  

S.N

. 

Period during which payments Made Contract No(s). Route Km Amount paid /Processed 
(In Rs. ) From To (km) 

1. 01-04-YYYY 31-03-YYYY+1    

      

      

      

 

 

 

                                                         Signature of 
Officer responsible for  

                                                   maintaining contractors’ ledger with office seal 
 
Note:  
 The Above Proforma is indicative of the intent that the experience certificate should clearly mention that the route 
km of OFC construction done, and the amount has been paid as the experience is to be reckoned only in terms of amount 
paid and not in any other physical values like Kms of work done etc. Therefore, the available certificates with the bidder in 
any other format will be taken as valid provided it mentions the requisite wordings that the amount has been paid and 
period during which payments have been made. 
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Check List: 
1. Online Submitted Document 

 
Sr. 
No
. 

Discription 
Submitted
/ Not 
submitted  

1 Tender Document Fee   
2 Bid Security / EMD    

3 
 Bid Security in accordance to Clause No D of Section IV.   

4  Bid form duly filled in as per Section-II and Bidders profile as per Section-III of tender 
document should be uploaded online separately.   

5 

Scanned copy of the documents, as applicable, in support of registration of the 
Company/Firm/Proprietorship                                                                                         
:a.       The registration of the firm, authenticated copy of partnership deed in cases of 
partnership firm.                                                                                                            
b.      Attested copy of Articles of Association duly registered with Registrar of Company 
affairs, in case of Limited/Pvt. Limited Company.                                                                          
c.       Duly executed Affidavit, stating that tenderer is the sole proprietor of the firm or any 
document issued by the  taxation authorities stating that tenderer is the sole proprietor of 
the firm, in case of proprietorship firm.   

6 
Original “Power of Attorney” as per clause 14 of section IV of tender document   

7 

Near Relative Certificate will be given by the authorized Person & declare that 
none(proprietor/Firm Partner/All Director including himself/herself) of his/her near relative 
is employed in BSNL as in format Section X separately or all partners/directors of 
partnership firm/Pvt. Ltd should declare individually. In case of proprietorship firm, 
certificate will be given by the proprietor, for partnership firm, certificate will be given by 
all the partners and in case of Private Ltd. Company, by all the directors of the company.   

8  Experience Certificate as mentioned in Clause 7 of Section-I (NIT).    

9 
Intending bidders should have nationalized/scheduled bank solvency of amount equivalent 
to 30% of Estimated Cost for which zone applied and Date of Solvency certificate should 
not be older than 6 month from the date of NIT.    

10    PAN No (in case of Sole Proprietorship, PAN No of proprietor required , In case of 
Partnership firm/company, PAN No of firm /company is required ).   

11  Valid GST Registration Certificate(PAN Based) and Self-declaration along with the 
evidence, that Bidder is not black-listed by GST authorities.   

12 Income-tax Return filed copy(A.Y. 2021-2022, 2022-23 and 2023-24 i.e. FY  2020-21, 
2021-22 and  2022-23)   

13 
ESI registration Certificate or Workmen compensation insurance policy.    

14 EPF registration Certificate.    

15 
   An affidavit is to be given compulsorily by the proprietor/partner’s / directors duly 
notarized affidavit in non-judicial stamp paper/e-stamp paper worth rs.100.00 or more as 
per format section XI. (dully notarized) Tender is liable to be rejected if not submitted 
accordingly.   
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16 
Tender Documents uploaded online through E-tender portal: (https://etenders.gov.in/) 
without any corrections and overwriting in original (Digitally signed/Scan copy of ink 
signed in every page) Tender is liable to be rejected if Filled Tender Documents not 
submitted accordingly.    

18 
Valid Audited Turn over Certificate from Chartered Accountant. Average Annual Financial 
Turn Over during the last 3 years ending( i.e. FY  2020-21, 2021-22 and  2022-23)  should 
be at-least 40% of sum of estimates cost of applied zone’s .   

19 Valid UDYAM Certificate, if applicable.   

20 The Bidder must not be black-listed for Telecom business by any Central/ State 
Governments/ PSUs/BSNL in India at the time of submission of bid. An undertaking must 
be submitted in this regard.   

 
 
2.Offline to be Submitted document : 
 

Sr. 
No. 

Discription 
Submitted/ 
Not 
submitted  

1  EMD-Bid Security (Original copy)    
2 DD/ Banker’s cheque of Tender fee   

3 
Original Power of Attorney or self declaration for not applicability to firm   

4  Original Affidavit.   
5  MSME Certificate, if applicable   

 
 

 


